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GENERAL 
 
Executive Summary 
 
This module is optional but encouraged.  If you choose to complete it, provide a brief 
overview that includes major initiatives and highlights that were proposed and 
executed throughout the first year. 
 
This annual performance report, covering the period from July 1, 2007 to June 30, 
2008, represents the third of the five-year period in the 2005-2010 County 
Consortium Consolidated Plan.  In addition, this is the third annual report utilizing 
the new HUD CPMP (Consolidated Plan Management Process) format.  To avoid 
redundancies, many cross-references are included. 
 
This annual performance report describes activities that were undertaken during FY 
2007-08, using Federal funds granted to the County of San Diego Department of 
Housing and Community Development (HCD) Consortium by the Department of 
Housing and Urban Development (HUD) for the Community Development Block Grant 
(CDBG), HOME Investment Partnerships (HOME), including the HOME American 
Dream Down Payment Initiative (ADDI), and Emergency Shelter Grant (ESG) 
Programs. The City of San Diego is the entitlement jurisdiction for the Housing 
Opportunities for Persons with AIDS (HOPWA) program, and by agreement with the 
City, the County administers the HOPWA Program.  The City of San Diego 2007-08 
annual performance report will provide relevant information pertaining to the HOPWA 
Program. 
 
The HUD-funded activities covered in this report primarily benefited low-income and 
moderate-income residents and lower-income communities within the jurisdiction, 
and addressed affordable housing, homeless, and non-housing community 
development needs. These activities met the following objectives: (1) created 
suitable living environments; (2) provided decent affordable housing; and (3) 
created economic opportunities.  Outcomes included: (1) availability or improved 
accessibility of infrastructure, public facilities, housing, or shelter to low- and 
moderate-income people, including persons with disabilities; (2) new or improved 
affordability through creation or maintenance of affordable housing; and (3) 
sustainability resulting from improved communities or neighborhoods, making them 
livable or viable by providing benefit to low- and moderate-income persons or by 
removing slums or blighted areas.  
 
FY 2007-08 grant funds available for the CDBG, HOME, HOME ADDI, ESG, and 
HOPWA programs totaled over $11.6 million.  Program income for FY 2007-08 
totaled over $1.6 million.  The target areas for funding were concentrated in locally 
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designated Neighborhood Revitalization Areas (NRAS), as outlined on the attached 
NRA maps (Appendix I). 
 
General Questions 
 
1. Assessment of the one-year goals and objectives: 

a. Describe the accomplishments in attaining the goals and objectives for the 
reporting period. 

 
The following is a summary of the accomplishments made during the reporting 
period under each objective identified in the 2005-2010 Consolidated Plan. 

 
HOUSING 
Housing Objective DH-2.1: Achieve the construction and acquisition/rehabilitation 
of 315 rental housing units with HOME and CDBG funds over the five-year period. 
During FY 2007-08, an open Notice of Funding Availability (NOFA) process was 
made available for disbursement of HOME and CDBG affordable housing 
development funds.  The open NOFA process encourages more housing proposals 
and expedites funding of housing proposals.  The following multi-family housing 
projects were allocated funding or were underway during FY 2007-08:  

 
New construction of Serenity Village, a 60-bed “safe housing” project in 
Escondido for women (and children) who have graduated from substance abuse 
treatment programs, was completed in FY 2007-08.  HOME funds of $525,000 
were expended for the construction of four units. 

Becky’s House II, a new construction, 14-unit transitional housing development 
owned and managed by YWCA of San Diego County ($771,234 in HOME funds) 
was completed in FY 2007-08.  Becky’s House II is for victims of domestic 
violence and all 14 units will be restricted to households earning at or below 50% 
of the AMI for 55 years. Expenditures in FY 2007-08 totaled $236,227.   

Loan documents for the Springbrook Grove Apartments, a 44-unit multi-family 
rental housing development in Fallbrook were executed in June 2008.  HOME 
funds of $2,824,366 and CDBG funds of $500,000 were provided for the 
acquisition and construction of the affordable housing development.  HOME funds 
of $1,276,716 and CDBG funds of $500,000 were expended in FY 2007-08.  The 
remaining balance of $1,547,650 in HOME funds will be used for construction 
costs during FY 2008-09. All 44 units will be restricted to households earning at 
or below 60% of the AMI for 55 years. 

Rehabilitation of the Pine View Apartments in Fallbrook, a 101-unit apartment 
property, continued in FY 2007-08.  CDBG funds in the amount of $878,400 and 
$1,774,600 in HOME funds were provided to the Pine View Apartments project. 
All 101 units are restricted to households earning at or below 80% of the AMI for 
55 years. Expenditures in FY 2007-08 totaled $87,840. 

Housing Objective DH-2.2: Assist 279 households, including households with 
special needs, with rental assistance using HOME funds over the five-year period. 
 
In FY 2007-08 HOME funding was provided to the following rental assistance 
programs: 
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• HOME Mentally Ill Youth TBRA 
HOME funds were allocated in 2000 for implementation of a TBRA program 
that would assist up to 10 low-income, mentally ill, young adults.  The 
program is a collaborative effort between HCD and the County’s Health and 
Human Services Agency’s Mental Health Services division.  In FY 2007-08, 
the program provided rental assistance to three households.  No 
supplemental funding was added in FY 2007-08.  Expenditures in FY 2007-
08 totaled $15,161. 

 
• HOME Emancipated Foster Youth TBRA 

HOME funds were allocated in 2002 for implementation of the Emancipated 
Foster Youth TBRA Program, a transitional housing program that provides 
rental assistance to former foster youth between the ages of 18 and 21.  In 
FY 2007-08, 92 youths were assisted.  In FY 2007-08, $150,000 was added 
as supplemental funding in order to support at least 65 participants.  
Expenditures in FY 2007-08 totaled $246,814. 

 
• HOME Tuberculosis TBRA 

This program provides assistance to those who suffer from tuberculosis.  
Referrals to HCD and supportive services are provided by the County 
Health and Human Services Agency.  The program was established in 1994 
and was designed to assist 20 families for two years.  Two households 
were assisted under this program in FY 2007-08.  No funds were added to 
the program in FY 2007-08.  Expenditures in FY 2007-08 totaled $8,284. 

 
• HOME Family Reunification TBRA 

HOME funds were allocated to a Pilot HOME Family Reunification TBRA 
Program in 2004.  The program provides rental assistance and support to 
at least 15 families participating in the Dependency Court’s Substance 
Abuse Recovery Management System (SARMS). The program is a 
collaborative effort between HCD and the County’s Health and Human 
Services Agency.  It targets low-income families who are experiencing 
barriers in housing and who are attempting to reunify with their children 
while in recovery.  Forty-four households were assisted under this program 
in FY 2007-08.  In FY 2007-08, $90,000 was added as supplemental 
funding in order to support at least 29 participants.  Expenditures in FY 
2007-08 totaled $196,064. 

 
Housing Objective DH-2.4: Assist 212 owner-households with necessary 
improvements using CDBG and HOME funds over the five-year period. 
During FY 2007-08, five residential units were rehabilitated under the Urban 
County Residential Rehabilitation Program, including two single-family units and 
three mobilehomes.  Funds spent on residential rehabilitation program costs 
during FY 2007-08 totaled $52,708 in CDBG funds.  In addition, six units are 
currently underway (three single-family units and three mobilehome units), and 
are expected to be completed during FY 2008-09. 

 
Housing Objective DH-2.6: Assist 40 homebuyers with Down Payment and 
Closing Costs Assistance over the five-year period. 
During FY 2007-08, nine homeowners were assisted through the Urban County 
Down Payment and Closing Costs Assistance Program.  In addition, these nine 
homeowners were also assisted through the Urban County ADDI Program.  A 
total of $398,000 was utilized to assist the nine low-income households in the 
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purchase of their first homes.  The total of $398,000 was comprised of two 
funding sources: $308,000 HOME funds, and $90,000 ADDI funding.  In April 
2007, County HCD submitted an application for an additional $1,000,000 
CalHome Mortgage Assistance grant.  County HCD received notification in 
November 2007 that the additional $1,000,000 grant application was successful. 
 
Housing Objective DH-1.3: Assist approximately 500 first-time homebuyers with 
20 homebuyer education and counseling classes over the five-year period. 
During FY 2007-08, the Urban County first-time Homebuyer Education and 
Counseling Program held 16 courses in the Urban County providing benefits to 58 
persons. Of the 58 persons served, 37 were persons earning at or below 80% of 
the AMI. Expenditures in FY 2007-08 totaled $15,260 in CDBG funds. 

Housing Objective DH-2.3/DH-2.5: Provide affordable housing within the CDBG 
and HOME participating cities over the five-year period, including rehabilitation, 
new construction, rental assistance, down payment assistance and credit 
counseling. 
CDBG Participating Cities: 
During FY 2007-08, the City of Del Mar Rental Subsidy Program assisted eight 
households and expended $18,879 in CDBG funds.  
 
The City of Poway Housing Rehabilitation Program assisted six households and 
expended $83,721.08 in CDBG funds. 

 
HOME Consortium Cities: 
Homeowner Rehabilitation Assistance: During FY 2007-08, the City of Vista 
allocated $50,000 for homeowner rehabilitation assistance.  This program 
provided homeowner rehabilitation funds to three households, totaling 
$74,135.90 in HOME funds.  The City of San Marcos allocated $216,390 in FY 
2007-08 HOME funds to the City of San Marcos HOME Residential Rehabilitation 
Program, however no activity took place in FY 2007-08. 

 
Rental Housing Activities: During FY 2006-07, the City of Vista allocated $50,000 
for a Security Deposit Assistance Program, however no activity took place in FY 
2007-08.   
 
Down Payment and Closing Costs Assistance:  The City of La Mesa allocated FY 
2007-08 HOME funds ($201,742) to the La Mesa Down Payment and Closing 
Costs Assistance Program. During FY 2007-08, the City of La Mesa and the City of 
San Marcos provided first-time homebuyer programs benefiting four households 
totaling $306,000 in HOME expenditures.  In addition, one household was also 
assisted through City of La Mesa ADDI Program, totaling $4,000 in ADDI 
expenditures. The City of Santee allocated FY 2007-08 HOME funds ($181,598) 
to the Santee First-Time Homebuyer Program, however no activity took place in 
FY 2007-08.  The City of Vista allocated FY 2007-08 HOME funds ($265,996) to 
the City of Vista Homeownership Assistance Program, however no activity took 
place in FY 2007-08.   
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Housing Objective: Continue to assist with the provision of farmworker housing in 
the five-year period. 
The Farmworker Housing Fee Waiver Program uses CDBG funds to waive County 
permit fees for the development of farmworker housing. To qualify for the fee 
waiver, owners enter into an agreement that specifies rents and bi-annual 
inspections of the housing units. The Program assisted in the creation of 6 
housing units during FY 2007-08. In addition, the Housing Authority of the 
County of San Diego received three program inquiries in FY 2007-08 on behalf of 
owners interested in entering into a Farmworker Employee Housing Agreement.       
 
HOMELESS 
Homeless Objective DH-1.1: Support 2,500 emergency shelter beds throughout 
the County using ESG funds over the five-year period. 
During FY 2007-08, ESG funds were distributed in contracts as follows: 
Volunteers of America in El Cajon received $38,257.11 for shelter operation in 
East County; North County Serenity House (NCSH) received $39,840 for shelter 
operations in Escondido; North County Interfaith Council (NCIC) received 
$53,679.97 for shelter operations, essential services, and homeless prevention 
activities in Escondido; North County Solutions for Change (NCSC) received 
$35,690.81 for short-term transitional housing operations in Vista; and 
Ecumenical Council of San Diego County (ECSDC) received $30,945.23 for 
emergency shelter operations and essential services.   All contracts were 
committed by December 31, 2007 and will be fully expended in accordance with 
ESG critical deadlines cited at 24 CFR 576.35 (b).  VOA, NCSH, NCIC, NCSC and 
ECSDC provided 454 beds during FY 2007-08.   

 
Homeless Objective DH-1.2:  Assist 750 homeless persons with cold weather 
shelter vouchers over the five-year period. 
During FY 2007-08, $30,000 in CDBG funds supported the Cold Weather Shelter 
Voucher Program providing 635 motel/hotel shelter vouchers to 884 unduplicated 
individuals.   

 
HIV/AIDS 
The City of San Diego FY 2007-08 Consolidated Plan Annual Performance Report 
will describe the accomplishments in attaining the goals and objectives for the 
HOPWA Program for the reporting period. 
 
COMMUNITY DEVELOPMENT 

 Community Development Objective: Over the five-year period: 1) provide for the 
orderly development of adopted Neighborhood Revitalization Areas (NRAs), 
pursuant to the recognized priorities of the County, participating cities, and 
advisory groups; 2) upgrade public facilities within the NRAs; and 3) provide 
public services or facilities necessary for the direct support of housing and the 
physical revitalization of communities. 
The County of San Diego CDBG Program funded community development 
projects in NRAs to focus funds in geographic areas with concentrations of lower-
income people and where there are deficiencies in public improvements and 
facilities.  Eight of the NRAs are located in the unincorporated area and six are in 
the participating cities (Appendix I). No adjustments were made to the 
boundaries of the 14 NRAs during FY 2007-08.   
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Because each community has a unique set of conditions and priorities, 
recommendations for funding are based on each community’s needs.  The County 
Annual Funding Plan Strategy emphasizes the physical revitalization of lower-
income communities, and therefore there is a visible improvement in the NRAs 
each year.  Every year, CDBG funds support infrastructure improvements and 
construction and improvement of neighborhood facilities that improve life for 
residents in the targeted communities. 
 
Public improvements and facilities objectives include infrastructure improvements 
such as streets, sidewalks, drainage, water/sewer improvements, and retrofitting 
existing public facilities to address the accessibility needs of persons with 
disabilities. Improvements also include construction of new public facilities such 
as parks, fire stations, and health facilities.  These funded activities 
predominantly take place in targeted lower-income NRAs and contribute to 
increased public health and safety, revitalized neighborhoods, and improved 
quality of life for residents.  This has been achieved in FY 2007-08 by a total of 
77 CDBG public improvement projects; 45 projects were completed in FY 2007-
08 and 32 are currently budgeted or underway.  

 
Public services objectives include the funding of support services that directly 
relate to, and are supportive of, physical community revitalization or housing 
development activities.  This has been achieved in FY 2007-08 by a total of 17 
CDBG public service projects; eight projects were completed in FY 2007-08 and 
nine are currently budgeted or underway. 
  
In addition, CDBG funds were used for staff costs to administer revitalization 
committees in five unincorporated areas of the County: Alpine, Lakeside, 
Ramona, Spring Valley, and the rural southeasterly “Backcountry” area.  The 
revitalization committees provide a forum for community residents and 
representatives of community organizations to voice their concerns regarding 
needed community services and improvements, and to work with County staff, 
elected officials, local, state and federal agency representatives to apply for funds 
and resolve identified issues.  Two meetings were held in each community during 
FY 2007-08.  The meetings focused on community needs relating to economic 
development and community character, as well as youth and senior citizen 
programs, community services and health, infrastructure, public safety and fire 
protection, parks, recreation, and library facilities.  Often, residents submit 
applications for CDBG funding to address public facility needs identified at these 
meetings. 
  

 Community Development Objective SL-1.5: Due to limited funding, provide 
approximately 94 public facility and infrastructure improvement projects over the 
five-year period. 
Public improvements and facilities objectives include infrastructure improvements 
such as streets, sidewalks, drainage, water/sewer improvements, and retrofitting 
existing public facilities to address the accessibility needs of persons with 
disabilities. Improvements also include construction of new public facilities such 
as parks, fire stations, and health facilities.  These funded activities 
predominantly take place in targeted lower-income NRAs and contribute to 
increased public health and safety, revitalized neighborhoods, and improved 
quality of life for residents.  
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The following list shows FY 2007-08 unincorporated area public improvement 
project allocations and expenditures.   

 
Project Name Allocation FY 2007-08 

Expenditure 
Casa De Oro, Dolores St. Sidewalks Design $52,922 $52,922 
Casa De Oro, Cordoba St., Sidewalks Design $50,000 $50,000 

Fallbrook Community Center Playground Shade 
Structure 

$135,000 $9,323 

Fallbrook-E Alvarado (Potter/Mercedes) Sidewalks 
Design 

$100,000 $100,000 

Lakeside Boys & Girls Club Clubhouse Improvements $30,988 $28,428 
Lakeside Laurel St. Drainage Pre-engineering $10,000 $10,000 
Lincoln Acres – Ridgeway Dr. Sidewalks Design $80,000 $80,000 
Ramona Boys and Girls Club Building Improvements $50,000 $26,996 
Ramona—Collier Park Playground Shade Structure $180.000 $11,579 
Spring Valley Community Park ADA Perimeter Path $200,000 $188,325 
Spring Valley—Olive/Helix St. Sidewalks Design $50,000 $50,000 
Borrego Springs Boys and Girls Club Improvements $44,300 $0 
Borrego Springs Christmas Circle Park Restoration $57,000 $55,893 
Julian Jess Martin Park Supplemental Paving 
Improvements 

$112,800 $111,027 

Julian Town Hall/Chamber of Commerce ADA Elevator $74,000 $74,000 
Montezuma Valley Volunteer Fire Department Addition $150,920 $94,225 
Oak Grove Community Hall Rehabilitation $59,600 $0 
Palomar Mtn. Community Safety Center Improvements $50,000 $18,844 
Campo Senior Center Kitchen /Parking Lot 
Improvements 

$46,000 $45,622 

Phoenix Academy Parking Lot and Lighting $112,800 $100,736 
Lincoln Acres Community Center ADA Improvements $25,000 $9,773 
Lake Morena Station Fire Engine $350,000 $350,000 
Jacumba Station Fire Engine $350,000 $350,000 
Dulzura Station Watertender $150,000 $150,000 
Potrero Station Watertender $150,000 $150,000 
Ranchita/Montezuma  Valley Volunteer Fire Co. Fire 
Engine   

$350,000 $350,000 

Sunshine Summit Volunteer Fire Co. Water Tender $150,000 $150,000 
Shelter Valley Volunteer Fire Co. Fire Engine $350,000 $350,000 
Ocotillo Wells Volunteer Fire co. Fire Engine $350,000 $350,000 
Shelter Valley Volunteer Fire Dept. Rescue Truck $27,400 $27,354 
San Diego Rural Fire Protection District Fire Hose $21,680 $21,680 
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 Community Development Objective DH-1.3/DH-1.7/SL-1.3: Over the five-year 

period, continue to provide home loan counseling, fair housing services, rental 
security deposit assistance, and community clean-up activities to the Urban 
County communities, benefiting approximately 2,260 Urban County residents. 

 Home Loan Counseling: During FY 2007-08, the First-time Homebuyer Education 
and Counseling Program held 16 courses in the Urban County providing benefits 
to 58 persons. Of the 58 persons served, 37 were persons earning at or below 
80% of the AMI. Expenditures in FY 2007-08 totaled $15,260 in CDBG funds. 
 
Fair Housing:  The County of San Diego, under HUD’s direction, has the 
responsibility to affirmatively further fair housing within the San Diego Urban 
County, which consists of the unincorporated area of the County, as well as the 
cities of Coronado, Del Mar, Imperial Beach, Lemon Grove, Poway, and Solana 
Beach.  The County of San Diego's Fair Housing Program strives to reduce 
housing discrimination in the housing rental, sales, lending, and insurance 
markets on the basis of race, sex, color, religion, national origin, familial status 
(presence of children), or disability, in compliance with the Fair Housing Act. 

 
On October 1, 2007, the County of San Diego executed a new Urban County Fair 
Housing Program Administrator contract with North County Lifeline.  The contract 
is a collaborative effort between the Center for Social Advocacy, South Bay 
Community Services, and North County Lifeline, which serves as the lead agency.  
Through their joint efforts, these organizations sponsored public fair housing 
educational activities, fair housing outreach activities, and fair housing referral 
services.  North County Lifeline also administered the County’s Affirmative Fair 
Housing Marketing Program.  During FY 2007-08, six Affirmative Fair Housing 
Marketing Program plans were submitted to the Lifeline Collaborative and six 
were submitted to County HCD, for a total of 12 plans.  CDBG funds in the 
amount of $80,000 were allocated for this contract in FY 2007-08 and of this 
$79,830.67 were expended.   

 
Fair housing services administered by Lifeline’s Fair Housing Collaborative 
included the following: 1) Education - fair housing education through public 
seminars in the San Diego Urban County, setup and maintenance of a fair 
housing website, and dissemination of news articles/releases; 2) Outreach - 
outreach through development and distribution of fair housing brochures, and 
participation in regional fair housing activities; 3) Referrals - maintenance of a 
hotline for the receipt of fair housing complaints and fair housing referrals; and 
4) Fair Housing Marketing - review and approval of developer Fair Housing 
Marketing Plans for new sales and provision of assistance to developers and real 
estate sales staff on media and advertising.  In addition, please refer to Appendix 
A for the FY 2007-08 Summary of Impediments and Accomplishments that 
describes actions taken in FY 2007-08 to address impediments to fair housing 
choice.   

 
Rental Security Deposit Assistance:  CDBG funds from a prior year’s CDBG 
allocation were used for a Security Deposit Guarantee Program that benefited 
eight households in FY 2007-08.  FY 2007-08 expenditures were $2141. 
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Community Cleanup Activities:  The following community cleanup activities were 
funded in the unincorporated areas during FY 2007-08: 
 
Project Name Allocation FY 2007-08 

Expenditure 
Lakeside Trash Cleanup (expenditure payment in 
process) 

$10,000 $0 

Spring Valley Trash Cleanup $8,000 $7,560 
 
 Community Development Objective DH-1.6: Provide approximately 450 shared 

housing matches over the five-year period. 
 The Crisis Housing of East County, the agency that administers HCD’s Shared 

Housing Program, reported that it processed one shared housing match in FY 
2007-08. 
 
Community Development Objective SL-1.2:  Provide community development 
within the CDBG participating cities over the five-year period, including street and 
sidewalk improvements, small business loans, affordable housing services, 
tenant/landlord mediation or counseling services, shared housing services, public 
facility ADA improvements, drainage improvements, and street lighting. 
 
The following activities were approved for funding in the CDBG participating cities 
for FY 2007-08:  
 

Project Name Allocation FY 2007-08 
Expenditure 

Coronado Rental Rehab $95,035 $0 
Del Mar Rental Subsidies Program.  This program 
served eight households in FY 2007-08 

$18,879 $18,879 

Imperial Beach Sports Park Recreation Center 
Improvements 

$141,406 $0 

Lemon Grove Mediation Counseling.  This program 
served 20 households in FY 2007-08 

$9,725 $4,052 

Poway Residential Rehab 
* (Expenditures were reimbursed from carryover 
funds from prior year allocations.) 

$52,438 $76,844 *       

Poway Housing Services (referral program for 
housing, including shared housing).  This program 
served 32 households in FY 2007-08 

$40,000 $22,852 

Poway Park ADA Barrier Removal $100,000 $60,123 
Solana Beach Castro/Gonzalez Supplement $54,323 $0 

  
b. Provide a breakdown of the CPD formula grant funds spent on grant activities 

for each goal and objective. 
 
Please refer to the responses in 1a. 
 
c. If applicable, explain why progress was not made towards meeting the goals 

and objectives. 
 
Please refer to the responses in 1a. 
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2. Describe the manner in which the recipient would change its program as a result 

of its experiences. 
 

No major changes have been implemented as a result of experiences that 
occurred during the reporting period. The County of San Diego continually 
monitors its progress and makes minor adjustments as necessary to keep the 
projects moving, as well as to achieve the goal of keeping expenditures on target.  
 

3. Affirmatively Furthering Fair Housing: 
a. Provide a summary of impediments to fair housing choice. 

 
The February 2005 Regional Analysis of Impediments to Fair Housing Choice (AI) 
identifies seven region-wide impediments to fair housing choice and specific 
public policy impediments within each jurisdiction.  The region-wide impediments 
relate to the following: 1) insufficient fair housing education and outreach; 2) 
personal credit history and financial management factors; 3) lack of housing 
choice and discrimination toward persons with disabilities; 4) lack of widespread 
testing for lead-based paint hazards; 5) lack of collaboration by local fair housing 
agencies; 6) differences in fair housing reporting formats among jurisdictions and 
lack of quantifiable goals and accomplishments; and 7) variable fair housing 
services within the County, including regular audits and tenant/landlord dispute 
resolution services. 

 
The AI also lists various public policies, zoning provisions, and development 
regulations in each jurisdiction that may affect the range of housing choices.  
County of San Diego public policies viewed as potential impediments to fair 
housing choice include: 1) land use designations with either very low or no 
minimum density requirements; 2) zoning that does not expressly permit 
transitional housing or emergency shelters; and 3) lack of established zoning or 
planning procedures to accommodate housing for persons with disabilities.   

  
b. Identify actions taken to overcome effects of impediments identified. 

 
The following are some of the strategies recommended in the February 2005 AI 
report to impediments over the five-year period: 1) improved and targeted fair 
housing education and outreach; 2) counseling on maintaining good credit and 
financial management; 3) expansion of a variety of housing sizes and types to 
accommodate persons with disabilities and seniors; 4) regional pooling of funds 
for development of lists of Americans with Disabilities Act compliant apartments; 
5) required lead-based paint testing for homebuyer and residential rehabilitation 
programs; 6) increased collaboration among fair housing providers; 7) uniformity 
of fair housing reporting; 8) regionally consistent fair housing services, including 
tenant/landlord dispute resolution; and 9) regional fair housing audits. 

 
The AI report also recommends that all County jurisdictions consider amending 
their policies and regulations to address the various potential impediments 
identified in the report.  It is suggested that this could be done as part of each 
jurisdiction’s General Plan Housing Element update.  The AI report was forwarded 
to the County’s Department of Planning and Land Use for review and 
consideration. 
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Many of the region-wide strategies were addressed in FY 2007-08 as part of the 
CDBG Fair Housing Administrator contract for affirmative fair housing services.  
Recommendations for collaboration among County entitlement jurisdictions and 
expanded regional fair housing activities were implemented by actions of the Fair 
Housing Resource Board (FHRB).   Please refer to Appendix A for a list of actions 
taken in FY 2007-08 to address impediments identified in the AI. 

 
4. Describe Other Actions in Strategic Plan or Action Plan taken to address obstacles 

to meeting underserved needs. 
 
CDBG funds have been primarily used to address public facility deficiencies in 
lower-income neighborhoods and for services related to housing and homeless 
support and prevention. Proposals for community improvements are received 
from citizens, community-based organizations, and County departments, and the 
highest priority proposals are recommended for inclusion in the Annual Funding 
Plan. In addition, needed improvements are generated from discussions at 
Community Revitalization meetings and can be funded through the CDBG 
program. The main obstacle to meeting all the identified community needs is lack 
of funding. 

 
Rental housing needs are primarily addressed through the County’s NOFA 
process.  Approximately $10 million was made available through three separate 
NOFAs during the year.  
 
In addition, the County-administered Supportive Housing Program (SHP) 
develops a package of projects addressing homelessness and services for 
homeless persons following an intensive, prescribed process that involves local 
non-profit organizations serving the homeless and city government 
representatives. CDBG funds are used for the Supportive Housing Coordinator 
position and consultant services that advocate and apply for special needs 
housing funds and facilitate the SHP process. However, there aren’t sufficient 
resources to meet all the needs of the community. 
 
Leveraging Resources 
a. Identify progress in obtaining “other” public and private resources to address 

needs. 
b. How Federal resources from HUD leveraged other public and private 

resources. 
County staff routinely emphasizes to applicants the need to leverage federal 
funds with local funds to stretch the benefit of the federal dollars.  These efforts 
have been fruitful and projects funded under CDBG, HOME, and ESG have 
substantially exceeded accomplishments that could be achieved from federal 
funds alone.  Although there is no official match requirement in the CDBG 
program, in most cases, other funds, such as private funds received through 
donors or fund raising activities, commercial loans, Gas Tax funds, and Park Land 
Dedication Ordinance funds, are used to supplement and defray project costs. 

 
The following funding sources leverage the HUD Community Planning and 
Development (CPD) funds: 
 
Federal Programs 
Rental Assistance Program (Section 8 Housing Choice Voucher Program): The 
Section 8 Housing Choice Voucher Program provides almost $85 million annually 
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in tenant-based rental assistance for very low-income households residing in 
privately owned rental units.  Program participants typically pay between 30 to 
40 percent of their monthly-adjusted incomes for rent and utilities. The Housing 
Authority of the County of San Diego (HACSD) administers the program and 
issues the assistance payments directly to the landlords on behalf of the assisted 
households.  

 
Supportive Housing Program (SHP): SHP provides grants to improve the quality 
of existing shelters and transitional housing, and increases the availability of 
transitional and permanent supportive housing facilities for the homeless. SHP is 
the primary program supporting transitional and permanent housing for the 
homeless in the region. The County’s 2007 Continuum of Care application totaled 
approximately $5.1 million.  Utilizing more than $10,489,429 in leveraging for 
the continuum of care, 2007 SHP awards funded twenty-three renewal projects 
and two new projects within the County Consortium. 
 
Mortgage Credit Certificate (MCC) Program: The San Diego Regional MCC 
Program, developed and administered by County HCD, provides home purchase 
assistance to low- and moderate-income first-time homebuyers with income at or 
below 115% of the State Median Income.  Homebuyers receive a federal income 
tax credit equal to 20% of the annual interest on their mortgage loan.  The 
County’s program includes all jurisdictions in the region, with the exception of the 
cities of San Diego, Del Mar, Solana Beach, and Oceanside.  Certificates were 
provided to 53 low- and moderate-income households in FY 2007-08, 26 of which 
were issued to households at or below 80% of the regional median income.  In 
addition, in January 2008, County HCD submitted an application to the California 
Debt Limit Allocation Committee for additional MCC funds.  As a result, the San 
Diego Regional MCC Program was awarded $10,585,084, which will be converted 
to approximately $13,231,355 in MCC certificates. 

The Federal Housing Administration-FHA: The FHA provides mortgage insurance 
on loans made by FHA-approved lenders throughout the United States and its 
territories. FHA insures mortgages on single-family, multi-family, manufactured 
homes and hospitals.  FHA mortgage insurance protects lenders against loss if 
the homeowner defaults on their mortgage loan.  Loans must meet certain 
requirements established by FHA to qualify for insurance. 

Capital Fund (previously known as Comprehensive Improvement Assistance 
Program-CIAP): This is a grant program for Housing Authorities that own or 
operate fewer than 250 housing units. The grant is based on the physical needs 
assessment of the agency’s Public Housing.  Funds are available for use on 
needed repairs and replacements of physical systems, improvements to meet 
HUD modernization, energy conservation, or long-term viability of the Public 
Housing units.  Improvements to the Public Housing stock were carried out in FY 
2007-08 with funding from the HUD Capital Fund.  Among these improvements, 
totaling over $64,000, were upgrades to the living areas, parking lots, security, 
and common areas. 

 
State Programs 
California Department of Housing and Community Development (State HCD): 
State HCD administers a number of programs that provide funds that can be 
combined with other federal and local funds.   
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Low-Income Housing Tax Credits (LIHTC): Federal and State tax credits are used 
by developers of multi-family housing in return for reserving a portion of the 
development for moderate-, low-, and very low-income households at affordable 
rents. These Federal and State tax credits are allocated by the State based on a 
priority scoring system. Over the years, several non-profit organizations, assisted 
with HCD Program funds, have received LIHTC funds. HCD will continue to 
encourage organizations to apply for and utilize these funds consistent with the 
2005-2010 County Consortium Consolidated Plan. 

Mental Health Services Act (MHSA): The passage of Proposition 63 (MHSA) in 
November 2004, provides the first opportunity in many years for the State 
Department of Mental Health to provide increased funding, personnel and other 
resources to support county mental health programs and monitor progress 
toward statewide goals for children, transition age youth, adults, older adults and 
families.  The Act addresses a broad continuum of prevention, early intervention 
and service needs and the necessary infrastructure, technology and training 
elements that will effectively support this system.  It is anticipated that the MHSA 
housing funding will be leveraged with other HCD housing programs. 

CalHOME Program: This State grant of $1 million, issued to the County through a 
competitive application process, provides funds for mortgage assistance to low-
income first-time homebuyers. These funds supplement HOME funds and are 
disbursed in conjunction with the County Down Payment and Closing Costs 
Assistance Program.  During FY 2007-08, the Urban County Down Payment and 
Closing Costs Assistance Program had total expenditures of $398,000 and had 
two funding sources: $308,000 HOME funds, and $90,000 ADDI funding. The 
total of $398,000 was utilized to assist nine low-income households in the 
purchase of their first homes.  In April 2007, HCD submitted an application for an 
additional $1,000,000 CalHome Mortgage Assistance grant.  HCD received 
notification in November 2007 that the additional $1,000,000 grant application 
was successful. 

 
The California Housing Finance Agency (CalHFA): CalHFA supports the needs of 
renters and first-time homebuyers by providing financing and programs that 
create safe, decent and affordable housing opportunities for individuals within 
specified income ranges. Established in 1975, CalHFA was chartered as the 
State’s affordable housing bank to make below market-rate loans through the 
sale of tax-exempt bonds. The bonds are repaid by revenues generated through 
mortgage loans, not taxpayer dollars. 

Housing Enabled by Local Partnerships Program (HELP): The HELP Program offers 
a 3.5% interest rate loan to local government entities for their locally determined 
affordable housing activities and priorities. HELP Program funds can be used to 
assist with the acquisition, development, rehabilitation or preservation of multi-
family rental units and special needs housing.  In addition, this program also 
provides financing to facilitate the construction or rehabilitation of ownership 
housing, as well as making funds available for the implementation of subordinate 
loan programs for eligible homebuyers. 

State of California Multi-family Housing Program (MHP): This program provides 
permanent financing for affordable multi-family housing development, in the form 
of low-interest loans to developers for new construction, rehabilitation, or 
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acquisition and rehabilitation of permanent or transitional rental housing, and the 
conversion of nonresidential structures to rental housing. 

 
State of California Emergency Housing Assistance Program (EHAP): This program 
funds emergency shelters, transitional housing, and services for homeless 
individuals and families. EHAP funds operating costs and support services through 
grants. Capital development funding is structured as forgivable loans.  

 
Local Programs 
Redevelopment Low-Income Housing Set Aside Funds: HCD leverages available 
federal funds with County redevelopment low-income housing set-aside funds. 
The County of San Diego Redevelopment Agency, created in accordance with 
California Community Redevelopment Law, has two project areas:  the Upper San 
Diego River Improvement Project Area and the Gillespie Field Project Area.  The 
Redevelopment Agency has established a Low- and Moderate-Income Housing 
Fund for both project areas. 

During FY 2007-08, HCD released a Redevelopment Notice of Funding Availability 
(NOFA) for approximately $3 million.  Funding is available for multifamily rental 
housing developments (or other types of eligible development) within or in close 
proximity to the two County of San Diego Redevelopment Agency project areas.  
Only those proposals that meet the Redevelopment Agency’s Low and Moderate 
Income Housing requirement will be considered for funding.  HCD is currently 
reviewing a proposal requesting $3 million of Redevelopment NOFA funds.   

On January 8, 2003, the Redevelopment Agency established a Local Rental 
Subsidy Program and authorized funding of $1,530,215 to provide rental 
assistance to approximately 65 low-income households living in close proximity 
to the Gillespie Field and the Upper San Diego River Improvement Project Areas, 
which include Bostonia, Casa de Oro, Lakeside, Spring Valley, and nearby 
communities.  The Local Rental Subsidy Program is a demonstration project, with 
emphasis on transitioning participants into the Section 8 Housing Choice Voucher 
Program.  Applicants who were mobilehome owner occupants received a priority 
ranking on the program waiting list.  It is anticipated that the program will 
continue until allocated funds are exhausted. 

 
Conduit Financing Tax-Exempt Program: County Policy B-65 assists qualified 
County non-profit organizations by the issuance of tax-exempt bonds. The goal of 
this program is to assist qualified organizations with programs that provide a 
clear public benefit to the community. The most significant benefit of this 
program is the ability to obtain tax-exempt bonds, therefore achieving the lowest 
market interest rate available. Other benefits include long-term financing with up 
to 30-year terms and use of fund proceeds for construction, 
remodeling/renovation, land acquisition, costs of bond issuance, and 
reimbursement of prior expenses related to the project. 

 
County Density Bonus Programs: There are three density bonus programs which 
are administered by the County’s Department of Planning and Land Use: Board of 
Supervisors’ Policy I-79, Section 4120 of the Zoning Ordinance, and Board of 
Supervisors’ Policy I-102 of the Mobilehome Park Development Density Bonus 
and Land Use Element 3.8. HCD administers the occupancy requirements as they 
relate to eligible income and rent requirements for units developed under these 
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programs. In conformance with State Density Bonus Law, these programs 
establish provisions by which densities may exceed those set by the County 
General Plan if the developer reserves some or all of the proposed units for 
various periods of time for low-income families, seniors, and households with 
disabled persons.  

 
Private Resources/Financing Programs 
Conventional Lending Industry: Banks have participated in providing conventional 
loans for development of affordable rental units. The banking industry is also 
active in providing first-time homebuyer assistance in conjunction with State and 
federal programs.  
 
Local Initiatives Support Corporation (LISC): LISC helps resident-led, community-
based development organizations transform distressed communities and 
neighborhoods into healthy ones. By providing capital, technical expertise, 
training and information, LISC supports the development of local leadership and 
the creation of affordable housing, commercial, industrial and community 
facilities, businesses and jobs.  
 
Federal Home Loan Bank Community Investment Fund: Grants and loans are 
made through the Federal Home Loan Bank System, with more than 200 member 
savings and loan associations. Loans are made through member banks to 
sponsors of affordable housing and other community revitalization and 
development activities. 
 

c. How matching requirements were satisfied. 
 
HOME Match: Please refer to Appendix B, HOME Match Report, HUD Form 40107-
A. 

 
ESG Match:  The County ESG grant is small ($209,085 in FY 2007-08); therefore, 
it is matched far in excess of the required minimum amount (100%).  The North 
County Serenity House program had total annual program costs of about 
$289,407 and an approximate ratio of 2.6:1.  The North County Interfaith Council 
program costs about $150,736 in operations annually, thereby maintaining an 
approximate 1:1 ratio.  The North County Solutions for Change program has total 
costs of $502,000 for an 11.5:1 ratio and the Ecumenical Council of San Diego 
County’s total program is approximately $83,940 with a ratio of approximately 
1.9:1. The four ESG contracts are matched by applicant donations, other federal, 
state and local funds, as well as private and foundation donations totaling 
$802,659.  
 

Managing the Process 
 
1. Describe actions taken during the last year to ensure compliance with program 

and comprehensive planning requirements. 
 
During FY 2007-08, the County: (1) pursued all resources that it indicated that it 
would pursue; (2) provided requested certifications of consistency with HUD 
programs, in a fair and impartial manner, for which the County indicated it would 
support application by other entities; and (3) did not hinder Consolidated Plan 
implementation by action or willful inaction.  All efforts were made to operate an 
effective and efficient program.   
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All CDBG funds were expended on projects that met at least one of the three 
CDBG National Objectives. 

 
During FY 2007-08, the County CDBG Program met the CDBG expenditure 
standard by the deadline of April 30, 2008.  As of April 30, 2008, the County’s 
balance of unexpended funds equaled 1.27 program years of funding, exceeding 
the HUD-required CDBG cap requirement of 1.5.  This represented an 
expenditure of $1,117,471 more than required by HUD for this program.  During 
FY 2007-08, the County Consortium HOME Program met the two-year 
commitment and five-year expenditure requirements by the deadline of August 
31, 2008.  The ESG Program also met HUD requirements for commitment and 
expenditure of funds.  ESG recipients are required to obligate all ESG amounts 
within 180 days of the date of the grant award made by HUD, and must expend 
all of the grant amounts within 24 months of the date of the grant award.  All FY 
2007-08 ESG contracts were committed by December 31, 2007 and will be fully 
expended in accordance with ESG critical deadlines cited at 24 CFR 576.35 (b).   

 
CDBG housing and community development projects implemented during FY 
2007-08 addressed the needs and objectives set out in the 2005-2010 
Consolidated Plan.  CDBG funds were distributed between activities supporting: 
community development, housing development, residential rehabilitation, public 
services, and administration.  Based on the Financial Summary Report, the 
minimum threshold of the CDBG expenditures, excluding planning and 
administration, were used for activities that benefited low- and moderate-income 
persons during FY 2007-08.  The CDBG regulations require that at least 70% of 
annual expenditures benefit lower-income people. 

 
Citizen Participation 
 
1. Provide a summary of citizen comments. 
 

A Notice was published in the San Diego Union-Tribune and a Spanish translation 
was published in La Prensa, on August 29, 2008, to announce the availability of 
the FY 2007-08 San Diego Consortium Consolidated Annual Performance and 
Evaluation Reports (CAPER) for public review and allow a 15-day period to 
receive comments.  The CAPER, including the IDIS List of Activities Report, 
Grantee Performance Report (GPR), Summary of Consolidated Plan Projects, 
Summary of Community Development Accomplishments Report, Financial 
Summary Report, and this Narrative Report, was available for citizen review. 

 
The performance reports will also be made available to community residents 
during the Fall 2008 series of neighborhood public meetings.  In addition, a public 
hearing on FY 2007-08 CAPER is scheduled to be held on September 16, 2008.  
This County Board of Supervisors’ hearing provides the public with an opportunity 
to review and discuss FY 2007-08 accomplishments. 

 
2. In addition, the performance report provided to citizens must identify the Federal 

funds made available for furthering the objectives of the Consolidated Plan.  For 
each formula grant program, the grantee shall identify the total amount of funds 
available (including estimated program income, the total amount of funds 
committed during the reporting period, the total amount expended during the 
reporting period, and the geographic distribution and location of expenditures.  
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Jurisdictions are encouraged to include maps in describing the geographic 
distribution and location of investment (including areas of minority 
concentration). The geographic distribution and expenditure requirement may 
also be satisfied by specifying the census tracts where expenditures were 
concentrated. 

 
*Please note that Citizen Comments and Responses may be included as additional files within the CPMP 
Tool. 
 

CDBG: 
The CDBG entitlement for FY 2007-08 was $4,818,222.  In addition, FY 2007-08 
CDBG program income was estimated at $850,000; actual program income 
received totaled $491,754. The total amount of funds committed for all CDBG 
activities in FY 2007-08, including prior year carryover funds, was $11,072,703 
as of July 1, 2007.  The total expenditures for FY 2007-08 were $6,835,161.  Of 
the $6,835,161 expended in FY 2007-08, $491,754 was from program income.  
Therefore, net expenditures for FY 2007-08 were $6,343,408.  FY 2007-08 
sources of program income from the CDBG Program include: Urban County 
Residential Rehabilitation Program ($334,211); Poway Housing Rehabilitation 
($2,399); Mobilehome Occupancy Assistance Program (MOAP) ($114,012); and, 
Housing Development Loan Payments/Residual Receipts ($41,133). 
 
CDBG funds are distributed throughout the Urban County, which consists of the 
unincorporated area of the County, as well as the cities of Coronado, Del Mar, 
Imperial Beach, Lemon Grove, Poway, and Solana Beach. Each year an effort is 
made to distribute CDBG funds across the Urban County.  No specific census 
tracts received a concentration of the CDBG funds.   
 
HOME: 
HUD allocated $3,966,792 in HOME funds to the County for FY 2007-08.  FY 
2007-08 HOME program income was estimated at $525,000. Approximately 10% 
($396,679) was allocated to administer the program and $1,442,112 was 
allocated to the HOME Consortium cities of Carlsbad, Encinitas, La Mesa, San 
Marcos, Santee, and Vista.  The remaining $2,128,001 was allocated to the 
Urban County for housing development.   
 
The total amount of funds committed for all HOME activities in FY 2007-08, 
including prior year carryover funds, was $17,670,681 as of July 1, 2007.  The 
total expenditures for FY 2007-08 was $1,923,158, including program income 
utilized.  During FY 2007-08, $1,131,357 was received from program income.  FY 
2007-08 sources of program income from the HOME Program include: Urban 
County Residential Rehabilitation Program ($588,813); Brookview Apartments 
Project ($7,694); Encinitas Poinsettia Ridge Apartments ($450,000); Presioca 
Villa Apartments Project ($30,632); San Martin De Porres Apartments ($41,067); 
Spring Villa Apartments ($3512); and Villa Serena Apartments Project ($12,798).  
 
HUD allocated $72,878 in ADDI funds to the County for FY 2007-08.  The total 
amount of funds committed for all ADDI activities in FY 2007-08, including prior 
year carryover funds, was $110,121 as of July 1, 2007.  The total expenditures 
for FY 2007-08 were $94,000.   
 
HOME and ADDI funds are distributed throughout the HOME Consortium, which 
consists of the Urban County, as well as the cities of Carlsbad, Encinitas, La 
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Mesa, San Marcos, Santee and Vista. Each year an effort is made to distribute 
HOME funds throughout the Consortium. No specific census tracts received a 
concentration of the HOME funds.   

 
ESG: 
During FY 2007-08, San Diego County received $209,085 in ESG funding, of 
which $10,454 was allocated for ESG program administration.  The FY 2007-08 
grant amount was committed in four 6-month contracts to align the ESG program 
with the fiscal year rather than the calendar year. No program income was 
generated under the ESG Program.  The total amount of funds committed for all 
ESG activities in FY 2007-08, including prior year carryover funds, was $212,614.  
The total expenditures for FY 2007-08 were $171,267. ESG funds were 
distributed in contracts, as follows: Volunteers of America in El Cajon received 
$38,258 for shelter operations in El Cajon; North County Serenity House received 
$39,840 for shelter operations in Escondido; North County Interfaith Council in 
Escondido received $53,680 for shelter operations, essential services, and 
homeless prevention activities in Escondido; North County Solutions for Change 
received $35,691 for short term transitional housing operations in Vista; and the 
Ecumenical Council of San Diego County received $30,945 for emergency shelter 
operations and essential services for a regional rotational shelter program. 

 
Institutional Structure 
 
1. Describe actions taken during the last year to overcome gaps in institutional 

structures and enhance coordination. 
 

Institutional Structures: There were no changes in the institutional structure as 
described in the five-year Consolidated Plan. 

 
Intergovernmental Cooperation: The structures identified in the five-year 
Consolidated Plan continue to act as coordinating organizations for strengthening 
cooperation among the various affordable housing development agencies.   The 
County continues to have a lead agency role in regional housing and homeless 
issues.  HCD participates in intergovernmental activities that include the Regional 
Task Force on the Homeless, Regional Continuum of Care Council, City/County 
Reinvestment Task Force, Mortgage Credit Certificate Program, Fair Housing 
Resources Board, Regional Assessment of Impediments to Fair Housing Choice, 
coordination of the interagency Supportive Housing Program, Urban County 
CDBG Program, and HOME Consortium. 

 
Monitoring 
 
1. Describe how and the frequency with which you monitored your activities. 
 

To ensure compliance with HUD program requirements, HCD holds annual 
mandatory training sessions for non-profit subrecipients, County departments, 
and participating/consortium cities that implement funded activities.  The training 
provides information related to project implementation, procurement and 
contracting, applicable regulations, and financial management.  Project managers 
are made aware of local, State, and federal regulations that apply to these 
programs.  In addition, HCD provides ongoing technical assistance to 
subrecipients of all entitlement programs throughout the year. 
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All contracts funded by CDBG, HOME, and ESG specify monitoring, inspecting, 
and reporting requirements.  Monitoring requirements vary by funding source.  
Each year, HCD monitors a select number of projects that are identified based on 
high-risk and special circumstances. 
 
During FY 2007-08, affordable rental projects were monitored by reviewing 
Annual Progress Reports (APRs) that include project accomplishments, 
information on the number of families assisted, proof of current insurance 
coverage, annual audits, management reports, compliance with rent restrictions, 
and property maintenance documents.  In addition, staff conducts on-site file 
reviews and unit inspections to ensure compliance with Housing Quality 
Standards.   

 
Community development and public facility and infrastructure improvements 
were monitored by review of claims and supporting documentation, on-site file 
review, and an occasional on-site visit of the project.   

 
Homeless programs were monitored by review of claims and supporting 
documentation, on-site file review, and unit inspections to ensure compliance 
with Housing Quality Standards.   

 
Home repair loan program and homebuyer assistance programs were monitored 
through certification.  The process of certification includes database queries, 
mailing certification notices on all outstanding loans, and verifying owner 
occupancy.    

 
2. Describe the results of your monitoring including any improvements. 
 

During FY 2007-08, County HCD staff monitored 94 projects, including 27 
HOPWA projects.  The monitored projects were funded through the following 
programs, in whole or in part:  CDBG, HOME, HOPWA, SHP, ESG, and Density 
Bonus.  Of the 94 projects monitored, no major problems were noted.   
 

3. Self Evaluation 
a. Describe the effect programs have in solving neighborhood and community 

problems. 
 
Over the years, the entitlement programs have helped to solve various 
neighborhood and community problems.  The CDBG Program has funded 
community development projects in 14 NRAs to focus funds in geographic areas 
with concentrations of lower-income people and where there are deficiencies in 
public improvements and facilities.  Because each community has a unique set of 
conditions and priorities, recommendations for funding are based on each 
community’s needs.  The County Annual Funding Plan Strategy emphasizes the 
physical revitalization of lower-income communities, and, therefore, there is a 
visible improvement in the NRAs each year.  In addition, physical revitalization 
improves the quality of life for residents in the targeted communities. 
 
In addition, over the years, the HCD NOFA process has funded several projects 
that further the development of affordable housing. Such projects included 
acquisition, rehabilitation, and new construction of housing partially financed with 
loans under the HOME and CDBG Programs.  HCD’s NOFA projects have made 
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visible improvements to various communities in the County’s jurisdiction as well 
as surrounding areas. 
 
b. Describe progress in meeting priority needs and specific objectives and help 

make community’s vision of the future a reality. 
 
Progress is steady in meeting the priority needs and objectives outlined in the 
five-year Consolidated Plan. Please refer to the activities described previously in 
the General Section under the Housing Objectives and the Community 
Development Objectives for detailed information on activity status. 
 
c. Describe how you provided decent housing and a suitable living environment 

and expanded economic opportunity principally for low and moderate-income 
persons. 

 
During FY 2007-08, a variety of projects provided decent housing, provided a 
suitable living environment and expanded economic opportunities.  Please refer 
to the activities described previously in the General Section under the Housing 
Objectives and the Community Development Objectives for detailed information 
on activity status. 
 
d. Indicate any activities falling behind schedule. 
 
Progress is steady in meeting a majority of the priority needs and objectives 
outlined in the five-year Consolidated Plan. However, a few activities did not 
achieve their goals.  These include the County’s Home Repair Program, Shared 
Housing Program and the Urban County Residential Rehabilitation Program.  The 
Home Repair Loan Program has not been funded for the three-year period of this 
Plan due to lack of service providers in this housing activity.  The year-three goal 
for the Shared Housing Program was 48 matches; only one match took place in 
FY 2007-08 under the East County Shared Housing Program and the Poway 
Affordable Housing Services Program provided housing match services to 32 
individuals.  The year-three goal for the Urban County Residential Rehabilitation 
Program was 30 households served; only eleven households were serve with the 
completion of rehabilitation on five residences and another six underway.  
Although these activities fell short of their stated goals, it is anticipated that the 
five-year goals on some of these programs can still be achieved over the next 
two years.   
 
e. Describe how activities and strategies made an impact on identified needs. 
 
The focus on housing affordability and the revitalization of the NRAs has made an 
impact on identified needs.  Housing development projects, homeownership 
assistance programs, infrastructure improvements, and construction and 
improvement of neighborhood facilities have improved the lives of residents in 
the targeted communities and have created a better living environment in areas 
that are predominately low-income. 
 
f. Identify indicators that would best describe the results. 
 
The HUD indicators that would best describe the results of HCD’s entitlement-
funded activities include the number of persons assisted, amount of money 
leveraged, number of affordable units, years of affordability, number of 
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households previously living in subsidized housing and number of beds created. 
HCD tracks these indicators in HUD’s Integrated Disbursement and Information 
System (IDIS), as well as other HUD-defined indicators. 
 
g. Identify barriers that had a negative impact on fulfilling the strategies and 

overall vision. 
 
Over the past several years, housing prices in the County of San Diego have 
increased, while incomes remained relatively stable.  In addition, the main 
obstacle to meeting all the identified community needs, including housing, is lack 
of funding.  Limited funds are available through the entitlement programs and 
annual allocations continue to shrink.  Needs are far greater than available 
resources.   
 
h. Identify whether major goals are on target and discuss reasons for those that 

are not on target. 
 
Major goals identified in the five-year plan are on target. CDBG, ESG, and HOME 
funds are approved by the Board of Supervisors prior to the start of each 
program year in order to expedite expenditures and keep program goals on 
target. 
 
i. Identify any adjustments or improvements to strategies and activities that 

might meet your needs more effectively. 
 

No major adjustments have been implemented as a result of our experiences 
during the reporting period. The County of San Diego continually monitors its 
progress and makes minor adjustments as necessary to keep the projects moving 
and to keep expenditures on target. 
 

Lead-based Paint 
 
1. Describe actions taken during the last year to evaluate and reduce lead-based 

paint hazards. 
 

In December 1999, HUD awarded a $1 million grant to the County of San Diego 
for implementation of the Lead-based Paint Hazard Control Program.  The 
effective start date of the three-year program was January 1, 2000.  Lead testing 
began in the fall of 2000.  In April 2003, the County applied for and was later 
awarded a renewal grant in the amount of $674,177 to test and remediate lead 
paint hazards in an additional 30 units for a total program goal of 93 units. 

 
Under the Lead-based Paint Hazard Control Program, the County tested 254 
homes and completed and cleared 172 homes of lead-based paint hazards, 
surpassing the total program goal of 93 units by 79 units.  All funds were 
expended as of June 30, 2005. 

 
The County chose not to apply for additional grant funds once it was determined 
that the majority of the funding was utilized in areas other then those within the 
County’s jurisdiction.  However, the County continues to support Lead-based 
paint hazard control efforts and stays in compliance with the Lead-based paint 
reduction requirements in all housing activities covered by Sections 1012 and 
1013 of the Residential Lead-Based Paint Hazard Reduction Act of 1992 and 24 
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CFR 35, which took effect on September 15, 2000.  During the years since the 
regulation took effect, the Urban County Residential Rehabilitation Program has 
implemented lead assessment and reduction practices that are required by the 
new lead regulations. Any property built prior to 1978 must undergo lead paint 
testing and if lead hazards are found, those hazards must be eliminated as a 
requirement of participation in the program. 

 
During FY 2007-08, the County tested 6 homes (5 single-family and one 
mobilehome).  One property tested positive for lead-based paint hazards. 

 
 
 
HOUSING 
 
Housing Needs 
 
*Please also refer to the Housing Needs Table in the Needs.xls workbook. 
 
1. Describe Actions taken during the last year to foster and maintain affordable 

housing. 
 

Please refer to the activities described in the General Section under Housing 
Objectives.  
 
In addition to funding of rental housing and homeownership programs, HCD 
funded various housing programs that are designed to maintain low-income 
families, seniors, and disabled persons in their homes. CDBG and HOME funds 
are the primary source of funds for these program activities. The County Home 
Repair Program provides low-interest deferred loans to low- and moderate-
income households for more comprehensive home and mobilehome repairs that 
help to maintain and upgrade the housing stock. During FY 2007-08, five 
residential units were rehabilitated under the County Home Repair Program, 
including two single-family units and three mobilehomes.  The County will 
continue its efforts to upgrade and preserve existing affordable housing stock 
through its rehabilitation and rental housing development activities.  

 
Specific Housing Objectives 
 
1. Evaluate progress in meeting specific objective of providing affordable housing, 

including the number of extremely low-income, low-income, and moderate-
income renter and owner households comparing actual accomplishments with 
proposed goals during the reporting period. 

 
Please refer to the activities described in the General Section under Housing 
Objectives. 
 

2. Evaluate progress in providing affordable housing that meets the Section 215 
definition of affordable housing for rental and owner households comparing actual 
accomplishments with proposed goals during the reporting period. 

 
Please refer to the activities described in the General Section under Housing 
Objectives. 
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3. Describe efforts to address “worst-case” housing needs and housing needs of 
persons with disabilities. 

 
Please refer to the activities described in the General Section under Housing 
Objectives. 

 
Public Housing Strategy 
 
1. Describe actions taken during the last year to improve public housing and 

resident initiatives. 
 

Public and Other Assisted Housing Projects: The Housing Authority of the County 
of San Diego (HACSD) owns and administers four Public Housing rental 
complexes located in the City of Chula Vista, with a total of 121 units. The units 
are available to low-income families, senior citizens, and disabled persons.   In FY 
2005-06, the HACSD executed a new property management contract effective 
July 1, 2005.  HACSD has extended the contract until June 30, 2010.  The 
property management company has a fixed-price contract that provides for 
property management, routine maintenance, and eligibility activities.  In addition, 
the contract has a cost reimbursement component for Capital Funds Projects, and 
emergency and extraordinary repairs.  This contract award is expected to contain 
Public Housing costs, provide better services, and centralize services for the 
Public Housing residents. 

 
Improvements to the Public Housing stock were carried out in FY 2007-08 with 
funding from the HUD Capital Fund.  Among these improvements, totaling 
$64,625, were upgrades to the living areas, parking lots, security, and common 
areas. 

 
HACSD also owns two rent-restricted housing projects funded through a variety 
of programs, including the FHA Section 515 program. These projects are located 
in the cities of Solana Beach and San Marcos. Public and rent-restricted housing 
projects owned by the HACSD are committed as long-term affordable housing. 

 
Public Housing and Resident Initiatives: In 2002, the HACSD established a Public 
Housing Resident Advisory Board (RAB) for the four conventional Public Housing 
developments. The RAB meets twice a year to discuss program issues and 
recommendations for the Agency and Capital Plans. The RAB, comprised of Public 
Housing and Section 8 Housing Choice Voucher Program participants, has a 
revolving membership.  Applications to become a member of the RAB are 
included with annual eligibility packets.  In addition to the RAB meetings, a 
special Capital Plan meeting open to all Public Housing residents is held once a 
year and a Public Housing team meets biweekly to discuss Public Housing issues.   
The HACSD currently has two tenant commissioners who are participants of the 
Section 8 Housing Choice Voucher Program and were appointed on June 1, 2007.  
The two tenant commissioners each serve a two-year term on the HACSD Board 
of Commissioners. 
 
In 2003, the Housing Authority was awarded a $100,000 Resident Opportunities 
and Self-Sufficiency (ROSS) Elderly Grant. The program was designed to provide 
seniors and persons with disabilities with education and access to information 
that will improve their ability to obtain needed support services that foster dignity 
and promote independent living.  The recipients of the ROSS-Elderly Grant were 
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the Public Housing residents at TownCentre Manor located in Chula Vista.  The 
ROSS Elderly grant expended a total of $87,023 before the grant term expired on 
March 6, 2006.  The HACSD applied for a new ROSS Elderly grant in August 2007 
to continue the funding of the services for the residents at TownCentre Manor.  
The new grant was awarded to the HACSD in June 2008.  Services to the 
residents are expected to begin by late 2008. 

 
In 2005, the Housing Authority was awarded its first $250,000 Resident 
Opportunities and Self-Sufficiency (ROSS) Family grant.  The program was 
designed in collaboration with the University of California San Diego to provide 
educational services that include: parent education sessions that teach parents 
how to ensure their child’s success in the school system, personalized academic 
coaching, and an educational enrichment program that encourages reading and 
writing for young children.  The 2005 grant expires July 2008; the HACSD has 
requested a one-year extension to complete the remaining summer program.  In 
July 2007, the HACSD applied for a new $250,000 ROSS grant to continue the 
educational programs started under the 2005 grant and to hire an Education and 
Employment Coordinator.  The new grant was awarded in June 2008.  An 
Education and Employment Coordinator will be hired by late 2008 to work with 
families to increase their earnings, coordinate Life Skills workshops, and teach 
skills such as budgeting, financial literacy, and the importance of satisfactory 
credit scores. 

 
In 2004, the HACSD in collaboration with ACCESS Inc., an organization funded 
through the Work Force Investment Act, opened a 12-station computer literacy 
center at its Dorothy Street Public Housing complex.  The computer-learning 
center continues to provide on-site literacy instruction to adults and youth 
residing in the County’s Public Housing and other County-funded affordable 
housing complexes.  In July 2006, the computer-learning center closed due to 
funding modifications within ACCESS Inc.  The center reopened in January 2007, 
in a limited capacity, in conjunction with ROSS Family activities.  Staff from the 
University of California San Diego (UCSD) opened the center on a limited basis in 
order to tutor students.  HACSD staff maintains the computers.  The center will 
continue to be opened by UCSD staff in FY 2008-09.  In March 2008, the HACSD 
applied for a Neighborhood Networks grant.  If awarded this grant, a Learning 
Center Coordinator will be hired to extend the Dorothy Street Learning Center 
hours beyond the UCSD hours and to staff a small learning center at Towncentre 
Manor.  This grant will also fund the position of a computer expert to maintain 
the computers.    
 
The HACSD continues to offer scholarships to Public Housing residents who are 
attending 2- or 4-year colleges or vocational training.  For the 2007-2008 school 
year, $11,250 in scholarships was awarded to 13 students.  In the seven years 
the scholarship program has existed, over $65,000 has been awarded to 44 
students.  First-time scholarship recipients receive a computer or laptop to assist 
them in their studies. 
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Barriers to Affordable Housing 
 
1. Describe actions taken during the last year to eliminate barriers to affordable 

housing. 
 

The most evident market constraints on the provision of adequate and affordable 
housing are land costs, construction costs, and access to financing. The County 
and individual cities have little influence over market constraints, but can provide 
incentives or assistance to overcome the impacts of market constraints. Major 
governmental constraints to affordable housing development include land use 
policies governed by the Land Use Element of jurisdictions’ General Plans; zoning 
and development codes and development and planning fees imposed by the 
County and individual cities; and growth management policies. 
 
Periodic community and subregional plan updates are now part of the County 
planning process and these incorporate Housing Element data, regional shared 
goals, and vacant land survey information into the review process. The County 
Department of Planning and Land Use is now developing the General Plan (GP) 
Update.  The update to the GP will include provisions to increase and concentrate 
residential density along transportation and service corridors and reduce sprawl 
in the undeveloped backcountry. Planning for these changes will continue and the 
GP Update is expected to be adopted sometime in 2010.  
 
The Housing Element is part of the comprehensive general plan update for the 
entire unincorporated County of San Diego.  The County’s ability to provide land 
that meets its housing needs is dependent upon the GP Update land use 
designations.  This element was written to provide long-range policy direction 
consistent with the GP Update planning horizon, combined with short-term 
implementing programs for the current, five-year housing element cycle.  
Because the provision of adequate housing sites is dependent upon the GP 
Update Land Use Element, one key Housing Element component is developing 
zoning consistent with its land use designations.  
 
County fees are determined by the cost to the County for processing permits. 
These permit-processing fees are a full-cost recovery system with the intention 
that the developer (rather than the County) bears the cost of processing required 
applications. The costs of these permits are often passed on to the consumer in 
the form of higher housing prices. However, the County has taken steps to 
reduce the costs of processing residential building permits. In April 1999, the 
Board of Supervisors adopted fee reductions for residential building permits; 
development fees in the unincorporated area were reduced by 25 to 44 percent. 

 
The 1999-2004 Housing Element for the County of San Diego, which continues to 
be in effect, contains an inventory of vacant residential sites in the 
unincorporated area. The Housing Element shows that there are adequate 
residential sites designated at appropriate densities to accommodate the County’s 
share of the regional housing need. Policy 1 of the Housing Element avows the 
County’s commitment to facilitate affordable housing development by continuing 
to identify adequate sites with appropriate zoning, development standards, and 
adequate public infrastructure and services.  
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Policy 11 of the 1999-2004 Housing Element for the County affirms proactive 
implementation of the County’s density bonus programs in order to facilitate the 
development of housing that will be made affordable to very-low, low-income, 
and senior households. Density bonus developments are subject to discretionary 
review for consistency with zoning, potential environmental impacts, and 
compatibility with adjacent developments. 

 
Although the County has made substantial efforts in recent years to reduce time 
and costs required for processing permits, the consideration and resolution of 
complex issues involved in some developments can be costly. The 1999-2004 
Housing Element for the County of San Diego includes a policy (Policy 23) to 
expedite the processing of permit applications for housing developments that 
reserve a portion or all of the units as housing affordable to low-income 
households. 

 
The County will continue to collaborate with non-profit organizations in the 
development of affordable housing. In order to achieve this objective, County 
Housing Element policies have been recommended to make financial resources 
available to non-profit entities. The County Housing Element contains 23 policies 
to guide the development of affordable housing and housing for all segments of 
the population. Although in the process of being updated, the “County of San 
Diego Housing Element 1999-2004” can be obtained from the County Department 
of Planning and Land Use, 5201 Ruffin Road, San Diego, CA 92123. 

 
HOME/ American Dream Down Payment Initiative (ADDI) 
 
1. Assessment of Relationship of HOME Funds to Goals and Objectives 

a. Evaluate progress made toward meeting goals for providing affordable 
housing using HOME funds, including the number and types of households 
served. 

 
Please refer to the activities described in the General Section under Housing 
Objectives. 
 

2. HOME Match Report 
a. Use HOME Match Report HUD-40107-A to report on match contributions for 

the period covered by the Consolidated Plan program year. 
 
Please refer to Appendix B. 

 
3. HOME MBE and WBE Report 

a. Use Part III of HUD Form 40107 to report contracts and subcontracts with 
Minority Business Enterprises (MBEs) and Women’s Business Enterprises 
(WBEs). 

 
Please refer to Appendix C. 

 
4. Assessments 

a. Detail results of on-site inspections of rental housing. 
b. Describe the HOME jurisdiction’s affirmative marketing actions. 
c. Describe outreach to minority and women owned businesses. 

 



Jurisdiction – County of San Diego 

 

 

Third Program Year CAPER  27 Version 2.0 

On-site inspections of rental housing: During FY 2007-08, affordable rental 
projects were monitored by review of APRs that include project accomplishments, 
information on the number of families assisted, proof of current insurance 
coverage, annual audits, management reports, compliance with rent restrictions, 
and property maintenance documents that are submitted to the department 
annually.  In addition, staff conducted on-site file reviews and unit inspections to 
ensure compliance with Housing Quality Standards.  
 
Affirmative Fair Housing Marketing Program: Affirmative marketing steps consist 
of actions to provide information and otherwise attract eligible persons in the 
housing market area to available housing without regard to race, color, national 
origin, sex, religion, familial status, or disability. To do this, the County contracts 
with North County Lifeline to serve as its Fair Housing Program Administrator. 
North County Lifeline has created Lifeline’s Fair Housing Collaborative with the 
Center for Social Advocacy and South Bay Community Services to provide fair 
housing services. Through their joint efforts, these organizations sponsor public 
fair housing educational activities, fair housing outreach activities, and fair 
housing referral activities. North County Lifeline’s Fair Housing Collaborative also 
administers and monitors all County fair housing efforts, including the County's 
Affirmative Fair Housing Marketing Program. This program requires that all 
housing developers prepare a marketing plan. The Lifeline Collaborative counsels 
owners on items needed to be included in the plans and reviews and approves 
the plans. During FY 2007-08, 10 Affirmative Fair Housing Marketing Program 
plans were submitted to the Lifeline Collaborative and nine were submitted to 
County HCD, for a total of 19 plans.   
  
Minority/Women’s Business Outreach: The County has a minority outreach 
program for projects funded by the entitlement programs within its jurisdiction 
that ensures the inclusion, to the maximum extent possible, of minorities and 
women, and entities owned by minorities and women. Certain procedures are in 
place during contracting and project implementation to assure that minority 
business enterprises and women business enterprises are used when possible in 
the procurement of property and services. These include encouragement of 
contracting with minority and women’s businesses written into all bid packages 
and published notices soliciting contractors for work on HUD-funded community 
development projects, as well as statements in the Notices of Funding Availability 
for affordable housing development. In addition, informational materials are 
distributed at the HCD Subrecipient Training Workshops held each year for non-
profit organizations, County project implementing departments, and participating 
cities. 

 
The County also includes Section 3 provisions of the Housing and Community 
Development Act of 1968 in both its NOFAs to all housing sponsors and in any 
contracts using CDBG or HOME funds.  Subrecipient training workshops also 
cover the requirements of Section 3 for those receiving federal funds. 
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HOMELESS 
 
Homeless Needs 
 
*Please also refer to the Homeless Needs Table in the Needs.xls workbook. 
 
1. Identify actions taken to address needs of homeless persons. 
 
2. Identify actions to help homeless persons make the transition to permanent 

housing and independent living. 
 
3. Identify new Federal resources obtained from Homeless SuperNOFA. 
 

Please refer to the activities described in the General Section under the Homeless 
Objectives and the Homeless Needs Table, Appendix F.  Please note that the 
Homeless Needs Table identifies numbers from all Continuum of Care activities, 
which includes ESG activities and the CDBG-funded Cold Weather Shelter 
Voucher Program.   
 
San Diego’s homeless service providers face unique challenges in meeting the 
prevention, outreach, and supportive needs of a diverse homeless population. 
The service area covers a geographic mass of more than 4,280 square miles of 
desert, mountain, and coastal areas. The homeless population is spread across 
five distinct county sub-regions designated as central, north inland, north coastal, 
east, and south bay. Homeless service providers are faced with continual 
budgetary and fiscal constraints while simultaneously having to address the 
special needs of the chronically homeless and steady influx of poor immigrants. 
 
For the past 14 years, the County has served as the coordination and 
communication link in the development of the Regional Continuum of Care 
Council (RCCC) and the regional SHP application. States, local governments, 
private non-profit organizations, and other eligible applicants compete for 
McKinney-Vento grant funds through a national selection process. Eligible 
activities include acquisition, rehabilitation, construction, leasing of facilities to 
serve the homeless, operating costs, and supportive services.  Certain activities 
require local matching funds.  Grants are entirely competitive and applications 
must meet strict HUD requirements.  The County’s 2007 Continuum of Care 
Application totaled approximately $5.1 million.  Utilizing more than $10,489,429 
in leveraging for the continuum of care, 2007 SHP awards funded twenty-three 
renewal projects and two new projects, which include one new sponsor-based 
Shelter Plus Care project in North County.  

 
As a result of regional planning and the geographic differences of the region, two 
consortium areas were defined: the City of San Diego and the County of San 
Diego.  As a direct result of this coordinated, region-wide planning effort, the 
RCCC has been able to achieve several accomplishments.  The following is a 
summary of the Continuum of Care achievements as described in the 2007 SHP 
Application: 
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Objectives to End Chronic 
Homelessness and Move 

Families and Individuals to 
Permanent Housing 

12-month Measurable 
Achievement Proposed 

FY 2007-08 Accomplishments 

1. Create new PH beds for 
chronically homeless persons.  

Create Elder Center project with 11 new PSH units for 
chronic homeless  

Secured new S+C grant for 5 years.  
Preliminary identification of sponsor based unit 
location; housing occupancy to begin winter 
2007. 

 Create supportive housing for mentally ill persons 
exiting institutional care by implementing phase one 
(25 Beds) of Mental Health Services Act plan for adults  

MHSA plan approved by the State of California 
and Phase 1 implemented for full service 
partnerships.  Enrolled an excess of 200 clients 
for beds and services. 

 Seek Governor’s Initiative Funding for 6 units 
permanent source of supportive / affordable housing 

Application completed and 41 units were 
approved regionally. 

 Initiate forum for development of permanent affordable 
housing plan between service providers, private 
funders, and housing developers 

Advisory Board established; 4 forum meetings 
held and prospective projects identified. 

 Preserve 10 Sponsor Based Shelter Plus Care program 
for Chronic SMI at Harmony Place & Eagles Pt. 
 

Preserved 10 units and an additional 4 units 
for 12 months. 

2. Increase percentage of 
homeless persons staying in 
PH over 6 months to 71%. 

Create Alpha II permanent supportive housing for 6 
disabled adults; Expand similar service over 5 years 
 

Funding secured for 12 beds to be placed in 
service by March, 2008. 

 Create Canyon Park development for 6 units (18 beds) 
for homeless families using SHP funds.  

Secured Supportive Housing Program Funding 
for 6 units (16 Beds); new sponsorship 
pending. 

 Create 8 units of PSH at Raymond’s Refuge  Secured Supportive Housing Program Funding 
for 8 units; occupancy expected within 12 
months. 

 Ensure access to housing for dually diagnosed, Chronic 
Homeless by funding the Safe Haven program 

Secured renewal funding for 1 additional year 
and secured match for services for 12 beds. 

 Renew TBRA program for disabled adults with sponsors 
that provide services for mentally ill and substance 
abusing clients (Harmony, MHS, StC) 

Secured one year renewal funding for leasing 
and services for 38 units.  

 Evaluate best practices and local success data and 
population characteristics in local homeless programs 

Data collection initiated by the Urban Institute 
and San Diego State University for the region. 
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 Improve Program Outcomes for the CoC programs – 
Establish baseline 2005, improved retention by 2% 
indicated 

71% Baseline for 2005; achieved 72% for 
2006 

 Renew funding for 20 beds at Solutions Family Center 
and monitor PH program to increase housing stability to 
71%.  

Operational funding renewed for 20 beds and 
achieved housing stability to 80% 

 Create a Tenant Based Rental Assistance program for 
homeless families recovering from alcohol and/or drug 
addiction that are reunifying with their children and are 
part of the County’s Substance Abuse Recovery 
Management System. 

Funding secured and 29 families housed in 
permanent housing 

3. Increase percentage of 
homeless persons moving 
from TH to PH to 61.5%. 

Participants in 6 TH programs will move to PH, CoC 
overall increase to 61%  

Exceeded 61% overall for 8 TH programs 

 Assist homeless participants in Spruce Street Project 
move from TH to PH 

 40% of participants moved to permanent 
housing 

 Casa Raphael homeless participants will move from TH 
to PH 

53% of participants moved to permanent 
housing 

 Genesis I participants will move to PH   
 

89% of participants moved to permanent 
housing 

 St. Clare’s participants will move to PH 
 

54% of participants moved to permanent 
housing 

 Mental Health Systems participants will move to PH 
 

78% of MHS Next Step Transitional Housing 
Program participants moved to permanent 
housing; 66% from the Family Recovery 
Center and 73% from Safe Haven. 

 Genesis II participants will move to PH 100% of participants moved to permanent 
housing 

4. Increase percentage of 
homeless persons becoming 
employed by 11%. 

Study best practices –Host 1 Employment Forum 
annually 

Annual employment forum completed and 
featured speakers on best practices 
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 Participants in CoC projects receiving employment 
services funds will increase the % gaining employment 
by the 2% 
 

28.2% of participants exiting     programs 
gained employment 

 5% of homeless persons in Canyon Park project will 
gain employment  

Project Pending 

 18% of homeless persons in Casa Raphael will gain 

employment 

52% of homeless persons exiting the Casa 
Raphael Program gained employment 

 5% of homeless persons in St Clare’s program will gain 
employment 

27% of homeless persons exiting the St. 
Clare’s Home program gained employment 

 5% homeless persons completing MHS, Safe Haven 
program will gain employment income 

2% of homeless persons exiting the program 
gained employment 

 40% of homeless participants in Solutions Family 
Center PH program will gain employment 

50% of those exiting the Solutions Family 
Center program gained employment 

 Participants in Alpha House II will gain employment  New Program-no 12 month goal 

 30% of participants in Genesis I & II will gain 
employment 

47% of participants exiting the Genesis I & II 
program gained employment 

 5% of the participants in Shelter Plus Care Sponsor 
Based programs will gain employment 

4% of participants in the Shelter Plus Care 
Sponsor Based programs gained employment 

5. Ensure that the CoC has a 
functional HMIS system. 

Fund expansion of HMIS to increase number of beds 
included in HMIS to 1486 and produce a Regional 
AHAR Project 

Increased the number of beds in HMIS to 1679 
and received funding for the expansion of 
HMIS to include a Regional AHAR Project 
scheduled to begin November 2007. 

 Expand the number of Permanent Supportive Housing 
Beds participating in the HMIS – including one new 
program beds as they are created; ensure continued 
75% coverage in the regional continuum 

Expanded the number of permanent 
supportive housing programs entering 
program level data elements by 1 new 
permanent supportive program in 2006; 75% 
continued coverage for TH and PSH in the 
County Consortium. 

 Expand the number of Permanent Supportive Housing 
programs entering program level data elements into the 
HMIS by one program. 

Goal achieved – one new permanent 
supportive housing program entering program 
level data elements into the HMIS system. 
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Other Continuum of Care 
Objectives  

 

1.Prevent homelessness by 
creating PH for low income 

Create 56 PH units at Canyon Park funded by 
alternative resources (leveraged funds). Secured partial funding; seeking new project 

sponsor 

2.Prevention for very low 
income individuals (SRO 
residents) 

Create Liaison between SRO managers and Mental 
Health / Health Care / Emergency room screening  Vista Hill Foundation staff provided outreach to 

3 emergency room sites 

3. Organizational Capacity Establish baseline and create tracking system to reduce 
number of persons exiting to unknown destinations by 
5 %. 
 
 

  Current baseline is 24% of clients in HMIS 
whose exit is to unknown destination 
(includes data not captured)  

4. Improvement in system 
responsiveness and 
administration 

CoC participants will actively participate in developing 
and monitoring coordination between the CoC and 
Regional or State plans  

Participated in the State of California’s Policy 
Academy for the development of a California 
Plan to End Chronic Homelessness. The draft 
Plan has been distributed statewide for public 
comment. 

 
 
 
 Create 200 beds of supportive housing for Homeless 

Mentally Ill using MHSA (State) funds 

   
 
 
State funding secured and Full Service 
Partnerships established for beds and services; 
over 200 clients have been served. 

 
The Continuum of Care’s most significant accomplishment over the past 12 months: 
 
The San Diego County’s Continuum of Care’s most significant accomplishment during the past year was 
achieving the first phase of systemic improvements in the coordination and leveraging of State resources; 
evidenced by the approval of the County Mental Health Community Services Plan.  This Plan specifically 
includes housing and services for 438 persons with priority given to homeless individuals and families. 
 
In addition, the Continuum of Care has made substantive progress in data collection and data quality 
methodology. 
 

 
 
Specific Homeless Prevention Elements 
 
1. Identify actions taken to prevent homelessness. 
 

Viable employment opportunities are central to the prevention of homelessness. 
Local agencies, government resources, and higher education institutions 
coordinate job training and employment placement services, including services 
for the general homeless, veterans, youth, and disabled citizens. Many entities 
provide employment-related training and job search assistance. Geographically 
dispersed one-stop career centers offer free training and job placement. Many 
agencies provide job assistance to homeless participants through coordinated 
case management. In addition, the County continues to promote a “Work First” 
model, which links individuals to appropriate resources for securing employment 
and foster career building. 

Housing Authorities in the region play a pivotal role in assisting individuals with 
housing challenges by providing rental assistance, first-time homebuyer 
programs, and housing rehab programs. Additionally, each authority administers 
HUD monies related to Shelter Plus Care and Section 8, and links individuals to 
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various programs and resources related to housing obtainment. Numerous 
pamphlets and information are published and distributed to individuals and to 
agencies that serve the homeless.  This effort assists in the prevention of 
homelessness by providing reliable consistent resources for securing housing 
opportunities. 

 
The Regional Task Force on the Homeless serves as a clearinghouse for 
information on homeless resources. This source is also used to maintain and 
disseminate an updated annual user-friendly manual that describes, in detail, 
facilities and services for homeless persons throughout San Diego County. 
Several organizations provide rental and mortgage assistance for families 
experiencing a financial emergency that could jeopardize their housing stability. 

 
Providers in San Diego County’s Regional Continuum of Care Council maintain 
coordination and collaborative efforts within the region, to improve 
communication and provide updated and accurate information on services and 
resources available for at-risk families and individuals. Liaisons to a variety of 
community forums assist in coordinating the efforts of the RCCC with other local 
efforts. The RCCC advises local providers of available resources, and continues to 
engage in efforts to preserve affordable housing units in the community. 

 
Emergency Shelter Grants (ESG) 
 
1. Identify actions to address emergency shelter and transitional housing needs of 

homeless individuals and families (including significant subpopulations such as 
those living on the streets). 

 
ESG grants support a segment of the Continuum of Care activities including 
outreach, emergency shelter, transitional housing, and essential services.  
Programs target special chronic homeless populations such as veterans, seriously 
mentally ill, persons with HIV/AIDS, chronic substance and/or alcohol abusers, 
encampment dwellers, youth, and victims of domestic violence.  
 
During the reporting year, outreach efforts of agencies participating in the San 
Diego RCCC consisted of identifying and engaging chronic homeless persons and 
families at risk who have not been able to access emergency shelters, emergency 
housing, and services. Efforts also included targeting those who resist such 
assistance, which can be identified as both proactive and responsive activities. 
The RCCC’s ongoing outreach plan coordinates efforts focusing on all regions of 
the County, as well as very specific identified areas where homeless individuals 
might be residing.  
 
Emergency shelter beds within the County continuum include 283 year round 
emergency shelter beds and 169 seasonal and overflow emergency shelter beds.  
Of these, the majority serves persons with disabilities and other subpopulations.  
Coordination activities throughout the Continuum of Care help to ensure a 
smooth transition from emergency to transitional housing. 
 
During this reporting period, transitional housing with essential service activities 
helped provide 1,357 year round beds to an array of subpopulations within the 
Consortium. 
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2. Assessment of Relationship of ESG Funds to Goals and Objectives 
a. Evaluate progress made in using ESG funds to address homeless and 

homeless prevention needs, goals, and specific objectives established in the 
Consolidated Plan. 

b. Detail how ESG projects are related to implementation of comprehensive 
homeless planning strategy, including the number and types of individuals 
and persons in households served with ESG funds. 

 
Please refer to the activities described in the General Section under Homeless 
Objectives and the Homeless Needs Table, Appendix F.  Please note that the 
Homeless Needs Table identifies numbers from all Continuum of Care activities, 
which includes ESG activities and the CDBG-funded Cold Weather Shelter 
Voucher Program.  
 
The goal of the ESG program is to fund services that address various causes of 
homelessness, including lack of supportive services, insufficent income, and 
lack of affordable housing.  During this reporting period, the goal was to serve 
an estimated 500 persons.  The goal was exceeded, as 662 persons were 
served during the reporting period. 

In conjunction with providing emergency shelter beds, ESG funds also leverage 
support services for special needs clients.  Along with essential services, goals 
included provision of case management, childcare, mental health care, and 
substance abuse treatment.  During FY 2007-08 $198,631 in ESG funds were 
allocated to provide essential services, homeless prevention activities and to 
support operations. 

In order to achieve the ESG goals, outreach to all populations is critical. 
Outreach to special needs populations includes street outreach and canvassing, 
testing and counseling services, and walk-in services at several locations for 
homeless persons experiencing substance abuse problems.  

Street canvassing activities facilitated by local community-based agencies 
target persistently chronic homeless individuals. Annual Stand Down events 
bring together hundreds of homeless individuals and service providers to 
facilitate legal help, advocacy, referrals, and other opportunities to forward 
information on available emergency services. Some agencies also provide two-
person outreach teams that visit homeless areas to encourage conversation and 
offer referrals to beds and other services. By conducting this type of outreach, 
the team develops a rapport with chronic homeless persons and families at risk.  
Over time, these individuals and families become less resistant to accepting 
assistance. Outreach activities at women's centers are structured to connect the 
female homeless with supportive services that will assist them with job 
acquisition and retention. 

The Crisis Team administers a telephone hotline for crisis intervention and 
referral services, which provides emergency access assistance for the homeless 
mentally ill. Law enforcement personnel often come in contact with homeless 
persons on the street and subsequently refer them to emergency shelters and 
services. In addition, private hospitals, as well as the County Health Services and 
Community Health Clinic sites are additional points of contact. 

 
3. Matching Resources 

a. Provide specific sources and amounts of new funding used to meet match as 
required by 42 USC 11375(a)(1), including cash resources, grants, and staff 
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salaries, as well as in-kind contributions such as the value of a building or 
lease, donated materials, or volunteer time. 

 
The County ESG grant is small ($209,085 in FY 2007-08), therefore it is matched 
far in excess of the required minimum amount (100%).  The North County 
Interfaith Council program in North County costs approximately $289,407 to 
operate annually, thereby maintaining an approximate 1:1 ratio.  The North 
County Serenity House program in Escondido has total costs of $289,407 with a 
ratio of more than 2:1, The North County Solutions for Change program in Vista 
has total costs of $502,000 with a ratio of more than 11:1, and the Ecumencial 
Council of San Diego County’s regional program costs approximately $83,940 
with a ratio of more than 1:1.  The four ESG contracts are matched by applicant 
donations, other federal, state and local funds, as well as private and foundation 
donations totaling $802,659.  

 
4. State Method of Distribution 

a. States must describe their method of distribution and how it is rated and 
selected its local government agencies and private nonprofit organizations 
acting as subrecipients. 

 
Not applicable. 

 
5. Activity and Beneficiary Data 

a. Completion of attached Emergency Shelter Grant Program Performance Chart 
or other reports showing ESGP expenditures by type of activity. Also describe 
any problems in collecting, reporting, and evaluating the reliability of this 
information. 

 
FY 2007-08, ESG activity expenditures were as follows: 

• Homeless Prevention Activities $10,392 
• Essential Services $31,189 
• Operations $115,486 
• Administration $14,201 
• ESG Expenditures $171,266 

 
The ESG Program did not experience any problems in collecting, reporting, and 
evaluating the reliability of beneficiary data.  ESG Program staff continuously 
monitors contractor performance through the monthly claims process, through 
quarterly reports, and by conducting periodic site visits. 

 
6. Homeless Discharge Coordination 

a. As part of the developing and implementing a homeless discharge 
coordination policy, ESG homeless prevention funds may be used to assist 
very-low income individuals and families at risk of becoming homeless after 
being released from publicly funded institutions such as health care facilities, 
foster care or other youth facilities, or corrections institutions or programs. 

 
b. Explain how your government is instituting a homeless discharge coordination 

policy, and how ESG homeless prevention funds are being used in this effort. 
 

Efforts to develop comprehensive policies and plans for discharge from public 
systems of care are being pursued strategically.  Progress for the following public 
systems includes: 
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Foster Care 
The County of San Diego’s Foster Care System discharge planning protocol is in 
development and includes the following information and/or steps: 

• Written information about the youth’s dependency case, including 
family and placement histories and the whereabouts of any siblings 
who are under the jurisdiction of the juvenile court; 

• Anticipated termination date of court jurisdiction;  
• Health plans (if not already covered by Medi-Cal); 
• Legal document portfolio that includes: Social Security Card, Certified 

Birth Certificate, Driver’s License and/or DMV identification card, 
copies of parent(s) death certificate(s), and proof of 
citizenship/residence status; 

• Housing plans including referral to transitional housing or assistance in 
securing other housing; 

• Employment or other financial support plans; and, 
• Educational/vocational plans including financial aid, where appropriate. 

 
Health Care 
The County of San Diego Health and Human Services Agency contracted with the 
Abaris Group (a trauma, emergency and medical services consultants group) to 
research the access to health, mental health and substance abuse services in six 
regions throughout the County.  Included in the study was a special focus on the 
healthcare, mental health and substance abuse treatment needs of homeless 
persons. The final Healthcare Safety Net Study Core Report was released in 
September 2006, including recommendations for public policy administration.  
 
In addition, the San Diego County Health and Human Services Agency’s 
Departments of Mental Health, Environmental Health, Drug and Alcohol Services 
and Aging and Independence Services, in collaboration with private entities and 
the City of San Diego, organized in 2006 to improve the structural approach for 
prevention and response to the to the health care needs of homeless persons.  

 
Mental Health 
The mental health care system in San Diego County has formalized plans and 
protocol for low income and no income individuals.  At the present time, 
homeless persons are eligible for a series of services through referral on release 
from inpatient or emergency medical facilities.  
 
After release, access to service information remains available through the San 
Diego Center and the Network of Care Program.  

 
Services include: 
• Health Insurance Counseling and Advocacy Program (HICAP) 
• NeedyMeds Program; and 
• Mobile Units that provide access to care in remote locations.  

 
The Network of Care Program offers specific information for homeless persons. 
The Center reduces barriers to care by providing information in seven languages.  
Resources are updated through the United Way InfoLine to ensure regular 
updates. 
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Funding from the State of California Mental Health Services Act has enabled the 
County of San Diego to implement the approved plan and protocol for housing 
and services of homeless mentally ill persons, frequent users of emergency 
health care and persons with mental health issues exiting correctional facilities. 
 
Corrections 
Services and discharge planning for individuals released from county correctional 
facilities are found in the Public Information Handbook prepared by the San Diego 
(SD) County Sheriff’s Department.   Services are summarized in the SD County 
Sheriff’s Health & Mental Health Services Discharge Plan – form J266.  

 
The SD County Sheriff’s Department has designated staff positions as homeless 
liaisons, mental health specialists, and an American with Disabilities Coordinator 
to assist with individual discharge plans for inmates who have received health or 
mental health services while in custody.   
 
The Mental health Psychiatric Security units of the jail (licensed by the State Dept 
of Mental Health) operate under the purview of the state level discharge plan. A 
multi-disciplinary team working with the homeless provides discharge plans and 
case management to ensure continuity of care upon release.  Please note that 
this section addresses local jails and not state or federal prisons.   

 
 

COMMUNITY DEVELOPMENT 
 
Community Development Block Grant 
 
*Please also refer to the Community Development Table in the Needs.xls workbook. 
 
1. Assessment of Relationship of CDBG Funds to Goals and Objectives 

a. Assess use of CDBG funds in relation to the priorities, needs, goals, and 
specific objectives in the Consolidated Plan, particularly the highest priority 
activities. 

b. Evaluate progress made toward meeting goals for providing affordable 
housing using CDBG funds, including the number and types of households 
served. 

c. Indicate the extent to which CDBG funds were used for activities that 
benefited extremely low-income, low-income, and moderate-income persons. 

 
Please refer to the activities described in the General Section under Housing 
Objectives, Community Development Objectives, the Housing Needs Table 
Appendix E, and the Community Development Table Appendix H.  

 
Based on the Financial Summary Report, 100% of the CDBG expenditures, 
excluding planning and administration, was used for activities that benefited low- 
and moderate-income persons during FY 2007-08.  The CDBG regulations require 
that at least 70% of annual expenditures benefit lower-income people. 

 
2. Changes in Program Objectives 

a. Identify the nature of and the reasons for any changes in program objectives 
and how the jurisdiction would change its program as a result of its 
experiences. 
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The CDBG Program objectives have not changed during the last year. 
 
3. Assessment of Efforts in Carrying Out Planned Actions 

a. Indicate how grantee pursued all resources indicated in the Consolidated Plan. 
b. Indicate how grantee provided certifications of consistency in a fair and 

impartial manner. 
c. Indicate how grantee did not hinder Consolidated Plan implementation by 

action or willful inaction. 
 
The County of San Diego pursued all resources outlined in the Consolidated Plan.  
The County provided requested certifications of consistency with HUD programs, 
in a fair and impartial manner, for which the County indicated it would support 
applications by other entities.  In addition, the County did not hinder 
Consolidated Plan implementation by action or willful inaction.  All efforts were 
made to operate an effective and efficient program.   

 
4. For Funds Not Used for National Objectives 

a. Indicate how use of CDBG funds did not meet national objectives. 
b. Indicate how did not comply with overall benefit certification. 
 
Not Applicable. 

 
5. Anti-displacement and Relocation – for activities that involve acquisition, 

rehabilitation or demolition of occupied real property 
a. Describe steps actually taken to minimize the amount of displacement 

resulting from the CDBG-assisted activities. 
 
The County, at a minimum, takes the following steps to minimize direct and 
indirect displacement of persons from their homes: 
 
1. Stage rehabilitation of apartment units, where possible, to allow tenants to 

remain in the building/complex during and after rehabilitation, working with 
empty units first; 

2. Arrange for facilities to house persons who must be relocated temporarily 
during rehabilitation; 

3. Arrange for acceptable replacement units; 
4. Arrange for appropriate advisory services at the levels described in 49 CFR 

part 24, including advanced written notice of the date and approximate 
duration of temporary relocation; location of a suitable, decent, safe, and 
sanitary dwelling to be made available for the temporary period; and the 
terms and conditions under which a tenant may lease and occupy a suitable, 
decent, safe, and sanitary dwelling in the building/complex upon completion 
of the project. In addition, agencies must offer all residential displaced 
persons transportation to temporary replacement housing; and, 

5. Adopt an appeals process for those persons who disagree with the 
determination concerning whether they qualify as a displaced person, or the 
amount of relocation assistance for which they may be eligible, including the 
opportunity to file a written appeal of that determination with the County.  A 
low-income person who is dissatisfied with the County’s determination of his 
or her appeal may submit a written request for review of that determination 
to the HUD field office.    
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b. Describe steps taken to identify households, businesses, farms or nonprofit 
organizations who occupied properties subject to the Uniform Relocation Act 
or Section 104(d) of the Housing and Community Development Act of 1974, 
as amended, and whether or not they were displaced, and the nature of their 
needs and preferences. 

 
All replacement housing will be provided within three years after commencement 
of the demolition or conversion.  Before entering into a contract committing the 
County to provide funds for a project that will directly result in demolition or 
conversion, the County will make public a Notice Availability that references a 
project description available at the HCD, and submit to HUD the following 
information in writing: 
 

1. Description of proposed assisted project; 
2. Address, number of bedrooms, and map of location of lower-income 

housing that will be lost as result of the project; 
3. Time schedule for start and completion of demolition or conversion; 
4. To the extent known, address, number of bedrooms, and map of location 

of replacement housing that has been or will be provided; 
5. Source of funding and time schedule for provision of replacement housing; 
6. Basis for concluding replacement housing will remain lower-income 

housing for at least 10 years from date of initial occupancy; and, 
7. Information demonstrating that any proposed replacement of housing 

units, that are different in size from those units lost, is appropriate and 
consistent with housing needs and priorities identified in the approved 
Consolidated Plan. 

 
To the extent that the specific location of the replacement housing and other data 
are not available at the time of submission, the County will identify the general 
location of such housing on a map and complete the disclosure and submission as 
soon as data are available. 
 
HCD is responsible for tracking the replacement of lower-income housing and 
ensuring that it is provided within the required period.  Relocation payments and 
other relocation assistance, to any lower-income person displaced by the 
demolition or conversion of lower-income housing to another use, will be 
provided by the subrecipient of HOME or CDBG funds for the assisted project.  No 
waiver for relocation assistance will be accepted. 
 
c. Describe steps taken to ensure the timely issuance of information notices to 

displaced households, businesses, farms, or nonprofit organizations. 
 
Appropriate advisory services, including reasonable advanced written notice of (i) 
the date and approximate duration of the temporary relocation; (ii) the address 
of the suitable, decent, safe, and sanitary dwelling to be made available for the 
temporary period; (iii) the terms and conditions under which the tenant may 
lease and occupy a suitable, decent, safe, and sanitary dwelling in the 
building/complex upon completion of the project; and (iv) the provisions in the 
Notice of Nondisplacement in which persons who are not to be displaced must be 
provided a notice explaining the reasonable terms and conditions under which 
they may lease and occupy the property upon the completion of the acquisition or 
rehabilitation.  This notice is to be provided as soon as possible.  In addition, 
agencies must offer all residential displaced persons transportation to temporary 
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replacement housing.  A relocation plan is prepared to conduct relocation 
activities. 

 
6. Low/Mod Job Activities – for economic development activities undertaken where 

jobs were made available but not taken by low- or moderate-income persons 
a. Describe actions taken by grantee and businesses to ensure first 

consideration was or will be given to low/mod persons. 
b. List by job title of all the permanent jobs created/retained and those that 

were made available to low/mod persons. 
c. If any of jobs claimed as being available to low/mod persons require special 

skill, work experience, or education, provide a description of steps being 
taken or that will be taken to provide such skills, experience, or education. 

 
No economic development activities undertaken in FY 2007-08 involved the 
creation of jobs to meet the CDBG National Objective of lower-income benefit. 

 
7. Low/Mod Limited Clientele Activities – for activities not falling within one of the 

categories of presumed limited clientele low and moderate income benefit 
a. Describe how the nature, location, or other information demonstrates the 

activities benefit a limited clientele at least 51% of whom are low- and 
moderate-income. 

 
One project undertaken in FY 2007-08 qualified as a limited-clientele, lower-
income benefit activity by the nature, location, and other information about the 
project.  This was the First-Time Homebuyer Education and Counseling Program 
that provides information and assistance to renters who are interested in 
becoming homeowners. It was determined that due to the nature and location of 
the homeownership workshops and counseling sessions, the project qualifies as a 
limited-clientele, low-income activity, as per CFR 570.208(A)(2)(i)(D).  During FY 
2007-08, the Urban County first-time Homebuyer Education and Counseling 
Program held 16 courses in the Urban County providing benefits to 58 persons. 
Of the 58 persons served, 37 persons served reported incomes at or below 80% 
of the AMI. 
 

8. Program income received 
a. Detail the amount of program income reported that was returned to each 

individual revolving fund, e.g., housing rehabilitation, economic development, 
or other type of revolving fund. 

 
Program Income was returned to the CDBG housing development fund, except 
that program income from participating city projects was returned to the specific 
activity generating the revenue.  
 
The following describes FY 2007-08 CDBG program income: 
 

• FY 2007-08 CDBG Program Income totaled $491,754 
• FY 2007-08 sources of program income include: Urban County Residential 

Rehabilitation Program ($334,211); Poway Housing Rehabilitation 
($2,399); Mobilehome Occupancy Assistance Program (MOAP) 
($114,012); Housing Development Loan Payments/Residual Receipts 
($41,133) 
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b. Detail the amount repaid on each float-funded activity. 
 
Not applicable.  There are no float-funded activities. 
 
c. Detail all other loan repayments broken down by the categories of housing 

rehabilitation, economic development, or other. 
 
Please refer to the response under 8a. above. 
 
d. Detail the amount of income received from the sale of property by parcel. 
 
Not applicable. The County of San Diego did not sell any CDBG-funded properties 
owned by the County during the reporting period.   

 
9. Prior period adjustments – where reimbursement was made this reporting period 

for expenditures (made in previous reporting periods) that have been disallowed, 
provide the following information: 
a. The activity name and number as shown in IDIS; 
b. The program year(s) in which the expenditure(s) for the disallowed 

activity(ies) was reported; 
c. The amount returned to line-of-credit or program account; and  
d. Total amount to be reimbursed and the time period over which the 

reimbursement is to be made, if the reimbursement is made with multi-year 
payments. 

 
No CDBG reimbursements that were subsequently disallowed were made this 
reporting period for the previous reporting period.  

 
10.  Loans and other receivables 

a. List the principal balance for each float-funded activity outstanding as of the 
end of the reporting period and the date(s) by which the funds are expected 
to be received. 

 
Not applicable. There are no float-funded activities. 
 
b. List the total number of other loans outstanding and the principal balance 

owed as of the end of the reporting period. 
 
Outstanding CDBG-funded loans include: 1) housing rehabilitation loans – there 
are 543 deferred loans outstanding, the balance of these loans totals $4,710,483 
as of June 30, 2008; 2) Mobilehome Occupant Assistance Program - there are 21 
deferred loans outstanding, principal balance totals $3,965,893 as of June 30, 
2008; and 3) NOFA housing development loans – there are 22 deferred loans 
outstanding, principal balance totals $13,034,246 of June 30, 2008. Terms of 
deferred loans vary by project and funding amount.  
 
c. List separately the total number of outstanding loans that are deferred or 

forgivable, the principal balance owed as of the end of the reporting period, 
and the terms of the deferral or forgiveness. 

 
Please refer to the response under 10b. above. 
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d. Detail the total number and amount of loans made with CDBG funds that have 
gone into default and for which the balance was forgiven or written off during 
the reporting period. 

 
Not applicable.  No CDBG loans have gone into default during FY 2007-08 where 
the balance was forgiven or written off during the reporting period. 
 
e. Provide a List of the parcels of property owned by the grantee or its 

subrecipients that have been acquired or improved using CDBG funds and 
that are available for sale as of the end of the reporting period. 

 
Not applicable. No properties owned by the County or its subrecipients and 
funded by CDBG are currently available for sale. 

 
11. Lump sum agreements 

a. Provide the name of the financial institution. 
b. Provide the date the funds were deposited. 
c. Provide the date the use of funds commenced. 
d. Provide the percentage of funds disbursed within 180 days of deposit in the 

institution. 
 
Not applicable. 

 
12. Housing Rehabilitation – for each type of rehabilitation program for which 

projects/units were reported as completed during the program year 
a. Identify the type of program and number of projects/units completed for each 

program. 
b. Provide the total CDBG funds involved in the program. 
c. Detail other public and private funds involved in the project. 
 
During FY 2007-08, five residential units were rehabilitated under the Urban 
County CDBG-funded Residential Rehabilitation Program, including two single-
family units and three mobilehomes.  CDBG funds spent during FY 2007-08 
totaled $52,708.  The Urban County CDBG-funded Residential Rehabilitation 
Program does not currently require a match of other public or private funds. 
Program participants may utilize other private funding to leverage the CDBG 
funds; however, additional funding sources are not tracked by HCD.   
 
In addition, please refer to the activities described in the General Section under 
the Housing Objective DH-2.1 for a description of the multi-family rental 
rehabilitation activities in FY 2007-08. 

 
13. Neighborhood Revitalization Strategies – for grantees that have HUD-approved 

neighborhood revitalization strategies 
a. Describe progress against benchmarks for the program year.  For grantees 

with Federally-designated EZs or ECs that received HUD approval for a 
neighborhood revitalization strategy, reports that are required as part of the 
EZ/EC process shall suffice for purposes of reporting progress. 

 
Not applicable 
 

 



Jurisdiction – County of San Diego 

 

 

Third Program Year CAPER  43 Version 2.0 

Antipoverty Strategy 
 
1. Describe actions taken during the last year to reduce the number of persons 

living below the poverty level. 
 

The HACSD continues to offer scholarships to Public Housing residents who are 
attending 2- or 4-year colleges or vocational training.  For the 2007-2008 school 
year, $11,250 in scholarships was awarded to 13 students.  In the seven years 
the scholarship program has existed, over $65,000 has been awarded to 44 
students.  First-time scholarship recipients receive a computer or laptop to assist 
them in their studies.  Since its inception in 2001, $65,750 has been awarded in 
scholarships to 47 students wishing to continue their education. 
 
In 2005, the HACSD was awarded its first Resident Opportunities and Self-
Sufficiency (ROSS) Family grant.  The program was designed in collaboration 
with the University of California San Diego to provide educational services to 
Public Housing residents.  Services include: parent education sessions that teach 
parents how to ensure their child’s success in the school system, personalized 
academic coaching, and an educational enrichment program that encourages 
reading and writing for young children.  In 2007, the HACSD applied for and was 
awarded a new 3-year grant to continue and expand these services.    
 
The HACSD administers a Family Self-Sufficiency program for Housing Choice 
Voucher Program participants.  Participating families sign a five-year contract of 
participation and work with program staff to develop employment related goals.  
As the families achieve their goals, increase their income and pay more of their 
rent, the HACSD saves money by subsidizing less rent.  The savings is set aside 
in an escrow account for the family.  If the family reaches their goals they are 
eligible to receive that money.  Families receive referrals and resource 
information to assist them to meet their goals.  In FY 07-08 a first-time 
homeownership workshop was offered to participating families interested in 
homeownership.  As of July 1, 2008, 137 families are participating in the FSS 
program.  Fifteen families successfully met their goals in FY 07-08 and received 
an average payout from their escrow account of $6,397. 

 
 
 

NON-HOMELESS SPECIAL NEEDS 
 
Non-homeless Special Needs  
 
*Please also refer to the Non-homeless Special Needs Table in the Needs.xls workbook. 
 
1. Identify actions taken to address special needs of persons that are not homeless 

but require supportive housing, (including persons with HIV/AIDS and their 
families). 

 
Please refer to the HOME TBRA activities described in the General Section under the 
Housing Objectives DH-2.2 and the Non-Homeless Special Needs Table, Appendix G. 
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Specific HOPWA Objectives 
 
The City of San Diego FY 2007-08 Consolidated Plan Annual Performance 
Report will describe the accomplishments and specific objectives for the 
HOPWA Program for the reporting period.  This section is not applicable to 
HCD. 
1. Overall Assessment of Relationship of HOPWA Funds to Goals and Objectives 

Grantees should demonstrate through the CAPER and related IDIS reports the 
progress they are making at accomplishing identified goals and objectives with 
HOPWA funding. Grantees should demonstrate: 
a. That progress is being made toward meeting the HOPWA goal for providing 

affordable housing using HOPWA funds and other resources for persons with 
HIV/AIDS and their families through a comprehensive community plan; 

b. That community-wide HIV/AIDS housing strategies are meeting HUD’s 
national goal of increasing the availability of decent, safe, and affordable 
housing for low-income persons living with HIV/AIDS; 

c. That community partnerships between State and local governments and 
community-based non-profits are creating models and innovative strategies 
to serve the housing and related supportive service needs of persons living 
with HIV/AIDS and their families; 

d. That through community-wide strategies Federal, State, local, and other 
resources are matched with HOPWA funding to create comprehensive housing 
strategies; 

e. That community strategies produce and support actual units of housing for 
persons living with HIV/AIDS; and finally,  

f. That community strategies identify and supply related supportive services in 
conjunction with housing to ensure the needs of persons living with HIV/AIDS 
and their families are met. 

 
2. This should be accomplished by providing an executive summary (1-5 pages) 

that includes: 
a. Grantee Narrative 

i. Grantee and Community Overview 
(1) A brief description of your organization, the area of service, the name 

of each project sponsor and a broad overview of the range/type of 
housing activities and related services 

(2) How grant management oversight of project sponsor activities is 
conducted and how project sponsors are selected 

(3) A description of the local jurisdiction, its need, and the estimated 
number of persons living with HIV/AIDS 

(4) A brief description of the planning and public consultations involved in 
the use of HOPWA funds including reference to any appropriate 
planning document or advisory body 

(5) What other resources were used in conjunction with HOPWA funded 
activities, including cash resources and in-kind contributions, such as 
the value of services or materials provided by volunteers or by other 
individuals or organizations 

(6) Collaborative efforts with related programs including coordination and 
planning with clients, advocates, Ryan White CARE Act planning 
bodies, AIDS Drug Assistance Programs, homeless assistance 
programs, or other efforts that assist persons living with HIV/AIDS and 
their families. 
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ii. Project Accomplishment Overview 
(1) A brief summary of all housing activities broken down by three types: 

emergency or short-term rent, mortgage or utility payments to 
prevent homelessness; rental assistance;  facility based housing, 
including development cost, operating cost for those facilities and 
community residences 

(2) The number of units of housing which have been created through 
acquisition, rehabilitation, or new construction since 1993 with any 
HOPWA funds 

(3) A brief description of any unique supportive service or other service 
delivery models or efforts 

(4) Any other accomplishments recognized in your community due to the 
use of HOPWA funds, including any projects in developmental stages 
that are not operational. 
 

iii. Barriers or Trends Overview 
(1) Describe any barriers encountered, actions in response to barriers, and 

recommendations for program improvement 
(2) Trends you expect your community to face in meeting the needs of 

persons with HIV/AIDS, and 
(3) Any other information you feel may be important as you look at 

providing services to persons with HIV/AIDS in the next 5-10 years 
b. Accomplishment Data 

i. Completion of CAPER Performance Chart 1 of Actual Performance in the 
provision of housing (Table II-1 to be submitted with CAPER). 

ii. Completion of CAPER Performance Chart 2 of Comparison to Planned 
Housing Actions  (Table II-2 to be submitted with CAPER). 

 
This section is not applicable because the City of San Diego is the grantee of 
the region’s HOPWA funds. 
 
 

OTHER NARRATIVE 
 
Include any CAPER information that was not covered by narratives in any other 
section. 
 
Not Applicable 
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        Community Development Table       Appendix A   
   

 
 PROPOSED GOALS – ACTIVITIES REPORTED IN FY 2007-2008 ANNUAL FUNDING PLAN   ACTUAL ACCOMPLISHMENTS 

FOR FY 2007-2008 CAPER 
 

IMPEDIMENT(S) 
TO BE   
ADDRESSED  
(list by degree of 
importance) 

GOALS 
(What do you hope 
to achieve?)  

ACTIVITIES OR STRATGIES TO 
MEET THE GOALS 
(How will you achieve your goals?) 

RESPONSIBLE ENTITIES  
ASSIGNED TO MEET 
GOALS 
(Identify the organizations 
who will be undertaking the 
impediment)  

BENCHMARK 
In which year of 
your Con/Plan do 
you plan to 
achieve this?    

PROPOSED 
INVESTMENT 
(Amount of money) 
(Funding Source) 

YEAR TO BE 
COMPLETED 
(Is it contained in 
your 
Consolidated 
Plan Action Plan 
Goals?) 

 DATE (Mo/Yr) 
and Action Taken 

IF THE IMPEDIMENT 
WAS NOT ADDRESSED, 
PROVIDE AN 
EXPLANATION AS TO 
WHY AND WHEN  

1.  Education and 
Outreach 
 
- Lack of access by 
public to fair 
housing and tenant’s 
rights information 
 
- Lack of 
information directed 
to individual 
homeowner 
landlords and small 
rental properties 

Education and 
outreach to reach 
general tenant and 
buyer population, 
where possible 
with focus on two 
to six unit 
landlords and 
individual 
landlords 

- Operate a fair housing hotline to 
provide information and receive 
complaints. 
 
- Support collaborative efforts by all 
jurisdictions and service providers to link 
internet website information. 
  
- Make informational brochures and 
fliers available to public available at 
appropriate public venues. 
 
- Identify small rental operator within the 
region and target for fair housing support 
and education 
 
- Approach San Diego County 
Apartments Association regarding 
feasibility of lower-tier membership for 
small rental operators. 
 
- Conduct public seminars on fair 
housing issues. 

County of San Diego; North 
County Lifeline 
Collaborative (10/04-6/07); 
Fair Housing Council of San 
Diego (7/04-9/05) 

FY 2007-2008 $90,000 2007-2008  -In FY 2007-08 120 
client calls were 
received on fair housing 
hotlines at the 3 
locations. 
-During FY 2007-08 
three linked websites 
provided fair housing 
information, and these 
linked to at least 25 
additional websites with 
related information, 
services & agencies. 
-2000+ fair housing 
brochures in English 
and Spanish were 
distributed to not less 
than 35 sites in FY 
2007-08 
-Twelve seminars on 
fair housing laws and 
issues were conducted 
during FY 2007-08. 
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2.  Lending and 
Credit Counseling 
 
-low approval rates 
continuing for 
Blacks and 
Hispanics over 
Whites in low- and 
moderate-income 
levels 
 
-lack of financial 
management and 
good credit history 
cited 

Increase lending 
opportunities for 
low-income and 
minority 
households 
 
 
 
 
 
 
 

- Provide copy to the Community 
Reinvestment Initiative (CRI) Task Force 
to open a dialogue and address actions 
with lenders. 
 
- Support funding for a separate financial 
and credit awareness program and 
identify a service provider to conduct 
program, or incorporate funding and 
duties into the Fair Housing 
Administrator scope of work. 

Same as above Same as above Same as above Same as above  -In FY 2007-08, CDBG 
funds were used for 
continued Reinvestment 
Task Force (RTF) 
administration costs.  
-CDBG funds were 
used in FY 2007-08 for 
first-time homebuyer 
credit counseling and 
education workshops 
through a contract with 
Consumer Credit 
Counselors. 

 

3.  Housing for 
persons with 
disabilities 

Increase housing 
choices for persons 
with disabilities 

- Re-evaluate housing policies within the 
jurisdiction.  
 
- Research funding availability to provide 
monetary incentives for barrier removal 
of non-compliant complexes. 
 
- Collaborate with San Diego County 
jurisdictions and fair housing providers 
to compile a database of available ADA-
compliant units in San Diego region for 
public dissemination.  

Same as above Same as above Same as above Same as above  -All assisted housing 
and community 
development projects 
funded during FY 2007-
08, whether new 
construction or rehab 
are required to be ADA-
compliant. 
-All housing element 
issues were under 
review during FY 2007-
08 in preparation of 
2010 County Housing 
Element. 

- Expect continued review 
of databases that contain 
inventories of ADA-
compliant units in FY 
2007-08. 
 
 

4.  Lead-Based Paint 
Hazards 

Reduce lead-based 
paint as a factor in 
housing choice. 

- Make lead-based paint education more 
prominent in fair housing educational 
information. 
 

Same as above Same as above  Same as above Same as above   -Lead information was 
included at fair housing 
workshops held during 
FY 2007-08.  
Participants of the 
HCD’s Section 8 Rental 
Assistance Program 
were provided in 
brochures on lead based 
paint hazards in FY 
2007-08. 
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5.  Fair Housing 
Services 
 
- Lack of 
consistency in scope 
of work in region 
 
- Gaps in services 
 
- Lack of regional 
collaboration of 
service providers 

Establish a basic 
level of service for 
the region 
 
 
 
 
Increase 
collaboration and 
coordination of 
services in region 
 

- Collaborate with area fair housing 
service providers and other jurisdictions 
through the San Diego Fair Housing 
Resource Board (FHRB) to coordinate 
fair housing services. 
 
- Support FHRB efforts to establish a 
consistent set of basic level services for 
the San Diego region. 
 
- Annually update fair housing service 
area map for use regionally to inform 
public. 
 

Same as above Same as above  Same as above  Same as above  -As of FY 2007-08, 
FHRB continues to 
oversee negotiations 
between Lifeline, 
Center for Social 
Advocacy, South Bay 
and Fair Housing 
Council of San Diego. 
-All of these fair 
housing providers in 
County remain active 
members of the FHRB 
as of FY 2007-08. 
-Fair Housing services 
map remained updated 
in the Regional AI and 
the County Consortium 
Consolidated Plan 
during FY 2007-08. 

 

6.  Lack of 
consistent reporting 
by service providers 

Increase regional 
consistency in 
collection, 
formatting, and 
reporting of fair 
housing 
information  

- Collaborate with other jurisdictions and 
fair housing service providers to develop 
a consistent reporting matrix and 
guidelines. 
 
- Develop specific outcome-based 
performance measures to be incorporated 
into the scope of work. 

Same as above Same as above  Same as above  Same as above   -FHRB members 
continued to review 
consistency issues in 
FY 2007-08 and will 
continue reviewing 
possibilities for 
standardization. 
 

 

7.  Need for fair 
housing audits 

Develop criteria 
for fair housing 
audits and 
collaboratively 
conduct audits 

- Explore feasibility of jointly funding 
audits every two years with other County 
jurisdictions through the FHRB. 
 
- Pursue Fair Housing Initiatives 
Program (FHIP) funds through the FHRB 
and regional fair housing providers, as 
available. 

Same as above Same as above  Same as above Same as above  -The Regional AI was 
completed in FY 2004-
2005 including testing.  
FHRB has started the 
process for the new AI 
to be completed in 
FY2008-09. 
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8.  Lack of 
Tenant/Landlord 
services 

Education and 
outreach 

- Provide information on tenant’s rights 
in response to public inquiries and at fair 
housing seminars. 
 
- Consider support for tenant and 
landlord educational outreach and 
dispute resolution services.  

Same as above Same as above  Same as above  Same as above   - At lease 594 persons 
were served at twelve 
public seminars/ events 
during FY 2007-08. 
-120 persons were 
assisted/counseled on 
fair housing related 
issues by telephone 
during FY 2007-08. 
-Landlord/tenant 
education and 
assistance is part of 
each contact when 
assessing fair housing 
violations. Dispute 
resolution was provided 
when appropriate 
during FY 2007-08. 
 

 

9.  Preferential 
Advertising 

Eliminate 
preferential 
advertising in new 
housing sales 

- Advise developers on preparation of 
Affirmative Fair Housing Marketing 
Plans. 
 
- Process Marketing Plans and maintain 
records on submittals and approved 
plans. 

Same as above Same as above  Same as above  Same as above   -6 fair housing 
compliance and 
exemption letters were 
requested and prepared 
during FY 2007-08. 
-Database tracking the 
Plans was prepared and 
reported quarterly 
during FY 2007-08. 

 

10.  Public policies 
relating to land use 
designation, zoning 
provisions, and 
development 
regulations, that 
may be potential 
impediments to fair 
housing choice 

Reduce 
impediments to 
fair housing choice 
that arise from 
public policies 

- Review and consider revisions to public 
policies during preparation of Housing 
Element or during General Plan update 
process. 

County of San Diego Same as above  Unknown Same as above   -County of San Diego 
has reviewed and 
revised public policies 
during the Housing 
Element and General 
Plan revision process in 
2007-08.  

The draft Housing Element 
and General Plan are under 
review by the California 
Department of Housing and 
Community Development.  
The final Housing Element 
and General plan are to be 
completed in 2010. 
 
The County of San Diego 
has no control over public 
policies in the Urban 
County participating cities. 
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Part II Fiscal Year Summary

1. Excess match from prior Federal fiscal year $

2. Match contributed during current Federal fiscal year (see Part III.9.) $

3. Total match available for current Federal fiscal year (line 1 + line 2) $

4. Match liability for current Federal fiscal year $

5. Excess match carried over to next Federal fiscal year (line 3 minus line 4) $

HOME Match Report U.S. Department of Housing and Urban Development     Appendix B
Office of Community Planning and Development

Part III Match Contribution for the Federal Fiscal Year

Part I Participant Identification
1. Participant No. (assigned by HUD) 2. Name of the Participating Jurisdiction  3. Name of Contact (person completing this report)

5. Street Address of the Participating Jurisdiction 4. Contact's Phone Number (include area code)

6. City 7. State 8. Zip Code

Match Contributions for
Federal Fiscal Year (yyyy)

OMB Approval No. 2506-0171
(exp. 8/31/2009)

7. Site Preparation,
1. Project No. 2. Date of 3. Cash 4. Foregone Taxes, 5. Appraised 6. Required Construction Materials, 8. Bond 9. Total

or Other ID Contribution (non-Federal sources) Fees, Charges Land / Real Property Infrastructure Donated labor Financing Match
(mm/dd/yyyy)
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7. Site Preparation,
1. Project No. 2. Date of 3. Cash 4. Foregone Taxes, 5. Appraised 6. Required Construction Materials, 8. Bond 9. Total

or Other ID Contribution (non-Federal sources) Fees, Charges Land / Real Property Infrastructure Donated labor Financing Match

Name of the Participating Jurisdiction Federal Fiscal Year (yyyy)

(mm/dd/yyyy)
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Instructions for the HOME Match Report

3. Total match available for current Federal fiscal
year: The sum of excess match carried over from the
prior Federal fiscal year (Part II. line 1) and the total
match contribution for the current Federal fiscal year
(Part II. line 2).  This sum is the total match available
for the Federal fiscal year.

4. Match liability for current Federal fiscal year: The
amount of match liability is available from HUD and
is provided periodically to PJs.  The match must be
provided in the current year.  The amount of match that
must be provided is based on the amount of HOME
funds drawn from the U.S. Treasury for HOME projects.
The amount of match required equals  25% of the
amount drawn down for HOME projects during the
Federal fiscal year.  Excess match may be carried over
and used to meet match liability for subsequent years
(see Part II line 5).  Funds drawn down for administra-
tive costs, CHDO operating expenses, and CHDO
capacity building do not have to be matched.  Funds
drawn down for CHDO seed money and/or technical
assistance loans do not have to be matched if the
project does not go forward.  A  jurisdiction is allowed
to get a partial reduction (50%) of match if it meets one
of two statutory distress criteria, indicating “fiscal
distress,” or else a full reduction (100%) of match if it
meets both criteria, indicating “severe fiscal distress.”
The two criteria are poverty rate (must be equal to or
greater than 125% of the average national family
poverty rate to qualify for a reduction) and per capita
income (must be less than 75% of the national average
per capita income to qualify for a reduction).    In
addition, a jurisdiction can get a full reduction if it is
declared a disaster area under the Robert T. Stafford
Disaster Relief and Emergency Act.

Applicability:

The HOME Match Report is part of the HOME APR and
must be filled out by every participating jurisdiction that
incurred a match liability.  Match liability occurs when FY
1993 funds (or subsequent year funds) are drawn down
from the U.S. Treasury for HOME projects.  A Participat-
ing Jurisdiction (PJ)  may start counting match contribu-
tions as of the beginning of Federal Fiscal Year 1993
(October 1, 1992).  A jurisdiction not required to submit
this report, either because it did not incur any match or
because it had a full match reduction, may submit a HOME
Match Report if it wishes.  The match would count as
excess match that is carried over to subsequent years.  The
match reported on this form must have been contributed
during the reporting period (between October 1 and Sep-
tember 30).

Timing:

This form is to be submitted as part of the HOME APR on
or before December 31.  The original is sent to the HUD
Field Office.  One copy is sent to the

Office of Affordable Housing Programs, CGHF
Room 7176, HUD, 451 7th Street, S.W.
Washington, D.C. 20410.

The participating jurisdiction also keeps a copy.

Instructions for Part II:

1. Excess match from prior Federal fiscal year: Excess
match carried over from prior Federal fiscal year.

2. Match contributed during current Federal fiscal
year: The total amount of match contributions for all
projects listed under Part III in column 9 for the
Federal fiscal year.

5. Excess match carried over to next Federal fiscal
year: The total match available for the current Federal
fiscal year (Part II. line 3) minus the match liability for
the current Federal fiscal year (Part II. line 4).  Excess
match may be carried over and applied to future HOME
project match liability.

Instructions for Part III:

1. Project No. or Other ID: “Project number” is as-
signed by the C/MI System when the PJ makes a
project setup call.  These projects involve at least some
Treasury funds.  If the HOME project does not involve
Treasury funds, it must be identified with “other ID” as
follows: the fiscal year (last two digits only), followed
by a number (starting from “01” for the first non-
Treasury-funded project of the fiscal year), and then at
least one of the following abbreviations: “SF” for
project using shortfall funds, “PI” for projects using
program income, and “NON” for non-HOME-assisted
affordable housing.  Example: 93.01.SF, 93.02.PI,
93.03.NON, etc.

Shortfall funds are non-HOME funds used to make up
the difference between the participation threshold and
the amount of HOME funds allocated to the PJ; the
participation threshold requirement applies only in the
PJ’s first year of eligibility. [§92.102]

Program income (also called “repayment income”) is
any return on the investment of HOME funds.  This
income must be deposited in the jurisdiction’s HOME
account to be used for HOME projects. [§92.503(b)]

Public reporting burden for this collection of information is estimated to average 45 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information.    This agency may not conduct or sponsor, and a person is not required to respond to, a collection of information
unless that collection displays a valid OMB control number.

The HOME statute imposes a significant number of data collection and reporting requirements.  This includes information on assisted properties, on the owners or tenants of the properties, and on other
programmatic areas.  The information will be used:  1) to assist HOME participants  in managing their programs; 2) to track performance of participants in meeting fund commitment and expenditure
deadlines; 3) to permit HUD to determine whether each participant meets the HOME statutory income targeting and affordability requirements; and 4) to permit HUD to determine compliance with other
statutory and regulatory program requirements.  This data collection is authorized under Title II of the Cranston-Gonzalez National Affordable Housing Act or related authorities.  Access to Federal grant
funds is contingent on the reporting of certain project-specific data elements.  Records of information collected will be maintained by the recipients of the assistance.  Information on activities and
expenditures of grant funds is public information and is generally available for disclosure.  Recipients are responsible for ensuring confidentiality when public disclosure is not required.
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Non-HOME-assisted affordable housing is investment
in housing not assisted by HOME funds that would
qualify as “affordable housing” under the HOME Pro-
gram definitions.  “NON” funds must be contributed to
a specific project; it is not sufficient to make a contri-
bution to an entity engaged in developing affordable
housing.  [§92.219(b)]

2. Date of Contribution: Enter the date of contribution.
Multiple entries may be made on a single line as long as
the contributions were made during the current fiscal
year.  In such cases, if the contributions were made at
different dates during the year, enter the date of the last
contribution.

3. Cash: Cash contributions from non-Federal resources.
This means the funds are contributed permanently to the
HOME Program regardless of the form of investment the
jurisdiction provides to a project.  Therefore all repay-
ment, interest, or other return on investment of the con-
tribution must be deposited in the PJ’s HOME account to
be used for HOME projects.  The PJ, non-Federal public
entities (State/local governments), private entities, and
individuals can make contributions.  The grant equiva-
lent of a below-market interest rate loan to the project is
eligible when the loan is not repayable to the PJ’s HOME
account. [§92.220(a)(1)]  In addition, a cash contribution
can count as match if it is used for eligible costs defined
under §92.206 (except administrative costs and CHDO
operating expenses) or under §92.209, or for the follow-
ing non-eligible costs: the value of non-Federal funds
used to remove and relocate ECHO units to accommo-
date eligible tenants, a project reserve account for re-
placements, a project reserve account for unanticipated
increases in operating costs, operating subsidies, or costs
relating to the portion of a mixed-income or mixed-use
project not related to the affordable housing units.
[§92.219(c)]

4. Foregone Taxes, Fees, Charges: Taxes, fees, and charges
that are normally and customarily charged but have been
waived, foregone, or deferred in a manner that achieves
affordability of the HOME-assisted housing.  This in-
cludes State tax credits for low-income housing develop-
ment.  The amount of real estate taxes may be based on the

post-improvement property value.  For those taxes, fees,
or charges given for future years, the value is the present
discounted cash value. [§92.220(a)(2)]

5. Appraised Land/Real Property: The appraised value,
before the HOME assistance is provided and minus
any debt burden, lien, or other encumbrance, of land or
other real property, not acquired with Federal re-
sources.  The appraisal must be made by an indepen-
dent, certified appraiser. [§92.220(a)(3)]

6. Required Infrastructure: The cost of investment, not
made with Federal resources, in on-site and off-site
infrastructure directly required for HOME-assisted
affordable housing.  The infrastructure must have been
completed no earlier than 12 months before HOME
funds were committed. [§92.220(a)(4)]

7. Site preparation, Construction materials, Donated
labor: The reasonable value of any site-preparation
and construction materials, not acquired with Federal
resources, and any donated or voluntary labor (see
§92.354(b)) in connection with the site-preparation
for, or construction or rehabilitation of, affordable
housing.  The value of site-preparation and construc-
tion materials is determined in accordance with the
PJ’s cost estimate procedures.  The value of donated or
voluntary labor is determined by a single rate (“labor
rate”) to be published annually in the Notice Of Fund-
ing Availability (NOFA) for the HOME Program.
[§92.220(6)]

8. Bond Financing: Multifamily and single-family
project bond financing must be validly issued by a
State or local government (or an agency, instrumental-
ity, or political subdivision thereof).  50% of a loan
from bond proceeds made to a multifamily affordable
housing project owner can count as match.  25% of a
loan from bond proceeds made to a single-family
affordable housing project owner can count as match.
Loans from all bond proceeds, including excess bond
match from prior years, may not exceed 25% of a PJ’s
total annual match contribution. [§92.220(a)(5)]  The
amount in excess of the 25% cap for bonds may carry
over, and the excess will count as part of the statutory
limit of up to 25% per year.  Requirements regarding

bond financing as an eligible source of match will be
available upon publication of the implementing regu-
lation early in FY 1994.

9. Total Match: Total of items 3 through 8.  This is the
total match contribution for each project identified in
item 1.

Ineligible forms of match include:

1. Contributions made with or derived from Federal re-
sources  e.g. CDBG funds [§92.220(b)(1)]

2. Interest rate subsidy attributable to the Federal tax-
exemption on financing or the value attributable to
Federal tax credits [§92.220(b)(2)]

3. Contributions from builders, contractors or investors,
including owner equity, involved with HOME-assisted
projects. [§92.220(b)(3)]

4. Sweat equity [§92.220(b)(4)]

5. Contributions from applicants/recipients of HOME
assistance [§92.220(b)(5)]

6. Fees/charges that are associated with the HOME Pro-
gram only, rather than normally and customarily
charged on all transactions or projects [§92.220(a)(2)]

7. Administrative costs
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Annual Performance Report
HOME Program

U.S. Department of Housing 
and Urban Development
Office of Community Planning                                  
and Development                                                      Appendix C

  OMB Approval No. 2506-0171
(exp. 8/31/2009)

Public reporting burden for this collection of information is estimated to average 2.5 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.    This agency may not conduct
or sponsor, and a person is not required to respond to, a collection of information unless that collection displays a valid OMB control number.

The HOME statute imposes a significant number of data collection and reporting requirements.  This includes information on assisted properties, on the
owners or tenants of the properties, and on other programmatic areas.  The information will be used:  1) to assist HOME participants  in managing their
programs; 2) to track performance of participants in meeting fund commitment and expenditure deadlines; 3) to permit HUD to determine whether each
participant meets the HOME statutory income targeting and affordability requirements; and 4) to permit HUD to determine compliance with other statutory
and regulatory program requirements.  This data collection is authorized under Title II of the Cranston-Gonzalez National Affordable Housing Act or related
authorities.  Access to Federal grant funds is contingent on the reporting of certain project-specific data elements.  Records of information collected will
be maintained by the recipients of the assistance.  Information on activities and expenditures of grant funds is public information and is generally available
for disclosure.  Recipients are responsible for ensuring confidentiality when public disclosure is not required.

This form is intended to collect numeric data to be aggregated nationally as a complement to data collected through the Cash and Management Information
(C/MI) System.  Participants should enter the reporting period in the first block.  The reporting period is October 1 to September 30.  Instructions are included
for each section if further explanation is needed.

Submit this form on or before December 31.

Send one copy to the appropriate HUD Field Office and one copy to:

HOME Program, Rm 7176, 451 7th Street, S.W., Washington D.C. 20410

This report is for period (mm/dd/yyyy) Date Submitted (mm/dd/yyyy)

Starting Ending

Part I  Participant Identification
1.  Participant Number 2.  Participant Name

3.  Name of Person completing this report 4.  Phone Number (Include Area Code)

5.  Address 6.  City 7.  State 8.  Zip Code

Part II  Program Income
Enter the following program income amounts for the reporting period:  in block 1, enter the balance on hand at the beginning; in block 2, enter the amount
generated; in block 3, enter the amount expended; and in block 4, enter the amount for Tenant-Based rental Assistance.
1. Balance on hand at Beginning 2. Amount received during 3. Total amount expended 4. Amount expended for Tenant- 5. Balance on hand at end of

of Reporting Period Reporting Period during Reporting Period Based Rental Assistance Reporting Period (1 + 2 - 3) = 5

Part III  Minority Business Enterprises (MBE) and Women Business Enterprises (WBE)
In the table below, indicate the number and dollar value of contracts for HOME projects completed during the reporting period.

Minority Business Enterprises (MBE)
a.  Total b.  Alaskan Native or c.  Asian or d.  Black e.  Hispanic f.  White

American Indian Pacific Islander Non-Hispanic Non-Hispanic

A. Contracts
1. Number

2. Dollar Amount

B. Sub-Contracts

1. Number

2. Dollar Amount

a.  Total b.  Women Business c.  Male
Enterprises (WBE)

C. Contracts

1. Number

2. Dollar Amount

D. Sub-Contracts

1. Number

2. Dollar Amounts
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Minority Property Owners
a.  Total b.  Alaskan Native or c.  Asian or d.  Black e.  Hispanic f.  White

American Indian Pacific Islander Non-Hispanic Non-Hispanic

1. Number

2. Dollar Amount

Minority Business Enterprises (MBE)
Households Displaced a.  Total b.  Alaskan Native or c.  Asian or d.  Black e.  Hispanic f.  White

American Indian Pacific Islander Non-Hispanic Non-Hispanic

5.  Households Displaced - Number

6.  Households Displaced - Cost

Part IV  Minority Owners of Rental Property
In the table below, indicate the number of HOME assisted rental property owners and the total dollar amount of HOME funds in these rental properties assisted
during the reporting period.

Part V  Relocation and Real Property Acquisition
Indicate the number of persons displaced, the cost of relocation payments, the number of parcels acquired, and the cost of acquisition.  The data
provided should reflect only displacements and acquisitions occurring during the reporting period.

a.  Number b.  Cost

1.  Parcels Acquired

2.  Businesses Displaced

3.  Nonprofit Organizations Displaced

4.  Households Temporarily Relocated, not Displaced



 IDIS - C04PR26                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-25-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    20:15 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:        1 
                                             CDBG FINANCIAL SUMMARY FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 
             PART I:   SUMMARY OF CDBG RESOURCES 
 
                       01  UNEXPENDED CDBG FUNDS AT END OF PREVIOUS PROGRAM YEAR                             6,254,481.02 
                       02  ENTITLEMENT GRANT                                                                 4,818,222.00 
                       03  SURPLUS URBAN RENEWAL                                                                     0.00 
                       04  SECTION 108 GUARANTEED LOAN FUNDS                                                         0.00 
                       05  CURRENT YEAR PROGRAM INCOME                                                         510,964.48 
                       06  RETURNS                                                                                   0.00 
                       07  ADJUSTMENT TO COMPUTE TOTAL AVAILABLE                                               -19,210.91 
                       08  TOTAL AVAILABLE (SUM, LINES 01-07)                                               11,564,456.59 
 
 
             PART II:  SUMMARY OF CDBG EXPENDITURES 
 
                       09  DISBURSEMENTS OTHER THAN SECTION 108 REPAYMENTS AND PLANNING/ADMINISTRATION       5,739,416.96 
                       10  ADJUSTMENT TO COMPUTE TOTAL AMOUNT SUBJECT TO LOW/MOD BENEFIT                             0.00 
                       11  AMOUNT SUBJECT TO LOW/MOD BENEFIT (LINE 09 + LINE 10)                             5,739,416.96 
                       12  DISBURSED IN IDIS FOR PLANNING/ADMINISTRATION                                     1,095,744.19 
                       13  DISBURSED IN IDIS FOR SECTION 108 REPAYMENTS                                              0.00 
                       14  ADJUSTMENT TO COMPUTE TOTAL EXPENDITURES                                                  0.00 
                       15  TOTAL EXPENDITURES (SUM, LINES 11-14)                                             6,835,161.15 
                       16  UNEXPENDED BALANCE (LINE 08 - LINE 15)                                            4,729,295.44 
 
 
             PART III: LOWMOD BENEFIT THIS REPORTING PERIOD 
 
                       17  EXPENDED FOR LOW/MOD HOUSING IN SPECIAL AREAS                                             0.00 
                       18  EXPENDED FOR LOW/MOD MULTI-UNIT HOUSING                                             753,500.75 
                       19  DISBURSED FOR OTHER LOW/MOD ACTIVITIES                                            4,985,916.21 
                       20  ADJUSTMENT TO COMPUTE TOTAL LOW/MOD CREDIT                                                0.00 
                       21  TOTAL LOW/MOD CREDIT (SUM, LINES 17-20)                                           5,739,416.96 
                       22  PERCENT LOW/MOD CREDIT (LINE 21/LINE 11)                                                100.00% 
 
 
             LOW/MOD BENEFIT FOR MULTI-YEAR CERTIFICATIONS 
 
                       23  PROGRAM YEARS(PY) COVERED IN CERTIFICATION                              PY2005  PY2006  PY2007 
                       24  CUMULATIVE NET EXPENDITURES SUBJECT TO LOW/MOD BENEFIT CALCULATION                8,834,353.41 
                       25  CUMULATIVE EXPENDITURES BENEFITING LOW/MOD PERSONS                                8,490,476.80 
                       26  PERCENT BENEFIT TO LOW/MOD PERSONS (LINE 25/LINE 24)                                     96.11% 
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             PART IV:  PUBLIC SERVICE (PS) CAP CALCULATIONS 
 
                       27  DISBURSED IN IDIS FOR PUBLIC SERVICES                                               332,874.47 
                       28  PS UNLIQUIDATED OBLIGATIONS AT END OF CURRENT PROGRAM YEAR                          187,509.85 
                       29  PS UNLIQUIDATED OBLIGATIONS AT END OF PREVIOUS PROGRAM YEAR                         201,640.15 
                       30  ADJUSTMENT TO COMPUTE TOTAL PS OBLIGATIONS                                              -11.00 
                       31  TOTAL PS OBLIGATIONS (LINE 27 + LINE 28 - LINE 29 + LINE 30)                        318,733.17 
                       32  ENTITLEMENT GRANT                                                                 4,818,222.00 
                       33  PRIOR YEAR PROGRAM INCOME                                                           771,032.21 
                       34  ADJUSTMENT TO COMPUTE TOTAL SUBJECT TO PS CAP                                        61,193.01 
                       35  TOTAL SUBJECT TO PS CAP (SUM, LINES 32-34)                                        5,650,447.22 
                       36  PERCENT FUNDS OBLIGATED FOR PS ACTIVITIES (LINE 31/LINE 35)                               5.64% 
 
 
             PART V:   PLANNING AND ADMINISTRATION (PA) CAP 
 
                       37  DISBURSED IN IDIS FOR PLANNING/ADMINISTRATION                                     1,095,744.19 
                       38  PA UNLIQUIDATED OBLIGATIONS AT END OF CURRENT PROGRAM YEAR                           46,062.86 
                       39  PA UNLIQUIDATED OBLIGATIONS AT END OF PREVIOUS PROGRAM YEAR                          83,684.12 
                       40  ADJUSTMENT TO COMPUTE TOTAL PA OBLIGATIONS                                                0.00 
                       41  TOTAL PA OBLIGATIONS (LINE 37 + LINE 38 - LINE 39 +LINE 40)                       1,058,122.93 
                       42  ENTITLEMENT GRANT                                                                 4,818,222.00 
                       43  CURRENT YEAR PROGRAM INCOME                                                         510,964.48 
                       44  ADJUSTMENT TO COMPUTE TOTAL SUBJECT TO PA CAP                                       -19,210.91 
                       45  TOTAL SUBJECT TO PA CAP (SUM, LINES 42-44)                                        5,309,975.57 
                       46  PERCENT FUNDS OBLIGATED FOR PA ACTIVITIES (LINE 41/LINE 45)                              19.93% 
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 LINE 17 DETAIL: ACTIVITIES TO CONSIDER IN DETERMINING THE AMOUNT TO ENTER ON LINE 17 
 
                 NONE FOUND 
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 LINE 18 DETAIL: ACTIVITIES TO CONSIDER IN DETERMINING THE AMOUNT TO ENTER ON LINE 18 
 
                 PGM    PROJ    IDIS                                               MATRIX    NTL 
                 YEAR    ID    ACT ID   ACTIVITY NAME                               CODE     OBJ        DRAWN AMOUNT 
                 ----   ----   ------   ----------------------------------------   ------   -----   ---------------- 
                 2004   0069     1566   PINE VIEW APARTMENTS REHAB                 14B      LMH             8,428.18 
                 2004   0069     1566   PINE VIEW APARTMENTS REHAB                 14B      LMH            79,411.82 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             9,770.94 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH            13,652.74 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH            13,809.01 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH            15,487.70 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             7,303.23 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             5,562.48 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             7,893.94 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             8,482.88 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             9,777.50 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             7,433.74 
                 2006   0033     1811   HOME PROGRAM TBRA SERVICES                 05S      LMH             8,589.24 
                 2006   0033     1813   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            15,184.09 
                 2006   0033     1813   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            23,457.37 
                 2006   0033     1813   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH             5,442.75 
                 2006   0033     1813   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            13,813.14 
                 2007   0067     1960   SPRINGBROOK GROVE APARTMENTS               01       LMH            88,926.56 
                 2007   0067     1960   SPRINGBROOK GROVE APARTMENTS               01       LMH           411,073.44 
                                                                                                    ---------------- 
                                                                                            TOTAL:        753,500.75 
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 LINE 19 DETAIL: ACTIVITIES INCLUDED IN THE COMPUTATION OF LINE 19 
 
                 PGM    PROJ    IDIS                                               MATRIX    NTL 
                 YEAR    ID    ACT ID   ACTIVITY NAME                               CODE     OBJ        DRAWN AMOUNT 
                 ----   ----   ------   ----------------------------------------   ------   -----   ---------------- 
                 1999   0081     1092   SOUTH BAY COMM SERV RENT&SECUR DEPOSIT     05       LMC             1,041.25 
                 1999   0081     1092   SOUTH BAY COMM SERV RENT&SECUR DEPOSIT     05       LMC               400.00 
                 1999   0081     1092   SOUTH BAY COMM SERV RENT&SECUR DEPOSIT     05       LMC               150.00 
                 1999   0081     1092   SOUTH BAY COMM SERV RENT&SECUR DEPOSIT     05       LMC               150.00 
                 1999   0081     1092   SOUTH BAY COMM SERV RENT&SECUR DEPOSIT     05       LMC               150.00 
                 1999   0081     1092   SOUTH BAY COMM SERV RENT&SECUR DEPOSIT     05       LMC               250.00 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             7,932.12 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             7,851.32 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             2,582.06 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH            11,535.31 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             6,331.72 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             6,456.07 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH            17,944.62 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH               882.62 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             9,781.45 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             9,064.97 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             8,745.00 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH            11,841.32 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH            13,205.53 
                 2001   0041     1158   CDBG HOUSING PRESERVATION PROGRAM          14A      LMH             7,573.09 
                 2004   0019     1544   CAMPO COMMUNITY CTR ACCESS/PARKING DSIGN   03E      LMA               469.03 
                 2005   0007     1651   POWAY HOUSING REHABILITATION PROGRAM       14A      LMH             2,952.19 
                 2005   0048     1694   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             2,422.36 
                 2005   0048     1694   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             2,738.39 
                 2005   0064     1776   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC             1,039.17 
                 2005   0064     1776   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC             4,467.16 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC           148,582.27 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC            19,517.21 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC             9,505.31 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC            32,133.81 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC               393.00 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC               430.84 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC            80,863.54 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC               327.50 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC             1,182.59 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC               393.00 
                 2005   0064     1828   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC             6,670.93 
                 2006   0006     1782   POWAY-AFFORDABLE HOUSING SERVICES PROGRM   05       LMC            10,595.52 
                 2006   0007     1783   POWAY-HOUSING REHABILITATION PROGRAM       14A      LMH            20,377.92 
                 2006   0007     1783   POWAY-HOUSING REHABILITATION PROGRAM       14A      LMH            19,340.00 
                 2006   0007     1783   POWAY-HOUSING REHABILITATION PROGRAM       14A      LMH             5,301.86 
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                 2006   0007     1783   POWAY-HOUSING REHABILITATION PROGRAM       14A      LMH            28,872.19 
                 2006   0008     1784   CITY OF POWAY ADA BARRIER REMOVAL          03       LMC            58,843.61 
                 2006   0008     1784   CITY OF POWAY ADA BARRIER REMOVAL          03       LMC               782.97 
                 2006   0008     1784   CITY OF POWAY ADA BARRIER REMOVAL          03       LMC               496.77 
                 2006   0010     1786   CASA DE ORO-ESTRELLA PARK DEVT. DESIGN     03F      LMA            15,523.59 
                 2006   0010     1786   CASA DE ORO-ESTRELLA PARK DEVT. DESIGN     03F      LMA            23,935.01 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA             1,463.97 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA            29,963.08 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA            24,429.42 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA               390.53 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA               348.00 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA            24,589.60 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA             3,303.77 
                 2006   0012     1788   FALLBROOK COMMUNITY CTR INTERIOR REMODEL   03E      LMA            58,273.17 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA             1,145.60 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA               590.40 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA               422.01 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA               248.50 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA               118.57 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA               118.57 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA             2,627.74 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA             1,075.20 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA               452.15 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA             1,177.40 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA            12,184.50 
                 2006   0015     1791   FALLBROOK-EAST ALVARADO STREET SIDEWALK    03L      LMA             7,062.49 
                 2006   0019     1795   SPRING VALLEY-JAMACHA BLVD SIDEWALKS       03L      LMA            27,512.92 
                 2006   0019     1795   SPRING VALLEY-JAMACHA BLVD SIDEWALKS       03L      LMA            34,284.46 
                 2006   0021     1797   BOSTONIA FIRE STATION LIGHTING             03O      LMA               341.45 
                 2006   0021     1797   BOSTONIA FIRE STATION LIGHTING             03O      LMA             7,900.55 
                 2006   0026     1802   GUATAY COMMUNITY WATER WELL                03J      LMA            29,785.68 
                 2006   0026     1802   GUATAY COMMUNITY WATER WELL                03J      LMA             3,229.21 
                 2006   0026     1802   GUATAY COMMUNITY WATER WELL                03J      LMA             9,682.04 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA             3,588.45 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA            29,986.19 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA            52,920.92 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA            19,599.59 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA             6,527.72 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA            10,707.03 
                 2006   0027     1803   JACUMBA COMMUNITY PARK RESTROOM            03F      LMA             3,303.77 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             2,796.94 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             4,280.31 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             5,614.90 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH               876.79 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             1,533.81 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             3,818.63 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             3,437.72 
                 2006   0033     1812   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             4,640.90 
                 2006   0059     1822   HOMEBUYER EDUCATION/CREDIT COUNSELING      05U      LMC             1,833.32 
                 2006   0059     1822   HOMEBUYER EDUCATION/CREDIT COUNSELING      05U      LMC             2,749.98 
                 2006   0059     1822   HOMEBUYER EDUCATION/CREDIT COUNSELING      05U      LMC             6,416.62 
                 2006   0071     1877   CAMPO COMMUNITY CENTER STORMWATER SYSTEM   03J      LMA           152,365.25 
                 2006   0072     1772   06-07 URBAN COUNTY FAIR HOUSING PROGRAM    05J      LMC            17,922.43 
                 2007   0001     1874   PHOENIX ACADEMY PARKING LOT AND LIGHTING   03D      LMC             2,123.75 
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                 2007   0001     1874   PHOENIX ACADEMY PARKING LOT AND LIGHTING   03D      LMC            33,853.63 
                 2007   0001     1874   PHOENIX ACADEMY PARKING LOT AND LIGHTING   03D      LMC             1,228.79 
                 2007   0001     1874   PHOENIX ACADEMY PARKING LOT AND LIGHTING   03D      LMC            53,672.58 
                 2007   0001     1874   PHOENIX ACADEMY PARKING LOT AND LIGHTING   03D      LMC             3,095.00 
                 2007   0001     1874   PHOENIX ACADEMY PARKING LOT AND LIGHTING   03D      LMC             6,762.50 
                 2007   0003     1879   DEL MAR RENTAL HOUSING SUBSIDY PROGRAM     05S      LMH            18,879.00 
                 2007   0005     1881   LEMON GROVE TENANT/LANDLORD MEDIATION      05K      LMC             3,303.77 
                 2007   0005     1881   LEMON GROVE TENANT/LANDLORD MEDIATION      05K      LMC               748.28 
                 2007   0006     1882   POWAY AFFORDABLE HOUSING SERVICES PROGRM   05       LMC            11,554.73 
                 2007   0006     1882   POWAY AFFORDABLE HOUSING SERVICES PROGRM   05       LMC               701.99 
                 2007   0010     1886   CASA DE ORO-DOLORES STREET SIDEWALKS       03L      LMA             1,347.97 
                 2007   0010     1886   CASA DE ORO-DOLORES STREET SIDEWALKS       03L      LMA             4,270.74 
                 2007   0010     1886   CASA DE ORO-DOLORES STREET SIDEWALKS       03L      LMA            14,030.93 
                 2007   0010     1886   CASA DE ORO-DOLORES STREET SIDEWALKS       03L      LMA            15,785.92 
                 2007   0010     1886   CASA DE ORO-DOLORES STREET SIDEWALKS       03L      LMA            17,486.44 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA             5,207.88 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA             3,271.76 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA             7,792.10 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA             4,313.78 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA            10,576.02 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA            15,355.01 
                 2007   0011     1887   CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS     03L      LMA             3,483.45 
                 2007   0012     1888   FALLBROOK COMMUNITY CTR PLAYGROUND SHADE   03E      LMA             3,938.43 
                 2007   0012     1888   FALLBROOK COMMUNITY CTR PLAYGROUND SHADE   03E      LMA               676.32 
                 2007   0012     1888   FALLBROOK COMMUNITY CTR PLAYGROUND SHADE   03E      LMA                48.70 
                 2007   0012     1888   FALLBROOK COMMUNITY CTR PLAYGROUND SHADE   03E      LMA             2,464.09 
                 2007   0012     1888   FALLBROOK COMMUNITY CTR PLAYGROUND SHADE   03E      LMA             2,195.81 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA               217.24 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA            10,538.63 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA            25,146.03 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             1,412.80 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA            15,710.30 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             3,577.44 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA            10,258.80 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             3,054.74 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             3,082.88 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             3,349.04 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             5,836.56 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             1,910.54 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA             3,909.66 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA            10,758.70 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA               551.94 
                 2007   0013     1890   FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN   03L      LMA               684.70 
                 2007   0015     1892   LAKESIDE BOYS AND GIRLS CLUBHOUSE IMPS.    03D      LMC            28,428.00 
                 2007   0016     1893   LAKESIDE-LAUREL STREET DRAINAGE PRE-ENG    03I      LMA             6,924.68 
                 2007   0016     1893   LAKESIDE-LAUREL STREET DRAINAGE PRE-ENG    03I      LMA             2,282.06 
                 2007   0016     1893   LAKESIDE-LAUREL STREET DRAINAGE PRE-ENG    03I      LMA               793.26 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA               958.58 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA               273.88 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             8,174.09 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             3,868.93 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA            11,690.59 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA            14,522.72 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             3,382.22 
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                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             9,011.12 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             1,194.95 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             7,893.85 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA             8,857.93 
                 2007   0018     1895   LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN    03L      LMA            10,171.14 
                 2007   0019     1896   RAMONA BOYS AND GIRLS CLUB CLUBHOUSE IMP   03D      LMC            14,656.72 
                 2007   0019     1896   RAMONA BOYS AND GIRLS CLUB CLUBHOUSE IMP   03D      LMC            12,339.46 
                 2007   0020     1897   COLLIER PARK PLAYGROUND SHADE STRUCTURES   03F      LMA             6,402.52 
                 2007   0020     1897   COLLIER PARK PLAYGROUND SHADE STRUCTURES   03F      LMA             4,450.21 
                 2007   0020     1897   COLLIER PARK PLAYGROUND SHADE STRUCTURES   03F      LMA                49.90 
                 2007   0020     1897   COLLIER PARK PLAYGROUND SHADE STRUCTURES   03F      LMA               676.32 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC            55,546.40 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC            36,985.02 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC             9,078.42 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC            25,858.63 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC               228.24 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC               855.29 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC             2,419.00 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC             1,441.00 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC             1,262.75 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC               822.50 
                 2007   0021     1898   SPRING VALLEY COMMUNITY PARK ADA PATH      03F      LMC            53,827.43 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA               273.88 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA               958.58 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA             8,719.43 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA             4,928.86 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA            12,346.31 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA            10,943.44 
                 2007   0022     1899   OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN      03L      LMA            11,829.50 
                 2007   0023     1900   SPRING VALLEY TRASH CLEANUP                05       LMA             2,199.73 
                 2007   0023     1900   SPRING VALLEY TRASH CLEANUP                05       LMA             5,360.62 
                 2007   0025     1927   BORREGO SPRINGS CHRISTMAS CIRCLE PARK      03F      LMC            14,653.00 
                 2007   0025     1927   BORREGO SPRINGS CHRISTMAS CIRCLE PARK      03F      LMC            28,718.44 
                 2007   0025     1927   BORREGO SPRINGS CHRISTMAS CIRCLE PARK      03F      LMC             1,000.00 
                 2007   0025     1927   BORREGO SPRINGS CHRISTMAS CIRCLE PARK      03F      LMC             5,774.85 
                 2007   0025     1927   BORREGO SPRINGS CHRISTMAS CIRCLE PARK      03F      LMC             3,449.86 
                 2007   0025     1927   BORREGO SPRINGS CHRISTMAS CIRCLE PARK      03F      LMC             2,296.80 
                 2007   0027     1903   JULIAN JESS MARTIN PARK PAVING IMPROVMNT   03F      LMA           110,892.77 
                 2007   0027     1903   JULIAN JESS MARTIN PARK PAVING IMPROVMNT   03F      LMA               133.86 
                 2007   0028     1904   JULIAN TOWN HALL ADA ELEVATOR              03       LMC             2,277.71 
                 2007   0028     1904   JULIAN TOWN HALL ADA ELEVATOR              03       LMC            20,920.50 
                 2007   0028     1904   JULIAN TOWN HALL ADA ELEVATOR              03       LMC               981.55 
                 2007   0028     1904   JULIAN TOWN HALL ADA ELEVATOR              03       LMC            43,820.24 
                 2007   0028     1904   JULIAN TOWN HALL ADA ELEVATOR              03       LMC             2,000.00 
                 2007   0028     1904   JULIAN TOWN HALL ADA ELEVATOR              03       LMC             4,000.00 
                 2007   0029     1905   MONTEZUMA VALLEY VFD BUILDING ADDITION     03O      LMA             7,538.60 
                 2007   0029     1905   MONTEZUMA VALLEY VFD BUILDING ADDITION     03O      LMA            83,586.00 
                 2007   0029     1905   MONTEZUMA VALLEY VFD BUILDING ADDITION     03O      LMA             3,100.00 
                 2007   0031     1907   PALOMAR MTN COMMUNITY CTR BLDG ADDITION    03E      LMA            18,844.08 
                 2007   0032     1908   SHELTER VALLEY VFD LIGHT RESCUE VEHICLE    03O      LMA            25,146.83 
                 2007   0032     1908   SHELTER VALLEY VFD LIGHT RESCUE VEHICLE    03O      LMA             2,207.49 
                 2007   0033     1909   CAMPO SENIOR CTR PARKING LOT/KITCHEN IMP   03A      LMC             1,472.50 
                 2007   0033     1909   CAMPO SENIOR CTR PARKING LOT/KITCHEN IMP   03A      LMC               535.45 
                 2007   0033     1909   CAMPO SENIOR CTR PARKING LOT/KITCHEN IMP   03A      LMC               606.96 
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                 2007   0033     1909   CAMPO SENIOR CTR PARKING LOT/KITCHEN IMP   03A      LMC             1,606.36 
                 2007   0033     1909   CAMPO SENIOR CTR PARKING LOT/KITCHEN IMP   03A      LMC            41,400.98 
                 2007   0034     1910   SAN DIEGO RURAL FPD SUPPL FIRE HOSE        03O      LMA            21,680.00 
                 2007   0037     1914   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            24,862.20 
                 2007   0037     1914   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            36,733.19 
                 2007   0037     1914   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            53,239.90 
                 2007   0037     1914   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            14,275.39 
                 2007   0037     1914   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            33,018.18 
                 2007   0037     1914   HOME HOUSING DEVELOPMENT PROGRAM           14G      LMH            18,111.04 
                 2007   0037     1915   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             4,523.50 
                 2007   0037     1915   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             2,420.96 
                 2007   0037     1915   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             4,391.70 
                 2007   0037     1915   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             1,793.65 
                 2007   0037     1915   HOME PROGRAM HOMEBUYER SERVICES            13       LMH             1,793.65 
                 2007   0037     1916   HOME PROGRAM TBRA SERVICES                 05S      LMH               433.52 
                 2007   0037     1916   HOME PROGRAM TBRA SERVICES                 05S      LMH            12,347.50 
                 2007   0037     1916   HOME PROGRAM TBRA SERVICES                 05S      LMH            34,606.20 
                 2007   0038     1917   COLD WEATHER SHELTER VOUCHER PROGRAM       03T      LMC            30,000.00 
                 2007   0040     1919   07-08 URBAN COUNTY FAIR HOUSING PROGRAM    05J      LMC            10,957.33 
                 2007   0040     1919   07-08 URBAN COUNTY FAIR HOUSING PROGRAM    05J      LMC             8,748.50 
                 2007   0040     1919   07-08 URBAN COUNTY FAIR HOUSING PROGRAM    05J      LMC            19,531.71 
                 2007   0040     1919   07-08 URBAN COUNTY FAIR HOUSING PROGRAM    05J      LMC               169.33 
                 2007   0041     1920   07-08 HOMEBUYER EDUCATION AND COUNSELING   05U      LMC             4,260.08 
                 2007   0046     1925   REGIONAL TASK FORCE ON THE HOMELESS HMIS   05       LMC             9,897.63 
                 2007   0046     1925   REGIONAL TASK FORCE ON THE HOMELESS HMIS   05       LMC             9,752.03 
                 2007   0051     1941   LAKE MORENA FIRE ENGINE                    03O      LMA           350,000.00 
                 2007   0052     1942   JACUMBA FIRE ENGINE                        03O      LMA           350,000.00 
                 2007   0053     1943   DULZURA FIRE WATERTENDER                   03O      LMA           150,000.00 
                 2007   0054     1944   POTRERO FIRE WATERTENDER                   03O      LMA           150,000.00 
                 2007   0055     1945   RANCHITA/MONTEZUMA FIRE CO. FIRE ENGINE    03O      LMA            42,860.00 
                 2007   0055     1945   RANCHITA/MONTEZUMA FIRE CO. FIRE ENGINE    03O      LMA           307,140.00 
                 2007   0056     1946   SUNSHINE SUMMIT FIRE CO. WATERTENDER       03O      LMA           150,000.00 
                 2007   0057     1947   SHELTER VALLEY FIRE COMPANY FIRE ENGINE    03O      LMA            42,860.00 
                 2007   0057     1947   SHELTER VALLEY FIRE COMPANY FIRE ENGINE    03O      LMA           307,140.00 
                 2007   0058     1948   OCOTILLO WELLS FIRE COMPANY FIRE ENGINE    03O      LMA           307,140.00 
                 2007   0058     1948   OCOTILLO WELLS FIRE COMPANY FIRE ENGINE    03O      LMA            42,860.00 
                 2007   0059     1949   SPRING VALLEY TEEN CENTER SUPPLEMENT       03D      LMC               904.57 
                 2007   0060     1950   LINCOLN ACRES COMMUNITY CENTER ADA RAMP    03E      LMA             1,442.82 
                 2007   0060     1950   LINCOLN ACRES COMMUNITY CENTER ADA RAMP    03E      LMA             7,609.42 
                 2007   0060     1950   LINCOLN ACRES COMMUNITY CENTER ADA RAMP    03E      LMA               721.41 
                                                                                                    ---------------- 
                                                                                            TOTAL:      4,985,916.21 
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    Cost Burden > 30% 0 0 ####

    Cost Burden >50% 0 0 ####
 
NUMBER OF HOUSEHOLDS 100%

    With Any Housing Problems 0 0.8 5 0.8 3 0.8 3 4 11 275% M

    Cost Burden > 30% 0 0 ####

    Cost Burden >50% 0 0 ####
 
Total Any Housing Problem 235 504 235 535 233 241 0 0 0 0 1173 1280 0
Total 215 Renter 84 273 84 495 84 219 987 0 0
Total 215 Owner 150 231 150 39 150 23 293 0
Total 215 235 504 235 534 234 242 0 0 0 0 0 1280 0

0

0

Total Lead HazardTot. Elderly

Tot. Sm. Related

Tot. Lg. Related

Total Renters

Total Owners

La
rg

e
 R

Total Disabled

A
ll 

ot
h
er

 h
sh

ol
d

HSGNeed 4 CPMP 

Appendix E

Page 4



RTFH Data -- EHIC Consultant 
FY 2007-08

RTFH Data -- EHIC/PIT
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CPMP Version 1.3
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322 0 322
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Unsheltered Homeless.  Count adults, children and youth sleeping in places not meant for human habitation.   Places not meant for human 
habitation include streets, parks, alleys, parking ramps, parts of the highway system, transportation depots and other parts of transportation 
systems (e.g. subway tunnels, railroad car), all-night commercial establishments (e.g. movie theaters, laundromats, restaurants), abandoned 
buildings, building roofs or stairwells, chicken coops and other farm outbuildings, caves, campgrounds, vehicles, and other similar places.

Completing Part 1: Homeless Population.   This must be completed using statistically reliable, unduplicated counts or estimates of homeless 
persons in sheltered and unsheltered locations at a one-day point in time.  The counts must be from: (A) administrative records, (N) 
enumerations, (S) statistically reliable samples, or (E) estimates.  The quality of the data presented in each box must be identified as: (A), 
(N), (S) or (E). 

Completing Part 2: Homeless Subpopulations.  This must be completed using statistically reliable, unduplicated counts or estimates of 
homeless persons in sheltered and unsheltered locations at a one-day point in time. The numbers must be from: (A) administrative records, 
(N) enumerations, (S) statistically reliable samples, or (E) estimates.  The quality of the data presented in each box must be identified as: (A), 
(N), (S) or (E). 

Sheltered Homeless.  Count adults, children and youth residing in shelters for the homeless.  “Shelters” include all emergency shelters and 
transitional shelters for the homeless, including domestic violence shelters, residential programs for runaway/homeless youth, and any 
hotel/motel/apartment voucher arrangements paid by a public/private agency because the person or family is homeless.  Do not count: (1) 
persons who are living doubled up in conventional housing; (2) formerly homeless persons who are residing in Section 8 SRO, Shelter Plus 
Care, SHP permanent housing or other permanent housing units; (3) children or youth, who because of their own or a parent’s homelessness 
or abandonment, now reside temporarily and for a short anticipated duration in hospitals, residential treatment facilities, emergency foster 
care, detention facilities and the like; and (4) adults living in mental health facilities, chemical dependency facilities, or criminal justice 
facilities.
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0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ####

0 0 0 0 0 0 0 0 7 0 0 0 0 0 7 ####

0 0 0 0 0 0 0 0 51 0 0 0 0 0 51 ####

0 0 0 0 0 0 0 0 0 0 0 0 0 0 ####

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ####

0 0 0 0 0 0 0 0 63 0 0 0 0 0 63 ####
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Non-Homeless Special 
Needs Including HOPWA 

54. Persons w/ Severe Mental Illness

55. Developmentally Disabled

56. Physically Disabled

57. Alcohol/Other Drug Addicted

58. Persons w/ HIV/AIDS & their familie

59. Public Housing Residents

65. Alcohol/Other Drug Addicted

Total

66. Persons w/ HIV/AIDS & their familie
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60. Elderly

61. Frail Elderly

62. Persons w/ Severe Mental Illness

63. Developmentally Disabled

67. Public Housing Residents

53. Frail Elderly

Year 1 Year 2 Year 3 Year 4* Year 5*

52. Elderly

N
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s
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en
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y 

A
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64. Physically Disabled

3-5 Year Quantities
Total

NonHomeless 1 CPMP

Appendix G

Does not include HOPWA -- HCD is not a grantee for HOPWA funds.
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0 0 0  2   5       0 7
0 0 0            0 0

03 Public Facilities and Improvements (General) 570.201(c) 0 0 0  3   3  4     0 10
03A Senior Centers 570.201(c) 0 0 0  2   3  1     0 6
03B Handicapped Centers 570.201(c) 0 0 0            0 0
03C Homeless Facilities (not operating costs) 570.201(c) 0 0 0            0 0
03D Youth Centers 570.201(c) 0 0 0  1     8     0 9
03E Neighborhood Facilities 570.201(c) 0 0 0  4     6     0 10
03F Parks, Recreational Facilities 570.201(c) 0 0 0 2 6  5     0 13
03G Parking Facilities 570.201© 0 0 0            0 0
03H Solid Waste Disposal Improvements 570.201(c) 0 0 0            0 0
03I Flood Drain Improvements 570.201(c) 0 0 0  3          0 3
03J Water/Sewer Improvements 570.201(c) 0 0 0       2     0 2
03K Street Improvements 570.201(c) 0 0 0  5   2  1     0 8
03L Sidewalks 570.201(c) 0 0 0  10   1  5     0 16
03M Child Care Centers 570.201(c) 0 0 0            0 0
03N Tree Planting 570.201(c) 0 0 0            0 0
03O Fire Stations/Equipment 570.201(c) 0 0 0  7   3  13     0 23
03P Health Facilities 570.201(c) 0 0 0  2   1       0 3
03Q Abused and Neglected Children Facilities 570.201(c) 0 0 0            0 0
03R Asbestos Removal 570.201(c) 0 0 0            0 0
03S Facilities for AIDS Patients (not operating costs) 570.201(c) 0 0 0            0 0
03T Operating Costs of Homeless/AIDS Patients Programs 0 0 0       1     0 1

0 0 0            0 0
0 0 0            0 0

05 Public Services (General) 570.201(e) 0 0 0  8   7  4     0 19
05A Senior Services 570.201(e) 0 0 0            0 0
05B Handicapped Services 570.201(e) 0 0 0            0 0
05C Legal Services 570.201(E) 0 0 0            0 0
05D Youth Services 570.201(e) 0 0 0            0 0
05E Transportation Services 570.201(e) 0 0 0            0 0
05F Substance Abuse Services 570.201(e) 0 0 0            0 0
05G Battered and Abused Spouses 570.201(e) 0 0 0            0 0
05H Employment Training 570.201(e) 0 0 0     1       0 1
05I Crime Awareness 570.201(e) 0 0 0            0 0
05J Fair Housing Activities (if CDBG, then subject to 570.201(e) 0 0 0  1   1  1     0 3
05K Tenant/Landlord Counseling 570.201(e) 0 0 0  1   2       0 3
05L Child Care Services 570.201(e) 0 0 0            0 0

Housing and Community 
Development Activities

5-Year Quantities

Year 1

N
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s
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01 Acquisition of Real Property 570.201(a)

Year 2

02 Disposition 570.201(b)

04 Clearance and Demolition 570.201(d)
04A Clean-up of Contaminated Sites 570.201(d)
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CumulativeYear 3 Year 4 Year 5

CommunityDev 1 CPMP 
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05M Health Services 570.201(e) 0 0 0            0 0
05N Abused and Neglected Children 570.201(e) 0 0 0            0 0
05O Mental Health Services 570.201(e) 0 0 0            0 0
05P Screening for Lead-Based Paint/Lead Hazards Poison 570.201( 0 0 0            0 0
05Q Subsistence Payments 570.204 0 0 0            0 0
05R Homeownership Assistance (not direct) 570.204 0 0 0            0 0
05S Rental Housing Subsidies (if HOME, not part of 5% 570.204 0 0 0  3   2  2     0 7
05T Security Deposits (if HOME, not part of 5% Admin c 0 0 0            0 0

0 0 0            0 0
0 0 0            0 0
0 0 0            0 0
0 0 0            0 0
0 0 0            0 0
0 0 0            0 0
0 0 0  1          0 1
0 0 0  1     2     0 3

14A Rehab; Single-Unit Residential 570.202 0 0 0  6   3  1     0 10
14B Rehab; Multi-Unit Residential 570.202 0 0 0  2     1     0 3
14C Public Housing Modernization 570.202 0 0 0            0 0
14D Rehab; Other Publicly-Owned Residential Buildings 570.202 0 0 0            0 0
14E Rehab; Publicly or Privately-Owned Commercial/Indu 570.202 0 0 0            0 0
14F Energy Efficiency Improvements 570.202 0 0 0            0 0
14G Acquisition - for Rehabilitation 570.202 0 0 0     1  3     0 4
14H Rehabilitation Administration 570.202 0 0 0            0 0
14I Lead-Based/Lead Hazard Test/Abate 570.202 0 0 0            0 0

0 0 0            0 0
0 0 0            0 0
0 0 0            0 0

17A CI Land Acquisition/Disposition 570.203(a) 0 0 0            0 0
17B CI Infrastructure Development 570.203(a) 0 0 0            0 0
17C CI Building Acquisition, Construction, Rehabilitat 570.203(a) 0 0 0            0 0
17D Other Commercial/Industrial Improvements 570.203(a) 0 0 0           0 0
18A ED Direct Financial Assistance to For-Profits 570.203(b) 0 0 0     1       0 1
18B ED Technical Assistance 570.203(b) 0 0 0            0 0
18C Micro-Enterprise Assistance 0 0 0     1       0 1
19A HOME Admin/Planning Costs of PJ (not part of 5% Ad 0 0 0            0 0
19B HOME CHDO Operating Costs (not part of 5% Admin ca 0 0 0            0 0
19C CDBG Non-profit Organization Capacity Building 0 0 0            0 0
19D CDBG Assistance to Institutes of Higher Education 0 0 0            0 0
19E CDBG Operation and Repair of Foreclosed Property 0 0 0            0 0
19F Planned Repayment of Section 108 Loan Principal 0 0 0            0 0
19G Unplanned Repayment of Section 108 Loan Principal 0 0 0            0 0
19H State CDBG Technical Assistance to Grantees 0 0 0            0 0

13 Direct Homeownership Assistance 570.201(n)
12 Construction of Housing 570.201(m)
11 Privately Owned Utilities 570.201(l)

16A Residential Historic Preservation 570.202(d)
16B Non-Residential Historic Preservation 570.202(d)

P
u

b

08 Relocation 570.201(i)
07 Urban Renewal Completion 570.201(h)

10 Removal of Architectural Barriers 570.201(k)

06 Interim Assistance 570.201(f)

09 Loss of Rental Income 570.201(j)

15 Code Enforcement 570.202(c)

CommunityDev 2 CPMP 
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0 0 0  2   9  7     0 18
21A General Program Administration 570.206 0 0 0  3   6  4     0 13
21B Indirect Costs 570.206 0 0 0            0 0
21D Fair Housing Activities (subject to 20% Admin cap) 570.206 0 0 0            0 0
21E Submissions or Applications for Federal Programs 570.206 0 0 0            0 0
21F HOME Rental Subsidy Payments (subject to 5% cap) 0 0 0            0 0
21G HOME Security Deposits (subject to 5% cap) 0 0 0            0 0
21H HOME Admin/Planning Costs of PJ (subject to 5% cap 0 0 0            0 0
21I HOME CHDO Operating Expenses (subject to 5% cap) 0 0 0            0 0

0 0 0            0 0
31J Facility based housing – development 0 0 0            0 0
31K Facility based housing - operations 0 0 0            0 0
31G Short term rent mortgage utility payments 0 0 0            0 0
31F Tenant based rental assistance 0 0 0            0 0
31E Supportive service 0 0 0            0 0
31I Housing information services 0 0 0            0 0
31H Resource identification 0 0 0            0 0
31B Administration - grantee 0 0 0            0 0
31D Administration - project sponsor 0 0 0            0 0
Acquisition of existing rental units 0 0 0            0 0
Production of new rental units 0 0 0            0 0
Rehabilitation of existing rental units 0 0 0            0 0
Rental assistance 0 0 0            0 0
Acquisition of existing owner units 0 0 0            0 0
Production of new owner units 0 0 0            0 0
Rehabilitation of existing owner units 0 0 0            0 0
Homeownership assistance 0 0 0            0 0
Acquisition of existing rental units 0 0 0            0 0
Production of new rental units 0 0 0            0 0
Rehabilitation of existing rental units 0 0 0            0 0
Rental assistance 0 0 0            0 0
Acquisition of existing owner units 0 0 0            0 0
Production of new owner units 0 0 0            0 0
Rehabilitation of existing owner units 0 0 0            0 0
Homeownership assistance 0 0 0            0 0

Totals 0 0 0 0 69 0 58 0 71 0 0 0 0 0 198
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22 Unprogrammed Funds
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C
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B

G
20 Planning 570.205
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 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:        1 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PGM YEAR:  1994                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0002 - CONVERTED CDBG ACTIVITIES                                     OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:   428 - FARMWORKER HOUSING FEE WAIVER PROGRAM        MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   WITHIN THE UNINCORPORATED AREA OF THE COUNTY      PAYMENT OF PROCESSING FEES FOR PERMITS FOR THE DEVELOPMENT OF FARMWORKER 
   OF SAN DIEGO                                      HOUSING. 
   SAN DIEGO COUNTY,CA  92102 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    04-05-97               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      61,895.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          41,895.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:      22,498.51               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      19,396.49               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0               ASIAN/PACIFIC ISLANDER:                              0            0 
 TOT MOD:                          0               HISPANIC:                                            0            0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 1994                                                                 0                                                        0 
 1998                                                                 0                                                        0 
 1999                                                                 0                                                        0 
 2000                                                                 0                                                        0 
 2001                                                                 0                                                        0 
 2002                                                                 0                                                        0 
 2003                                                                 0                                                        0 
 2004                                                                 0                                                        0 
 2005                                                                 0                                                        0 
 2006                                                                 0                                                        0 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    SIX BUILDING PERMIT APPLICATIONS WERE RECEIVED. FIVE HAVE BEEN 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:        2 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
                              APPROVED AND FIVE, INCLUDING THREE FROM PREVIOUS YEAR, ARE IN PROCESS. 
                              THE COUNTY CONTINUES TO WORK WITH THE FARM BUREAU, THE DEPARTMENT OF 
                              AGRICULTURE, WEIGHTS AND MEASURES, AND THE HOME AND FARM ADVISOR'S 
                              OFFICE TO ENCOURAGE AGRICULTURAL EMPLOYERS TO PROVIDE HOUSING FOR 
                              THEIR WORKERS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2000                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0023 - LAKESIDE-PARKSIDE STREET SIDEWALKS                            OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1036 - LAKESIDE-PARKSIDE STREET SIDEWALKS           MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   12300 PARKSIDE STREET                             CONSTRUCTION OF CURBS, GUTTERS AND SIDEWALKS ON THE NORTH SIDE OF PARKSIDE 
   LAKESIDE                                          STREET, FROM APPROXIMATELY 133 FT. EAST OF RIVER STREET TO CHANEL ROAD, 
   LAKESIDE,CA  92040                                INCLUDING DRAINAGE FACILITIES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-00               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     141,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         141,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     141,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0               ASIAN/PACIFIC ISLANDER:                              0            0 
 TOT MOD:                          0               HISPANIC:                                            0            0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2000         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2001         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2002         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2003         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2004         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:        3 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      56.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DELAYED DUE TO UTILITY AND RIGHT-OF-WAY ISSUES. PROJECT DESIGN 
                              NEEDED TO BE REVISED AND ADDITIONAL RIGHT OF WAY HAD TO BE ACQUIRED TO 
                              RESOLVE UTILITY ISSUES. DESIGN WAS COMPLETED IN JUNE 2008. ADVERTISING 
                              FOR BIDS IS SCHEDULED TO PROCEED IN JULY 2008. EXPECTED PROJECT 
                              COMPLETION IN MARCH 2009. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  1999                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0081 - SOUTH BAY COMMUNITY SERVICES RENT & SECURITY DEPOSIT PROGRAM  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1092 - SOUTH BAY COMM SERV RENT&SECUR DEPOSIT       MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   315 FOURTH AVENUE                                 RENTAL ASSISTANCE & SECURITY DEPOSIT GUARANTEE PROGRAM PROVIDES EMERGENCY RENT & 
   CHULA VISTA                                       SECURITY DEPOSIT GUARANTEES TO LOW INCOME AND HOMELESS FAMILIES IN THE SOUTH BAY 
   CHULA VISTA,CA  91910                             AREA OF THE COUNTY 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    02-21-01               WHITE:                                              31            3 
   ACTIVITY ESTIMATE:      25,000.00               BLACK/AFRICAN AMERICAN:                             35            1 
   FUNDED AMOUNT:          25,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:      11,572.54               AMERICAN INDIAN/ALASKAN NATIVE:                      3            0 
   DRAWN THRU PGM YR:      13,427.46               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              1            0 
   DRAWN IN PGM YR:         2,141.25               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              1            0 
                                                   ASIAN & WHITE:                                       3            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      1            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         1            0 
 TOT EXTREMELY LOW:               36               OTHER MULTI-RACIAL:                                 17            7 
 TOT LOW:                         49               ASIAN/PACIFIC ISLANDER:                              0            0 
 TOT MOD:                          8               HISPANIC:                                            0            0 
 TOT NON LOW MOD:                  0               TOTAL:                                              93           11 
 TOTAL:                           93 
 PERCENT LOW / MOD:           100.00 
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 TOTAL FEMALE HEADED:             29 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2000         01 - PEOPLE (GENERAL)                                   3  01 - PEOPLE (GENERAL)                                 3 
 2001         01 - PEOPLE (GENERAL)                                  18  01 - PEOPLE (GENERAL)                                18 
 2002         01 - PEOPLE (GENERAL)                                  18  01 - PEOPLE (GENERAL)                                26 
 2003         01 - PEOPLE (GENERAL)                                  10  01 - PEOPLE (GENERAL)                                10 
 2004         01 - PEOPLE (GENERAL)                                  10  01 - PEOPLE (GENERAL)                                11 
 2005         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 9 
 2006         01 - PEOPLE (GENERAL)                                   8  01 - PEOPLE (GENERAL)                                 8 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 8 
 TOTAL:                                                              67                                                       93 
 
 
 ACCOMPLISHMENT NARRATIVE:    ASSISTED EIGHT FAMILIES. IN CONJUNCTION WITH PROVIDING RENTAL AND 
                              SECURITY DEPOSIT GUARANTEE ASSISTANCE, FAMILIES ARE NOTIFIED OF OTHER 
                              EXISTING PROGRAMS THAT ARE AVAILABLE TO THEM THROUGH SBCS, SUCH AS 
                              FAIR HOUSING SERVICES, FREE TAX PREPARATION SERVICE, FINANCIAL 
                              EDUCATION, LISTINGS 0F AFFORDABLE HOUSING THROUGHOUT SAN DIEGO COUNTY. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2001                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0027 - SPRING VALLEY TEEN CENTER                                     OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1144 - SPRING VALLEY TEEN CENTER                    MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 10-31-07 
 LOCATION:                                         DESCRIPTION: 
   SPRING VALLEY                                     CONSTRUCTION OF A NEW TEEN CENTER ON AN UNDEVELOPED 4.8 ACRESITE ON THE GROUNDS 
   SPRING VALLEY,CA  91977                           OF LA PRESA MIDDLE SCHOOL. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-27-01               WHITE:                                              18            8 
   ACTIVITY ESTIMATE:     190,000.00               BLACK/AFRICAN AMERICAN:                             26            0 
   FUNDED AMOUNT:         190,000.00               ASIAN:                                               9            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     190,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              1            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              1            0 
                                                   ASIAN & WHITE:                                       3            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      5            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         1            0 
 TOT EXTREMELY LOW:               13               OTHER MULTI-RACIAL:                                 19           11 
 TOT LOW:                         54               ASIAN/PACIFIC ISLANDER:                              0            0 
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 TOT MOD:                         12               HISPANIC:                                            0            0 
 TOT NON LOW MOD:                  4               TOTAL:                                              83           19 
 TOTAL:                           83 
 PERCENT LOW / MOD:            95.10 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2001         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2002         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2003         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2004         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT CONSTRUCTION IS 100% COMPLETED. PROJECT IS OPEN FOR USE TO THE 
                              PUBLIC. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2001                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0041 - HOUSING PRESERVATION PROGRAM                                  OUTCOME: AFFORDABILITY 
 ACTIVITY:  1158 - CDBG HOUSING PRESERVATION PROGRAM            MATRIX CODE: 14A     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  CONTINUED FUNDING OF THE COUNTY RESIDENTIAL REHABILITATION PROGRAM THROUGHOUT 
   SAN DIEGO,CA  92123                               THE UNINCORPORATED AREA AND WITHIN THE SIX CDBG PARTICIPATING CITIES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-28-01               WHITE:                                             162           15 
   ACTIVITY ESTIMATE:   4,000,000.00               BLACK/AFRICAN AMERICAN:                              5            0 
   FUNDED AMOUNT:       3,283,688.86               ASIAN:                                               5            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      5            0 
   DRAWN THRU PGM YR:   2,880,025.61               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       121,727.20               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         1         0         35 OTHER MULTI-RACIAL:                                 14            7 
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 TOT LOW:                  10         0        153 ASIAN/PACIFIC ISLANDER:                              0            0 
 TOT MOD:                   2         0          3 HISPANIC:                                            0            0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                             191           22 
 TOTAL:                    13         0        191 
 PERCENT LOW / MOD:    100.00      0.00     100.00 
 
 TOTAL FEMALE HEADED:            102 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2001         10 - HOUSING UNITS                                     37  10 - HOUSING UNITS                                   37 
 2002         10 - HOUSING UNITS                                     24  10 - HOUSING UNITS                                   24 
 2003         10 - HOUSING UNITS                                     50  10 - HOUSING UNITS                                   52 
 2004         10 - HOUSING UNITS                                     50  10 - HOUSING UNITS                                   50 
 2005         10 - HOUSING UNITS                                     40  10 - HOUSING UNITS                                   15 
 2006         10 - HOUSING UNITS                                     40  10 - HOUSING UNITS                                    8 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    5 
 TOTAL:                                                             241                                                      191 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROVIDED HOME REPAIR ASSISTANCE TO FIVE HOMEOWNERS. SIX MORE HOMES ARE 
                              IN PROCESS. PROGRAM WILL CONTINUE TO PROVIDE ONGOING ASSISTANCE TO 
                              HOMEOWNERS IN NEED OF HOME REPAIR WORK. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2002                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0023 - SPRING VALLEY TEEN CENTER SUPPLEMENT                          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1276 - SPRING VALLEY TEEN CENTER SUPPLEMENT         MATRIX CODE: 03D     REG CITATION: 570.208(A)(2)  NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 10-31-07 
 LOCATION:                                         DESCRIPTION: 
   1001 LELAND STREET                                SUPPLEMENTAL FUNDS FOR THE CONSTRUCTION OF A TEEN CENTER WHICH WILL BE ATTACHED 
   SPRING VALLEY,CA  91977                           TO THE PLANNED NEW GYMNASIUM. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    07-26-02               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      75,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          75,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      75,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
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                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0               ASIAN/PACIFIC ISLANDER:                              0            0 
 TOT MOD:                          0               HISPANIC:                                            0            0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2002         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2003         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2004         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1144. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2003                                                               OBJECTIVE: OBJECTIVE NOT SPECIFIED IN ACTIVITY PATH 
 PROJECT:   0035 - CAMPO COMMUNITY CENTER ACCESS/PARKING DESIGN                  OUTCOME: OUTCOME NOT SPECIFIED IN ACTIVITY PATH 
 ACTIVITY:  1411 - FY03-04 CAMPO COM CTR ACCESS&PARK DESIGN     MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 02-28-08 
 LOCATION:                                         DESCRIPTION: 
   976 SHERIDAN ROAD                                 DESIGN OF VEHICLE ACCESS AND PARKING LOT IMPROVEMENTS AT THE MOUNTAIN EMPIRE 
   COUNTY GENERAL SERVICES                           COMMUNITY CENTER IN CAMPO. 
   CAMPO,CA  91906 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-05-03               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      15,551.91               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          15,551.91               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      15,551.91               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:        8 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2003         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2004         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      54.33 
 
 ACCOMPLISHMENT NARRATIVE:    PARKING LOT DESIGN IS 100% COMPLETED. HOWEVER, IT WAS DETERMINED THAT 
                              A MASTER PLAN IS NEEDED BEFORE PROCEEDING WITH PROPOSED IMPROVEMENTS. 
                              MASTER PLAN WAS COMPLETED IN FEBRUARY 2008. NEXT PHASE OF PROJECT AND 
                              ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1877. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2002                                                               OBJECTIVE: OBJECTIVE NOT SPECIFIED IN ACTIVITY PATH 
 PROJECT:   0080 - RAMONA COLLIER BASKETBALL COURT                               OUTCOME: OUTCOME NOT SPECIFIED IN ACTIVITY PATH 
 ACTIVITY:  1426 - FY 03-04 RAMONA-COLLIER BASKETBALL COURT     MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    CANCELED  07-31-07 
 LOCATION:                                         DESCRIPTION: 
   625 E STREET                                      28TH MID YEAR REALLOCATION - CONSTRUCTION OF A BASKETBALL COURT AT THE RAMONA 
   RAMONA,CA  92065                                  COLLIER COMMUNITY PARK. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    07-30-03               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
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 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2003         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2004         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.40 
 
 ACCOMPLISHMENT NARRATIVE:            ***** 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2004                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0039 - FALLBROOK COMMUNITY CENTER INTERIOR REMODEL DESIGN            OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1523 - FALLBROOK COMMUNITY CTR INTERIOR REMODEL     MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 01-18-08 
 LOCATION:                                         DESCRIPTION: 
   341 HEALD LANE                                    DEVELOPMENT OF INTERIOR DESIGN CONCEPTS FOR REMODEL OF THE INTERIOR OF THE 
   FALLBROOK,CA  92028                               FALLBROOK COMMUNITY CENTER. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-07-04               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      60,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          60,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      60,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
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 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2004         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      51.40 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED IN ACTIVITY #1788. CONSTRUCTION PHASE OF 
                              PROJECT COMPLETED IN JANUARY 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2004                                                               OBJECTIVE: OBJECTIVE NOT SPECIFIED IN ACTIVITY PATH 
 PROJECT:   0041 - FALLBROOK-SIDEWALKS PRELIMINARY ENGINEERING                   OUTCOME: OUTCOME NOT SPECIFIED IN ACTIVITY PATH 
 ACTIVITY:  1527 - FALLBROOK SIDEWALKS PRELIM. ENGINEERING      MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 08-15-07 
 LOCATION:                                         DESCRIPTION: 
   AMMUNITION RD, CLEMMENS LANE AND OLD STAGE RD     FUNDING OF PRELIMINARY ENGINEERING FOR SIDEWALKS ON: AMMUNITION RD (ALTURAS RD 
   FALLBROOK,CA  92028                               TO CAMP PENDLETON); CLEMMENS LANE (OLD STAGE RD TO MISSION RD); OLD STAGE RD 
                                                     (CLEMMENS TO AVIATION). 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-07-04               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     120,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         120,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     120,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
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 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2004         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      63.50 
 
 ACCOMPLISHMENT NARRATIVE:    PRELIMINARY ENGINEERING WORK FOR THE THREE STREETS WAS COMPLETED IN 
                              PROGRAM YEAR 2005. ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1792. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2004                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0049 - SPRING VALLEY TEEN CENTER SECOND SUPPLEMENT                   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1536 - 04-05 SPRING VALLEY TEEN CENTER 2ND SUPP     MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 10-31-07 
 LOCATION:                                         DESCRIPTION: 
   1001 LELAND STREET                                ADDITIONAL FUNDS FOR CONSTRUCTION OF A NEW TEEN CENTER, WHICH WOULD BE ATTACHED 
   SPRING VALLEY,CA  91977                           TO THE PLANNED NEW GYMNASIUM, TO BE BUILT ON A MULTI-USE SITE ON LA PRESA MIDDLE 
                                                     SCHOOL PROPERTY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-04               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     370,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         370,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     370,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
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 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2004         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED IN ACTIVITY #1144. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2004                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0052 - BOULEVARD FIRE DEPARTMENT WATER WELL                          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1542 - BOULEVARD FIRE WATER WELL                    MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 07-01-07 
 LOCATION:                                         DESCRIPTION: 
   39923 HWY 94                                      FUNDS TO DRILL AND OUTFIT A NEW WELL TO SUPPLEMENT WATER PRODUCTION FROM THE 
   BOULEVARD,CA  91905                               EXISTING WELL AT THE BOULEVARD FIRE AND RESCUE DEPARTMENT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-04               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      39,241.33               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          39,241.33               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      39,241.33               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2004         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      51.20 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT WAS 100% COMPLETED IN FEBRUARY 2007. WATER WELL NOW IN USE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2004                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0019 - CAMPO COMMUNITY CENTER ACCESS/PARKING DESIGN                  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1544 - CAMPO COMMUNITY CTR ACCESS/PARKING DSIGN     MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 03-27-08 
 LOCATION:                                         DESCRIPTION: 
   976 SHERIDAN ROAD                                 DESIGN AND PREPARATION OF CONSTRUCTION DOCUMENTS FOR A PROPOSED NEW VEHICLE 
   CAMPO,CA  91906                                   ACCESS AND PARKING LOT IMPROVEMENTS AT THE MOUNTAIN EMPIRE COMMUNITY CENTER IN 
                                                     THE COMMUNITY OF CAMPO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-04               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      33,996.73               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          33,996.73               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      33,996.73               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:           469.03               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2004         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      54.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN COMPLETED IN FEBRUARY 2008. NEXT PHASE OF THIS PROJECT 
                              WOULD BE ACTIVITY #1877. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2004                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0069 - PINE VIEW APARTMENTS REHAB                                    OUTCOME: AFFORDABILITY 
 ACTIVITY:  1566 - PINE VIEW APARTMENTS REHAB                   MATRIX CODE: 14B     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 12-31-07 
 LOCATION:                                         DESCRIPTION: 
   1101 ALTURAS RD                                   CDBG FUNDING FOR REHAB OF 101-UNIT AFFORDABLE HOUSING PROJECT IN FALLBROOK. 
   FALLBROOK,CA  92028                               INCLUDES HOME FUNDING ALSO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-14-04               WHITE:                                              44            0 
   ACTIVITY ESTIMATE:   2,623,000.00               BLACK/AFRICAN AMERICAN:                              4            0 
   FUNDED AMOUNT:         878,400.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     878,400.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        87,840.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         0          0 OTHER MULTI-RACIAL:                                 53           50 
 TOT LOW:                   0        21         21                                                      0            0 
 TOT MOD:                   0        74         74 
 TOT NON LOW MOD:           0         6          6 TOTAL:                                             101           50 
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 TOTAL:                     0       101        101 
 PERCENT LOW / MOD:      0.00     94.00      94.00 
 
 TOTAL FEMALE HEADED:             36 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2004         10 - HOUSING UNITS                                    101  10 - HOUSING UNITS                                    0 
 2005         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 2006         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                  101 
 TOTAL:                                                             101                                                      101 
 
 
 ACCOMPLISHMENT NARRATIVE:    COMPLETED WORK SPECIFIED FOR THE COUNTY CDBG AND HOME FUNDS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0007 - CITY OF POWAY-HOUSING REHABILITATION LOAN PROGRAM             OUTCOME: AFFORDABILITY 
 ACTIVITY:  1651 - POWAY HOUSING REHABILITATION PROGRAM         MATRIX CODE: 14A     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 07-01-07 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUATION OF A SUPPLEMENTAL RESIDENTIAL REHABILITATION PROGRAM WITHIN THE 
   POWAY,CA  92064                                   CITY OF POWAY TO ADDRESS THE NEEDS OF LOWER INCOME RESIDENTS NOT ADDRESSED BY 
                                                     THE COUNTY PROGRAM. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-06-05               WHITE:                                               6            0 
   ACTIVITY ESTIMATE:     111,266.60               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         111,266.60               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     111,266.60               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         2,952.19               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         1         0          1 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   5         0          5                                                      0            0 
 TOT MOD:                   0         0          0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               6            0 
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 TOTAL:                     6         0          6 
 PERCENT LOW / MOD:    100.00      0.00     100.00 
 
 TOTAL FEMALE HEADED:              3 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         10 - HOUSING UNITS                                      8  10 - HOUSING UNITS                                    0 
 2006         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    6 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 TOTAL:                                                               8                                                        6 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1783. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0010 - CITY OF SOLANA BEACH-CASTRO/GONZALES STREET SIDEWALKS DESIGN  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1654 - SOLANA BCH-CASTRO/GONZALES ST SIDEWALKS      MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   CASTRO AND GONZALES STREETS                       DESIGN AND PREPARATION OF CONSTRUCTION DOCUMENTS FOR CURBS, GUTTERS, SIDEWALKS 
   SOLANA BEACH,CA  92075                            AND DRAINAGE IMPROVEMENTS WITHIN THE CITY OF SOLANA BEACH EDEN GARDENS 
                                                     NEIGHBORHOOD. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      60,768.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          58,170.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      58,170.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN WAS COMPLETED IN MAY 2007. CONSTRUCTION PHASE OF THE 
                              PROJECT IS FUNDED UNDER ACTIVITY #S 1785, 1885, 1961. CONSTRUCTION OF 
                              PROJECT WILL START IN AUGUST 2008. EXPECTED PROJECT COMPLETION IN 
                              OCTOBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0023 - SPRING VALLEY-JAMACHA BOULEVARD SIDEWALKS DESIGN              OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1667 - JAMACHA BOULEVARD SIDEWALKS DESIGN           MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 11-05-07 
 LOCATION:                                         DESCRIPTION: 
   JAMACHA BOULEVARD FROM GILLESPIE STREET TO        DESIGN OF SIDEWALKS ON THE SOUTH SIDE OF JAMACHA BOULEVARD FROM GILLESPIE STREET 
   WEST OF KEMPTON STREET                            TO EXISTING SIDEWALK WEST OF KEMPTON STREET IN SPRING VALLEY. 
   SPRING VALLEY,CA  91977 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      70,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          70,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      70,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      46.50 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN WAS COMPLETED IN APRIL 2007. CDBG FUNDS WERE PROVIDED 
                              FOR CONSTRUCTION WORK IN PROGRAM YEAR 2006 UNDER ACTIVITY #1795. 
                              SIDEWALK CONSTRUCTION COMPLETED IN NOVEMBER 2007. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0030 - VALLEY CENTER PARK POOL RESTROOM ADA IMPROVEMENTS             OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1674 - VALLEY CENTER PARK POOL RESTROOM ADA IMP     MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 07-01-07 
 LOCATION:                                         DESCRIPTION: 
   28751 COLE GRADE ROAD                             FUNDING FOR A PORTION OF RESTROOM RECONSTRUCTION THAT WOULD ALLOW ACCESS TO 
   VALLEY CENTER,CA  92082                           PERSONS WITH DISABILITIES AT THE ADAMS PARK POOL, OPERATED BY THE VALLEY CENTER 
                                                     PARKS AND REC. DISTRICT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                             763           63 
   ACTIVITY ESTIMATE:      34,975.16               BLACK/AFRICAN AMERICAN:                              4            0 
   FUNDED AMOUNT:          34,975.16               ASIAN:                                              12            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                     25            0 
   DRAWN THRU PGM YR:      34,975.16               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              2            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                 84           84 
 TOT LOW:                        890 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                             890          147 
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 TOTAL:                          890 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    PARK RESTROOM FACILITY RENOVATIONS AND ADA IMPROVEMENTS WERE 100% 
                              COMPLETED IN JUNE 2007. FACILITY NOW IN USE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0032 - CAMPO COMMUNITY CENTER ACCESS/PARKING LOT                     OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1676 - CAMPO COMMUNITY CTR ACCESS/PARKING LOT       MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 11-01-08 
 LOCATION:                                         DESCRIPTION: 
   976 SHERIDAN ROAD                                 GRADING/PAVING OF A PARKING LOT AND DRIVEWAY, INSTALLATION OF PARKING SPACES FOR 
   CAMPO,CA  91906                                   PERSONS WITH DISABILITIES, AND RELATED DRAINAGE &  EROSION CONTROL IMPROVEMENTS 
                                                     AT THE COM. CENTER. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       4,341.92               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           4,341.92               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       4,341.92               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      54.30 
 
 ACCOMPLISHMENT NARRATIVE:    MASTER PLAN COMPLETED. ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1877. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0036 - BUILDING BLOCKS FOR BETTER NEIGHBORHOODS                      OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1680 - BUILDING BLOCKS FOR BETTER NEIGHBORHOOD      MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    CANCELED  07-31-07 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  COUNTY HOUSING AND COMMUNITY DEVELOPMENT DEPT. STAFF COORDINATION AND 
   SAN DIEGO,CA  92123                               ADMINISTRATION OF THE PROGRAM DESIGNED TO UPGRADE AND IMPROVE DETERIORATING 
                                                     NEIGHBORHOODS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005                                                                 0                                                        0 
 2006                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:            ***** 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0040 - HOUSING DEVELOPMENT FUND                                      OUTCOME: AFFORDABILITY 
 ACTIVITY:  1685 - HOUSING DEVELOPMENT FUND                     MATRIX CODE: 14G     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    CANCELED  08-11-08 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUED FUNDING FOR AFFORDABLE HOUSING CONSTRUCTION AND REHABILITATION, 
    SAN DIEGO,CA  92123                              HOUSING SITE IMPROVEMENTS, PREDEVELOPMENT COSTS AND OTHER ACTIVITIES, INCLUDING 
                                                     ADMINISTRATIVE COSTS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 2006         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDS DISBURSED YEAR-ROUND TO AFFORDABLE HOUSING PROJECTS SUBMITTED 
                              THROUGH THE HCD HOUSING NOFA. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0048 - AFFORDABLE HOUSING SERVICES                                   OUTCOME: AFFORDABILITY 
 ACTIVITY:  1694 - HOME PROGRAM HOMEBUYER SERVICES              MATRIX CODE: 13      REG CITATION: 570.201(K)     NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 12-31-07 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    STAFF COSTS FOR PROGRAM DELIVERY OF HOME PROGRAM HOMEBUYER DOWNPAYMENT AND 
   SAN DIEGO,CA  92123                               CLOSING COSTS PROGRAM, INCLUDING HOUSING COUNSELING AND LOAN PROCESSING. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-08-05               WHITE:                                               7            4 
   ACTIVITY ESTIMATE:      35,000.00               BLACK/AFRICAN AMERICAN:                             13            0 
   FUNDED AMOUNT:          35,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      35,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         5,160.75               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         0          0 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0         0         14                                                      0            0 
 TOT MOD:                   6         0          6 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                              20            4 
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 TOTAL:                     6         0         20 
 PERCENT LOW / MOD:    100.00      0.00     100.00 
 
 TOTAL FEMALE HEADED:              8 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         04 - HOUSEHOLDS (GENERAL)                              14  04 - HOUSEHOLDS (GENERAL)                            14 
 2006         04 - HOUSEHOLDS (GENERAL)                               6  04 - HOUSEHOLDS (GENERAL)                             6 
 2007         04 - HOUSEHOLDS (GENERAL)                               0  04 - HOUSEHOLDS (GENERAL)                             0 
 TOTAL:                                                              20                                                       20 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1915. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: OBJECTIVE NOT SPECIFIED IN ACTIVITY PATH 
 PROJECT:   0053 - CORONADO - MUNICIPAL BOAT DOCK ADA ACCESS DESIGN              OUTCOME: OUTCOME NOT SPECIFIED IN ACTIVITY PATH 
 ACTIVITY:  1729 - CORONADO MUNICIPAL BOAT DOCK ADA ACCESS      MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   1975 STRAND WAY                                   DESIGN FOR MODIFICATION OF THE EXISTING GANGWAY AT THE CITY-OWNED MUNICIPAL BOAT 
   CORONADO,CA  92118                                DOCK, LOCATED AT 1975 STRAND WAY IN CORONADO, TO ALLOW ACCESS TO PERSONS WITH 
                                                     DISABILITIES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    12-15-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       6,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           6,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT ADVERTISED AND EXPECT TO AWARD CONTRACT IN SEPTEMBER 2008. 
                              PROJECT DESIGN WORK IS EXPECTED TO BE COMPLETED IN SEPTEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: OBJECTIVE NOT SPECIFIED IN ACTIVITY PATH 
 PROJECT:   0054 - CORONADO-SIDEWALK ADA RAMPS DESIGN                            OUTCOME: OUTCOME NOT SPECIFIED IN ACTIVITY PATH 
 ACTIVITY:  1730 - CORONADO SIDEWALK ADA RAMPS DESIGN           MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   CITY OF CORONADO                                  DESIGN OF NEW ADA COMPLIANT SIDEWALK RAMPS TO REPLACE PRE-EXISTING ADA SIDEWALK 
   CORONADO,CA  92118                                RAMPS THAT NO LONGER MEET CURRENT CODE THROUGHOUT THE CITY OF CORONADO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    12-15-05               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       9,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           9,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT BID TO BE ADVERTISED IN SEPTEMBER 2008 AND PLAN TO AWARD 
                              CONTRACT IN OCTOBER 2008. PROJECT DESIGN IS EXPECTED TO BE COMPLETED 
                              IN OCTOBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0072 - 2006-07 URBAN COUNTY FAIR HOUSING PROGRAM                     OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1772 - 06-07 URBAN COUNTY FAIR HOUSING PROGRAM      MATRIX CODE: 05J     REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUATION OF A FAIR HOUSING PROGRAM, THAT INCLUDES EDUCATION AND OUTREACH, 
   3989 RUFFIN ROAD                                  AFFIRMATIVE MARKETING, COUNSELING/REFERRAL ELEMENTS AND MAINTAINING A HOTLINE 
   SAN DIEGO,CA  92123                               FOR COMPLAINTS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-15-06               WHITE:                                             133           32 
   ACTIVITY ESTIMATE:      79,830.67               BLACK/AFRICAN AMERICAN:                             16            0 
   FUNDED AMOUNT:          79,830.67               ASIAN:                                               3            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      5            0 
   DRAWN THRU PGM YR:      79,830.67               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              2            0 
   DRAWN IN PGM YR:        17,922.43               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         3            0 
 TOT EXTREMELY LOW:              110               OTHER MULTI-RACIAL:                                 50           43 
 TOT LOW:                         78 
 TOT MOD:                         11 
 TOT NON LOW MOD:                 13               TOTAL:                                             212           75 
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 TOTAL:                          212 
 PERCENT LOW / MOD:            93.80 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         01 - PEOPLE (GENERAL)                                  50  01 - PEOPLE (GENERAL)                                 0 
 2006         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                               212 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                              50                                                      212 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROVIDED FAIR HOUSING SERVICES TO 89 INDIVIDUALS/HOUSEHOLDS. 
                              ACCOMPLISHMENTS REPORTED UNDER ACTIVITY # 1919 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0060 - CORONADO-PUBLIC FACILITIES ADA IMPROVEMENTS                   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1773 - CORONADO PUBLIC FACILITIES ADA IMPROV.       MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY-WIDE                                    FUNDING FOR INSTALLATION OF IMPROVEMENTS THAT PROVIDE ACCESS TO PERSONS WITH 
   CORONADO,CA  92118                                DISABILITIES ON STREETS AND PUBLIC FACILITIES WITHIN THE CITY OF CORONADO, TO 
                                                     MEET ADA STANDARDS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-15-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      91,309.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          91,309.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         01 - PEOPLE (GENERAL)                               2,216  01 - PEOPLE (GENERAL)                                 0 
 2006         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           2,216                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS EXPECTED TO BE COMPLETED IN AUGUST 2008. 
                              CONSTRUCTION IS EXPECTED TO PROCEED IN SEPTEMBER 2008. FULL PROJECT 
                              COMPLETION IS EXPECTED IN DECEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0073 - 06-07 EAST COUNTY SHARED HOUSING PROGRAM                      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1774 - EAST COUNTY SHARED HOUSING PROGRAM           MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE - EAST COUNTY                      FUNDING FOR A SHARED HOUSING PROGRAM THAT SERVES THE EAST COUNTY UNINCORPORATED 
   3989 RUFFIN ROAD                                  AREA. 
   SAN DIEGO,CA  92123 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-15-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      18,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          18,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:      18,000.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         01 - PEOPLE (GENERAL)                                  15  01 - PEOPLE (GENERAL)                                 0 
 2006         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                              15                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1918. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0063 - BOULEVARD FIRE DEPARTMENT WATER WELL SUPPLEMENT               OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1775 - BOULEVARD FIRE DEPT. WATER WELL SUPPLMNT     MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    CANCELED  08-14-08 
 LOCATION:                                         DESCRIPTION: 
   39923 HWAY 94                                     SUPPLEMENTAL FUNDING FOR THE DRILLING AND OUTFITTING OF A NEW WELL TO IMPROVE 
   BOULEVARD,CA  91905                               WATER PRODUCTION FROM THE EXISTING WELL AT THE BOULEVARD FIRE AND RESCUE 
                                                     DEPARTMENT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-15-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               0                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.20 
 
 ACCOMPLISHMENT NARRATIVE:            ***** 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0064 - SPRING VALLEY TEEN CENTER SUPPLEMENT                          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1776 - SPRING VALLEY TEEN CENTER SUPPLEMENT         MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 10-31-07 
 LOCATION:                                         DESCRIPTION: 
   1001 LELAND STREET                                ADDITIONAL FUNDS FOR CONSTRUCTION OF A TEEN CENTER, WHICH WOULD BE ATTACHED TO 
   SPRING VALLEY,CA  91977                           THE PLANNED NEW GYMNASIUM, TO BE BUILT ON A MULTI-USE SITE ON LA PRESA MIDDLE 
                                                     SCHOOL PROPERTY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-15-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     171,701.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         171,701.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     171,701.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         5,506.33               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED IN ACTIVITY #1144. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0001 - CITY OF CORONADO-PUBLIC FACILITIES REMOVAL OF ARCHITECTURAL   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1777 - CORONADO-PUBLIC FACILITIES ADA IMPROVMNT     MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   CITY-WIDE                                         FUNDING FOR INSTALLATION IMPROVEMENTS AT THE SPRECKELS PARK,THE CITY HALL AND 
   CORONADO,CA  92118                                COMMUNITY CENTER, TO MEET ADA STANDARDS INTHE CITY OF CORONADO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      95,621.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          95,621.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               2,216  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           2,216                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN COMPLETED IN JANUARY 2008. CONSTRUCTION WORK IS 
                              UNDERWAY AND PROJECT COMPLETION IS EXPECTED IN AUGUST 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0006 - CITY OF POWAY AFFORDABLE HOUSING SERVICES PROGRAM             OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1782 - POWAY-AFFORDABLE HOUSING SERVICES PROGRM     MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   CITY-WIDE                                         PROGRAM OPERATED BY ELDERHELP THAT PROVIDES SHARED HOUSING MATCHES, EMERGENCY 
   POWAY,CA  92064                                   AND TRANSITIONAL HOUSING REFERRAL SERVICES, AND HOUSING MEDIATION TO LOWER 
                                                     INCOME RESIDENTS OF POWAY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                              40            3 
   ACTIVITY ESTIMATE:      40,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          40,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      40,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        10,595.52               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  2            0 
 TOT LOW:                         42 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                              42            3 
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 TOTAL:                           42 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                                  30  01 - PEOPLE (GENERAL)                                42 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                              30                                                       42 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1882. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0007 - CITY OF POWAY-HOUSING REHABILITATION PROGRAM                  OUTCOME: AFFORDABILITY 
 ACTIVITY:  1783 - POWAY-HOUSING REHABILITATION PROGRAM         MATRIX CODE: 14A     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   CITY-WIDE                                         CONTINUATION OF A SUPPLEMENTAL REHABILITATION PROGRAM WITHIN THE CITY OF POWAY 
   POWAY,CA  92064                                   TO ADDRESS THE NEEDS OF LOWER INCOME RESIDENTS NOT ADDRESSED BY THE URBAN COUNTY 
                                                     RES REHAB PROGRAM. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               3            1 
   ACTIVITY ESTIMATE:      90,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          90,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      73,891.97               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        73,891.97               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         1         0          1 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   1         0          1                                                      0            0 
 TOT MOD:                   1         0          1 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               3            1 
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 TOTAL:                     3         0          3 
 PERCENT LOW / MOD:    100.00      0.00     100.00 
 
 TOTAL FEMALE HEADED:              2 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         10 - HOUSING UNITS                                      8  10 - HOUSING UNITS                                    0 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    3 
 TOTAL:                                                               8                                                        3 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDED LOANS FOR THREE PROGRAM PARTICIPANTS. TWO APPLICANTS ARE IN THE 
                               PROCESS OF OBTAINING BIDS FOR THEIR SPECIFIC REHAB WORK. EXPECT TO 
                              QUALIFY ANOTHER TWO PROGRAM PARTICIPANTS IN OCTOBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0008 - CITY OF POWAY-PARK ADA BARRIER REMOVAL                        OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1784 - CITY OF POWAY ADA BARRIER REMOVAL            MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   CITY-WIDE                                         DESIGN AND CONSTRUCTION OF IMPROVEMENTS TO PRIMARY PATHS OF TRAVEL WITHIN 
   POWAY,CA  92064                                   VARIOUS PARKS, THAT WILL ALLOW ACCESS TO PERSONS WITH DISABILITIES AND MEET ADA 
                                                     STANDARDS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                           3,716            0 
   ACTIVITY ESTIMATE:      60,123.35               BLACK/AFRICAN AMERICAN:                             76            0 
   FUNDED AMOUNT:          60,123.35               ASIAN:                                             336            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                     22            0 
   DRAWN THRU PGM YR:      60,123.35               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:             13            0 
   DRAWN IN PGM YR:        60,123.35               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                320            0 
 TOT LOW:                          0 
 TOT MOD:                      4,483 
 TOT NON LOW MOD:                  0               TOTAL:                                           4,483            0 
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 TOTAL:                        4,483 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               4,483  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                             4,483 
 TOTAL:                                                           4,483                                                    4,483 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. IMPROVEMENTS TO FACILITIES IN USE BY THE 
                              PUBLIC. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0009 - CITY OF SOLANA BEACH-CASTRO/GONZALES STREET SIDEWALKS         OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1785 - SOLANA BCH-CASTRO/GONZALES ST SIDEWALKS      MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   CASTRO AND GONZALES STREETS                       DESIGN AND CONSTRUCTION OF CURBS, GUTTERS, SIDEWALKS, ON CASTRO AND GONZALES 
   SOLANA BEACH,CA  92075                            STREETS, AND STREET LIGHTING (F FUNDS ARE  AVAILABLE), WITHIN THE CITY OF SOLANA 
                                                     BEACH. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      54,658.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          54,658.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                                 757  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                             757                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT CONSTRUCTION CONTRACT AWARDED IN JUNE 2008. CONSTRUCTION WILL 
                              START IN AUGUST 2008. PHASED PROJECT FUNDING UNDER ACTIVITY #S 1654, 
                              1785, 1885, AND 1961. EXPECTED PROJECT COMPLETION IN OCTOBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0010 - CASA DE ORO-ESTRELLA PARK DEVELOPMENT DESIGN                  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1786 - CASA DE ORO-ESTRELLA PARK DEVT. DESIGN       MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 08-31-07 
 LOCATION:                                         DESCRIPTION: 
   SIERRA MADRE ROAD                                 PREDEVELOPMENT EXPENSES FOR A PLANNED PASSIVE PARK, INCLUDING ENVIRONMENTAL 
   CASA DE ORO,CA  91977                             COMPLIANCE, SITE SURVEYS, AND PREPARATION OF DESIGN SPECIFICATIONS AND 
                                                     CONSTRUCTION DOCUMENTS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      49,802.07               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          49,802.07               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      49,802.07               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        39,458.60               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      49.50 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT INITIALLY FUNDED UNDER ACTIVITY #1655. PROJECT DESIGN 
                              COMPLETED IN AUGUST 2007. FINAL CONSTRUCTION PLANS COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0012 - FALLBROOK COMMUNITY CENTER INTERIOR REMODELING                OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1788 - FALLBROOK COMMUNITY CTR INTERIOR REMODEL     MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 01-18-08 
 LOCATION:                                         DESCRIPTION: 
   341 HEALD LANE                                    PARTIAL FUNDS FOR THE FIRST PHASE OF THE PLANNED OVERALL BUILDING REMODEL, WHICH 
   FALLBROOK,CA  92028                               INCLUDES REMODEL OF RESTROOM FACILITIES, AT THE FALLBROOK COMMUNITY CENTER. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     170,435.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         170,435.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     170,435.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       142,761.54               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      51.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT CONSTRUCTION WAS COMPLETED IN JANUARY 2008. FACILITIES 
                              IMPROVEMENTS IN USE BY PUBLIC. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0013 - FALLBROOK-ALVARADO (POTTER/MERCEDES) SIDEWALKS PRELIMINARY E  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1789 - ALVARADO ST (MERCEDES/POTTER) SDWALK         MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   ALVARADO STREET (POTTER/MERCEDES)                 PRELIMINARY ENGINEERING FOR INSTALLATION OF SIDEWALKS ON THE SOUTH SIDE OF 
   FALLBROOK,CA  92028                               ALVARADO STREET FROM POTTER STREET TO ONE-HALF MILE WEST OF MERCEDES ROAD IN 
                                                     FALLBROOK. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      35,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          35,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      35,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               5,528  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           5,528                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.30 
 
 ACCOMPLISHMENT NARRATIVE:    PRELIMINARY ENGINEERING REPORT COMPLETED IN MAY 2007. DESIGN PHASE OF 
                              THE PROJECT FUNDED IN FY 07-08. ADDITIONAL TIME WAS NEEDED TO REVISE 
                              DESIGN AFTER NEGOTIATIONS WITH PROPERTY OWNERS REGARDING RIGHT OF WAY 
                              ACQUISITION. EXPECTED PROJECT COMPLETION IN APRIL 2009. 
                              ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1890. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0015 - FALLBROOK-EAST ALVARADO STREET SIDEWALK                       OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1791 - FALLBROOK-EAST ALVARADO STREET SIDEWALK      MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   EAST ALVARADO STREET                              DESIGN AND CONSTRUCTION OF APPROXIMATELY 50 FEET OF SIDEWALK ON THE SOUTH SIDE 
   FALLBROOK,CA  92028                               OF ALVARADO STREET FROM THE FRONT OF THE HEALTH CENTER AT 617 E. ALVARADO STREET 
                                                     TO S. BRANDON ROAD. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      50,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          50,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      48,866.47               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        27,223.13               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               5,528  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           5,528                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS COMPLETED. RIGHT-OF-WAY ACQUISITION IS UNDERWAY. 
                              EXPECTED PROJECT COMPLETION IN APRIL 2009. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0016 - FALLBROOK-OLD STAGE ROAD SIDEWALKS                            OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1792 - FALLBROOK-OLD STAGE ROAD SIDEWALKS           MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 08-15-07 
 LOCATION:                                         DESCRIPTION: 
   OLD STAGE ROAD                                    CONSTRUCTION OF SIDEWALKS ON THE WEST SIDE OF OLD STAGE ROAD FROM CLEMMENS LANE 
   FALLBROOK,CA  92028                               TO AVIATION ROAD IN FALLBROOK. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     230,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         230,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     230,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               4,403  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                             4,403 
 TOTAL:                                                           4,403                                                    4,403 
 CENSUS TRACT PERCENT LOW / MOD:      55.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. SIDEWALK IMPROVEMENTS IN USE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0017 - LAKESIDE-JULIAN AVENUE STREET IMPROVEMENTS                    OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1793 - LAKESIDE-JULIAN AVE STREET IMPROVEMENTS      MATRIX CODE: 03K     REG CITATION: 570.201(C)     NATIONAL OBJ: SBA 
 STATUS:    COMPLETED 06-20-08 
 LOCATION:                                         DESCRIPTION: 
   JULIAN AVENUE                                     CONSTRUCTION OF STREET IMPROVEMENTS THAT CURBS, GUTTERS, AND SIDEWALKS, ROAD 
   LAKESIDE,CA  92040                                WIDENING, AND NECESSARY MINOR STREET DRAINAGE IMPROVEMENTS, ON JULIAN AVENUE, 
                                                     FROM VINE TO CARAWAY ST. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     255,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         255,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     255,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               6,780  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                             6,780 
 TOTAL:                                                           6,780                                                    6,780 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. COMPLETED WORK CONSIST OF WIDENING OF .42 
                              MILES OF JULIAN AVENUE BETWEEN LOS COCHES ROAD AND PETITE LANE; 
                              CONSTRUCTION OF SIDEWALKS,, CURBS AND GUTTERS, DRAINAGE PIPES AND 
                              STRUCTURES; MODIFICATION OF TRAFFIC SIGNALS; AND ASPHALT CONCRETE 
                              RESURFACING. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0019 - SPRING VALLEY-JAMACHA BOULEVARD SIDEWALKS                     OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1795 - SPRING VALLEY-JAMACHA BLVD SIDEWALKS         MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 11-05-07 
 LOCATION:                                         DESCRIPTION: 
   JAMACHA BLVD                                      CONSTRUCTION OF SIDEWALKS ON THE SOUTH SIDE OF JAMACHA BLVD FROM GILLESPIE 
   SPRING VALLEY,CA  91977                           STREET TO AN EXISTING SIDEWALK WEST OF KEMPTON STREET IN SPRING VALLEY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     149,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         149,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     149,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        61,797.38               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               4,844  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                             4,844 
 TOTAL:                                                           4,844                                                    4,844 
 CENSUS TRACT PERCENT LOW / MOD:      46.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. SIDEWALK IMPROVEMENTS IN USE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0020 - RURAL SOUTHEAST-ALPINE CHILD CARE CENTER                      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1796 - ALPINE CHILD CARE CENTER IMPROVEMENTS        MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    CANCELED  08-11-08 
 LOCATION:                                         DESCRIPTION: 
   1830 ALPINE BOULEVARD                             FUNDING FOR BUILDING IMPROVEMENTS AT THE ALPINE CHILD CARE CENTER, INCLUDING 
   ALPINE,CA  91901                                  REPLACEMENT OF BATHROOM FIXTURES AND FASCIA BOARD DAMAGE. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
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 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT CANCELLED DUE TO PROGRAM COMPLIANCE ISSUES WITH SUBRECIPIENT. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0021 - RURAL SOUTHEAST-BOSTONIA FIRE STATION LIGHTING                OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1797 - BOSTONIA FIRE STATION LIGHTING               MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   1273 CLARENDON STREET                             FUNDING FOR THE PURCHASE AND INSTALLATION OF ENERGY EFFICIENT LIGHTING, AND AN 
   BOSTONIA,CA  92021                                UPGRADE OF THE ELECTRICAL SYSTEM, AT THE BOSTONIA FIRE STATION. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       8,242.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           8,242.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       8,242.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         8,242.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      51.60 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0024 - RURAL SOUTHEAST-CAMPO FREEDOM RANCH BUILDING ADDITION         OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1800 - CAMPO FREEDOM RANCH BUILDING                 MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    CANCELED  08-11-08 
 LOCATION:                                         DESCRIPTION: 
   1777 BUCKMAN SPRINGS ROAD                         PURCHASE OF BUILDING MATERIALS FOR CONSTRUCTION BY VOLUNTEERS OF A BUILDING 
   CAMPO,CA  91906                                   ADDITION TO EXPAND SLEEPING QUARTERS, AND PROVIDE FOR A COMPUTER ROOM AND 
                                                     INTERVIEW ROOM AT THE FACILITY 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                                  22  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                              22                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    SUBRECIPIENT DECIDED TO CANCEL PROJECT. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0026 - RURAL SOUTHEAST-GUATAY COMMUNITY WATER WELL                   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1802 - GUATAY COMMUNITY WATER WELL                  MATRIX CODE: 03J     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 05-30-08 
 LOCATION:                                         DESCRIPTION: 
   OLD HWY 80                                        FUNDS FOR A NEW WATER WELL, INCLUDING COST OF SITING, DRILLING AND HOUSING THE 
   GUATAY,CA  91931                                  WELL, INSTALLATION OF A PUMP, WATER TREATMENT AND TRANSMISSION EQUIPMENT, AND 
                                                     EASTMENTS ACQUISITION. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     100,582.04               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         100,582.04               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     100,582.04               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        42,696.93               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                                 549  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                               549 
 TOTAL:                                                             549                                                      549 
 CENSUS TRACT PERCENT LOW / MOD:      51.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. NEW WATER WELL WAS DRILLED, WELL HOUSE WAS 
                              BUILT, AND REQUIRED WATER TESTING WAS COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0027 - RURAL SOUTHEAST-JACUMBA COMMUNITY PARK RESTROOM               OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1803 - JACUMBA COMMUNITY PARK RESTROOM              MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 02-26-08 
 LOCATION:                                         DESCRIPTION: 
   44635 HIGHWAY 80                                  PURCHASE AND INSTALLATION OF A MODULAR RESTROOM BUILDING AT THE JACUMBA 
   JACUMBA,CA  91934                                 COMMUNITY PARK. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     149,714.16               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         149,714.16               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     149,714.16               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       126,633.67               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      55.30 
 
 ACCOMPLISHMENT NARRATIVE:    CONSTRUCTION OF RESTROOM IS 100% COMPLETED. FACILITY IN USE 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0030 - REGIONAL-CITY/COUNTY REINVESTMENT TASK FORCE                  OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1806 - CITY/COUNTY REINVESTMENT TASK FORCE          MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    COMPLETED 07-31-07 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  CONTINUATION OF FUNDING FOR OPERATIONAL EXPENSES OF THE REINVESTMENT TASK FORCE, 
   SAN DIEGO,CA  92123                               A JOINT AGENCY ESTABLISHED BY THE CITY/COUNTY TO MONITOR LENDING IN LOWER INCOME 
                                                     COMMUNITIES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      65,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          65,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      65,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        34,534.56               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006                                                                 0                                                        0 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1911. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0031 - REGIONAL-COMMUNITY REVITALIZATION COMMITTEES                  OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1808 - COMMUNITY REVITALIZATION COMMITTEES          MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   LAKESIDE, RAMONA, SPRING VALLEY, ALPINE, AND      FUNDS FOR COUNTY HCD STAFF COORDINATION/ADMINISTRATION OF FIVE COMMITTEES THAT 
   BACK COUNTRY AREA                                 ARE ENGAGED IN COMMUNITY-BASED EFFORTS TO IMPROVE LIFE AND ECONOMIC CONDITIONS 
   SAN DIEGO,CA  92123                               IN THESE COMMUNITIES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      30,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          30,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      30,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        16,479.22               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006                                                                 0                                                        0 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    10 STEERING COMMITTEE MEETINGS WERE HELD DURING THE YEAR IN RAMONA, 
                              LAKESIDE, SPRING VALLEY, ALPINE, AND THE BACK COUNTRY AREAS. HCD 
                              STAFF WAS RESPONSIBLE FOR COORDINATING AND ORGANIZING ALL PRE-MEETING 
                              PROCESSES, INCLUDING SENDING REMINDER NOTICES, SUB-COMMITTEE MATRIX 
                              UPDATES, FIELDING PHONE CALLS TO AND FROM COMMITTEE MEMBERS AND STAFF, 
                              AND MEETING ROOM SET UP. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0032 - REGIONAL-HOUSING DEVELOPMENT FUND                             OUTCOME: AFFORDABILITY 
 ACTIVITY:  1809 - HOUSING DEVELOPMENT FUND                     MATRIX CODE: 14G     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    CANCELED  08-14-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  FUNDS DISBURSED THROUGH NOFA, FOR AFFORDABLE HOUSING CONSTRUCTION, 
   SAN DIEGO,CA  92123                               REHABILITATION, HOUSING SITE IMPROVEMENTS, PREDEVELOPMENT COSTS AND OTHER 
                                                     ACTIVITIES FOR HOUSING DEVELOPMENT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         0          0 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0         0          0                                                      0            0 
 TOT MOD:                   0         0          0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               0            0 
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 TOTAL:                     0         0          0 
 PERCENT LOW / MOD:      0.00      0.00       0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:            ***** 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0032 - REGIONAL-HOUSING DEVELOPMENT FUND                             OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1810 - HOUSING DEVELOPMENT ADMINISTRATION           MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    COMPLETED 07-31-07 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  FUNDING FOR ADMINISTRATIVE COSTS RELATED TO HOUSING RELATED ACTIVITIES THAT 
   SAN DIEGO,CA  92123                               RESULT IN THE CREATION OF ADDITIONAL AFFORDABLE HOUSING OPPORTUNITIES FOR LOWER 
                                                     INCOME HOUSEHOLDS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     362,628.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         362,628.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     362,628.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:           877.94               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
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 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006                                                                 0                                                        0 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDS USED FOR ADMINISTRATION OF HOUSING DEVELOPMENT PROJECTS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0033 - REGIONAL AFFORDABLE HOUSING SERVICES                          OUTCOME: AFFORDABILITY 
 ACTIVITY:  1811 - HOME PROGRAM TBRA SERVICES                   MATRIX CODE: 05S     REG CITATION: 570.201(K)     NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  HCD STAFF COSTS FOR PROGRAM DELIVERY OF THE HOME PROGRAM TENANT-BASED RENTAL 
   SAN DIEGO,CA  92123                               ASSISTANCE PROGRAM, INCLUDING PROGRAM MANAGEMENT, TENANT SELECTION, AND 
                                                     INSPECTIONS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                             113           53 
   ACTIVITY ESTIMATE:     121,000.00               BLACK/AFRICAN AMERICAN:                             38            0 
   FUNDED AMOUNT:         121,000.00               ASIAN:                                               2            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      1            0 
   DRAWN THRU PGM YR:     121,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              4            0 
   DRAWN IN PGM YR:       107,763.40               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0       113        113 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0        37         37                                                      0            0 
 TOT MOD:                   0         8          8 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                             158           53 
 TOTAL:                     0       158        158 
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 PERCENT LOW / MOD:      0.00    100.00     100.00 
 
 TOTAL FEMALE HEADED:            120 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         04 - HOUSEHOLDS (GENERAL)                             164  04 - HOUSEHOLDS (GENERAL)                           158 
 2007         04 - HOUSEHOLDS (GENERAL)                               0  04 - HOUSEHOLDS (GENERAL)                             0 
 TOTAL:                                                             164                                                      158 
 
 
 ACCOMPLISHMENT NARRATIVE:    141 HOUSEHOLDS WERE PROVIDED RENTAL ASSISTANCE UNDER THE HOME PROGRAM. 
                              ACCOMPLISHMENTS REPORTED UNDER ACTIVITY # 1916. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0033 - REGIONAL AFFORDABLE HOUSING SERVICES                          OUTCOME: AFFORDABILITY 
 ACTIVITY:  1812 - HOME PROGRAM HOMEBUYER SERVICES              MATRIX CODE: 13      REG CITATION: 570.201(N)     NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  HCD STAFF COSTS FOR PROGRAM DELIVERY OF HOME PROGRAM HOMEBUYER DOWNPAYMENT AND 
   SAN DIEGO,CA  92123                               CLOSING COSTS PROGRAM, INCLUDING HOUSING COUNSELING AND LOAN PROCESSING. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      27,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          27,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      27,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        27,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         0          0 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0         0          0                                                      0            0 
 TOT MOD:                   0         0          0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               0            0 
 TOTAL:                     0         0          0 
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 PERCENT LOW / MOD:      0.00      0.00       0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         04 - HOUSEHOLDS (GENERAL)                              31  04 - HOUSEHOLDS (GENERAL)                             0 
 2007         04 - HOUSEHOLDS (GENERAL)                               0  04 - HOUSEHOLDS (GENERAL)                             0 
 TOTAL:                                                              31                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1915 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0033 - REGIONAL AFFORDABLE HOUSING SERVICES                          OUTCOME: AFFORDABILITY 
 ACTIVITY:  1813 - HOME HOUSING DEVELOPMENT PROGRAM             MATRIX CODE: 14G     REG CITATION: 570.201(K)     NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  HCD STAFF COSTS FOR PROGRAM DELIVERY OF HOME PROGRAM AFFORDABLE HOUSING 
   SAN DIEGO,CA  92123                               DEVELOPMENT, INCLUDING LOAN PROCESSING, PREPARATION OF WORK SPECIFICATION, AND 
                                                     ENERGY AUDITING. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     127,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         127,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     127,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        57,897.35               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         0          0 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0         0          0                                                      0            0 
 TOT MOD:                   0         0          0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               0            0 
 TOTAL:                     0         0          0 
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 PERCENT LOW / MOD:      0.00      0.00       0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1914. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0034 - REGIONAL-MOBILE HOME MEDIATION SERVICES                       OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1814 - MOBILE HOME MEDIATION SERVICES               MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  FUNDING FOR ONE-YEAR CONTRACT EXTENSION FOR PROFESSIONAL SERVICES OF A MOBILE 
   SAN DIEGO,CA  92123                               HOME MEDIATOR WHO CHAIRS THE MOBILE HOME ISSUES COMMITTEE MEETINGS AND CONDUCTS 
                                                     MEDIATION SESSIONS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       1,586.90               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           1,586.90               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       1,586.90               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:           794.88               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
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 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006                                                                 0                                                        0 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FACILITATED FOUR MOBILE HOME ISSUES COMMITTEE MEETINGS DURING THE YEAR 
                              AND ADDRESSED COUNTY BOARD OF SUPERVISORS' REFERRALS. CONTINUE TO 
                              PROVIDE MEDIATION AND DISPUTE RESOLUTION SERVICES AS NEEDED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0035 - REGIONAL TASK FORCE ON THE HOMELESS                           OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1815 - REGIONAL TASK FORCE FOR THE HOMELESS         MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    COMPLETED 07-31-07 
 LOCATION:                                         DESCRIPTION: 
   4699 MURPHY CANYON ROAD                           PARTIAL FUNDING OF OPERATING COSTS FOR A NON-PROFIT ORGANIZATION THAT DEVELOPS 
   SAN DIEGO,CA  92123                               POLICIES, PROVIDES TECHNICAL ASSISTANCE WITH REGARD TO NEEDS OF THE HOMELESS AND 
                                                     MAINTAINS HMIS DATA. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      29,911.11               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          29,911.11               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      29,911.11               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         4,997.02               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006                                                                 0                                                        0 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1924. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0059 - FIRST TIME HOMEBUYER EDUCATION AND CREDIT COUNSELING          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1822 - HOMEBUYER EDUCATION/CREDIT COUNSELING        MATRIX CODE: 05U     REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 01-31-08 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY-WIDE                                    FUNDING FOR ONE-YEAR EXTENSION FOR CONSULTANT SERVICES TO CONDUCT FIRST-TIME 
   3989 RUFFIN ROAD                                  HOMEBUYER EDUCATION COURSES AND INDIVIDUAL CREDIT COUNSELING. 
   SAN DIEGO,CA  92123 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-13-06               WHITE:                                             110           32 
   ACTIVITY ESTIMATE:      21,999.84               BLACK/AFRICAN AMERICAN:                             24            2 
   FUNDED AMOUNT:          21,999.84               ASIAN:                                              14            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      21,999.84               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              2            1 
   DRAWN IN PGM YR:        10,999.92               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                6               OTHER MULTI-RACIAL:                                  4            0 
 TOT LOW:                         20 
 TOT MOD:                         67 
 TOT NON LOW MOD:                 61               TOTAL:                                             154           35 
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 TOTAL:                          154 
 PERCENT LOW / MOD:            60.30 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         04 - HOUSEHOLDS (GENERAL)                             240  04 - HOUSEHOLDS (GENERAL)                            96 
 2007         04 - HOUSEHOLDS (GENERAL)                               0  04 - HOUSEHOLDS (GENERAL)                            58 
 TOTAL:                                                             240                                                      154 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROVIDED FIRST TIME HOMEBUYER EDUCATION AND CREDIT COUNSELING TO 58 
                              PARTICIPANTS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2005                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0064 - SPRING VALLEY TEEN CENTER SUPPLEMENT                          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1828 - SPRING VALLEY TEEN CENTER SUPPLEMENT         MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 10-31-07 
 LOCATION:                                         DESCRIPTION: 
   1001 LELAND ST.                                   ADDITIONAL FUNDS FOR THE CONSTRUCTION OF A NEW TEEN CENTER, WHICH WOULD BE 
   SPRING VALLEY,CA  91977                           ATTACHED TO THE PLANNED NEW GYMNASIUM, TO BE BUILT ON MULTI-USE SITE ON LA PRESA 
                                                     MIDDLE SCHOOL. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    12-18-06               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     300,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         300,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     300,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       300,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2005         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2006         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED IN ACTIVITY # 1144. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0068 - CITY OF IMPERIAL BEACH-REAMA PARK IMPROVEMENTS                OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1861 - IMPERIAL BEACH-REAMA PARK IMPROVEMENTS       MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   200-220 ELKWOOD AVENUE                            CONSTRUCTION AND INSTALLATION OF IMPROVEMENTS AT REAMA PARK LOCATED AT 200-220 
   201-221 ELDER AVENUE                              ELKWOOD AVENUE AND 201-221 ELDER AVENUE IN THE CITY OF IMPERIAL BEACH. 
   IMPERIAL BEACH,CA  91932 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    04-25-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      85,019.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          85,019.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.10 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 99% COMPLETED. COMPLETED IMPROVEMENTS INCLUDE: INTALLATION 
                              OF ADA COMPLIANT SIDEWALKS, RAIL FENCE AND PARK FURNITURE, AND 
                              DRINKING FOUNTAIN UPGRADE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0069 - CITY OF IMPERIAL BEACH-TEEPLE PARK IMPROVEMENTS               OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1862 - IMPERIAL BEACH-TEEPLE PARK IMPROVEMENTS      MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   1121 CALLA AVENUE                                 CONSTRUCTION AND INSTALLATION OF IMPROVEMENTS AT TEEPLE PARK LOCATED AT 1121 
   IMPERIAL BEACH,CA  91932                          CALLA AVENUE IN THE CITY OF IMPERIAL BEACH. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    04-25-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     205,200.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         205,200.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      70.50 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS OF JUNE 30, 2008. IMPROVEMENTS COMPLETED 
                              INCLUDE: TOT LOT RESURFACING; INSTALLATION OF SEAT WALL, TOT LOT 
                              EQUIPMENT, FENCE AND PARK FURNITURE; AND LANDSCAPE AMENDMENTS. FINAL 
                              CLAIMS FOR PROJECT EXPENDITURES FORTHCOMING. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0070 - REGIONAL-SAN ELIJO LAGOON NATURE CENTER ADA IMPROVEMENTS      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1871 - SAN ELIJO LAGOON NATURE CENTER ADA IMPS.     MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   2710 MANCHESTER AVENUE                            CONSTRUCTION OF ADA IMPROVEMENTS FOR THE SAN ELIJO LAGOON NATURE CENTER 
   ENCINITAS,CA  92024                               EXPANSION PROJECT LOCATED AT THE SAN ELIJO LAGOON ECOLOGICAL RESERVE IN THE CITY 
                                                     OF ENCINITAS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    06-12-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      58,885.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          58,885.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ADA IMPROVEMENTS COMPLETED AS OF JUNE 2008. REQUEST FOR REIMBURSEMENT 
                              OF PROJECT EXPENDITURES IS UNDERWAY. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0001 - RURAL SOUTHEAST-PHOENIX ACADEMY PARKING LOT AND LIGHTING      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1874 - PHOENIX ACADEMY PARKING LOT AND LIGHTING     MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   23981 SHERILTON VALLEY ROAD                       FUNDING FOR DESIGN AND CONSTRUCTION OF A STAFF AND VISITORS PARKING LOT AND 
   DESCANSO,CA  91916                                ASSOCIATED EROSION IMPROVEMENTS AND LIGHTING AT THE PHOENIX ACADEMY LOCATED 
                                                     WITHIN SHERILTON VALLEY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    07-12-07               WHITE:                                             185          101 
   ACTIVITY ESTIMATE:     112,800.00               BLACK/AFRICAN AMERICAN:                              6            0 
   FUNDED AMOUNT:         112,800.00               ASIAN:                                               6            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                     13            0 
   DRAWN THRU PGM YR:     100,736.25               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       100,736.25               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                        128 
 TOT MOD:                         82 
 TOT NON LOW MOD:                  0               TOTAL:                                             210          101 
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 TOTAL:                          210 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 90% COMPLETED. PARKING LOT CONSTRUCTION IS COMPLETE WITH 
                              THE EXCEPTION OF THE LIGHTING, WHICH IS EXPECTED TO BE COMPLETED IN 
                              AUGUST 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2006                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0071 - CAMPO COMMUNITY CENTER STORMWATER SYSTEM IMPROVEMENT          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1877 - CAMPO COMMUNITY CENTER STORMWATER SYSTEM     MATRIX CODE: 03J     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 03-27-08 
 LOCATION:                                         DESCRIPTION: 
   976 SHERIDAN ROAD                                 AS THE FIRST PHASE UNDER A COMMUNITY CENTER MASTER PLAN, FUNDING FOR STORMWATER 
   CAMPO,CA  91906                                   SYSTEM IMPROVEMENTS AT THE CAMPO COMMUNITY CENTER LOCATED AT 976 SHERIDAN ROAD 
                                                     IN CAMPO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    08-16-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     152,365.25               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         152,365.25               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     152,365.25               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       152,365.25               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2006         01 - PEOPLE (GENERAL)                               4,016  01 - PEOPLE (GENERAL)                                 0 
 2007         01 - PEOPLE (GENERAL)                                   0  01 - PEOPLE (GENERAL)                             4,016 
 TOTAL:                                                           4,016                                                    4,016 
 CENSUS TRACT PERCENT LOW / MOD:      54.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS MARCH 27, 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0002 - CITY OF CORONADO-RENTAL REHABILITATION                        OUTCOME: AFFORDABILITY 
 ACTIVITY:  1878 - CORONADO-RENTAL REHABILITATION               MATRIX CODE: 14B     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   840 G AVENUE                                      FUNDING FOR THE REHABILITATION OF CORONADO DEVELOPMENT AGENCY-OWNED AFFORDABLE 
   CORONADO,CA  92118                                HOUSING UNITS LOCATED AT 840 G AVENUE IN THE THE CITY OF CORONADO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               8            5 
   ACTIVITY ESTIMATE:      95,035.00               BLACK/AFRICAN AMERICAN:                              1            0 
   FUNDED AMOUNT:          95,035.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       1            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      1            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         5          5 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0         4          4                                                      0            0 
 TOT MOD:                   0         2          2 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                              11            5 
 TOTAL:                     0        11         11 
 
 
 
 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       64 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PERCENT LOW / MOD:      0.00    100.00     100.00 
 
 TOTAL FEMALE HEADED:              3 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         10 - HOUSING UNITS                                     11  10 - HOUSING UNITS                                   11 
 TOTAL:                                                              11                                                       11 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT WAS 100% COMPLETED IN JUNE 2008. FINAL CLAIMS FOR PAYMENT OF 
                              PROJECT EXPENDITURES FORTHCOMING. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0003 - CITY OF DEL MAR-RENTAL HOUSING SUBSIDY PROGRAM                OUTCOME: AFFORDABILITY 
 ACTIVITY:  1879 - DEL MAR RENTAL HOUSING SUBSIDY PROGRAM       MATRIX CODE: 05S     REG CITATION: 570.204        NATIONAL OBJ: LMH 
 STATUS:    COMPLETED 12-31-07 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUED FUNDING OF A RENTAL SUBSIDY PROGRAM FOR ELIGIBLE LOWER INCOME DEL MAR 
   DEL MAR,CA  92014                                 RESIDENTS THAT IS ADMINISTERED BY THE DEL MAR HOUSING CORPORATION. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               7            0 
   ACTIVITY ESTIMATE:      18,879.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          18,879.00               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      18,879.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        18,879.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0         5          5 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0         2          2                                                      0            0 
 TOT MOD:                   0         1          1 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               8            0 
 TOTAL:                     0         8          8 
 PERCENT LOW / MOD:      0.00    100.00     100.00 
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 TOTAL FEMALE HEADED:              6 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         04 - HOUSEHOLDS (GENERAL)                               8  04 - HOUSEHOLDS (GENERAL)                             8 
 TOTAL:                                                               8                                                        8 
 
 
 ACCOMPLISHMENT NARRATIVE:    ONGOING RENTAL ASSISTANCE PROVIDED TO EIGHT HOUSEHOLDS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0004 - CITY OF IMPERIAL BEACH-SPORTS PARK RECREATION CENTER IMPROV.  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1880 - IMPERIAL BEACH SPORTS PARK REC CTR IMPS      MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   425 IMPERIAL BEACH BLVD                           FUNDING FOR CONSTRUCTION OF IMPROVEMENTS AT THE SPORTS PARK RECREATION CENTER 
   IMPERIAL BEACH,CA  91932                          LOCATED AT 425 IMPERIAL BEACH BOULEVARD INTHE CITY OF IMPERIAL BEACH. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     141,406.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         141,406.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      58.60 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT NEARLY COMPLETED. IMPROVEMENTS COMPLETED INCLUDE: REPLACEMENT 
                              OF CEILING IN GYM AREA; SOUND ATTENUATION; RETROPLATE GYM FLOOR; 
                              INTERIOR LIGHT FIXTURE REPLACEMENT; RESTRIPE GYM FLOOR AND GYM WALL; 
                              INSTALLATION OF PICNIC TABLES AND BIKE RACK. COMPLETION OF PUNCH LIST 
                              ITEMS IS UNDERWAY. PROJECT IS 99% COMPLETED AND FULL COMPLETION IS 
                              ANTICIPATED IN JULY 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0005 - CITY OF LEMON GROVE-TENANT/LANDLORD MEDIATION AND COUNSELING  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1881 - LEMON GROVE TENANT/LANDLORD MEDIATION        MATRIX CODE: 05K     REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUATION OF A TENANT/LANDLORD DISPUTE RESOLUTION SERVICE AND FAIR HOUSING 
   LEMON GROVE,CA  91942                             SERVICE OPERATED WITHIN THE CITY OF LEMON GROVE. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                              10            0 
   ACTIVITY ESTIMATE:       9,725.00               BLACK/AFRICAN AMERICAN:                              4            0 
   FUNDED AMOUNT:           9,725.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:       5,672.95               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       4,052.05               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         4,052.05               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:               13               OTHER MULTI-RACIAL:                                  6            6 
 TOT LOW:                          4 
 TOT MOD:                          2 
 TOT NON LOW MOD:                  1               TOTAL:                                              20            6 
 TOTAL:                           20 
 PERCENT LOW / MOD:            95.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                                 100  01 - PEOPLE (GENERAL)                                20 
 TOTAL:                                                             100                                                       20 
 
 
 ACCOMPLISHMENT NARRATIVE:    THE PROGRAM PROVIDED TENANT-LANDLORD MEDIATION SERVICES AS NEEDED AND/ 
                              OR REQUESTED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0006 - CITY OF POWAY-AFFORDABLE HOUSING SERVICES                     OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1882 - POWAY AFFORDABLE HOUSING SERVICES PROGRM     MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    PROGRAM THAT PROVIDES SHARED HOUSING MATCHES, EMERGENCY AND TRANSITIONAL HOUSING 
   POWAY,CA  92064                                   REFERRAL SERVICES, AND HOUSING MEDIATION TO LOWER INCOME RESIDENTS OF POWAY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                              30            6 
   ACTIVITY ESTIMATE:      40,000.00               BLACK/AFRICAN AMERICAN:                              1            0 
   FUNDED AMOUNT:          40,000.00               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:      27,743.28               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      12,256.72               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        12,256.72               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                9               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          8 
 TOT MOD:                         13 
 TOT NON LOW MOD:                  2               TOTAL:                                              32            6 
 TOTAL:                           32 
 PERCENT LOW / MOD:            93.70 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                                  30  01 - PEOPLE (GENERAL)                                32 
 TOTAL:                                                              30                                                       32 
 
 
 ACCOMPLISHMENT NARRATIVE:    AN AVERAGE OF TWO TO THREE SHARED HOUSING MATCHES ARE MADE EVERY 
                              MONTH. SHARED HOUSING CONSULTATIONS ARE MADE WEEKLY. OPERATION OF 
                              PROGRAM IS EXPECTED TO CONTINUE ON AN ONGOING BASIS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0007 - CITY OF POWAY-HOUSING REHABILITATION LOAN PROGRAM             OUTCOME: AFFORDABILITY 
 ACTIVITY:  1883 - POWAY HOUSING REHABILITATION PROGRAM         MATRIX CODE: 14A     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUATION OF A SUPPLEMENTAL RESIDENTIAL REHABILITATION PROGRAM WITHIN THE 
   POWAY,CA  92064                                   CITY OF POWAY TO ADDRESS THE NEEDS OF LOWER INCOME RESIDENTS NOT ADDRESSED BY 
                                                     THE COUNTY PROGRAM. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      93,831.20               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          93,831.20               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         10 - HOUSING UNITS                                      8  10 - HOUSING UNITS                                    0 
 TOTAL:                                                               8                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1783. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0008 - CITY OF POWAY-PARK ADA BARRIER REMOVAL                        OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1884 - POWAY-PARK ADA BARRIER REMOVAL               MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    DESIGN AND CONSTRUCTION OF RESTROOM IMPROVEMENTS AND CURB-CUT RAMPS WITHIN 
   POWAY,CA  92064                                   VARIOUS PARKS, THAT WILL ALLOW ACCESS TO PERSONS WITH DISABILITIES AND MEET ADA 
                                                     STANDARDS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     100,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         100,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               4,483  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           4,483                                                        0 
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 ACCOMPLISHMENT NARRATIVE:    PROJECT DELAYED DUE TO WITCH CREEK FIRE. PROJECT DESIGN COMPLETED IN 
                              MARCH 2008. PROJECT BID ADVERTISED AND OPENED IN MARCH 2008. CONTRACT 
                              AWARDED IN JUNE 2008. PROJECT CONSTRUCTION SCHEDULED TO START IN JULY 
                              2008. EXPECTED PROJECT COMPLETION IN AUGUST 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0009 - CITY OF SOLANA BEACH-CASTRO/GONZALES STREET SIDEWALKS         OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1885 - SOLANA BEACH-CASTRO/GONZALES ST SIDEWLKS     MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   CASTRO AND GONZALES STREETS                       CONTINUE DESIGN WORK AND CONSTRUCTION OF CURBS, GUTTERS, ANDSIDEWALKS ON CASTRO 
   SOLANA BEACH,CA  92075                            AND GONZALES STREETS, WITHIN THE CITY OFSOLANA BEACH EDEN GARDENS NEIGHBORHOOD. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      54,323.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          54,323.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               1,476  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           1,476                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT CONSTRUCTION CONTRACT AWARDED IN JUNE 2008. CONSTRUCTION WORK 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       71 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
                              WILL START IN AUGUST 2008. EXPECTED PROJECT COMPLETION IN OCTOBER 
                              2008. PHASED FUNDING OF PROJECT UNDER ACTIVITY #S 1654, 1785, 1885, 
                              AND 1961. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0010 - CASA DE ORO-DOLORES STREET SIDEWALKS DESIGN                   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1886 - CASA DE ORO-DOLORES STREET SIDEWALKS         MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   DOLORES STREET                                    DESIGNS OF CURBS, GUTTERS AND SIDEWALKS, DRAINAGE STRUCTURES AND LIGHTING ON 
   CASA DE ORO,CA  91977                             BOTH SIDES OF DOLORES STREET FROM JUST EAST OF SO. BONITA STREET TO JUST WEST OF 
                                                     SO. GRANADA STREET. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      52,922.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          52,922.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      52,922.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        52,922.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               1,530  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           1,530                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      61.20 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS 95% COMPLETED; EXPECTED TO BE FULLY COMPLETED IN 
                              JULY 2008. RIGHT-OF-WAY ACQUISITION IS FUNDED WITH CDBG IN PY 2008. 
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 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0011 - CASA DE ORO-SOUTH CORDOBA STREET SIDEWALKS DESIGN             OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1887 - CASA DE ORO-SOUTH CORDOBA ST SIDEWALKS       MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   SOUTH CORDOBA STREET                              DESIGN OF MISSING CURBS, GUTTERS AND SIDEWALKS, DRAINAGE STRUCTURES AND LIGHTING 
   CASA DE ORO,CA  91977                             ON BOTH SIDES OF SOUTH CORDOBA STREET BETWEEN CAMPO ROAD AND BUENA VISTA DRIVE. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      50,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          50,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      50,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        50,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               1,530  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           1,530                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      61.20 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS 95% COMPLETED AND EXPECTED TO BE FINALIZED IN JULY 
                              2008. PROVIDED CDBG FUNDS IN PROGRAM YEAR 2008 FOR RIGHT-OF-WAY 
                              ACQUISITION. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
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 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0012 - FALLBROOK COMMUNITY CENTER PLAYGROUND SHADE STRUCTURES        OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1888 - FALLBROOK COMMUNITY CTR PLAYGROUND SHADE     MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   341 HEALD LANE                                    CONSTRUCTION AND INSTALLATION OF TWO SHADE STRUCTURES MADE OF TEXTILE FABRIC FOR 
   FALLBROOK,CA  92028                               TWO PLAYGROUND AREAS AT THE FALLBROOK COMMUNITY CENTER. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     135,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         135,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       9,323.35               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         9,323.35               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 30% COMPLETED. EXPECTED PROJECT COMPLETION IN AUGUST 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0013 - FALLBROOK-E. ALVARADO (POTTER/MERCEDES) SIDEWALKS DESIGN      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1890 - FALLBROOK-E. ALVARADO ST SIDEWLKS DESIGN     MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   E. ALVARADO STREET                                DESIGN AND RIGHT OF WAY ACQUISITION FOR SIDEWALKS, CURBS AND GUTTERS, AND MINOR 
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   FALLBROOK,CA  92028                               DRAINAGE IMPROVEMENTS ON THE SOUTH SIDE OF EAST ALVARADO STREET FROM POTTER 
                                                     STREET TO MERCEDES ROAD. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     100,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         100,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     100,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       100,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               5,528  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           5,528                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS 90% COMPLETED AND EXPECTED TO BE COMPLETED IN JULY 
                              2008. CONSTRUCTION IS EXPECTED TO BE COMPLETED IN APRIL 2009. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0014 - FALLBROOK-E. ELDER STREET SIDEWALKS PRE. ENGINEERING/DESIGN   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1891 - FALLBROOK-E. ELDER ST SIDEWALKS PE/DSGN      MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    CANCELED  08-12-08 
 LOCATION:                                         DESCRIPTION: 
   EAST ELDER STREET                                 PRELIMINARY ENGINEERING AND DESIGN OF A SIDEWALK ON THE NORTH SIDE OF ELDER ST 
   FALLBROOK,CA  92028                               FROM S. BRANDON ROAD TO THE EASTERLY PARKING ENTRANCE AT THE FALLBROOK HOSPITAL. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
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   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               4,762  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           4,762                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      50.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT CANCELED DUE TO PROJECT OPPOSITION BY THE FALLBROOK HOSPITAL. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0015 - LAKESIDE BOYS AND GIRLS CLUB CLUBHOUSE IMPROVEMENTS           OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1892 - LAKESIDE BOYS AND GIRLS CLUBHOUSE IMPS.      MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   12821 LAKESHORE DRIVE                             FUNDING FOR REPLACEMENT OF EXISTING FLOORING AND RECEPTION COUNTER AT THE 
   LAKESIDE,CA  92040                                LAKESIDE BOYS AND GIRLS CLUB CLUBHOUSE LOCATED AT 12824 LAKESHORE DRIVE IN 
                                                     LAKESIDE. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                             398           33 
   ACTIVITY ESTIMATE:      28,428.00               BLACK/AFRICAN AMERICAN:                             23            0 
   FUNDED AMOUNT:          28,428.00               ASIAN:                                               8            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      7            0 
   DRAWN THRU PGM YR:      28,428.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:             13            0 
   DRAWN IN PGM YR:        28,428.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
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 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:              212               OTHER MULTI-RACIAL:                                 12            0 
 TOT LOW:                         70 
 TOT MOD:                         51 
 TOT NON LOW MOD:                128               TOTAL:                                             461           33 
 TOTAL:                          461 
 PERCENT LOW / MOD:            72.20 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS JUNE 30, 2008. COMPLETED IMPROVEMENTS 
                              INCLUDE: REPLACEMENT OF SUBFLOOR, INSTALLATION OF NEW CARPET, AND A 
                              NEW FRONT CONTROL COUNTER THAT IS SUITABLE FOR YOUTH CUSTOMERS. 
                              SUBMISSION OF CLAIMS FOR FINAL PAYMENT OF PROJECT EXPENDITURES IS 
                              FORTHCOMING. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0016 - LAKESIDE-LAUREL STREET DRAINAGE PRELIMINARY ENGINEERING       OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1893 - LAKESIDE-LAUREL STREET DRAINAGE PRE-ENG      MATRIX CODE: 03I     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   LAUREL STREET                                     PRELIMINARY ENGINEERING FOR DRAINAGE IMPROVEMENTS TO RESOLVE STREET FLOODING AT 
   LAKESIDE,CA  92040                                THE INTERSECTION OF LAUREL STREET AND ASHWOOD STREET IN LAKESIDE. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      10,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          10,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      10,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        10,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
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 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.20 
 
 ACCOMPLISHMENT NARRATIVE:    PRELIMINARY ENGINEERING REPORT COMPLETED ON MARCH 28, 2008. DESIGN AND 
                              RIGHT-OF-WAY AACQUISITION IS FUNDED AND EXPECTED TO PROCEED IN PROGRAM 
                              YEAR 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0017 - LAKESIDE TRASH CLEANUP                                        OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1894 - LAKESIDE TRASH CLEANUP                       MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    TRASH CLEANUP IN THE LAKESIDE NEIGHBORHOOD REVITALIZATION AREA, THAT INCLUDES 
   LAKESIDE,CA  92040                                VOUCHERS FOR DISPOSAL OF LARGE TRASH ITEMS, 1-DAY TIRE DISPOSAL EVENT AND 1-DAY 
                                                     EVENT FOR E-WASTE. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      10,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           9,564.25               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:       9,564.25               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
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 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                              16,935  01 - PEOPLE (GENERAL)                            16,935 
 TOTAL:                                                          16,935                                                   16,935 
 CENSUS TRACT PERCENT LOW / MOD:      49.00 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED. HELD TWO SUCCESSFUL CLEANUP EVENTS: A TIRE 
                              AND E-WASTE COLLECTION EVENT IN MARCH 2008 AND A LARGE ITEM COLLECTION 
                              EVENT IN JUNE 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0018 - LINCOLN ACRES-RIDGEWAY DRIVE SIDEWALKS DESIGN                 OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1895 - LINCOLN ACRES-RIDGEWAY SIDEWALKS DESIGN      MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   RIDGEWAY                                          FUNDING FOR DESIGN OF SIDEWALKS ON THE SOUTH SIDE OF RIDGEWAY DRIVE WEST OF 
   LINCOLN ACRES,CA  91950                           EUCLID AVENUE IN LINCOLN ACRES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      80,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          80,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      80,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        80,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               1,824  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           1,824                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      50.10 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS 70% COMPLETED. DESIGN COMPLETION EXPECTED IN 
                              SEPTEMBER 2008. PROVIDED CDBG FUNDS IN PROGRAM YEAR 2008 FOR PROJECT 
                              CONSTRUCTION. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0019 - RAMONA BOYS AND GIRLS CLUB CLUBHOUSE IMPROVEMENTS             OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1896 - RAMONA BOYS AND GIRLS CLUB CLUBHOUSE IMP     MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 03-31-08 
 LOCATION:                                         DESCRIPTION: 
   622 E STREET                                      INSTALLATION OF NEW AIR CONDITIONING EQUIPMENT AND ROOF REPLACEMENT AT THE 
   RAMONA,CA  92065                                  EXISTING RAMONA BOYS AND GIRLS CLUB LOCATED AT COLLIER PARK, 622 E STREET IN 
                                                     RAMONA. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                             566          141 
   ACTIVITY ESTIMATE:      26,996.18               BLACK/AFRICAN AMERICAN:                             22            0 
   FUNDED AMOUNT:          26,996.18               ASIAN:                                               3            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      6            0 
   DRAWN THRU PGM YR:      26,996.18               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        26,996.18               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                     18            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:              291               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                         45 
 TOT MOD:                        128 
 TOT NON LOW MOD:                151               TOTAL:                                             615          141 
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 TOTAL:                          615 
 PERCENT LOW / MOD:            75.40 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    INSTALLATION OF NEW AIRCONDITIONING UNIT COMPLETED IN MARCH 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0020 - RAMONA-COLLIER PARK PLAYGROUND SHADE STRUCTURES               OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1897 - COLLIER PARK PLAYGROUND SHADE STRUCTURES     MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   622 E STREET                                      CONSTRUCTION AND INSTALLATION OF PLAYGROUND AREA SHADE STRUCTURES MADE OF 
   RAMONA,CA  92065                                  TEXTILE FABRIC AT COLLIER PARK LOCATED AT 622 E STREET IN RAMONA. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     180,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         180,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      11,578.95               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        11,578.95               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 30% COMPLETED. EXPECTED PROJECT COMPLETION IN AUGUST 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0021 - SPRING VALLEY COMMUNITY PARK ADA PERIMETER PATH               OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1898 - SPRING VALLEY COMMUNITY PARK ADA PATH        MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   8735 JAMACHA BLVD                                 DESIGN/CONSTRUCTION OF A WALKWAY AND RELATED IMPROVEMENTS, AND ADA EXERCISE 
   SPRING VALLEY,CA  91977                           STATIONS IF FUNDING PERMITS, TO PROVIDE ACCESS TO PERSONS WITH DISABILITIES AT 
                                                     THE PARK. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     200,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         200,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     188,324.68               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       188,324.68               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    CONSTRUCTION OF PROJECT COMPLETED AND ALL IMPROVEMENTS INSTALLED AS OF 
                              MAY 30, 2008. FACILITY IN USE BY THE COMMUNITY. RELEASE OF RETENTION 
                              TO THE CONTRACTOR IN PROCESS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0022 - SPRING VALLEY-OLIVE STREET/HELIX STREET SIDEWALKS DESIGN      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1899 - OLIVE DRIVE/HELIX ST SIDEWALKS DESIGN        MATRIX CODE: 03L     REG CITATION: 570.201(c)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   OLIVE DRIVE/HELIX STREET                          DESIGN/RIGHT OF WAY ACQUISITION OF MISSING SIDEWALK SEGMENTS ON BOTH SIDES OF 
   SPRING VALLEY,CA  91977                           OLIVE DR TO CONNECT TO EXISTING SIDEWALKS AT HELIX ST AND AT THE FIRE STATION TO 
                                                     LORI MAR CT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      50,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          50,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      50,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        50,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               5,085  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           5,085                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      46.80 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN IS 100% COMPLETED. PROVIDED CDBG FUNDS IN PROGRAM YEAR 
                              2008 FOR PROJECT CONSTRUCTION. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0023 - SPRING VALLEY TRASH CLEANUP                                   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1900 - SPRING VALLEY TRASH CLEANUP                  MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 02-23-08 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    ONE-DAY CLEANUP EVENT FOR RESIDENTS AND A MONTHLY COMMUNITY CLEANUP OF ALLEYWAYS 
   SPRING VALLEY,CA  91977                           OND OTHER DUMPING SITES IN THE SPRING VALLEY AND CASA DE ORO NEIGHBORHOOD 
                                                     REVITALIZATION AREAS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       7,560.35               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           7,560.35               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       7,560.35               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         7,560.35               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                              33,893  01 - PEOPLE (GENERAL)                            33,893 
 TOTAL:                                                          33,893                                                   33,893 
 CENSUS TRACT PERCENT LOW / MOD:      50.10 
 
 ACCOMPLISHMENT NARRATIVE:    TWO SUCCESSFUL CLEANUP EVENTS WERE HELD. PROJECT IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0024 - BORREGO SPRINGS BOYS AND GIRLS CLUB CLUBHOUSE IMPROVEMENTS    OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1901 - BORREGO SPRINGS BOYS AND GIRLS CLUB IMPS     MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   630 CAHUILLA ROAD                                 PURCHASE AND INSTALLATION OF A SHADE STRUCTURE WITH WATER MISTERS, LIGHTING, 
   BORREGO SPRINGS,CA  92004                         FRONT AWNING, AND CLUBHOUSE FLOORING IMPROVEMENTS AT THE BOYS AND GIRLS CLUB 
                                                     FACILITY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      44,300.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          44,300.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
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 ACCOMPLISHMENT NARRATIVE:    PROJECT IMPLEMENTATION DELAYED DUE TO DIFFICULTY IN OBTAINING BIDS. 
                              DESIGN AND SPECIFICATION FOR PROCUREMENT BIDS REISSUED AND IN PROCESS 
                              OF OBTAINING NEW BIDS. EXPECT TO AWARD CONTRACT IN SEPTEMBER 2008 AND 
                              COMPLETE PROJECT IN DECEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0026 - JULIAN HIGH SCHOOL BALLFIELD ARTIFICIAL SURFACING             OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1902 - JULIAN HIGH SCHOOL BALLFIELD SURFACING       MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    CANCELED  08-18-08 
 LOCATION:                                         DESCRIPTION: 
   1656 HWY 78                                       FUNDING FOR AN ARTIFICIAL FIELD SURFACE, INCLUDING NECESSARYEARTHWORK AND 
   JULIAN,CA  92036                                  DRAINAGE, AT THE JULIAN HIGH SCHOOL BALLFIELD LOCATED AT 1656 HWY 78 IN JULIAN. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:           0.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:               0.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      46.30 
 
 ACCOMPLISHMENT NARRATIVE:    SUBRECIPIENT DECIDED TO CANCEL THE PROJECT. 
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 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0027 - JULIAN JESS MARTIN PARK SUPPLEMENTAL PAVING IMPROVEMENTS      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1903 - JULIAN JESS MARTIN PARK PAVING IMPROVMNT     MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   2955 HIGHWAY 79                                   FUNDING TO CONTINUE THE PAVING IMPROVEMENTS AT JESS MARTIN PARK, INCLUDING ADA 
   JULIAN,CA  92036                                  PARKING AT THE PLAYGROUND AND PICNIC AREAS, LOCATED AT 2955 HIGHWAY 79 IN 
                                                     JULIAN. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     112,800.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         112,800.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     111,026.63               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       111,026.63               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      46.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS OF JUNE 20, 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
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 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0028 - JULIAN TOWN HALL/CHAMBER OF COMMERCE ADA ELEVATOR             OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1904 - JULIAN TOWN HALL ADA ELEVATOR                MATRIX CODE: 03      REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-06-08 
 LOCATION:                                         DESCRIPTION: 
   2129 MAIN STREET                                  FUNDING FOR THE DESIGN AND INSTALLATION OF AN ELEVATOR TO ALLOW ACCESS TO 
   JULIAN,CA  92036                                  PERSONS WITH DISABILITIES AT THE JULIAN TOWN HALL LOCATED AT 2129 MAIN STREET IN 
                                                     THE COMMUNITY OF JULIAN. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                             153            0 
   ACTIVITY ESTIMATE:      74,000.00               BLACK/AFRICAN AMERICAN:                              1            0 
   FUNDED AMOUNT:          74,000.00               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      2            0 
   DRAWN THRU PGM YR:      74,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              1            0 
   DRAWN IN PGM YR:        74,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                 10            0 
 TOT LOW:                        168 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                             168            0 
 TOTAL:                          168 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                                 168  01 - PEOPLE (GENERAL)                               168 
 TOTAL:                                                             168                                                      168 
 
 
 ACCOMPLISHMENT NARRATIVE:    INSTALLATION OF ELEVATOR COMPLETED, MAKING THE JULIAN TOWN HALL 
                              BUILDING ADA ACCESSIBLE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0029 - MONTEZUMA VALLEY VOLUNTEER FIRE DEPARTMENT BUILDING ADDITION  OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1905 - MONTEZUMA VALLEY VFD BUILDING ADDITION       MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       88 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 LOCATION:                                         DESCRIPTION: 
   37370 MONTEZUMA VALLEY ROAD                       FUNDING FOR A BUILDING ADDITION, TO HOUSE EXISTING FIRE APPARATUS, AT THE 
   RANCHITA,CA  92066                                MONTEZUMA VALLEY VOLUNTEER FIRE DEPARTMENT LOCATED AT 37370 MONTEZUMA VALLEY 
                                                     ROAD IN RANCHITA. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     150,920.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         150,920.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      94,224.60               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        94,224.60               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      50.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT DESIGN COMPLETED IN FEBRUARY 2008. CONSTRUCTION CONTRACT 
                              AWARDED IN APRIL 2008. CONSTRUCTION WORK IS UNDERWAY AND EXPECTED TO 
                              BE COMPLETED IN SEPTEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0030 - OAK GROVE COMMUNITY HALL REHABILITATION                       OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1906 - OAK GROVE COMMUNITY HALL REHABILITATION      MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   37561 HWY 79                                      FUNDING FOR FIRE PROTECTIVE DEVICES, TO INCLUDE AN INTERIOR SPRINKLER SYSTEM, 
   OAK GROVE,CA  92086                               WATER STORAGE TANK AND AUXILIARY WATER PRESSURE SYSTEM AT THE OAK GROVE 
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                                                     COMMUNITY HALL. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      59,600.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          59,600.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      48.40 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT HAD A LATE START DUE TO DIFFICULTY IN OBTAINING BIDS. 
                              CONTRACT AWARDED IN JUNE 2008. ENGINEERING LAYOUT COMPLETED. EXPECTED 
                              COMPLETION IN AUGUST 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0031 - PALOMAR MOUNTAIN COMMUNITY SAFETY CENTER BUILDING ADDITION    OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1907 - PALOMAR MTN COMMUNITY CTR BLDG ADDITION      MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   CRESTLINE ROAD                                    PURCHASE OF BUILDING MATERIALS FOR CONSTRUCTION BY VOLUNTEERS OF A BUILDING 
   PALOMAR MOUNTAIN,CA  92060                        ADDITION FOR A NEW MEETING ROOM, EXPANSION OF EXISTING RESTROOMS, AND KITCHEN 
                                                     IMPROVEMENTS AT THE CENTER 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       90 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
   ACTIVITY ESTIMATE:      50,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          50,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      18,844.08               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        18,844.08               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      52.30 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 20% COMPLETED. COMPLETED WORK INCLUDE: DESIGN, DEMOLITION 
                              OF BATHROOM AND KITCHEN, INSTALLATION OF CONCRETE FLOOR IN BASEMENT. 
                              CONSTRUCTION OF NEW BATHROOMS AND KITCHEN IMPROVEMENTS, INSTALLATION 
                              OF NEW HEATING AND WATER SYSTEM UNDERWAY. EXPECTED PROJECT COMPLETION 
                              IN DECEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0032 - SHELTER VALLEY VOLUNTEER FIRE DEPT. LIGHT RESCUE VEHICLE      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1908 - SHELTER VALLEY VFD LIGHT RESCUE VEHICLE      MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 12-31-07 
 LOCATION:                                         DESCRIPTION: 
   7260 GREAT SOUTHERN OVERLAND ROAD                 FUNDS FOR PURCHASE OF A LIGHT RESCUE VEHICLE THAT WOULD BE USED BY THE SHELTER 
   SHELTER VALLEY,CA  92036                          VALLEY VOLUNTEER FIRE DEPARTMENT LOCATED AT 7260 GREAT OVERLAND ROAD IN SHELTER 
                                                     VALLEY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      27,354.32               BLACK/AFRICAN AMERICAN:                              0            0 
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   FUNDED AMOUNT:          27,354.32               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      27,354.32               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        27,354.32               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      61.40 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE OF LIGHT RESCUE VEHICLE, AS WELL AS INSTALLATION OF RADIO AND 
                              EQUIPMENT COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0033 - CAMPO SENIOR CENTER PARKING LOT AND KITCHEN IMPROVEMENTS      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1909 - CAMPO SENIOR CTR PARKING LOT/KITCHEN IMP     MATRIX CODE: 03A     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-01-08 
 LOCATION:                                         DESCRIPTION: 
   999 1/2 SHERIDAN ROAD                             FUNDING FOR A PARKING LOT AND INTERIOR KITCHEN IMPROVEMENTS AT THE CAMPO SENIOR 
   CAMPO,CA  91906                                   CENTER, LOCATED AT 999 1/2 SHERIDAN ROAD IN CAMPO. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                              57            0 
   ACTIVITY ESTIMATE:      45,622.25               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          45,622.25               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      45,622.25               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        45,622.25               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
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 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  2            2 
 TOT LOW:                         60 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                              60            2 
 TOTAL:                           60 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS OF JUNE 1, 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0034 - SAN DIEGO RURAL FIRE PROTECTION DISTRICT SUPPL FIRE HOSE      OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1910 - SAN DIEGO RURAL FPD SUPPL FIRE HOSE          MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 03-31-08 
 LOCATION:                                         DESCRIPTION: 
   JACUMBA, LAKE MORENA, POTRERO, TECATE             PURCHASE OF A SUPPLEMENTAL FIRE HOSE BY THE SAN DIEGO RURAL FIRE PROTECTION 
   JACUMBA,CA  91934                                 DISTRICT FOR ITS JACUMBA, LAKE MORENA, POTRERO, AND TECATE FIRE STATIONS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      21,680.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          21,680.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      21,680.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        21,680.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               1                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      54.50 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED; FIRE HOSE PURCHASED AND IN USE BY THE SAN 
                              DIEGO RURAL FIRE PROTECTION DISTRICT'S FIRE STATIONS IN JACUMBA, LAKE 
                              MORENA, POTRERO, AND TECATE. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0035 - REGIONAL-CITY/COUNTY REINVESTMENT TASK FORCE                  OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1911 - REINVESTMENT TASK FORCE OPERATION            MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  CONTINUATION OF FUNDING FOR OPERATIONAL EXPENSES OF THE REINVESTMENT TASK FORCE, 
   SAN DIEGO,CA  92123                               A JOINT AGENCY ESTABLISHED BY THE CITY AND COUNTY TO MONITOR LENDING IN LOWER 
                                                     INCOME COMMUNITIES. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      60,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          60,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:      14,150.92               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      45,849.08               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        45,849.08               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    THE RTF MADE RECOMMENDATIONS TO THE CITY AND COUNTY INCLUDING 
                              FORMATION OF A LAND BANK AS A RESULT OF ITS FORECLOSURE STUDY, 
                              REVITALIZATION STRATEGIES, COMMENTS TO FEDERAL REGULATORY AGENCIES, 
                              FINANCIAL EDUCATION PROGRAM OPTIONS, PAYDAY LENDING ORDINANCE, 
                              POLICIES RELATED TO USE OF BANK DEPOSITS; HELD SEVEN BANK MONITORING 
                              MEETINGS; PARTICIPATED IN EIGHT PULIC MEETINGS RELATED TO CRA AND THE 
 
 EXTENDED ACTIVITY NARRATIVE: PERFORMANCE OF BANKS UNDER THE CRA; WROTE NUMEROUS GRANTS FOR FUNDING THE 
                              FINANCIAL EDUCATION (SMARTMONEY) WORK; WORKED WITH CITY AND COUNTY LOBBYISTS 
                              TO ENCOURAGE SUPPORT OF TWO FEDERAL LEGISLATIONS DESIGNED TO ASSIST LOW- 
                              MODERATE INCOME BORROWERS IN FORECLOSURE DUE TO SUB PRIME LOANS; WORKED WITH 
                              CONGRESSIONAL OFFICES TO CRAFT LEGISLATION THAT WOULD RAISE HOME LOAN LIMITS ON 
                              FHA/VA LOANS TO EXPAND ACCESS TO LOW-MODERATE INCOME BORROWERS; HELD TEN 
                              MONTHLY MEETINGS RELATED TO THE ADMINISTRATION OF THE RTF. 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0036 - REGIONAL-HOUSING DEVELOPMENT FUND                             OUTCOME: AFFORDABILITY 
 ACTIVITY:  1912 - HOUSING DEVELOPMENT FUND                     MATRIX CODE: 14G     REG CITATION: 570.202        NATIONAL OBJ: LMH 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  CONTINUED FUNDING FOR AFFORDABLE HOUSING CONSTRUCTIONS, ACQUISITION, 
   SAN DIEGO,CA  92123                               REHABILITATION, HOUSING SITE IMPROVEMENTS, PRE-DEVELOPMENT COSTS AND OTHER 
                                                     ACTIVITIES FOR HOUSING DEVELOPMENT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:   3,000,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:       1,291,741.44               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
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 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         10 - HOUSING UNITS                                      0  10 - HOUSING UNITS                                    0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDS DISBURSED THROUGHOUT THE YEAR TO FUND DEVELOPMENT OF AFFORDABLE 
                              HOUSING. PROPOSED UNITS AND ACCOMPLISHMENTS WILL REPORTED UNDER EACH 
                              FUNDED AFFORDABLE HOUSING ACTIVITY. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0036 - REGIONAL-HOUSING DEVELOPMENT FUND                             OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1913 - HOUSING DEVELOPMENT ADMINISTRATION           MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  FUNDING FOR ADMINISTRATIVE COSTS RELATED TO HOUSING ACTIVITIES THAT RESULT IN 
   SAN DIEGO,CA  92123                               THE CREATION OF ADDITIONAL AFFORDABLE HOUSING OPPORTUNITIES FOR LOWER INCOME 
                                                     HOUSEHOLDS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     362,628.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         362,628.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     362,628.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       362,628.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
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 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDS USED FOR ADMINISTRATION OF AFFORDABLE HOUSING DEVELOPMENT 
                              ACTIVITIES. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0037 - REGIONAL-AFFORDABLE HOUSING SERVICES                          OUTCOME: AFFORDABILITY 
 ACTIVITY:  1914 - HOME HOUSING DEVELOPMENT PROGRAM             MATRIX CODE: 14G     REG CITATION: 570.201(K)     NATIONAL OBJ: LMH 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  HCD STAFF COSTS FOR PROGRAM DELIVERY OF HOME PROGRAM AFFORDABLE HOUSING 
   SAN DIEGO,CA  92123                               DEVELOPMENT SERVICES, INCLUDING LOAN PROCESSING, PREPARATION OF WORK 
                                                     SPECIFICATION, AND ENERGY AUDITING. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     190,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         190,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     180,239.90               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       180,239.90               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         10 - HOUSING UNITS                                     63  10 - HOUSING UNITS                                    0 
 TOTAL:                                                              63                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROVIDED FUNDING TO ASSIST IN THE ACQUISITION OF A 44-UNIT AFFORDABLE 
                              HOUSING DEVELOPMENT; EXPECTED COMPLETION IN JULY 2010. ONGOING 
                              ACTIVITIES INCLUDE EVALUATION OF PROPOSALS FROM HOUSING DEVELOPERS TO 
                              ACQUIRE, REHABILITATE, OR CONSTRUCT AFFORRDABLE HOUSING FOR LOW-INCOME 
                              HOUSEHOLDS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0037 - REGIONAL-AFFORDABLE HOUSING SERVICES                          OUTCOME: AFFORDABILITY 
 ACTIVITY:  1915 - HOME PROGRAM HOMEBUYER SERVICES              MATRIX CODE: 13      REG CITATION: 570.201(K)     NATIONAL OBJ: LMH 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  HCD STAFF COSTS FOR PROGRAM DELIVERY OF HOME PROGRAM HOMEBUYER DOWNPAYMENT AND 
   SAN DIEGO,CA  92123                               CLOSING COSTS PROGRAM, INCLUDING HOUSING COUNSELING AND LOAN PROCESSING. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               7            3 
   ACTIVITY ESTIMATE:      27,000.00               BLACK/AFRICAN AMERICAN:                              1            0 
   FUNDED AMOUNT:          27,000.00               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      14,923.46               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        14,923.46               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         1         0          1 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   8         0          8                                                      0            0 
 TOT MOD:                   0         0          0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                               9            3 
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 TOTAL:                     9         0          9 
 PERCENT LOW / MOD:    100.00      0.00     100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         04 - HOUSEHOLDS (GENERAL)                              37  04 - HOUSEHOLDS (GENERAL)                             9 
 TOTAL:                                                              37                                                        9 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROVIDED LOAN UNDERWRITING AND ASSOCIATED LOAN CLOSING SERVICES. NINE 
                              LOW-INCOME HOUSEHOLDS WERE SERVED AND ASSISTED WITH PURCHASE OF THEIR 
                              HOMES UNDER THE DOWNPAYMENT AND CLOSING COSTS ASSISTANCE PROGRAM. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0037 - REGIONAL-AFFORDABLE HOUSING SERVICES                          OUTCOME: AFFORDABILITY 
 ACTIVITY:  1916 - HOME PROGRAM TBRA SERVICES                   MATRIX CODE: 05S     REG CITATION: 570.20I(K)     NATIONAL OBJ: LMH 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  HCD STAFF COSTS FOR PROGRAM DELIVERY OF HOME PROGRAM TENANT-BASED RENTAL 
   SAN DIEGO,CA  92123                               ASSISTANCE PROGRAM, INCLUDING PROGRAM MANAGEMENT, TENANT SELECTION, AND 
                                                     INSPECTIONS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                              94            0 
   ACTIVITY ESTIMATE:     121,000.00               BLACK/AFRICAN AMERICAN:                             36            0 
   FUNDED AMOUNT:          58,000.00               ASIAN:                                               5            0 
   UNLIQ OBLIGATIONS:      10,612.78               AMERICAN INDIAN/ALASKAN NATIVE:                      3            0 
   DRAWN THRU PGM YR:      47,387.22               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              3            0 
   DRAWN IN PGM YR:        47,387.22               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF HOUSEHOLDS ASSISTED:                    BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                        OWNER    RENTER      TOTAL AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:         0       116        116 OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                   0        25         25                                                      0            0 
 TOT MOD:                   0         0          0 
 TOT NON LOW MOD:           0         0          0 TOTAL:                                             141            0 
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 TOTAL:                     0       141        141 
 PERCENT LOW / MOD:      0.00    100.00     100.00 
 
 TOTAL FEMALE HEADED:            110 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         04 - HOUSEHOLDS (GENERAL)                             100  04 - HOUSEHOLDS (GENERAL)                           141 
 TOTAL:                                                             100                                                      141 
 
 
 ACCOMPLISHMENT NARRATIVE:    141 HOUSEHOLDS WERE PROVIDED RENTAL ASSISTANCE UNDER THE HOME PROGRAM. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0038 - REGIONAL-COLD WEATHER SHELTER VOUCHER PROGRAM                 OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1917 - COLD WEATHER SHELTER VOUCHER PROGRAM         MATRIX CODE: 03T     REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    PARTIAL FUNDING FOR OPERATION OF PROGRAM THAT PROVIDES TEMPORARY EMERGENCY 
   SAN DIEGO,CA  92123                               SHELTER IN LOCAL HOTELS/MOTELS FOR SPECIAL NEEDS GROUPS: HOMELESS FAMILIES, THE 
                                                     DISABLED AND THE ELDERLY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                             441           70 
   ACTIVITY ESTIMATE:      30,000.00               BLACK/AFRICAN AMERICAN:                            284            3 
   FUNDED AMOUNT:          30,000.00               ASIAN:                                              12            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                     12            0 
   DRAWN THRU PGM YR:      30,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:             12            0 
   DRAWN IN PGM YR:        30,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      3            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         9            0 
 TOT EXTREMELY LOW:              856               OTHER MULTI-RACIAL:                                111           90 
 TOT LOW:                         25 
 TOT MOD:                          3 
 TOT NON LOW MOD:                  0               TOTAL:                                             884          163 
 TOTAL:                          884 
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 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                                  60  01 - PEOPLE (GENERAL)                               884 
 TOTAL:                                                              60                                                      884 
 
 
 ACCOMPLISHMENT NARRATIVE:    THE WINTER SHELTER VOUCHER PROGRAM SUCCESSFULLY PROVIDED HOTEL/MOTEL 
                              VOUCHER SERVICES FOR HOMELESS FAMILIES AND INDIVIDUALS ON A YEAR ROUND 
                              BASIS THROUGH EFFORTS AND COLLABORATION WITH THE FEMA PROGRAM. THE 
                              COUNTY WILL CONTINUE TO STRENGTHEN ITS PARTNERSHIP WITH COMMUNITY 
                              AGENCIES TO PROVIDE CASE MANAGEMENT THAT LEADS TO PERMANENT HOUSING 
                              AND EMPLOYMENT FOR THOSE SERVED UNDER THE PROGRAM. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0039 - REGIONAL-EAST COUNTY SHARED HOUSING PROGRAM                   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1918 - EAST COUNTY SHARED HOUSING PROGRAM           MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    FUNDING FOR CONTINUED OPERATION OF A SHARED HOUSING PROGRAM THAT PROVIDES 
   3989 RUFFIN ROAD                                  AFFORDABLE HOUSING OPPORTUNITIES TO INDIVIDUALS THAT ARE MATCHED UNDER THE 
   SAN DIEGO,CA  92123                               PROGRAM WITHIN THE EAST COUNTY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               2            0 
   ACTIVITY ESTIMATE:      18,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          18,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:      18,000.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          1 
 TOT NON LOW MOD:                  1               TOTAL:                                               2            0 
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 TOTAL:                            2 
 PERCENT LOW / MOD:            50.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                                  18  01 - PEOPLE (GENERAL)                                 2 
 TOTAL:                                                              18                                                        2 
 
 
 ACCOMPLISHMENT NARRATIVE:    ONE HOUSING ASSISTANCE MATCH WAS PROVIDED DURING THE PROGRAM YEAR. 
                              PROGRAM IS EXPECTED TO CONTINUE PROVIDING SHARED HOUSING MATCH 
                              SERVICES. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0040 - REGIONAL-FAIR HOUSING PROGRAM                                 OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1919 - 07-08 URBAN COUNTY FAIR HOUSING PROGRAM      MATRIX CODE: 05J     REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    CONTINUATION OF THE URBAN COUNTY FAIR HOUSING PROGRAM THAT INCLUDES EDUCATION 
   SAN DIEGO,CA  92123                               AND OUTREACH, FAIR HOUSING MARKETING PROGRAM, COUNSELING, AND MAINTENANCE OF A 
                                                     HOTLINE FOR COMPLAINTS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                              52            1 
   ACTIVITY ESTIMATE:      90,000.00               BLACK/AFRICAN AMERICAN:                              4            0 
   FUNDED AMOUNT:          90,000.00               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:      50,593.13               AMERICAN INDIAN/ALASKAN NATIVE:                     10            0 
   DRAWN THRU PGM YR:      39,406.87               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        39,406.87               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      1            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:               29               OTHER MULTI-RACIAL:                                 21           18 
 TOT LOW:                         44 
 TOT MOD:                         13 
 TOT NON LOW MOD:                  3               TOTAL:                                              89           19 
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 TOTAL:                           89 
 PERCENT LOW / MOD:            96.60 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                                 239  01 - PEOPLE (GENERAL)                                89 
 TOTAL:                                                             239                                                       89 
 
 
 ACCOMPLISHMENT NARRATIVE:    FAIR HOUSING SERVICES ARE BEING PROVIDED ON AN ONGOING BASIS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0041 - REGIONAL-FIRST TIME HOMEBUYER EDUCATION AND COUNSELING        OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1920 - 07-08 HOMEBUYER EDUCATION AND COUNSELING     MATRIX CODE: 05U     REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    FUNDING FOR CONSULTANT SERVICES TO CONDUCT FIRST-TIME HOMEBUYER EDUCATION 
   3989 RUFFIN RD                                    COURSES AND INDIVIDUAL CREDIT COUNSELING. 
   SAN DIEGO,CA  92123 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      40,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          40,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:      35,739.92               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       4,260.08               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         4,260.08               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
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 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         04 - HOUSEHOLDS (GENERAL)                             240  04 - HOUSEHOLDS (GENERAL)                             0 
 TOTAL:                                                             240                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROVIDED FIRST TIME HOMEBUYER EDUCATION AND CREDIT COUNSELING TO 58 
                              PARTICIPANTS. PROGRAM IS EXPECTED TO CONTINUE TO PROVIDE THESE 
                              SERVICES TO HOMEBUYERS. ACCOMPLISHMENTS REPORTED UNDER ACTIVITY 
                              #1822. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0042 - REGIONAL-MOBILE HOME MEDIATION SERVICES                       OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1921 - 07-08 MOBILE HOME MEDIATION SERVICES         MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    ONE-YEAR CONTRACT EXTENSION FOR SERVICES OF A MEDIATOR WHO CHAIRS THE MOBILE 
   3989 RUFFIN RD                                    HOME ISSUES COMMITEE MEETINGS AND CONDUCTS MEDIATION SERVICES BETWEEN PARK 
   SAN DIEGO,CA  92123                               OWNERS AND RESIDENTS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       5,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           5,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:          74.36               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       4,925.64               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         4,925.64               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1814. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0043 - REGIONAL-SAFE HOUSING COORDINATOR POSITION                    OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1922 - SAFE HOUSING COORDINATOR POSITION            MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  PARTIAL FUNDING FOR A STAFF POSITION CREATED TO SEEK FUNDING OPPORTUNITIES FOR 
   SAN DIEGO,CA  92123                               DEVELOPMENT AND PRESERVATION OF AFFORDABLE HOUSING FOR THE COUNTY'S DRUG OR 
                                                     DEPENDENCY COURT PROGRAMS 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      50,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          50,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      50,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        50,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 
 
 
 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      105 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    MAINTAINED PROGRAM SIZE AND FUNDING LEVEL FOR THE 29 PROGRAM 
                              PARTICIPANTS. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0044 - REGIONAL-SUPPORTIVE HOUSING PROGRAM CONSULTANT SERVICES       OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1923 - SUPPORTIVE HOUSING PROGRAM CONSULTANT        MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   COMMUNITY WIDE                                    SERVICES TO FACILITATE THE ACTIVITIES OF THE REGIONAL CONTINUUM OF CARE AND 
   3989 RUFFIN RD                                    CARRY OUT DIRECTIVES OF THE COUNCIL, AND COORDINATE DEVELOPMENT OF THE SHP 
   SAN DIEGO,CA  92123                               APPLICATION. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      12,254.70               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          12,254.70               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      12,254.70               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        12,254.70               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
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 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    SUBMITTED THE COUNTY'S SUPPORTIVE HOUSING APPLICATION AND COUNTY WAS 
                              AWARDED IN EXCESS OF $3.9 MILLION. PREPARATION OF THE 2009 APPLICATION 
                              IS UNDERWAY. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0045 - REGIONAL TASK FORCE ON THE HOMELESS                           OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1924 - REGIONAL TASK FORCE ON THE HOMELESS          MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   4699 MURPHY CANYON ROAD                           PARTIAL FUNDING OF OPERATING COSTS FOR AGENCY THAT DEVELOPS POLICIES AND 
   SAN DIEGO,CA  92123                               PROVIDES TECHNICAL ASSISTANCE WITH REGARD TO THE NEEDS OF THE HOMELESS AND 
                                                     SERVICES FOR THIS POPULATION. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      29,649.50               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          29,649.50               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:      29,649.50               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        29,649.50               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    COMPLETED THE POINT-IN-TIME COUNT OF HOMELESS PEOPLE (7,652) LIVING IN 
                              THE STREET OR OVERNIGHT IN ONE OF THE COUNTY'S SHELTERS. THE RTFH IS 
                              CURRENTLY REVIEWING AND ANALYZING DATA FROM THE POINT-IN-TIME COUNT, 
                              AS WELL AS CREATING A NEW SEMI-ANNUAL REPORT FORMAT. THE POINT-IN-TIME 
                              COUNT REPORT WILL BE PUBLISHED IN SEPTEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0046 - REGIONAL TASK FORCE ON THE HOMELESS HMIS EXPANSION            OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1925 - REGIONAL TASK FORCE ON THE HOMELESS HMIS     MATRIX CODE: 05      REG CITATION: 570.201(E)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   4699 MURPHY CANYON ROAD                           FUNDING FOR STAFFING/TECHNICAL SERVICES ASSOCIATED WITH THE EXPANSION OF THE 
   SAN DIEGO,CA  92123                               HOMELESS MANAGEMENT INFORMATION SYSTEM, DATA COLLECTION SOFTWARE FOR SAN DIEGO 
                                                     COUNTY HOMELESS SHELTERS 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                           4,416          980 
   ACTIVITY ESTIMATE:      19,649.66               BLACK/AFRICAN AMERICAN:                            855           24 
   FUNDED AMOUNT:          19,649.66               ASIAN:                                              65            9 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                    142           37 
   DRAWN THRU PGM YR:      19,649.66               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:             76            6 
   DRAWN IN PGM YR:        19,649.66               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:             32            6 
                                                   ASIAN & WHITE:                                      10            2 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                     69           11 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:        19            2 
 TOT EXTREMELY LOW:            7,276               OTHER MULTI-RACIAL:                              2,411        2,061 
 TOT LOW:                        332 
 TOT MOD:                        238 
 TOT NON LOW MOD:                249               TOTAL:                                           8,095        3,138 
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 TOTAL:                        8,095 
 PERCENT LOW / MOD:            96.90 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               7,525  01 - PEOPLE (GENERAL)                             8,095 
 TOTAL:                                                           7,525                                                    8,095 
 
 
 ACCOMPLISHMENT NARRATIVE:    THE SAN DIEGO COUNTY HMIS EXPANSION PROJECT PROVIDED 39 ADDITIONAL 
                              HMIS TRAINING TO HOMELESS SHELTERS IN THE COUNTY THIS PAST YEAR TO 
                              SECURE AND MAINTAIN THEIR PARTICIPATION IN THE HMIS. IN ADDITION, THE 
                              PROJECT HAD AN ALMOST 10% INCREASE IN ITS PERFORMANCE OBJECTIVE 
                              RELATED TO THE NUMBER OF SHELTER PROGRAMS AND BEDS PARTICIPATING IN 
                              THE HMIS; TOTAL CLIENTS RECORDED IN 2007-08 WAS 8,095 FROM 7,525 IN 
 
 EXTENDED ACTIVITY NARRATIVE: IN 2005. THE NUMBER OF SHELTER PROGRAMS AND SHELTER BEDS PARTICIPATING IN THE 
                              HMIS HAD AT LEAST A 10% INCREASE ADDING 464 NEW BEDS AND 10 NEW PROGRAMS THIS 
                              PAST YEAR TO THE 1,596 BEDS AND 39 PROGRAMS IN THE SYSTEM IN JUNE 2007. THE 
                              HMIS PROJECT HAD AT LEAST A 10% INCREASE IN THE NUMBER OF UNIVERSAL AND PROGRAM 
                              CLIENT LEVEL DATA ELEMENTS ENTERED INTO THE SYSTEM BY PARTICIPATING PROVIDERS; 
                              THE TOTAL PERCENTAGE OF UNIVERSA/PROGRAM DATA ELEMENTS ENTERED INTO THE SYSTEM 
                              AS OF JUNE 2007 WAS APPROXIMATELY 65% AND THE CURRENT PERCENTAGE OF UNIVERSAL 
                              AND PROGRAM DATA ELEMENTS IS 75%, AN INCREASE THAT MET THE 10% PERFORMANCE 
                              OBJECTIVE. 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0047 - MANAGEMENT AND ADMINISTRATION                                 OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1926 - MANAGEMENT AND ADMINISTRATION                MATRIX CODE: 21A     REG CITATION: 570.206        NATIONAL OBJ: 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN ROAD                                  MANAGEMENT AND ADMINISTRATION ACTIVITIES ASSOCIATED WITH THE CENTRAL OPERATION 
   SAN DIEGO,CA  92123                               OF THE URBAN COUNTY CDBG PROGRAM. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     535,153.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         535,153.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:       9,339.07               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     525,813.93               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       525,813.93               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
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                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDS USED FOR ADMINISTRATION OF THE CDBG PROGRAM. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0025 - BORREGO SPRINGS CHRISTMAS CIRCLE COMMUNITY PARK RESTORATION   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1927 - BORREGO SPRINGS CHRISTMAS CIRCLE PARK        MATRIX CODE: 03F     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    COMPLETED 06-22-08 
 LOCATION:                                         DESCRIPTION: 
   PALM CANYON AND STATE HWY 3                       DESIGN AND CONSTRUCTION OF IMPROVEMENTS AT EXISTING RESTROOMS TO MEET ADA 
   BORREGO SPRINGS,CA  92004                         STANDARDS AT CHRISTMAS CICLE COMMUNITY PARK LOCATED IN THE COMMUNITY OF BORREGO 
                                                     SPRINGS. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                             438            0 
   ACTIVITY ESTIMATE:      55,892.95               BLACK/AFRICAN AMERICAN:                              6            0 
   FUNDED AMOUNT:          55,892.95               ASIAN:                                               1            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      2            0 
   DRAWN THRU PGM YR:      55,892.95               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:        55,892.95               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF PERSONS ASSISTED:                       BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                 82            0 
 TOT LOW:                        529 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      110 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                             529            0 
 TOTAL:                          529 
 PERCENT LOW / MOD:           100.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS OF JUNE 23, 2008.  IMPROVEMENTS COMPLETED 
                              INCLUDE: ADA COMPLIANT RESTROOMS, ACCESSIBLE WALKWAY AND PARKING. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: OBJECTIVE/OUTCOME NOT NECESSARY 
 PROJECT:   0035 - REGIONAL-CITY/COUNTY REINVESTMENT TASK FORCE                  OUTCOME: FOR PLANNING/ADMIN ACTIVITIES 
 ACTIVITY:  1928 - REINVESTMENT TASK FORCE IT EXPENSES          MATRIX CODE: 20      REG CITATION: 570.205        NATIONAL OBJ: 
 STATUS:    COMPLETED 06-30-08 
 LOCATION:                                         DESCRIPTION: 
   3989 RUFFIN RD                                    FUNDING FOR THE REINVESTMENT TASK FORCE INFORMATION TEHNOLOGY EXPENSES. 
   SAN DIEGO,CA  92123 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    09-17-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       6,939.72               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:           6,939.72               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       6,939.72               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         6,939.72               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
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 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007                                                                 0                                                        0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    FUNDS USED FOR INFORMATION TECHNOLOGY AND OFFICE RELATED EXPENSES 
                              INCURRED BY THE REINVESTMENT TASK FORCE DURING THE YEAR. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0051 - RURAL SE-SAN DIEGO RURAL FPD-LAKE MORENA FIRE ENGINE          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1941 - LAKE MORENA FIRE ENGINE                      MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 05-23-08 
 LOCATION:                                         DESCRIPTION: 
   29690 OAK DRIVE                                   FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE LAKE MORENA FIRE 
   CAMPO,CA  91906                                   STATION, A STATION OPERATED BY THE SAN DIEGO RURAL FIRE PROTECTION DISTRICT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     350,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         350,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     350,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       350,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 
 
 
 



 IDIS - C04PR03                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:10 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      112 
                                       CDBG ACTIVITY SUMMARY REPORT (GPR) FOR PROGRAM YEAR 2007 
                                                       07-01-2007 TO 06-30-2008 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      52.60 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE AND DELIVERY OF FIRE ENGINE TO FIRE AGENCY IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0052 - RURAL SE-SAN DIEGO RURAL FPD-JACUMBA FIRE ENGINE              OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1942 - JACUMBA FIRE ENGINE                          MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 05-23-08 
 LOCATION:                                         DESCRIPTION: 
   1255 JACUMBA STREET                               FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE JACUMBA FIRE 
   JACUMBA,CA  91934                                 STATION, A STATION OPERATED BY THE SAN DIEGO RURAL FIRE PROTECTION DISTRICT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     350,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         350,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     350,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       350,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
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 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      55.00 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE AND DELIVERY OF FIRE ENGINE TO FIRE AGENCY IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0053 - RURAL SE- SAN DIEGO RURAL FPD-DULZURA FIRE WATER TENDER       OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1943 - DULZURA FIRE WATERTENDER                     MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 04-30-08 
 LOCATION:                                         DESCRIPTION: 
   1135 COMMUNITY BUILDING ROAD                      FUNDING FOR PURCHASE OF A WATERTENDER FOR USE BY THE DULZURA FIRE STATION, A 
   DULZURA,CA  91917                                 STATION OPERATED BY THE SAN DIEGO RURAL FIRE PROTECTION DISTRICT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     150,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         150,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     150,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       150,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      48.90 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE OF EQUIPMENT AND APPARATUS WITH CDBG FUNDS IS 100% COMPLETED. 
                              APPARATUS OUTFITTING IS UNDERWAY WITH USE OF COUNTY FUNDS AND EXPECTED 
                              TO BE COMPLETED IN SEPTEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0054 - RURAL SE-SAN DIEGO RURAL FPD-POTRERO FIRE WATERTENDER         OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1944 - POTRERO FIRE WATERTENDER                     MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 04-30-08 
 LOCATION:                                         DESCRIPTION: 
   24550 HIGHWAY 94                                  FUNDING FOR PURCHASE OF A WATERTENDER FOR USE BY THE POTRERO FIRE STATION, A 
   POTRERO,CA  91963                                 STATION OPERATED BY THE SAN DIEGO RURAL FIRE PROTECTION DISTRICT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     150,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         150,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     150,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       150,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      54.30 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE OF EQUIPMENT AND APPARATUS WITH CDBG FUNDS IS 1005 COMPLETED. 
                              APPARATUS OUTFITTING IS UNDERWAY WITH THE USE OF COUNTY FUNDS AND IS 
                              EXPECTED TO BE COMPLETED IN SEPTEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0055 - RURAL NE-RANCHITA/MONTEZUMA VOLUNTEER FIRE CO. FIRE ENGINE    OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1945 - RANCHITA/MONTEZUMA FIRE CO. FIRE ENGINE      MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 05-23-08 
 LOCATION:                                         DESCRIPTION: 
   37370 MONTEZUMA VALLEY ROAD                       FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE RANCHITA/MONTEZUMA 
   RANCHITA,CA  92066                                VOLUNTEER FIRE COMPANY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     350,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         350,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     350,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       350,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
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 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      50.30 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE AND DELIVERY OF FIRE ENGINE TO FIRE AGENCY IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0056 - RURAL NE-SUNSHINE SUMMIT VOLUNTEER FIRE COMPANU WATERTENDER   OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1946 - SUNSHINE SUMMIT FIRE CO. WATERTENDER         MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 04-30-08 
 LOCATION:                                         DESCRIPTION: 
   35227 HIGHWAY 79 SOUTH                            FUNDING FOR PURCHASE OF A WATERTENDER FOR USE BY THE SUNSHINE SUMMIT VOLUNTEER 
   WARNER SPRINGS,CA  92086                          FIRE COMPANY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     150,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         150,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     150,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       150,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      48.40 
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 ACCOMPLISHMENT NARRATIVE:    PURCHASE OF EQUIPMENT AND APPARATUS WITH CDBG FUNDS IS 100% COMPLETED. 
                              APPARATUS OUTFITTING IS UNDERWAY WITH USE OF COUNTY FUNDS AND EXPECTED 
                              TO BE COMPLETED IN SEPTEMBER 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0057 - RURAL NE-SHELTER VALLEY VOLUNTEER FIRE COMPANY FIRE ENGINE    OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1947 - SHELTER VALLEY FIRE COMPANY FIRE ENGINE      MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 05-23-08 
 LOCATION:                                         DESCRIPTION: 
   7260 GREAT OVERLAND ROAD                          FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE SHELTER VALLEY 
   SHELTER VALLEY,CA  92036                          VOLUNTEER FIRE COMPANY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     350,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         350,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     350,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       350,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      59.70 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE AND DELIVERY OF FIRE ENGINE TO AGENCY IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
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 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0058 - RURAL NE-OCOTILLO WELLS VOLUNTEER FIRE COMPANY FIRE ENGINE    OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1948 - OCOTILLO WELLS FIRE COMPANY FIRE ENGINE      MATRIX CODE: 03O     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 05-23-08 
 LOCATION:                                         DESCRIPTION: 
   5841 HIGHWAY 78                                   FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE OCOTILLO WELLS 
   OCOTILLO WELLS,CA  92004                          VOLUNTEER FIRE COMPANY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     350,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         350,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     350,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       350,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      63.00 
 
 ACCOMPLISHMENT NARRATIVE:    PURCHASE AND DELIVERY OF FIRE ENGINE TO FIRE AGENCY IS 100% COMPLETED. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0059 - SPRING VALLEY TEEN CENTER SUPPLEMENT                          OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1949 - SPRING VALLEY TEEN CENTER SUPPLEMENT         MATRIX CODE: 03D     REG CITATION: 570.201(C)     NATIONAL OBJ: LMC 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   1001 LELAND STREET                                SUPPLEMENTAL FUNDING TO COMPLETE CONSTRUCTION OF A NEW TEEN CENTER, ATTACHED TO 
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   SPRING VALLEY,CA  91977                           THE PLANNED NEW GYMNASIUM THAT IS BEING BUILT ON MULTI-USE SITE ON LA PRESA 
                                                     MIDDLE SCHOOL PROPERTY. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      20,640.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          20,640.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:         904.57               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:           904.57               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  0  11 - PUBLIC FACILITIES                                0 
 TOTAL:                                                               0                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    ACCOMPLISHMENTS REPORTED UNDER ACTIVITY #1144. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0060 - LINCOLN ACRES COMMUNITY CENTER ADA RAMP                       OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1950 - LINCOLN ACRES COMMUNITY CENTER ADA RAMP      MATRIX CODE: 03E     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    COMPLETED 03-31-08 
 LOCATION:                                         DESCRIPTION: 
   2717 GRANGER STREET                               INSTALLATION OF A NEW ADA COMPLIANT RAMP AND STAIRS THAT WILL IMPROVE 
   LINCOLN ACRES,CA  91950                           ACCESSIBILITY FOR DISABLED PERSONS AND REMOVE EXISTING SAFETY HAZARDS AT THE 
                                                     LINCOLN ACRES COMMUNITY CENTER. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    10-10-07               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:       9,773.65               BLACK/AFRICAN AMERICAN:                              0            0 
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   FUNDED AMOUNT:           9,773.65               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:       9,773.65               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:         9,773.65               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         11 - PUBLIC FACILITIES                                  1  11 - PUBLIC FACILITIES                                1 
 TOTAL:                                                               1                                                        1 
 CENSUS TRACT PERCENT LOW / MOD:      50.50 
 
 ACCOMPLISHMENT NARRATIVE:    PROJECT IS 100% COMPLETED AS OF MARCH 31, 2008. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: PROVIDE DECENT AFFORDABLE HOUSING 
 PROJECT:   0067 - SPRINGBROOK GROVE APARTMENTS                                  OUTCOME: AFFORDABILITY 
 ACTIVITY:  1960 - SPRINGBROOK GROVE APARTMENTS                 MATRIX CODE: 01      REG CITATION: 570.201(A)     NATIONAL OBJ: LMH 
 STATUS:    UNDERWAY 
 LOCATION:                                         DESCRIPTION: 
   435 ALTURAS RD                                    FUNDING FOR ACQUISITION OF PROPERTY THAT WILL BE USED FOR CONSTRUCTION OF A 
   FALLBROOK,CA  92028                               44-UNIT AFFORDABLE HOUSING PROJECT. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    01-24-08               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:     500,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:         500,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:     500,000.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:       500,000.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
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                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         10 - HOUSING UNITS                                     44  10 - HOUSING UNITS                                    0 
 TOTAL:                                                              44                                                        0 
 
 
 ACCOMPLISHMENT NARRATIVE:    CLOSED ESCROW AND PULLED PERMITS. CONSTRUCTION START-UP IS UNDERWAY. 
                              EXPECTED PROJECT COMPLETION IN JULY 2010. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
 
 
 
 PGM YEAR:  2007                                                               OBJECTIVE: CREATE SUITABLE LIVING ENVIRONMENTS 
 PROJECT:   0009 - CITY OF SOLANA BEACH-CASTRO/GONZALES STREET SIDEWALKS         OUTCOME: AVAILABILITY/ACCESSIBILITY 
 ACTIVITY:  1961 - SOLANA BEACH-CASTRO/GONZALES ST SIDEWLKS     MATRIX CODE: 03L     REG CITATION: 570.201(C)     NATIONAL OBJ: LMA 
 STATUS:    FUNDS BUDGETED 
 LOCATION:                                         DESCRIPTION: 
   CASTRO/GONZALES ST                                CONTINUE DESIGN WORK AND CONSTRUCTION OF CURBS, GUTTERS, AND SIDEWALKS ON CASTRO 
   SOLANA BEACH,CA  92075                            AND GONZALES STREETS, WITHIN THE CITY  OF SOLANA BEACH EDEN GARDENS 
                                                     NEIGHBORHOOD. 
 FINANCING:                                                                                       TOTAL #    #HISPANIC 
   INITIAL FUNDING DATE:    01-24-08               WHITE:                                               0            0 
   ACTIVITY ESTIMATE:      55,000.00               BLACK/AFRICAN AMERICAN:                              0            0 
   FUNDED AMOUNT:          55,000.00               ASIAN:                                               0            0 
   UNLIQ OBLIGATIONS:           0.00               AMERICAN INDIAN/ALASKAN NATIVE:                      0            0 
   DRAWN THRU PGM YR:           0.00               NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:              0            0 
   DRAWN IN PGM YR:             0.00               AMERICAN INDIAN/ALASKAN NATIVE & WHITE:              0            0 
                                                   ASIAN & WHITE:                                       0            0 
 NUMBER OF ASSISTED:                               BLACK/AFRICAN AMERICAN & WHITE:                      0            0 
                               TOTAL               AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM:         0            0 
 TOT EXTREMELY LOW:                0               OTHER MULTI-RACIAL:                                  0            0 
 TOT LOW:                          0 
 TOT MOD:                          0 
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 TOT NON LOW MOD:                  0               TOTAL:                                               0            0 
 TOTAL:                            0 
 PERCENT LOW / MOD:             0.00 
 
 TOTAL FEMALE HEADED:              0 
 
 
 ACCOMPLISHMENTS BY YEAR: 
 REPORT YEAR  PROPOSED TYPE                              PROPOSED UNITS  ACTUAL TYPE                                ACTUAL UNITS 
 2007         01 - PEOPLE (GENERAL)                               1,476  01 - PEOPLE (GENERAL)                                 0 
 TOTAL:                                                           1,476                                                        0 
 CENSUS TRACT PERCENT LOW / MOD:      51.30 
 
 ACCOMPLISHMENT NARRATIVE:    CONSTRUCTION CONTRACT AWARDED IN JUNE 2008. CONSTRUCTION WORK WILL 
                              START IN AUGUST 2008. EXPECTED PROJECT COMPLETION IN OCTOBER 2008. 
                              PHASED FUNDING OF PROJECT UNDER ACTIVITY #S 1654, 1785, 1885, AND 
                              1961. 
 
 EXTENDED ACTIVITY NARRATIVE:         ***** 
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                                        TOTAL ACTIVITY ESTIMATE        :        21,194,413.52 
 
                                        TOTAL FUNDED AMOUNT            :        16,939,210.07 
 
                                        TOTAL AMOUNT DRAWN THRU PGM YR :        13,294,781.38 
 
                                        TOTAL AMOUNT DRAWN IN PGM YR   :         6,835,161.15 
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 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 2007-0001  RURAL SOUTHEAST-PHOENIX ACADEMY PARKING LOT AND LIGHTING 
 
                  CDBG             112,800.00            112,800.00            100,736.25             12,063.75            100,736.25 
 
            DESCRIPTION:  FUNDING FOR DESIGN AND CONSTRUCTION OF A STAFF AND VISITORS PARKING 
                          LOT AND ASSOCIATED EROSION IMPROVEMENTS AND LIGHTING AT THE PHOENIX 
                          ACADEMY LOCATED AT 23981 SHERILTON VALLEY WITHIN THE COMMUNITY OF 
                          SHERILTON VALLEY. 
 
 2007-0002  CITY OF CORONADO-RENTAL REHABILITATION 
 
                  CDBG              95,035.00             95,035.00                  0.00             95,035.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE REHABILITATION OF CORONADO COMMUNITY DEVELOPMENT- 
                          AGENCY-OWNED AFFORDABLE HOUSING UNITS LOCATED AT 840 G AVENUE IN THE 
                          CITY OF CORONADO. 
 
 2007-0003  CITY OF DEL MAR-RENTAL HOUSING SUBSIDY PROGRAM 
 
                  CDBG              18,879.00             18,879.00             18,879.00                  0.00             18,879.00 
 
            DESCRIPTION:  CONTINUED FUNDING OF A RENTAL SUBSIDY PROGRAM FOR ELIGIBLE LOWER 
                          INCOME DEL MAR RESIDENTS THAT IS ADMINISTERED BY THE DEL MAR HOUSING 
                          CORPORATION THROUGH A CONTRACT WITH DEL MAR COMMUNITY CONNECTIONS FOR 
                          OPERATION OF THE PROGRAM. 
 
 2007-0004  CITY OF IMPERIAL BEACH-SPORTS PARK RECREATION CENTER IMPROV. 
 
                  CDBG             141,406.00            141,406.00                  0.00            141,406.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR CONSTRUCTION/INSTALLATION OF IMPROVEMENTS AT THE SPORTS 
                          PARK RECREATION CENTER LOCATED AT 425 IMPERIAL BEACH BOULEVARD, IN THE 
                          CITY OF IMPERIAL BEACH. 
 
 2007-0005  CITY OF LEMON GROVE-TENANT/LANDLORD MEDIATION AND COUNSELING 
 
                  CDBG               9,725.00              9,725.00              4,052.05              5,672.95              4,052.05 
 
            DESCRIPTION:  CONTINUATION OF A TENANT/LANDLORD DISPUTE RESOLUTION SERVICE AND FAIR 
                          HOUSING SERVICE OPERATED WITHIN THE CITY OF LEMON GROVE. 
 
 2007-0006  CITY OF POWAY-AFFORDABLE HOUSING SERVICES 
 
                  CDBG              40,000.00             40,000.00             12,256.72             27,743.28             12,256.72 
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 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
            DESCRIPTION:  CONTINUATION OF THE POWAY AFFORDABLE HOUSING SERVICES PROGRAM, NOW 
                          ENTITLED THE HOMESHARE AND COMMUNITY CONNECTIONS PROGRAM, THAT 
                          PROVIDES SHARED HOUSING MATCHES, EMERGENCY AND TRANSITIONAL HOUSING 
                          REFERRAL SERVICES, AND HOUSING MEDIATION TO LOWER INCOME RESIDENTS OF 
                          POWAY, AND IS ADMINISTERED FROM THE POWAY SENIOR CENTER, LOCATED AT 
                          13094 BOWRON ROAD WITHIN THE CITY OF POWAY. 
 
 2007-0007  CITY OF POWAY-HOUSING REHABILITATION LOAN PROGRAM 
 
                  CDBG              52,438.00             93,831.20                  0.00             93,831.20                  0.00 
 
            DESCRIPTION:  CONTINUATION OF A SUPPLEMENTAL RESIDENTIAL PROGRAM WITHIN THE CITY OF 
                          POWAY TO ADDRESS THE NEEDS OF LOWER INCOME RESIDENTS NOT ADDRESSED BY 
                          THE COUNTY RESIDENTIAL REHABILITATION PROGRAM. 
 
 2007-0008  CITY OF POWAY-PARK ADA BARRIER REMOVAL 
 
                  CDBG             100,000.00            100,000.00                  0.00            100,000.00                  0.00 
 
            DESCRIPTION:  DESIGN AND CONSTRUCTION OF RESTROOM IMPROVEMENTS AND CURB-CUT RAMPS 
                          WITHIN VARIOUS PARKS, THAT WILL ALLOW ACCESS TO PERSONS WITH 
                          DISABILITIES AND MEET AMERICANS WITH DISABILITIES ACT STANDARDS IN THE 
                          CITY OF POWAY. 
 
 2007-0009  CITY OF SOLANA BEACH-CASTRO/GONZALES STREET SIDEWALKS 
 
                  CDBG              54,323.00            109,323.00                  0.00            109,323.00                  0.00 
 
            DESCRIPTION:  IN ACCORDANCE WITH THE EDEN GARDENS MASTER STREETSCAPE PLAN, 
                          SUPPLEMENTAL FUNDS TO CONTINUE DESIGN WORK AND PHASED CONSTRUCTION OF 
                          CURBS, GUTTERS, AND SIDEWALKS, ON CASTRO AND GONZALES STREETS, WITHIN 
                          THE CITY OF SOLANA BEACH EDEN GARDENS NEIGHBORHOOD. 
 
 2007-0010  CASA DE ORO-DOLORES STREET SIDEWALKS DESIGN 
 
                  CDBG              52,922.00             52,922.00             52,922.00                  0.00             52,922.00 
 
            DESCRIPTION:  DESIGN OF CURBS, GUTTERS, AND SIDEWALKS, DRAINAGE STRUCTURES AND 
                          LIGHTING ON BOTH SIDES OF DOLORES STREET FROM JUST EAST OF SOUTH 
                          BONITA STREET TO JUST WEST OF SOUTH GRANADA STREET IN CASA DE ORO. 
 
 2007-0011  CASA DE ORO-SOUTH CORDOBA STREET SIDEWALKS DESIGN 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00             50,000.00 
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 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
            DESCRIPTION:  DESIGN OF MISSING CURBS, GUTTERS AND SIDEWALKS, DRAINAGE STRUCTURES 
                          AND LIGHTING ON BOTH SIDES OF SOUTH CORDOBA STREET BETWEEN CAMPO ROAD 
                          AND BUENA VISTA DRIVE IN CASA DE ORO. 
 
 2007-0012  FALLBROOK COMMUNITY CENTER PLAYGROUND SHADE STRUCTURES 
 
                  CDBG             135,000.00            135,000.00              9,323.35            125,676.65              9,323.35 
 
            DESCRIPTION:  FUNDING FOR CONSTRUCTION AND INSTALLATION OF TWO SHADE STRUCTURES MADE 
                          OF TEXTILE FABRIC FOR TWO PLAYGROUND AREAS AT THE FALLBROOK COMMUNITY 
                          FUNDING FOR CONSTRUCTION AND INSTALLATION OF TWO SHADE STRUCTURES MADE 
                          OF TEXTILE FABRIC FOR TWO PLAYGROUND AREAS AT THE FALLBROOK COMMUNITY 
                          CENTER LOCATED AT 341 HEALD LANE IN FALLBROOK. 
 
 2007-0013  FALLBROOK-E. ALVARADO (POTTER/MERCEDES) SIDEWALKS DESIGN 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00            100,000.00 
 
            DESCRIPTION:  FUNDING FOR DESIGN AND RIGHT OF WAY ACQUISITION FOR SIDEWALKS, CURBS 
                          AND GUTTERS, AND MINOR DRAINAGE IMPROVEMENTS ON THE SOUTH SIDE OF EAST 
                          ALVARADO STREET FROM POTTER STREET TO MERCEDES ROAD IN FALLBROOK. 
 
 2007-0014  FALLBROOK-E. ELDER STREET SIDEWALKS PRE. ENGINEERING/DESIGN 
 
                  CDBG              35,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR PRELIMINARY ENGINEERING AND DESIGN OF A SIDEWALK ON THE 
                          NORTH SIDE OF ELDER STREET FROM S. BRANDON ROAD TO THE EASTERLY 
                          PARKING ENTRANCE AT THE FALLBROOK HOSPITAL LOCATED IN FALLBROOK. 
 
 2007-0015  LAKESIDE BOYS AND GIRLS CLUB CLUBHOUSE IMPROVEMENTS 
 
                  CDBG              30,988.00             28,428.00             28,428.00                  0.00             28,428.00 
 
            DESCRIPTION:  FUNDING FOR REPLACEMENT OF EXISTING FLOORING AND RECEPTION COUNTER AT 
                          THE LAKESIDE BOYS AND GIRLS CLUB CLUBHOUSE LOCATED AT 12824 LAKESHORE 
                          DRIVE IN LAKESIDE. 
 
 2007-0016  LAKESIDE-LAUREL STREET DRAINAGE PRELIMINARY ENGINEERING 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00             10,000.00 
 
            DESCRIPTION:  PRELIMINARY ENGINEERING FOR DRAINAGE IMPROVEMENTS TO RESOLVE STREET 
                          FLOODING AT THE INTERSECTION OF LAUREL STREET AND ASHWOOD STREET IN 
                          LAKESIDE. 
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 2007-0017  LAKESIDE TRASH CLEANUP 
 
                  CDBG              10,000.00              9,564.25                  0.00              9,564.25                  0.00 
 
            DESCRIPTION:  FUNDS FOR NEIGHBORHOOD TRASH CLEANUP ACTIVITIES IN THE LAKESIDE 
                          NEIGHBORHOOD REVITALIZATION AREA, THAT INCLUDE VOUCHERS FOR RESIDENTS 
                          TO DISPOSE OF LARGE TRASH ITEMS, A ONE-DAY TIRE DISPOSAL EVENT, AND 
                          ONE-DAY EVENT FOR ELECTRONIC WASTE. 
 
 2007-0018  LINCOLN ACRES-RIDGEWAY DRIVE SIDEWALKS DESIGN 
 
                  CDBG              80,000.00             80,000.00             80,000.00                  0.00             80,000.00 
 
            DESCRIPTION:  FUNDING FOR DESIGN OF SIDEWALKS ON THE SOUTH SIDE OF RIDGEWAY DRIVE 
                          WEST OF EUCLID AVENUE IN LINCOLN ACRES. 
 
 2007-0019  RAMONA BOYS AND GIRLS CLUB CLUBHOUSE IMPROVEMENTS 
 
                  CDBG              50,000.00             26,996.18             26,996.18                  0.00             26,996.18 
 
            DESCRIPTION:  FUNDING FOR INSTALLATION OF NEW AIR CONDITIONING EQUIPMENT AND ROOF 
                          REPLACEMENT AT THE EXISTING RAMONA BOYS AND GIRLS CLUB LOCATED AT 
                          COLLIER PARK, 622 E STREET IN RAMONA. 
 
 2007-0020  RAMONA-COLLIER PARK PLAYGROUND SHADE STRUCTURES 
 
                  CDBG             180,000.00            180,000.00             11,578.95            168,421.05             11,578.95 
 
            DESCRIPTION:  FUNDING FOR CONSTRUCTION AND INSTALLATION OF PLAYGROUND AREA SHADE 
                          STRUCTURES MADE OF TEXTILE FABRIC AT COLLIER PARK LOCATED AT 622 E 
                          STREET IN RAMONA. 
 
 2007-0021  SPRING VALLEY COMMUNITY PARK ADA PERIMETER PATH 
 
                  CDBG             200,000.00            200,000.00            188,324.68             11,675.32            188,324.68 
 
            DESCRIPTION:  FUNDING FOR DESIGN AND CONSTRUCTION OF A WALKWAY AND RELATED 
                          IMPROVEMENTS, AND ADA EXERCISE STATIONS IF FUNDING PERMITS, TO PROVIDE 
                          ACCESS TO PERSONS WITH DISABILITIES AT THE SPRING VALLEY COMMUNITY 
                          PARK LOCATED AT 8735 JAMACHA BOULEVARD IN SPRING VALLEY. 
 
 2007-0022  SPRING VALLEY-OLIVE STREET/HELIX STREET SIDEWALKS DESIGN 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00             50,000.00 
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            DESCRIPTION:  FUNDING FOR DESIGN AND RIGHT OF WAY ACQUISITION OF MISSING SIDEWALK 
                          SEGMENTS ON BOTH SIDES OF OLIVE DRIVE TO CONNECT TO THE EXISTING 
                          SIDEWALK AT HELIX STREET, AND ALONG THE EAST SIDE OF HELIX STREET FROM 
                          THE EXISTING SIDEWALKS AT THE FIRE STATION TO LORI MAR COURT IN SPRING 
                          VALLEY. 
 
 2007-0023  SPRING VALLEY TRASH CLEANUP 
 
                  CDBG               8,000.00              7,560.35              7,560.35                  0.00              7,560.35 
 
            DESCRIPTION:  FUNDING FOR A ONE-DAY CLEANUP EVENT FOR RESIDENTS AND A MONTHLY 
                          COMMUNITY CLEANUP OF ALLEYWAYS AND OTHER DUMPING SITES, THAT WOULD 
                          BENEFIT THE RESIDENTS OF THE SPRING VALLEY AND CASA DE ORO 
                          NEIGHBORHOOD REVITALIZATION AREAS. 
 
 2007-0024  BORREGO SPRINGS BOYS AND GIRLS CLUB CLUBHOUSE IMPROVEMENTS 
 
                  CDBG              44,300.00             44,300.00                  0.00             44,300.00                  0.00 
 
            DESCRIPTION:  PURCHASE AND INSTALLATION OF A SHADE STRUCTURE WITH WATER MISERS, 
                          LIGHTING, FRONT AWNING AND CLUBHOUSE FLOORING IMPROVEMENTS AT THE 
                          BORREGO SPRINGS BOYS AND GIRLS CLUB FACILITY, LOCATED AT 630 CAHUILLA 
                          ROAD IN BORREGO SPRINGS. 
 
 2007-0025  BORREGO SPRINGS CHRISTMAS CIRCLE COMMUNITY PARK RESTORATION 
 
                  CDBG              38,000.00             55,892.95             55,892.95                  0.00             55,892.95 
 
            DESCRIPTION:  FUNDING FOR DESIGN AND CONSTRUCTION OF IMPROVEMENTS AT EXISTING 
                          RESTROOMS TO MEET AMERICANS WITH DISABILITIES ACT STANDARDS AT 
                          CHRISTMAS CIRCLE COMMUNITY PARK LOCATED ON PALM CANYON DRIVE AND STATE 
                          HIGHWAY 3, IN THE COMMUNITY OF BORREGO SPRINGS. 
 
 2007-0026  JULIAN HIGH SCHOOL BALLFIELD ARTIFICIAL SURFACING 
 
                  CDBG             230,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR AN ARTIFICIAL FIELD SURFACE, INCLUDING NECESSARY EARTHWORK 
                          AND DRAINAGE, AT THE JULIAN HIGH SCHOOL BALLFIELD LOCATED AT 1656 HWY 
                          78 IN JULIAN. 
 
 2007-0027  JULIAN JESS MARTIN PARK SUPPLEMENTAL PAVING IMPROVEMENTS 
 
                  CDBG             112,800.00            112,800.00            111,026.63              1,773.37            111,026.63 
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            DESCRIPTION:  FUNDING TO CONTINUE THE PAVING IMPROVEMENTS AT JESS MARTIN PARK, 
                          INCLUDING ADA PARKING AT THE PLAYGROUND AND PICNIC AREAS, LOCATED AT 
                          2955 HIGHWAY 79 IN JULIAN. 
 
 2007-0028  JULIAN TOWN HALL/CHAMBER OF COMMERCE ADA ELEVATOR 
 
                  CDBG              74,000.00             74,000.00             74,000.00                  0.00             74,000.00 
 
            DESCRIPTION:  FUNDING FOR THE DESIGN AND INSTALLATION OF AN ELEVATOR TO ALLOW ACCESS 
                          TO PERSONS WITH DISABILITIES AT THE JULIAN TOWN HALL LOCATED AT 2129 
                          MAIN STREET IN THE COMMUNITY OF JULIAN. 
 
 2007-0029  MONTEZUMA VALLEY VOLUNTEER FIRE DEPARTMENT BUILDING ADDITION 
 
                  CDBG             150,920.00            150,920.00             94,224.60             56,695.40             94,224.60 
 
            DESCRIPTION:  FUNDING FOR A BUILDING ADDITION, TO HOUSE EXISTING FIRE APPARATUS, AT 
                          THE MONTEZUMA VALLEY VOLUNTEER FIRE DEPARTMENT LOCATED AT 37370 
                          MONTEZUMA VALLEY ROAD IN RANCHITA. 
 
 2007-0030  OAK GROVE COMMUNITY HALL REHABILITATION 
 
                  CDBG              59,600.00             59,600.00                  0.00             59,600.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR FIRE PROTECTION DEVICES, TO INCLUDE AN INTERIOR SPRINKLER 
                          SYSTEM, WATER STORAGE TANK AND AUXILIARY WATER PRESSURE SYSTEM AT THE 
                          OAK GROVE COMMUNITY HALL LOCATED AT 37561 HIGHWAY 79 IN THE COMMUNITY 
                          OF OAK GROVE. 
 
 2007-0031  PALOMAR MOUNTAIN COMMUNITY SAFETY CENTER BUILDING ADDITION 
 
                  CDBG              50,000.00             50,000.00             18,844.08             31,155.92             18,844.08 
 
            DESCRIPTION:  FUNDING FOR THE PURCHASE OF BUILDING MATERIALS FOR CONSTRUCTION BY 
                          VOLUNTEERS OF A BUILDING ADDITION FOR A NEW MEETING ROOM, FOR 
                          EXPANSION OF THE EXISTING RESTROOMS, AND FOR IMPROVEMENTS TO THE 
                          KITCHEN AT THE PALOMAR MOUNTAIN COMMUNITY SAFETY CENTER, LOCATED 
                          ADJACENT TO THE VOLUNTEER FIRE STATION ON CRESTLINE ROAD IN PALOMAR 
                          MOUNTAIN. 
 
 2007-0032  SHELTER VALLEY VOLUNTEER FIRE DEPT. LIGHT RESCUE VEHICLE 
 
                  CDBG              27,400.00             27,354.32             27,354.32                  0.00             27,354.32 
 
            DESCRIPTION:  FUNDS FOR THE PURCHASE OF A LIGHT RESCUE VEHICLE THAT WOULD BE USED BY 
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                          THE SHELTER VALLEY VOLUNTEER FIRE DEPARTMENT LOCATED AT 7260 GREAT 
                          SOUTHERN OVERLAND ROAD IN SHELTER VALLEY. 
 
 2007-0033  CAMPO SENIOR CENTER PARKING LOT AND KITCHEN IMPROVEMENTS 
 
                  CDBG              46,000.00             45,622.25             45,622.25                  0.00             45,622.25 
 
            DESCRIPTION:  FUNDING FOR A PARKING LOT AND INTERIOR KITCHEN IMPROVEMENTS AT THE 
                          CAMPO SENIOR CENTER, LOCATED AT 999 1/2 SHERIDAN ROAD IN CAMPO. 
 
 2007-0034  SAN DIEGO RURAL FIRE PROTECTION DISTRICT SUPPL FIRE HOSE 
 
                  CDBG              21,680.00             21,680.00             21,680.00                  0.00             21,680.00 
 
            DESCRIPTION:  PURCHASE OF SUPPLEMENTAL FIRE HOSE BY THE SAN DIEGO RURAL FIRE 
                          PROTECTION DISTRICT FOR ITS JACUMBA, LAKE MORENA, POTRERO, AND TECATE 
                          FIRE STATIONS. 
 
 2007-0035  REGIONAL-CITY/COUNTY REINVESTMENT TASK FORCE 
 
                  CDBG              60,000.00             66,939.72             52,788.80             14,150.92             52,788.80 
 
            DESCRIPTION:  CONTINUATION OF COUNTY FUNDING FOR OPERATIONAL EXPENSES OF THE 
                          REINVESTMENT TASK FORCE, A JOINT AGENCY ESTABLISHED BY THE CITY AND 
                          COUNTY OF SAN DIEGO TO MONITOR, ENCOURAGE, AND DEVELOP STRATEGIES FOR 
                          LENDING IN LOWER INCOME COMMUNITIES, IN COMPLIANCE WITH THE FEDERAL 
                          COMMUNITY REINVESTMENT ACT. 
 
 2007-0036  REGIONAL-HOUSING DEVELOPMENT FUND 
 
                  CDBG           1,219,317.00          1,654,369.44            362,628.00          1,291,741.44            362,628.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR AFFORDABLE HOUSING CONSTRUCTION, ACQUISITION, 
                          REHABILITATION, HOUSING SITE IMPROVEMENTS, PRE-DEVELOPMENT COSTS AND 
                          OTHER ACTIVITIES, INCLUDING ADMINISTRATIVE COSTS, TO STIMULATE HOUSING 
                          AND COMMUNITY DEVELOPMENT FOR LOWER INCOME PERSONS. 
 
 2007-0037  REGIONAL-AFFORDABLE HOUSING SERVICES 
 
                  CDBG             275,000.00            275,000.00            242,550.58             32,449.42            242,550.58 
 
            DESCRIPTION:  FUNDING FOR HCD STAFF COSTS OF PROGRAM DELIVERY FOR A VARIETY OF 
                          AFFORDABLE HOUSING SERVICES THAT ASSIST OWNERS, TENANTS, CONTRACTORS 
                          AND OTHER ENTITIES PARTICIPATING OR SEEKING TO PARTICIPATE IN HOME 
                          INVESTMENT PARTNERSHIPS PROGRAM HOUSING ACTIVITIES, INCLUDING TENANT- 
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                          BASED RENTAL ASSISTANCE, FIRST-TIME HOMEBUYER DOWNPAYMENT AND CLOSING 
                          COSTS ASSISTANCE PROGRAM, AND AFFORDABLE HOUSING DEVELOPMENT. 
 
 2007-0038  REGIONAL-COLD WEATHER SHELTER VOUCHER PROGRAM 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00             30,000.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR OPERATION OF A COLD WEATHER SHELTER PROGRAM THAT 
                          PROVIDES TEMPORARY EMERGENCY SHELTER IN LOCAL HOTELS/MOTELS FOR 
                          SPECIAL NEEDS GROUPS INCLUDING HOMELESS FAMILIES, THE DISABLED AND THE 
                          ELDERLY DURING THE WINTER SEASON. 
 
 2007-0039  REGIONAL-EAST COUNTY SHARED HOUSING PROGRAM 
 
                  CDBG              18,000.00             18,000.00                  0.00             18,000.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR CONTINUED OPERATION OF A SHARED HOUSING PROGRAM THAT 
                          PROVIDES AFFORDABLE HOUSING OPPORTUNITIES TO INDIVIDUALS THAT ARE 
                          MATCHED UNDER THE PROGRAM WITHIN THE EAST COUNTY. 
 
 2007-0040  REGIONAL-FAIR HOUSING PROGRAM 
 
                  CDBG              90,000.00             90,000.00             39,406.87             50,593.13             39,406.87 
 
            DESCRIPTION:  FUNDING FOR CONTINUED OPERATION OF THE SAN DIEGO URBAN COUNTY FAIR 
                          HOUSING PROGRAM, INCLUDING FAIR HOUSING EDUCATION AND OUTREACH, FAIR 
                          HOUSING MARKETING PROGRAM, FAIR HOUSING COUNSELING AND MAINTENANCE OF 
                          A HOTLINE FOR FAIR HOUSING COMPLAINTS. 
 
 2007-0041  REGIONAL-FIRST TIME HOMEBUYER EDUCATION AND COUNSELING 
 
                  CDBG              40,000.00             40,000.00              4,260.08             35,739.92              4,260.08 
 
            DESCRIPTION:  FUNDING FOR CONSULTANT SERVICES TO CONDUCT FIRST-TIME HOMEBUYER 
                          EDUCATION COURSES AND INDIVIDUAL CREDIT COUNSELING. 
 
 2007-0042  REGIONAL-MOBILE HOME MEDIATION SERVICES 
 
                  CDBG               5,000.00              5,000.00              4,925.64                 74.36              4,925.64 
 
            DESCRIPTION:  FUNDING FOR A ONE-YEAR CONTRACT EXTENSION FOR PROFESSIONAL SERVICES OF 
                          A MOBILE HOME MEDIATOR WHO CHAIRS THE MOBILE HOME ISSUES COMMITTEE 
                          MEETINGS AND CONDUCTS MEDIATION SESSIONS TO RESOLVE DISPUTES AMONG 
                          MOBILE HOME PARK OWNERS AND RESIDENTS IN THE SAN DIEGO UNINCORPORATED 
                          AREA. 
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 2007-0043  REGIONAL-SAFE HOUSING COORDINATOR POSITION 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00             50,000.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR A STAFF POSITION CREATED TO SEEK FUNDING 
                          OPPORTUNITIES FOR DEVELOPMENT AND PRESERVATION OF AFFORDABLE HOUSING 
                          FOR THE COUNTY'S DRUG OR DEPENDENCY COURT PROGRAMS, TO BETTER SECURE 
                          LONG-TERM OUTCOMES FOR PERSONS IN THESE PROGRAMS. 
 
 2007-0044  REGIONAL-SUPPORTIVE HOUSING PROGRAM CONSULTANT SERVICES 
 
                  CDBG              12,500.00             12,254.70             12,254.70                  0.00             12,254.70 
 
            DESCRIPTION:  CONSULTANT SERVICES TO FACILITATE ACTIVITIES OF THE REGIONAL CONTINUUM 
                          OF CARE AND CARRY OUT DIRECTIVES OF THE COUNCIL, AND COORDINATE THE 
                          ANNUAL DEVELOPMENT OF THE CONTINUUM OF CARE PROCESS FOR INCLUSION IN 
                          THE SUPPORTIVE HOUSING PROGRAM APPLICATION SUBMITTED TO HUD. 
 
 2007-0045  REGIONAL TASK FORCE ON THE HOMELESS 
 
                  CDBG              30,000.00             29,649.50             29,649.50                  0.00             29,649.50 
 
            DESCRIPTION:  PARTIAL FUNDING OF OPERATING COSTS OF THE REGIONAL TASK FORCE ON THE 
                          HOMELESS, INC., A PARTNERSHIP OF PUBLIC AGENCIES, PRIVATE GROUPS AND 
                          HOMELESS ADVOCATES, THAT DEVELOPS POLICIES AND PROVIDES TECHNICAL 
                          ASSISTANCE WITH REGARD TO THE NEEDS OF THE HOMELESS AND AVAILABILITY 
                          OF FACILITIES AND SERVICES FOR THIS POPULATION. 
 
 2007-0046  REGIONAL TASK FORCE ON THE HOMELESS HMIS EXPANSION 
 
                  CDBG              20,000.00             19,649.66             19,649.66                  0.00             19,649.66 
 
            DESCRIPTION:  FUNDING FOR STAFFING AND TECHNICAL SERVICES ASSOCIATED WITH EXPANSION 
                          OF THE HOMELESS MANAGEMENT INFORMATION SYSTEM, DATA COLLECTION 
                          SOFTWARE FOR SAN DIEGO COUNTY HOMELESS SHELTERS, ADMINISTERED BY THE 
                          REGIONAL TASK FORCE ON THE HOMELESS, INC. 
 
 2007-0047  MANAGEMENT AND ADMINISTRATION 
 
                  CDBG             535,153.00            535,153.00            525,813.93              9,339.07            525,813.93 
 
            DESCRIPTION:  MANAGEMENT AND ADMINISTRATION ACTIVITIES ASSOCIATED WITH THE CENTRAL 
                          OPERATION OF THE URBAN COUNTY CDBG PROGRAM 
 
 2007-0048  HOME-COUNTY PROGRAM ADMINISTRATION 
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                  HOME             357,012.00            504,591.30            300,888.53            203,702.77            300,888.53 
 
            DESCRIPTION:  2007-2008 HOME COUNTY PROGRAM ADMINISTRATION 
 
 2007-0049  CITY OF CARLSBAD-HOME DOWN PAYMENT AND CLOSING COSTS ASSIST 
 
                  HOME             270,382.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR A HOME DOWN PAYMENT AND CLOSING COSTS ASSISTANCE PROGRAM 
                          THAT ASSISTS LOW- AND MODERATE-INCOME HOUSEHOLDS (80% AMI) WITHIN THE 
                          CITY OF CARLSBAD. 
 
 2007-0050  CITY OF LA MESA-HOME DOWN PAYMENT AND CLOSING COSTS ASSIST 
 
                  HOME             201,742.00            360,000.00            240,000.00            120,000.00            240,000.00 
 
            DESCRIPTION:  FUNDING FOR THE EXISTING HOME DOWN PAYMENT AND CLOSING COSTS 
                          ASSISTANCE PROGRAM THAT ASSISTS LOW- AND MODERATE-INCOME HOUSEHOLDS 
                          (80% AMI) WITHIN THE CITY OF LA MESA. 
 
 2007-0051  RURAL SE-SAN DIEGO RURAL FPD-LAKE MORENA FIRE ENGINE 
 
                  CDBG             350,000.00            350,000.00            350,000.00                  0.00            350,000.00 
 
            DESCRIPTION:  FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE LAKE 
                          MORENA FIRE STATION, A STATION OPERATED BY THE SAN DIEGO RURAL FIRE 
                          PROTECTION DISTRICT AND LOCATED AT 29690 OAK DRIVE IN THE COMMUNITY OF 
                          CAMPO. 
 
 2007-0052  RURAL SE-SAN DIEGO RURAL FPD-JACUMBA FIRE ENGINE 
 
                  CDBG             350,000.00            350,000.00            350,000.00                  0.00            350,000.00 
 
 2007-0053  RURAL SE- SAN DIEGO RURAL FPD-DULZURA FIRE WATER TENDER 
 
                  CDBG             150,000.00            150,000.00            150,000.00                  0.00            150,000.00 
 
            DESCRIPTION:  FUNDING FOR PURCHASE OF A WATER TENDER FOR USE BY THE DULZURA FIRE 
                          STATION, A STATION OPERATED BY THE SAN DIEGO RURAL FIRE PROTECTION 
                          DISTRICT AND LOCATED AT 1135 COMMUNITY BUILDING ROAD IN THE 
                          COMMUNITY OF DULZURA. 
 
 2007-0054  RURAL SE-SAN DIEGO RURAL FPD-POTRERO FIRE WATERTENDER 
 
                  CDBG             150,000.00            150,000.00            150,000.00                  0.00            150,000.00 
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 2007-0055  RURAL NE-RANCHITA/MONTEZUMA VOLUNTEER FIRE CO. FIRE ENGINE 
 
                  CDBG             350,000.00            350,000.00            350,000.00                  0.00            350,000.00 
 
            DESCRIPTION:  FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE RANCHITA/ 
                          MONTEZUMA FIRE COMPANY LOCATED AT 37370 MONTEZUMA VALLEY ROAD IN THE 
                          COMMUNITY OF RANCHITA. 
 
 2007-0056  RURAL NE-SUNSHINE SUMMIT VOLUNTEER FIRE COMPANU WATERTENDER 
 
                  CDBG             150,000.00            150,000.00            150,000.00                  0.00            150,000.00 
 
            DESCRIPTION:  FUNDING FOR PURCHASE OF A WATERTENDER FOR USE BY THE SUNSHINE SUMMIT 
                          VOLUNTEER FIRE COMPANY LOCATED AT 35227 HIGHWAY 79 SOUTH NEAR THE 
                          COMMUNITY OF WARNER SPRINGS. 
 
 2007-0057  RURAL NE-SHELTER VALLEY VOLUNTEER FIRE COMPANY FIRE ENGINE 
 
                  CDBG             350,000.00            350,000.00            350,000.00                  0.00            350,000.00 
 
            DESCRIPTION:  FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE SHELTER 
                          VALLEY VOLUNTEER FIRE COMPANY LOCATED AT 7260 GREAT SOUTHERN OVERLAND 
                          ROAD IN THE COMMUNITY OF SHELTER VALLEY. 
 
 2007-0058  RURAL NE-OCOTILLO WELLS VOLUNTEER FIRE COMPANY FIRE ENGINE 
 
                  CDBG             350,000.00            350,000.00            350,000.00                  0.00            350,000.00 
 
            DESCRIPTION:  FUNDING FOR PURCHASE OF A TYPE II FIRE ENGINE FOR USE BY THE OCOTILLO 
                          WELLS VOLUNTEER FIRE COMPANY LOCATED AT 5841 HIGHWAY 78 IN THE 
                          COMMUNITY OF OCOTILLO WELLS. 
 
 2007-0059  SPRING VALLEY TEEN CENTER SUPPLEMENT 
 
                  CDBG              20,640.00             20,640.00                904.57             19,735.43                904.57 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDING TO COMPLETE CONSTRUCTION OF A NEW TEEN CENTER, 
                          ATTACHED TO THE PLANNED NEW GYMNASIUM THAT IS BEING BUILT ON MULTI-USE 
                          SITE ON LA PRESA MIDDLE SCHOOL PROPERTY, LOCATED AT 1001 LELAND STREET 
                          IN THE COMMUNITY OF SPRING VALLEY. 
 
 2007-0060  LINCOLN ACRES COMMUNITY CENTER ADA RAMP 
 
                  CDBG              25,000.00              9,773.65              9,773.65                  0.00              9,773.65 
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            DESCRIPTION:  FUNDING FOR REPLACEMENT OF AN EXISTING RAILING AND DILAPIDATED WOODEN 
                          RAMP AND STAIRS, INCLUDING APPROPRIATE METAL RAILINGS. INSTALLATION 
                          OF A NEW ADA COMPLIANT RAMP AND STAIRS WILL IMPROVE ACCESSIBILITY FOR 
                          DISABLED PERSONS AND REMOVE EXISTING SAFETY HAZARDS. THE LINCOLN ACRES 
                          COMMUNITY CENTER IS LOCATED AT 2717 GRANGER STREET IN THE COMMUNITY OF 
                          LINCOLN ACRES. 
 
 2007-0061  ESG 2007-08 ADMIN 
 
                  ESG               10,454.00             10,454.00             10,454.00                  0.00             10,454.00 
 
            DESCRIPTION:  5% ESG ADMIN 2007-08. 
 
 2007-0062  ESG PROJECTS 
 
                  ESG              198,631.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  ESG PROJECTS 2007-08. 
 
 2007-0063  NO COUNTY SOLUTIONS FOR CHANGE-ESG07 
 
                  ESG               20,000.00             20,000.00             17,733.78              2,266.22             17,733.78 
 
            DESCRIPTION:  NCSC OPERATIONS 
 
 2007-0064  ECUMENICAL COUNCIL OF SAN DIEGO COUNTY-ESG07 
 
                  ESG               14,368.00             14,368.00              9,195.81              5,172.19              9,195.81 
 
 2007-0065  NO COUNTY INTERFAITH COUNCIL-ESG07 
 
                  ESG               37,684.00             37,684.00                  0.00             37,684.00                  0.00 
 
 2007-0066  NO COUNTY SERENITY HOUSE-ESG07 
 
                  ESG               39,840.00             39,840.00                  0.00             39,840.00                  0.00 
 
 2007-0067  SPRINGBROOK GROVE APARTMENTS 
 
                  CDBG             500,000.00            500,000.00            500,000.00                  0.00            500,000.00 
                  HOME           2,834,366.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR ACQUISITION OF PROPERTY THAT WILL BE USED FOR CONSTRUCTION 
                           OF A 44-UNIT AFFORDABLE HOUSING PROJECT LOCATED IN THE COMMUNITY OF 
                          FALLBROOK.  ALL 44 UNITS WILL AVAILABLE TO HOUSEHOLDS EARNING NO MORE 
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                          THAN 60% OF THE AREA MEDIAN INCOME. 
 
 2007-0068  ECUMENICAL COUNCIL OF SD ROTATIONAL SHELTER ESG 2007-08 
 
                  ESG               24,705.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  ECUMENCIAL COUNCIL OF SD ROTATIONAL SHELETER 6 MONTH CONTRACT  2007-08 
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 2006-0001  City of Coronado-Public Facilities Removal of Architectural 
 
                  CDBG              95,621.00             95,621.00                  0.00             95,621.00                  0.00 
 
            DESCRIPTION:  Funding for installation of improvements that provide access to 
                          persons with disabilities on streets and public facilities, including 
                          sidewalk ramps, pathway and rubberized surface at the Spreckels Park 
                          playground, automatic door openers at the City Hall and Community 
                          Center, and shower facilities at the Community Center, to meet the 
                          Americans with Disabilities Act standards, in the city of Coronado. 
 
 2006-0002  City of Del Mar Rental Housing Subsidy Program 
 
                  CDBG              18,995.00             18,995.00             18,995.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower 
                          income Del Mar residents that is administered by the Del Mar Housing 
                          Corporation through a contract with Del Mar Community Connections for 
                          operation of the program. 
 
 2006-0003  City of Imperial Beach-Residential Rehabilitation Program 
 
                  CDBG             132,279.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a supplemental residential rehabilitation program within 
                          the City of Imperial Beach to address the needs of lower income 
                          residents not addressed by the County Rehabilitation Program. 
 
 2006-0004  City of Imperial Beach-Small Business Loan Program 
 
                  CDBG              10,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for a small business loan program that provides 
                          financial assistance to eligible small businesses located within the 
                          City of Imperial Beach. 
 
 2006-0005  City of Lemon Grove-Tenant/Landlord Mediation and Counseling 
 
                  CDBG               9,442.00              9,442.00              9,442.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a tenant/landlord dispute resolution service and fair 
                          housing service operated within the City of Lemon Grove by Heartland 
                          Human Relations and Fair Housing Association. 
 
 2006-0006  City of Poway Affordable Housing Services Program 
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                  CDBG                   0.00             40,000.00             40,000.00                  0.00             10,595.52 
 
            DESCRIPTION:  Continuation of the Poway Affordable Housing Services Program, now 
                          entitled the HomeShare and Community Connections Program.  The 
                          program is operated by Elderhelp, and they provide shared housing 
                          matches, emergency and transitional housing referral services, and 
                          housing mediation to lower income residents of Poway.  The program is 
                          administered at the Poway Senior Center. 
 
 2006-0007  CITY OF POWAY-HOUSING REHABILITATION PROGRAM 
 
                  CDBG              90,000.00             90,000.00             73,891.97             16,108.03             73,891.97 
 
            DESCRIPTION:  CONTINUATION OF A SUPPLEMENTAL RESIDENTIAL REHABILITATION PROGRAM 
                          WITHIN THE CITY OF POWAY TO ADDRESS THE NEEDS OF LOWER INCOME 
                          RESIDENTS NOT ADDRESSED BY THE COUNTY'S CDBG-FUNDED RESIDENTIAL 
                          REHABILITATION PROGRAM. 
 
 2006-0008  City of Poway-Park ADA Barrier Removal 
 
                  CDBG              63,625.00             60,123.35             60,123.35                  0.00             60,123.35 
 
            DESCRIPTION:  Design and construction of improvements to primary paths of travel 
                          within various parks, that will allow access to persons with 
                          disabilities and meet American with Disabilities Act standards in the 
                          City of Poway. 
 
 2006-0009  City of Solana Beach-Castro/Gonzales Street Sidewalks 
 
                  CDBG              54,658.00             54,658.00                  0.00             54,658.00                  0.00 
 
            DESCRIPTION:  In accordance with th Eden Gardens Master Streetscape Plan, funds for 
                          design and construction of curbs, gutters, sidewalks, on Castro and 
                          Gonzales Streets, and street lighting, if funds are available, within 
                          the City of Solana Beach Eden Gardens neighborhood. 
 
 2006-0010  Casa De Oro-Estrella Park Development Design 
 
                  CDBG              50,000.00             49,802.07             49,802.07                  0.00             39,458.60 
 
            DESCRIPTION:  Funding of pre-development expenses for a planned passive park, 
                          including environmental compliance, site surveys, and preparation of 
                          design specifications and construction documents, for development of 
                          Estrella County Park in Casa de Oro. 
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 2006-0011  Casa De Oro-Fondo Road Street Lights 
 
                  CDBG              15,000.00             14,716.84             14,716.84                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of two streetlights on existing telephone 
                          poles on Fondo Road between S. Granada Street and Buena Vista Road in 
                          Casa De Oro. 
 
 2006-0012  Fallbrook Community Center Interior Remodeling 
 
                  CDBG             170,435.00            170,435.00            170,435.00                  0.00            142,761.54 
 
            DESCRIPTION:  Partial funds for the first phase of the planned overall building 
                          remodel, which includes remodel of restroom facilities, at the 
                          Fallbrook Community Center located at 341 Heald Lane in Fallbrook 
 
 2006-0013  Fallbrook-Alvarado (Potter/Mercedes) Sidewalks Preliminary E 
 
                  CDBG              35,000.00             35,000.00             35,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Preliminary engineering for installation of sidewalks on the south 
                          side of Alvarado Street from Potter Street to one-half mile west of 
                          Mercedes Road in Fallbrook. 
 
 2006-0014  FALLBROOK-CLEMMENS LANE PARK LAND ACQUISITION 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR PURCHASE OF A .56 ACRE VACANT SITE LOCATED ON 
                          CLEMMENS LANE IN THE FALLBROOK AREA FOR DEVELOPMENT OF AN ACTIVE 
                          NEIGHBORHOOD PARK. 
 
 2006-0015  Fallbrook-East Alvarado Street Sidewalk 
 
                  CDBG              50,000.00             50,000.00             48,866.47              1,133.53             27,223.13 
 
            DESCRIPTION:  Design and construction of approximately 50 feet of sidewalk on the 
                          south side of Alvarado Street from the front of the Fallbrook Family 
                          Health Center at 617 East Alvarado Street to South Brandon Road in 
                          Fallbrook. 
 
 2006-0016  Fallbrook-Old Stage Road Sidewalks 
 
                  CDBG             230,000.00            230,000.00            230,000.00                  0.00                  0.00 
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            DESCRIPTION:  Construction of sidewalks on the west side of Old Stage Road from 
                          Clemmens Lane to Aviation Road in Fallbrook. 
 
 2006-0017  Lakeside-Julian Avenue Street Improvements 
 
                  CDBG             255,000.00            255,000.00            255,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of street improvements that include curbs, gutters, and 
                          sidewalks, road widening, and necessary minor street drainage 
                          improvements, on Julian Avenue, from Vine Street to Caraway Street, 
                          in Lakeside. 
 
 2006-0018  Ramona Senior Center Energy Conservation Improvements 
 
                  CDBG              21,000.00             21,000.00             21,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of building improvements to increase energy 
                          efficiency, including lowering of the auditorium ceiling and 
                          heating/air conditioning system, and installation of double-paned 
                          windows and fluorescent lighting, at the Ramona Senior Center located 
                          at 434 Aqua Lane in Ramona. 
 
 2006-0019  Spring Valley-Jamacha Boulevard Sidewalks 
 
                  CDBG             149,000.00            149,000.00            149,000.00                  0.00             61,797.38 
 
            DESCRIPTION:  Construction of sidewalks on the south side of Jamacha Boulevard from 
                          Gillespie Street to an existing sidewalk west of Kempton Street in 
                          Spring Valley. 
 
 2006-0020  Rural Southeast-Alpine Child Care Center 
 
                  CDBG               8,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for building improvements at the Alpine Child Care Center, 
                          including replacement of bathroom fixtures and fascia board damage, 
                          located at 1830 Alpine Boulevard in Alpine. 
 
 2006-0021  Rural Southeast-Bostonia Fire Station Lighting 
 
                  CDBG               8,242.00              8,242.00              8,242.00                  0.00              8,242.00 
 
            DESCRIPTION:  Funding for purchase and installation of energy efficient lighting, 
                          and an upgrade of the electrical system, at the Bostonia fire station 
                          operated by the East County Fire Protection District located at 1273 
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                          Clarendon Street in Bostonia. 
 
 2006-0022  Rural Southeast-Boulevard Fire Department Water Tender 
 
                  CDBG              99,185.00             99,185.00             99,185.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a water tender for use by the Boulevard Fire and Rescue 
                          Department located at 39923 Ribbonwood Road in Boulevard. 
 
 2006-0023  Rural Southeast-Boulevard Firefighter Protective Suits 
 
                  CDBG              17,573.00             17,573.00             17,573.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of 12 protective firefighting suits for use by volunteer 
                          firefighters at the Boulevard Fire and Rescue Department located at 
                          39923 Ribbonwood Road in Boulevard. 
 
 2006-0024  Rural Southeast-Campo Freedom Ranch Building Addition 
 
                  CDBG              36,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for purchase of building materials for construction by 
                          volunteers of a building addition that would expand sleeping 
                          quarters, and provide for a computer room and interview room at the 
                          Freedom Ranch, a residential alcohol and drug treatment facility, 
                          located at 1777 Buckman Springs Road in Campo. 
 
 2006-0025  Rural Southeast-Campo Senior Center Improvements 
 
                  CDBG              25,000.00             23,742.24             23,742.24                  0.00                  0.00 
 
            DESCRIPTION:  Funds for interior improvements, including installation of a new air 
                          conditioning system, electrical upgrade, and double pane windows, at 
                          the Campo Senior Center, located at 999 1/2 Sheridan Road in Campo. 
 
 2006-0026  Rural Southeast-Guatay Community Water Well 
 
                  CDBG             101,000.00            100,582.04            100,582.04                  0.00             42,696.93 
 
            DESCRIPTION:  Funds for a new water well, including the cost of siting, drilling 
                          and housing the well, installation of a pump and all necessary water 
                          treatment and transmission equipment, and acquisition of pipeline 
                          easements, to operate and deliver potable drinking water to the 
                          existing Guatay Mutual Benefit Company water storage tank serving the 
                          Guatay community located on Old Hwy 80 in Guatay. 
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 2006-0027  Rural Southeast-Jacumba Community Park Restroom 
 
                  CDBG             150,000.00            149,714.16            149,714.16                  0.00            126,633.67 
 
            DESCRIPTION:  Purchase and installation of a modular restroom builiding at the 
                          Jacumba Community Park located at 44635 Highway 80 in Jacumba. 
 
 2006-0028  Rural Southeast-Lake Morena Fire Department Water Tender 
 
                  CDBG              75,000.00             75,000.00             75,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to purchase a new water tender apparatus that will replace an 
                          old and outdated water tender used for fire suppression by volunteer 
                          firefighters at the Lake Morena fire station located on Oak Drive in 
                          the Village of Lake Morena. 
 
 2006-0029  Regional-San Elijo Lagoon ADA Trail 
 
                  CDBG             175,000.00            115,847.88            115,847.88                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for construction of a boardwalk and reconstruction 
                          of the trail on a portion of an existing loop trail to allow access 
                          to persons with disabilities at the San Elijo Lagoon Ecological 
                          Reserve visitor's center at 2710 Manchester Avenue in the City of 
                          Encinitas. 
 
 2006-0030  Regional-City/County Reinvestment Task Force 
 
                  CDBG              75,000.00             70,330.46             70,330.46                  0.00             34,534.56 
 
            DESCRIPTION:  Continuation of County funding for operational expenses of the 
                          Reinvestment Task Force, a joint agency established by the City and 
                          County of San Diego to monitor, encourage, and develop strategies for 
                          lending in lower income communities, in compliance with the federal 
                          Community Reinvestment Act. 
 
 2006-0031  Regional-Community Revitalization Committees 
 
                  CDBG              40,000.00             30,000.00             30,000.00                  0.00             16,479.22 
 
            DESCRIPTION:  Funds for County Department of Housing and Community Development 
                          staff coordination and administration of community revitalization 
                          committees in Lakeside, Ramona, Spring Valley, Alpine and the "Back 
                          Country" area that are engaged in community-based efforts to improve 
                          life and economic conditions in these communities. 
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 2006-0032  Regional-Housing Development Fund 
 
                  CDBG           1,371,938.00            362,628.00            362,628.00                  0.00                877.94 
 
            DESCRIPTION:  Continued funding for affordable housing construction, acquisition, 
                          rehabilitation, housing site improvements, pre-development costs and 
                          other activities, including administrative costs, to stimulate 
                          housing and community development for lower income persons.  Funds 
                          are disbursed through the Notice of Funding Availability. 
 
 2006-0033  Regional Affordable Housing Services 
 
                  CDBG             275,000.00            275,000.00            275,000.00                  0.00            192,660.75 
 
            DESCRIPTION:  Funding for HCD staff costs of program delivery for a variety of 
                          affordable housing services that assist owners, tenants, contractors 
                          and other entities participating or seeking to participate in HOME 
                          Investment Partnerships Program housing activities, including 
                          tenant-based rental assistance, homebuyer downpayment and closing 
                          costs program, affordable housing development. 
 
 2006-0034  Regional-Mobile Home Mediation Services 
 
                  CDBG               5,000.00              1,586.90              1,586.90                  0.00                794.88 
 
            DESCRIPTION:  Funding for a one-year contract extension for the professional 
                          services of a mobile home mediator who chairs the Mobile Home Issues 
                          Committee meetings and conducts mediation sessions to resolve 
                          disputes among mobile home park owners and residents in the San Diego 
                          unincorporated area. 
 
 2006-0035  Regional Task Force on the Homeless 
 
                  CDBG              30,000.00             29,911.11             29,911.11                  0.00              4,997.02 
 
            DESCRIPTION:  Partial funding of operating costs for the Regional Task Force on the 
                          Homeless, a non-profit organization that develops policies, provides 
                          technical assistance with regard to needs of the homeless, including 
                          availability of facilities and services for this population, and 
                          maintains the Service Point homeless management information system. 
 
 2006-0036  Regional-Cold Weather Shelter Voucher Program 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
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            DESCRIPTION:  Partial funding for operation of a cold weather shelter program that 
                          provides temporary emergency shelter in local hotels/motels for 
                          special needs groups; homeless families, disabled and the elderly 
                          during the winter season. 
 
 2006-0037  Regional-Safe Housing Coordinator Position 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for a staff position created to seek funding 
                          opportunities for development and preservation of affordable housing 
                          for the County's Drug or Dependency Court programs, to better secure 
                          long-term outcomes for persons in these programs. 
 
 2006-0038  Regional-Supportive Housing Program Consultant Services 
 
                  CDBG              12,500.00             12,000.00             12,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Consultant services to facilitate activities of the Regional 
                          Continuum of Care and carry out directives of the Council, and 
                          coordinate annual development of the Continuum of Care process for 
                          inclusion in the Supportive Housing Program application submitted to 
                          HUD. 
 
 2006-0039  Regional-Youth Employment Preparation Program 
 
                  CDBG              58,000.00             33,450.60             33,450.60                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a new program that provides a six-month paid work 
                          experience, including job coaching and work readiness education, for 
                          up to five youth particiapants in one of the following programs: 
                          Housing Authority's HOME-funded Emancipated Foster Youth Tenant-Based 
                          Rental Assistance Program, Public Housing, and Family 
                          Self-Sufficiency Program. 
 
 2006-0040  Management and Administration 
 
                  CDBG             538,455.00            538,455.00            538,455.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central 
                          operation of the Urban County CDBG Program. 
 
 2006-0041  City of Carlsbad-HOME Program 
 
                  HOME             272,497.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing 
                          construction; rental assistance; and homeownership assistance. 
 
 2006-0042  City of Encinitas-HOME Transitional Housing Project 
 
                  HOME             207,616.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the development of a future Encinitas 
                          Transitional Housing Project to be located within the City of 
                          Encinitas. 
 
 2006-0043  City of La Mesa-HOME Program 
 
                  HOME             203,321.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing 
                          construction; rental assistance; and homeownership. 
 
 2006-0044  City of San Marcos-HOME Residential Rehabilitation Program 
 
                  HOME             218,083.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a residential rehabilitation program for low and moderate 
                          income homeowner households (80% MFI) within the City of San Marcos. 
 
 2006-0045  City of Santee-HOME First-Time Homebuyer Program 
 
                  HOME             183,019.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a first-time homebuyer program that provides downpayment 
                          and closing cost assistance on home purchases for low and moderate 
                          income households (80% MFI) within the City of Santee. 
 
 2006-0046  City of Vista-HOME Residential Rehabilitation Program 
 
                  HOME              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a residential rehabilitation program that provides 
                          rehabilitation assistance on single family homes and mobile homes 
                          owned by low and moderate income households (80% MFI) within the City 
                          of Vista. 
 
 2006-0047  City of Vista-HOME Security Deposit Assistance Program 
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                  HOME              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a security deposit assistance program that provides 
                          tenant assistance equivalent to but not exceeding the amount of one 
                          month's rent, within the City of Vista. 
 
 2006-0048  City of Vista-HOME Homeownership Assistance Program 
 
                  HOME             268,860.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a homeownership assistance program that provides 
                          downpayment assistance on home purchases for low and moderate-income 
                          households (80% MFI) within the City of Vista. 
 
 2006-0049  Urban County-HOME Housing Development Program 
 
                  HOME           1,802,649.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for affordable housing development, housing site 
                          improvements, predevelopment costs and other activities to stimulate 
                          housing for lower income persons.  Funds are disbursed during the 
                          year through the Notice of Funding Availability. 
 
 2006-0050  Urban County-HOME Emancipated Foster Youth Tenant-Based Rent 
 
                  HOME             177,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for a tenant-based rental assistance program for 
                          emancipated foster youth. 
 
 2006-0051  Urban County-HOME Family Reunification Tenant-Based Rental A 
 
                  HOME             165,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for a tenant-based rental assistance program for 
                          families participating in the Dependency Court's Substance Abuse 
                          Recovery Management System (SARMS) program. 
 
 2006-0052  HOME-County Program Administration 
 
                  HOME             399,783.00            469,240.90            431,190.94             38,049.96            203,069.34 
 
            DESCRIPTION:  Management and administrative activities associated with the central 
                          operation of the San Diego County HOME Consortium Program. 
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 2006-0053  HOME-American Dream Downpayment Initiative 
 
                  HOME              72,878.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for the San Diego County Consortium American Dream 
                          Downpayment Initiative (ADDI), a component of the HOME program 
                          offering downpayment assistance to low-income first-time homebuyers 
                          for purchase of single-family homes. 
 
 2006-0054  Emergency Shelter Grant-Housing Development Program 
 
                  ESG              197,636.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for housing site improvements, shelter operating 
                          expenses, pre-development costs and other activities to stimulate 
                          housing for homeless persons.  The following four agencies that 
                          operate homeless assistance programs are recommended for funding: 
                          Volunteers of America ($73,650);  North County Interfaith Council 
                          ($56,857); North County Solutions for Change ($38,932); and 
                          Ecumenical Council of San Diego ($28,197). 
 
 2006-0055  Emergency Shelter Grant-Program Administration 
 
                  ESG                    0.00             10,401.00             10,401.00                  0.00              4,318.26 
 
            DESCRIPTION:  Management and administrative activities associated with the central 
                          operation of the San Diego County ESG Program. 
 
 2006-0056  HOPWA Program 
 
                  HOPWA          2,294,100.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Provide funding for housing assistance and supportive services for 
                          low income persons living with HIV/AIDS and their families. 
 
 2006-0057  HOPWA Program Administration 
 
            *** NO ACTIVITIES FOUND FOR THIS PROJECT *** 
 
            DESCRIPTION:  Management and administrative activities associated with the 
                          operation of the HOPWA Program. 
 
 2006-0058  LINCOLN ACRES ACCESSIBLE SIDEWALKS PROJECTS 
 
                  CDBG              43,000.00             37,053.71             37,053.71                  0.00                  0.00 
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            DESCRIPTION:  DESIGN AND CONSTRUCTION OF SIDEWALK ACCESS RAMPS, WHICH WOULD BE 
                          CARRIED OUT BY THE SAN DIEGO IMPERIAL COUNTIES LABOR COUNCIL, AT 
                          EIGHT PROPOSED SITES IN LINCOLN ACRES. 
 
 2006-0059  FIRST TIME HOMEBUYER EDUCATION AND CREDIT COUNSELING 
 
                  CDBG              24,000.00             21,999.84             21,999.84                  0.00             10,999.92 
 
            DESCRIPTION:  FUNDING FOR ONE-YEAR CONTRACT EXTENSION FOR CONSULTANT SERVICES TO 
                          CONDUCT FIRST-TIME HOMEBUYER EDUCATION COURSES AND INDIVIDUAL CREDIT 
                          COUNSELING. 
 
 2006-0060  ESG-ECUMENICAL COUNCIL OF SAN DIEGO 
 
                  ESG               28,316.00             21,756.00             21,756.00                  0.00             11,348.51 
 
 2006-0061  ESG-NORTH COUNTY SOLUTIONS FOR CHANGE 
 
                  ESG               39,097.00              7,020.00              7,020.00                  0.00              5,676.00 
 
 2006-0062  ESG-NORTH COUNTY INTERFAITH COUNCIL 
 
                  ESG               57,097.00             16,350.00             16,350.00                  0.00              6,759.92 
 
 2006-0063  ESG-VOLUNTEERS OF AMERICA 
 
                  ESG               73,962.00             73,885.75             73,885.75                  0.00             38,257.71 
 
 2006-0064  ESG-2006 NO COUNTY INTERFAITH COUN - OPERATION COSTS 
 
                  ESG               28,517.00             28,517.00             28,517.00                  0.00              6,146.55 
 
 2006-0065  ESG 2006-ESG NO COUNTY INTERFAITH COUNCIL-HMLESS PREV ACTIV 
 
                  ESG               12,230.00             12,230.00             12,230.00                  0.00              3,089.50 
 
 2006-0066  ESG 2006-NORTH COUNTY SOLUTIONS FOR CHANGE-OPERATIONAL COSTS 
 
                  ESG               32,077.00             32,077.00             32,077.00                  0.00             10,014.81 
 
 2006-0067  ESG 2006-ECUMENICAL COUNCIL OF SAN DIEGO-ESSENTIAL SERVICES 
 
                  ESG                6,560.00              6,560.00              6,560.00                  0.00              5,228.72 
 
 2006-0068  CITY OF IMPERIAL BEACH-REAMA PARK IMPROVEMENTS 
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                  CDBG              85,019.00             85,019.00                  0.00             85,019.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION AND INSTALLATION OF IMPROVEMENTS AT REAMA PARK, LOCATED A 
                          T 200-220 ELKWOOD AVENUE AND 201-221 ELDER AVENUE.  IMPROVEMENTS INCLU 
                          DE: SEAT WALL INSTALLATION, ADA SIDEWALKS, ELECTRIC METER BOX INSTALLA 
                          TION, RAIL FENCE, PARK FURNITURE, AND DRINKING FOUNTAIN UPGRADE. 
 
 2006-0069  CITY OF IMPERIAL BEACH-TEEPLE PARK IMPROVEMENTS 
 
                  CDBG             205,200.00            205,200.00                  0.00            205,200.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION AND INSTALLATION OF IMPROVEMENTS AT TEEPLE PARK LOCATED A 
                          T 1121 CALLA AVENUE IN THE CITY OF IMPERIAL BEACH.  IMPROVEMENTS INCLU 
                          DE: TOT LOT RESURFACING, SEAT WALL INSTALLATION, TOT LOT EQUIPMENT, FE 
                          NCE INSTALLATION, PARK FIXTURES, AND LANDSCAPE AMENDMENTS. 
 
 2006-0070  REGIONAL-SAN ELIJO LAGOON NATURE CENTER ADA IMPROVEMENTS 
 
                  CDBG              58,885.00             58,885.00                  0.00             58,885.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF ADA IMPROVEMENTS FOR THE SAN ELIJO LAGOON NATURE CENTE 
                          R EXPANSION PROJECT LOCATED AT THE SAN ELIJO LAGOON ECOLOGICAL RESERVE 
                           IN THE CITY OF ENCINITAS. 
 
 2006-0071  CAMPO COMMUNITY CENTER STORMWATER SYSTEM IMPROVEMENT 
 
                  CDBG             185,000.00            152,365.25            152,365.25                  0.00            152,365.25 
 
            DESCRIPTION:  AS THE FIRST PHASE UNDER A COMMUNITY CENTER MASTER PLAN, FUNDING FOR 
                          STORMWATER SYSTEM IMPROVEMENTS AT THE CAMPO COMMUNITY CENTER LOCATED 
                          AT 976 SHERIDAN ROAD IN CAMPO. 
 
 2006-0072  2006-07 URBAN COUNTY FAIR HOUSING PROGRAM 
 
                  CDBG                   0.00             79,830.67             79,830.67                  0.00             17,922.43 
 
 2006-0073  06-07 EAST COUNTY SHARED HOUSING PROGRAM 
 
                  CDBG                   0.00             18,000.00                  0.00             18,000.00                  0.00 
 
 
 
 
 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       27 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 2005-0001  CITY OF DEL MAR RENTAL HOUSING SUBSIDY PROGRAM 
 
                  CDBG              21,119.00             21,119.00             21,119.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING OF A RENTAL SUBSIDY PROGRAM FOR ELIGIBLE LOWER 
                          INCOME RESIDENTS WITHIN THE CITY OF DEL MAR. ESTIMATED COMPLETION DATE 
                           OF 6/30/2006. 
 
 2005-0002  CITY OF IMPERIAL BEACH-RESIDENTIAL REHABILITATION PROGRAM 
 
                  CDBG             133,181.00             10,240.60             10,240.60                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR A SUPPLEMENTAL RESIDENTIAL REHABILITATION PROGRAM WITHIN THE 
                          CITY OF IMPERIAL BEACH TO ADDRESS THE NEEDS OF LOWER INCOME RESIDENTS 
                          NOT ADDRESSED BY THE COUNTY RESIDENTIAL REHABILITATION PROGRAM. 
                          ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0003  CITY OF IMPERIAL BEACH-SMALL BUSINESS LOAN PROGRAM 
 
                  CDBG              25,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SMALL BUSINESS LOAN PROGRAM TO BE ADMINISTERED BY THE SOUTH COUNTY 
                          ECONOMIC DEVELOPMENT COUNCIL FOR FINANCIAL ASSISTANCE TO ELIGIBLE 
                          SMALL BUSINESSES LOCATED WITHIN THE CITY OF IMPERIAL BEACH.  ESTIMATED 
                          COMPLETION OF 6/30/2006. 
 
 2005-0004  CITY OF LEMON GROVE-SENIOR CENTER ACCESSIBLE DOOR 
 
                  CDBG               4,000.00              3,665.00              3,665.00                  0.00                  0.00 
 
            DESCRIPTION:  INSTALLATION OF AN AUTOMATED DOOR OPENER FOR THE MULTIPURPOSE ROOM AT 
                          THE CITY-OWNED SENIOR CENTER, LOCATED AT 8235 MT. VERNON STREET IN THE 
                          CITY OF LEMON GROVE, TO ALLOW ACCESS TO PERSONS WITH DISABILITIES. 
                          ESTIMATED  COMPLETION DATE OF 6/30/2006. 
 
 2005-0005  CITY OF LEMON GROVE-STREET REHABILITATION PROGRAM 
 
                  CDBG             366,819.00            366,819.00            366,819.00                  0.00                  0.00 
 
            DESCRIPTION:  ASPHALT RESURFACING AND RELATED ROAD IMPROVEMENTS ON VARIOUS STREETS 
                          IN THE CITY OF LEMON GROVE.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0006  CITY OF LEMON GROVE-TENANT/LANDLORD MEDIATION AND COUSELING 
 
                  CDBG               9,167.00              9,167.00              9,167.00                  0.00                  0.00 
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            DESCRIPTION:  CONTINUATION OF A TENANT/LANDLORD DISPUTE RESOLUTION SERVICE OPERATED 
                          WITHIN THE CITY OF LEMON GROVE BY HEARTLAND HUMAN RELATIONS AND FAIR 
                          HOUSING ASSOCIATION.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0007  CITY OF POWAY-HOUSING REHABILITATION LOAN PROGRAM 
 
                  CDBG              85,266.00            111,266.60            111,266.60                  0.00              2,952.19 
 
            DESCRIPTION:  CONTINUATION OF A SUPPLEMENTAL RESIDENTIAL REHABILITATION PROGRAM 
                          WITHIN THE CITY OF POWAY TO ADDRESS THE NEEDS OF LOWER INCOME 
                          RESIDENTS NOT ADDRESSED BY THE COUNTY RESIDENTIAL REHABILITATION 
                          PROGRAM.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0008  CITY OF POWAY-AFFORDABLE HOUSING SERVICES PROGRAM 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUATION OF THE POWAY AFFORDABLE HOUSING SERVICES PROGRAM, NOW 
                          ENTITLED THE HOMESHARE AND COMMUNITY CONNECTIONS PROGRAM, OPERATED BY 
                          ELDERHELP, THAT PROVIDES EMERGENCY HOUSING AND REFERRAL SERVICES TO 
                          LOWER INCOME RESIDENTS OF POWAY, AND IS ADMINISTERED FROM THE POWAY 
                          SENIOR CENTER, LOCATED AT 13094 BOWRON ROAD WITHIN THE CITY OF POWAY. 
                          ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0009  CITY OF POWAY-PARK/LIBRARY ADA BARRIER REMOVAL 
 
                  CDBG              90,000.00             84,891.38             84,891.38                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN AND CONSTRUCTION OF ASSORTED PUBLIC FACILITY IMPROVEMENTS TO 
                          ALLOW ACCESS TO PERSONS WITH DISABILITIES AND MEET AMERICAN WITH 
                          DISABILITIES ACT STANDARDS AT SEVEN PARKS AND AT THE POWAY COMMUNITY 
                          LIBRARY IN THE CITY OF POWAY. ESTIMATED COMPLETION DATE OF 6/30/2006 
 
 2005-0010  CITY OF SOLANA BEACH-CASTRO/GONZALES STREET SIDEWALKS DESIGN 
 
                  CDBG              60,768.00             58,170.00             58,170.00                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN AND PREPARATION OF CONSTRUCTION DOCUMENTS FOR CURBS, GUTTERS, 
                          SIDEWALKS, AND DRAINAGE IMPROVEMENTS, ON CASTRO AND GONZALES STREETS, 
                          WITHIN THE CITY OF SOLANA BEACH EDEN GARDENS NEIGHBORHOOD. 
 
 2005-0011  CASA DE ORO-ESTRELLA PARK AREA DRAINAGE IMPROVEMENTS DESIGN 
 
                  CDBG             133,000.00            133,000.00            133,000.00                  0.00                  0.00 
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            DESCRIPTION:  COMPREHENSIVE DRAINAGE STUDY AND CONCEPTUAL DESIGN TO CORRECT THE 
                          SYSTEM THAT DIVERTS WATER INTO ESTRELLA COUNTY PARK, THE UNIMPROVED 
                          SECTION OF SIERRA MADRE ROAD, AND SORROUNDING RESIDENCES, IN CASA DE 
                          ORO.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0012  FALLBROOK-BRANDON ROAD SIDEWALKS 
 
                  CDBG             200,000.00            200,000.00            200,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF SIDEWALKS ON THE EAST SIDE OF NORTH BRANDON ROAD FROM 
                          EAST MISSION ROAD TO ALVARADO ROAD IN FALLBROOK.  ESTIMATED COMPLETION 
                          DATE OF 6/30/2006. 
 
 2005-0013  FALLBROOK-LIVE OAK PARK PAVILION 
 
                  CDBG             110,000.00             82,822.63             82,822.63                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN AND CONSTRUCTION OF A NEW PAVILION TO REPLACE AN EXISTING 
                          PAVILION AT LIVE OAK PARK, LOCATED AT 2746 RECHE ROAD IN THE COMMUNITY 
                          OF FALLBROOK.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0014  FALLBROOK-OLD STAGE ROAD SIDEWALKS DESIGN 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN OF SIDEWALKS ON ONE SIDE OF OLD STAGE ROAD BETWEEN CLEMMENS 
                          LANE AND AVIATION ROAD IN FALLBROOK.  ESTIMATED COMPLETION DATE OF 
                          6/30/2006. 
 
 2005-0015  LAKESIDE-LINDO LAKE PARK NORTHSIDE RESTROOM 
 
                  CDBG             235,000.00            229,325.91            229,325.91                  0.00                  0.00 
 
            DESCRIPTION:  DEMOLITION OF AN OLD NON-FUNCTIONAL RESTROOM, AND DESIGN AND 
                          CONSTRUCTION OF A NEW RESTROOM BUILDING ALONG LAKESIDE DRIVE, ON THE 
                          NORTH SIDE OF LINDO LAKE PARK, IN LAKESIDE.  ESTIMATED COMPLETION DATE 
                          OF 6/30/2006. 
 
 2005-0016  LAKESIDE-LINDO LAKE PARK PLAYGROUND FENCE 
 
                  CDBG              16,000.00             16,000.00             16,000.00                  0.00                  0.00 
 
            DESCRIPTION:  INSTALLATION OF A NEW 5-FT. TALL PERIMETER FENCE WITH TWO ENTRANCE 
                          GATES THAT WILL ENCLOSE THE PLAYGROUND AREA LOCATED ADJACENT TO THE 
                          LAKESIDE COMMUNITY CENTER AND LINDO LAKE IN LAKESIDE.  ESTIMATED 
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                          COMPLETION DATE OF 6/30/2006. 
 
 2005-0017  LINCOLN ACRES PARK TOT-LOT AND SWINGS 
 
                  CDBG              68,000.00             66,541.61             66,541.61                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE AND INSTALLATION OF A NEW TOT-LOT PLAY STRUCTURE AND SWINGS 
                          REPLACING EXISTING EQUIPMENT AT LINCOLN ACRES COUNTY PARK AT 2717 
                          GRANGER AVENUE IN LINCOLN ACRES. ESTIMATED COMPLETION DATE OF 6/30/06. 
 
 2005-0018  LINCOLN ACRES-OLIVE STREET SIDEWALK ADA IMPROVEMENTS 
 
                  CDBG              15,500.00             15,500.00             15,500.00                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF A SIDEWALK THAT CIRCUMVENTS AN EXISTING POLE TO ALLOW 
                          ACCESS TO PEDESTRIANS AND PERSONS WITH DISABILITIES AT THE 
                          INTERSECTION OF OLIVE STREET AT SWEETWATER ROAD IN LINCOLN ACRES. 
                          ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0019  RAMONA-COLLIER PARK ADA WALKWAYS/PARKING/LANDSCAPING 
 
                  CDBG              85,000.00             72,016.72             72,016.72                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR ADA-ACCESSIBLE PEDESTRIAN WALKWAYS BETWEEN THE COLLIER 
                          BOYS AND GIRLS CLUB BUILDING AND SCOUT HUT BUILDING, RECONSTRUCTION OF 
                          THE SCOUT HUT PARKING LOT ON THE 7TH STREET SIDE OF THE PARK TO MEET 
                          ADA STANDARDS, AND LANDSCAPING OF THE ADJACENT VOLUNTEER PAD AREA AT 
                          COLLIER PARK, LOCATED AT 626 E STREET IN THE COMMUNITY OF RAMONA. 
                          ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0020  SPRING VALLEY HEALTH CENTER EXTERIOR IMPROVEMENTS 
 
                  CDBG              52,000.00             52,000.00             52,000.00                  0.00                  0.00 
 
            DESCRIPTION:  EXPANSION OF PARKING LOT AND UPGRADE OF PLAYGROUND TO MEET CURRENT 
                          SAFETY STANDARDS, AT THE GROSSMONT SPRING VALLEY FAMILY HEALTH CENTER, 
                          LOCATED AT 8788 JAMACHA ROAD IN SPRING VALLEY.  ESTIMATED COMPLETION 
                          DATE OF 6/30/2006. 
 
 2005-0021  SPRING VALLEY PARK IMPROVEMENTS 
 
                  CDBG             153,000.00            115,280.73            115,280.73                  0.00                  0.00 
 
            DESCRIPTION:  REPLACEMENT OF EXISTING OUTDOOR PAVILION AND PICNIC TABLES, AND 
                          INSTALLATION OF A SECOND ADA-COMPLIANT ACCESS PATH TO CONNECT THE 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       31 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
                          PAVILION TO THE PARKING LOT, AT SPRING VALLEY PARK LOCATED AT 8735 
                          JAMACHA BOULEVARD IN SPRING VALLEY.  ESTIMATED COMPLETION DATE OF 
                          6/30/2006. 
 
 2005-0022  SPRING VALLEY TRASH CLEANUP 
 
                  CDBG               7,000.00              4,976.55              4,976.55                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING TO PROVIDE A ONE-DAY TRASH CLEANUP AT A CONVENIENT SITE TO 
                          SERVE RESIDENTS OF SPRING VALLEY AND CASA DE ORO NEIGHBORHOOD 
                          REVITALIZATION AREAS (NRAS).  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0023  SPRING VALLEY-JAMACHA BOULEVARD SIDEWALKS DESIGN 
 
                  CDBG              70,000.00             70,000.00             70,000.00                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN OF SIDEWALKS ON THE SOUTH SIDE OF JAMACHA BOULEVARD FROM 
                          GILLESPIE STREET TO EXISTING SIDEWALK WEST OF KEMPTON STREET IN SPRING 
                          VALLEY.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0024  FELICITA PARK ADA RAMP CONSTRUCTION 
 
                  CDBG              50,000.00             48,250.26             48,250.26                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF A PARK BANDSTAND RAMP TO ALLOW WHEELCHAIR ACCESS FOR 
                          PERSONS WITH DISABILITIES AT FELICITA COUNTY PARK, LOCATED IN THE 
                          COUNTY UNINCORPORATED AREA NEAR THE CITY OF ESCONDIDO.  ESTIMATED 
                          COMPLETION DATE OF 6/30/2006. 
 
 2005-0025  RURAL NORTHEAST-JULIAN JESS MARTIN PARKING/ACCESS 
 
                  CDBG             190,000.00            183,028.80            183,028.80                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN AND CONSTRUCTION OF A PARKING AREA, IMPROVED PEDESTRIAN AND 
                          VEHICULAR ACCESS AND CIRCULATION, INSTALLATION OF SECURITY LIGHTING, 
                          AND ADA COMPLIANT ACCESS FROM PARKING LOT TO PARK FACILITIES, AT JESS 
                          MARTIN PARK LOCATED ON ROUTE 79 IN JULIAN.  ESTIMATED COMPLETION DATE 
                          OF 6/30/2006. 
 
 2005-0026  MOUNT LAGUNA FIRE DEPARTMENT EQUIPMENT 
 
                  CDBG              28,724.00             28,724.00             28,724.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF EQUIPMENT FOR THE SAFETY OF FIRE CREW MEMBERS AT THE 
                          MOUNT LAGUNA VOLUNTEER FIRE DEPARTMENT LOCATED AT 10385 SUNRISE 
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                          HIGHWAY ON MOUNT LAGUNA.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0027  OCOTILLO WELLS FIRE DEPARTMENT EMERGENCY GENERATOR 
 
                  CDBG              12,000.00              9,795.10              9,795.10                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE AND INSTALLATION OF AN EMERGENCY GENERATOR AT THE OCOTILLO 
                          WELLS VOLUNTEER FIRE DEPARTMENT LOCATED AT 5841 HIGHWAY 78 IN OCOTILLO 
                          WELLS.  ESTIMATED COMPLETION DATE OF 06/30/2006. 
 
 2005-0028  RAINBOW FIRE DEPARTMENT EMERGENCY EQUIPMENT 
 
                  CDBG              54,315.00             54,315.00             54,315.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF RADIO EQUIPMENT THAT WOULD ALLOW THE RAINBOW VOLUNTEER 
                          FIRE DEPARTMENT TO COMMUNICATE WITH OTHER AREA AGENCIES THROUGH THE 
                          REQUIRED 800 MGZ SYSTEM FOR DISPATCH OF EMERGENCY SERVICES IN THE 
                          RAINBOW AREA.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0029  SAN PASQUAL ACADEMY INFRASTRUCTURE IMPROVEMENTS 
 
                  CDBG             150,000.00            146,192.26            146,192.26                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR RECONSTRUCTION OF AN INTERIOR ROAD AT THE SAN PASQUAL 
                          ACADEMY, LOCATED AT 17701 SAN PASQUAL VALLEY ROAD, FOUR MILES EAST OF 
                          THE WILD ANIMAL PARK, IN THE SAN PASQUAL VALLEY.  ESTIMATED COMPLETION 
                          DATE OF 6/30/2006. 
 
 2005-0030  VALLEY CENTER PARK POOL RESTROOM ADA IMPROVEMENTS 
 
                  CDBG              43,000.00             34,975.16             34,975.16                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR A PORTION OF RESTROOM AND WALKWAY RECONSTRUCTION THAT 
                          WOULD ALLOW ACCESS TO PERSONS WITH DISABILITIES AT THE ADAMS PARK 
                          POOL, OPERATED BY THE VALLEY CENTER PARKS AND RECREATION DISTRICT AT 
                          28751 COLE GRADE ROAD IN VALLEY CENTER.  ESTIMATED COMPLETION DATE OF 
                          6/30/2006. 
 
 2005-0031  BOSTONIA FIRE DEPARTMENT EMERGENCY GENERATOR 
 
                  CDBG              24,400.00             24,379.00             24,379.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE AND INSTALLATION OF AN EMERGENCY GENERATOR FOR THE EAST 
                          COUNTY FIRE PROTECTION DISTRICT TO BE USED AT THE BOSTONIA FIRE 
                          STATION LOCATED AT 1273 CLARENDON STREET IN BOSTONIA.  ESTIMATED 
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                          COMPLETION DATE OF 6/30/2006. 
 
 2005-0032  CAMPO COMMUNITY CENTER ACCESS/PARKING LOT 
 
                  CDBG             160,000.00              4,341.92              4,341.92                  0.00                  0.00 
 
            DESCRIPTION:  GRADING AND PAVING OF A PARKING LOT AND DRIVEWAY, INSTALLATION OF 
                          APPROPRIATE PARKING SPACES FOR PERSONS WITH DISABILITIES, AND RELATED 
                          DRAINAGE AND EROSION CONTROL IMPROVEMENTS, AT THE CAMPO COMMUNITY 
                          CENTER LOCATED AT 976 SHERIDAN ROAD IN CAMPO.  ESTIMATED COMPLETION 
                          DATE OF 06/30/2006. 
 
 2005-0033  CAMPO FIRE DEPARTMENT EQUIPMENT 
 
                  CDBG              34,561.00             34,448.56             34,448.56                  0.00                  0.00 
                  HOPWA             34,561.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF SELF-CONTAINED BREATHING APPARATUS (SCBA) AND SCBA FILL 
                          STATION FOR FIREFIGHTER SAFETY AT THE CAMPO VOLUNTEER FIRE DEPARTMENT 
                          LOCATED AT 437 JEB STUART ROAD IN CAMPO.  ESTIMATED COMPLETION DATE OF 
                          6/30/2006. 
 
 2005-0034  CAMPO SENIOR CENTER IMPROVEMENTS 
 
                  CDBG              10,476.00             10,476.00             10,476.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR INTERIOR IMPROVEMENTS, INCLUDING INSTALLATION OF A NEW AIR 
                          CONDITIONING/HEATING SYSTEM AND ELECTRICAL SYSTEM UPGRADES, AT THE 
                          CAMPO SENIOR CENTER, LOCATED AT 999 1/2 SHERIDAN ROAD IN CAMPO. 
                          ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0035  DULZURA EMERGENCY GENERATORS 
 
                  CDBG              46,000.00             46,000.00             46,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE AND INSTALLATION OF TWO STAIONARY, SELF-CONTAINED DIESEL 
                          GENERATORS FOR BACKUP POWER DURING EMERGENCIES, ONE AT THE DULZURA 
                          FIRE STATION AND THE OTHER AT THE COMMUNITY CENTER LOCATED AT 1136 
                          COMMUNITY BUILDING ROAD IN DULZURA.  ESTIMATED COMPLETION DATE OF 
                          6/30/2006. 
 
 2005-0036  BUILDING BLOCKS FOR BETTER NEIGHBORHOODS 
 
                  CDBG               5,000.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  FUNDS FOR COUNTY DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT STAFF 
                          COORDINATION AND ADMINISTRATION OF THE BUILDING BLOCKS FOR BETTER 
                          NEIGHBORHOODS PROGRAM DESIGNED TO UPGRADE AND IMPROVE DETERIORATING 
                          NEIGHBORHOODS IN THE COUNTY UNINCORPORATED AREA. 
 
 2005-0037  CITY/COUNTY REINVESTMENT TASK FORCE 
 
                  CDBG              85,000.00             81,232.21             81,232.21                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUATION OF COUNTY FUNDING FOR OPERATIONAL EXPENSES OF THE 
                          REINVESTMENT TASK FORCE, A JOINT AGENCY ESTABLISHED BY THE CITY AND 
                          COUNTY OF SAN DIEGO TO MONITOR, ENCOURAGE, AND DEVELOP STRATEGIES FOR 
                          LENDING IN LOWER INCOME COMMUNITIES, IN COMPLIANCE WITH FEDERAL 
                          COMMUNITY REINVESTMENT ACT. 
 
 2005-0038  COMMUNITY REVITALIZATION COMMITTEES 
 
                  CDBG              40,000.00             21,138.94             21,138.94                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR COUNTY DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT STAFF 
                          COORDINATION AND ADMINISTRATION OF THE COMMUNITY REVITALIZATION 
                          COMMITTEES IN LAKESIDE, RAMONA, SPRING VALLEY, ALPINE AND THE "BACK 
                          COUNTRY" AREA WHICH ARE ENGAGED IN COMMUNITY BASED EFFORTS TO IMPROVE 
                          LIFE AND ECONOMIC CONDITIONS IN THESE COMMUNITIES. 
 
 2005-0039  GRAFFITI ABATEMENT SERVICES 
 
                  CDBG              26,000.00             26,000.00             26,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR GRAFFITI ABATEMENT SERVICES, ADMINISTERED BY THE URBAN 
                          CORPS OF SAN DIEGO, IN DESIGNATED REVITALIZATION AREAS IN THE 
                          COMMUNITIES OF SPRING VALLEY, LAKESIDE AND LINCOLN ACRES.  ESTIMATED 
                          COMPLETION DATE OF 6/30/2006. 
 
 2005-0040  HOUSING DEVELOPMENT FUND 
 
                  CDBG           1,460,209.00            416,160.00            416,160.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR AFFORDABLE HOUSING CONSTRUCTION AND 
                          REHABILITATION, HOUSING SITE IMPROVEMENTS, PRE-DEVELOPMENT COSTS AND 
                          OTHER ACTIVITIES, INCLUDING ADMINISTRATIVE COSTS, TO STIMULATE HOUSING 
                          AND COMMUNITY DEVELOPMENT FOR LOWER INCOME PERSONS. 
 
 2005-0041  COLD WEATHER SHELTER PROGRAM 
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                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING OF A COLD WEATHER VOUCHER PROGRAM THAT PROVIDES 
                          TEMPORARY EMERGENCY SHELTER IN HOTELS AND MOTELS FOR SPECIAL NEEDS 
                          GROUPS; HOMELESS FAMILIES, DISABLED AND ELDERLY, DURING THE WINTER 
                          SEASON.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0042  REGIONAL TASK FORCE ON THE HOMELESS 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING OF OPERATING COSTS FOR THE REGIONAL TASK FORCE ON THE 
                          HOMELESS, A PARTNERSHIP OF PUBLIC AGENCIES, PRIVATE GROUPS AND 
                          HOMELESS ADVOCATES, THAT DEVELOPS POLICIES AND PROVIDES TECHNICAL 
                          ASSISTANCE WITH REGARD TO NEEDS OF THE HOMELESS AND AVAILABILITY OF 
                          FACILITIES AND SERVICES FOR THIS POPULATION. 
 
 2005-0043  SAFE HOUSING COORDINATOR POSITION 
 
                  CDBG              50,000.00             42,000.00             42,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR STAFF POSITION CREATED TO SEEK FUNDING 
                          OPPORTUNITIES FOR DEVELOPMENT AND PRESERVATION OF AFFORDABLE HOUSING 
                          FOR THE COUNTY'S DRUG OR DEPENDENCY COURT PROGRAMS TO BETTER SECURE 
                          LONG-TERM OUTCOMES FOR PERSONS IN THESE PROGRAMS. 
 
 2005-0044  SUPPORTIVE HOUSING PROGRAM CONSULTANT SERVICES 
 
                  CDBG              12,500.00             12,345.60             12,345.60                  0.00                  0.00 
 
            DESCRIPTION:  CONSULTANT SERVICES TO FACILITATE MONTHLY MEETINGS OF THE CONTINUUM OF 
                          CARE COUNCIL, TO CARRY OUT DIRECTIVES OF THE COUNCIL, AND TO 
                          COORDINATE ANNUAL DEVELOPMENT OF THE CONTINUUM OF CARE PROCESS FOR 
                          INCLUSION IN THE SUPPORTIVE HOUSING PROGRAM APPLICATION SUBMITTED TO 
                          HUD.  ESTIMATED COMPLETION DATE OF 6/30/2006. 
 
 2005-0045  URBAN COUNTY FAIR HOUSING PROGRAM 
 
                  CDBG              66,667.00             63,827.27             63,827.27                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE CONTINUATION OF THE URBAN COUNTY FAIR HOUSING PROGRAM, 
                          INCLUDING FAIR HOUSING EDUCATION AND OUTREACH, FAIR HOUSING MARKETING 
                          PROGRAM, FAIR HOUSING COUNSELING AND MAINTENANCE OF A HOTLINE FOR FAIR 
                          HOUSING COMPLAINTS. 
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 2005-0046  HOMEBUYER EDUCATION AND COUNSELING PROGRAM 
 
                  CDBG              30,000.00             21,083.18             21,083.18                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUATION OF THE HOMEBUYER EDUCATION AND COUNSELING PROGRAM THAT 
                          PROVIDES FIRST TIME HOMEBUYER EDUCATION COURSES AND CREDIT COUNSELING 
                          SESSIONS FOR PROSPECTIVE HOMEBUYERS. 
 
 2005-0047  MOBILE HOME ISSUES COMMITTEE 
 
                  CDBG               5,000.00              2,006.16              2,006.16                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE MOBILE HOME ISSUES COMMITTEE THAT MEETS REGULARLY AND 
                          IS CHAIRED BY A PROFESSIONAL MEDIATION SPECIALIST TO AMICABLY RESOLVE 
                          DISPUTES BETWEEN RESIDENTS AND OWNERS. 
 
 2005-0048  AFFORDABLE HOUSING SERVICES 
 
                  CDBG             275,000.00            275,000.00            275,000.00                  0.00              5,160.75 
 
            DESCRIPTION:  FUNDING FOR STAFF COSTS FOR PROGRAM DELIVERY OF: (1) HOME TENANT BASED 
                          RENTAL ASSISTANCE PROGRAM, INCLUDING PROGRAM MANAGEMENT, TENANT 
                          SELECTION, AND INSPECTIONS; (2) HOME HOMEBUYER DOWNPAYMENT AND CLOSING 
                          COSTS PROGRAM, INCLUDING HOUSING COUNSELING AND LOAN PROCESSING; AND 
                          (3) HOME HOUSING DEVELOPMENT PROGRAM, INCLUDING LOAN PROCESSING, 
                          PREPARATION OF WORK SPECIFICATIONS AND ENERGY AUDITING. 
 
 2005-0049  MANAGEMENT AND ADMINISTRATION 
 
                  CDBG             600,747.00            600,747.00            600,747.00                  0.00                  0.00 
 
            DESCRIPTION:  MANAGEMENT AND ADMINISTRATION ACTIVITIES ASSOCIATED WITH THE CENTRAL 
                          OPERATION OF THE URBAN COUNTY CDBG PROGRAM. 
 
 2005-0050  2005-2006 HOME PROGRAM ADMINISTRATION 
 
                  HOME             423,049.00            443,386.24            443,386.24                  0.00                  0.00 
 
 2005-0051  EMERGENCY SHELTER GRANT 2005-2006 PROGRAM ADMINISTRATION 
 
                  ESG               10,445.00             10,445.00             10,445.00                  0.00                  0.00 
 
 2005-0052  CITY OF CARLSBAD HOME PROGRAM FAMILY HOUSING PROJECT 
 
                  HOME             288,356.00            288,356.00            288,356.00                  0.00                  0.00 
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 2005-0053  CORONADO - MUNICIPAL BOAT DOCK ADA ACCESS DESIGN 
 
                  CDBG               6,000.00              6,000.00                  0.00              6,000.00                  0.00 
 
            DESCRIPTION:  DESIGN FOR THE MODIFICATION OF THE EXISTING GANGWAY AT THE CITY-OWNED 
                          MUNICIPAL BOAT DOCK, LOCATED AT 1975 STRAND WAY IN CORONADO, TO ALLOW 
                          ACCESS TO PERSONS WITH DISABILITIES. 
 
 2005-0054  CORONADO-SIDEWALK ADA RAMPS DESIGN 
 
                  CDBG               9,000.00              9,000.00                  0.00              9,000.00                  0.00 
 
            DESCRIPTION:  DESIGN OF NEW ADA COMPLIANT SIDEWALK RAMPS TO REPLACE PRE-EXISTING ADA 
                           SIDEWALK RAMPS THAT NO LONGER MEET CURRENT CODE THROUGHOUT THE CITY 
                          OF CORONADO. 
 
 2005-0055  POWAY HURRICANE KATRINA EVACUEES ASSISTANCE PROGRAM 
 
                  CDBG             106,167.00             85,702.40             85,702.40                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR RESETTLEMENT ASSISTANCE FOR APPROXIMATELY TEN LOWER INCOME 
                           FAMILIES THAT ARE HURRICANE KATRINA EVACUEES, BY PROVIDING FOR SOME O 
                          F THEIR BASIC NEEDS, INCLUDING UTILITIES, HOUSEHOLD SUPPLIES, FOOD, CL 
                          OTHING, AND TRANSPORTATION. THE POWAY REDEVELOPMENT AGENCY WOULD ADMIN 
                          ISTER THE PROJECT IN CONJUNCTION WITH A LOCAL NON-PROFIT COMMUNITY-BAS 
                          ED ORGANIZATION THAT WILL PROVIDE CASE MANAGEMENT. THE $106,167 CDBG F 
                          UNDS ARE NOT INTENDED TO REPLACE ANY GRANT ASSISTANCE PROVIDED BY FEMA 
                          AND AMERICAN RED CROSS. WHILE FEMA WILL PAY FOR RENTAL ASSISTANCE AND 
                          HOUSEHOLD FURNISHINGS, POWAY'S INTENT IS TO SUPPLEMENT THESE FUNDS FOR 
                          RESETTLEMENT ACTIVITIES, AND HELP ASSISTED FAMILIES REBUILD THEIR LIVE 
                          S. ASSISTANCE PROVIDED TO EACH FAMILY WILL BE FOR A PERIOD UP TO ONE Y 
                          EAR. A WAIVER WAS GRANTED BY HUD TO ALLOW USE OF FUNDS FOR ASSISTANCE 
                          FOR MORE THAN 3 MONTHS NORMALLY PERMITTED FOR EMERGENCY SITUATIONS. 
 
 2005-0056  EMERGENCY SHELTER GRANT PROGRAM 2005-2006 
 
                  ESG               39,097.00            197,282.21            197,282.21                  0.00                  0.00 
 
 2005-0057  URBAN COUNTY HOME HOUSING DEVELOPMENT PROGRAM 
 
                  HOME           2,269,463.00          3,844,366.00          1,020,000.00          2,824,366.00                  0.00 
 
 2005-0058  SPRING VILLA APARTMENT 
 
                  CDBG           2,000,000.00          2,200,000.00          2,200,000.00                  0.00                  0.00 
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                  HOME           1,000,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FINANCING OF THE ACQUISITION FOR REHABILITATION OF A 136-UNIT 
                          AFFORDABLE HOUSING PROJECT. 
 
 2005-0059  CANYON PARK APARTMENTS 
 
                  CDBG           1,227,051.00                  0.00                  0.00                  0.00                  0.00 
                  HOME           1,461,187.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  ACQUISITION/REHABILITATION OF A 64-UNIT MULTIFAMILY APARTMENT COMPLEX 
                          TO BE OCCUPIED BY HOUSEHOLDS WHOSE INCOME DOES NOT EXCEED 65% OF AREA 
                          MEDIAN INCOME. 
 
 2005-0060  CORONADO-PUBLIC FACILITIES ADA IMPROVEMENTS 
 
                  CDBG              91,309.00             91,309.00                  0.00             91,309.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR INSTALLATION OF IMPROVEMENTS THAT PROVIDE ACCESS TO 
                          PERSONS WITH DISABILITIES ON PUBLIC FACILITIES TO MEET AMERICAN WITH 
                          DISABILITIES ACT STANDARDS, IN THE CITY OF CORONADO. 
 
 2005-0061  06-07 URBAN COUNTY FAIR HOUSING PROGRAM 
 
                  CDBG              80,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE CONTINUATION OF THE URBAN COUNTY FAIR HOUSING PROGRAM, 
                          INCLUDING FAIR HOUSING EDUCATION AND OUTREACH, FAIR HOUSING MARKETING 
                          PROGRAM, FAIR HOUSING COUNSELING AND MAINTENANCE OF A HOTLINE FOR FAIR 
                           HOUSING COMPLAINTS. 
 
 2005-0062  EAST COUNTY SHARED HOUSING PROGRAM 
 
                  CDBG              18,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR SHARED HOUSING PROGRAM THAT SERVES THE EAST COUNTY AREA. 
 
 2005-0063  BOULEVARD FIRE DEPARTMENT WATER WELL SUPPLEMENT 
 
                  CDBG              16,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDING FOR THE NEW WELL TO IMPROVE WATER PRODUCTION 
                          FROM THE EXISTING WELL AT THE BOULEVARD FIRE AND WATER RESCUE 
                          DEPARTMENT. 
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 2005-0064  SPRING VALLEY TEEN CENTER SUPPLEMENT 
 
                  CDBG             171,701.00            471,701.00            471,701.00                  0.00            305,506.33 
 
            DESCRIPTION:  ADDITIONAL FUNDS FOR CONSTRUCTION OF A NEW TEEN CENTER, WHICH WOULD BE 
                           ATTACHED TO THE PLANNED NEW GYMNASIUM, TO BE BUILT ON A MULTI-USE 
                          SITE ON LA PRESA MIDDLE SCHOOL PROPERTY. 
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 2004-0001  Coronado-Affordable Rental Housing Rehabilitation 
 
                  CDBG             112,933.00            112,933.00            112,933.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for rehabilitation of 24 apartment units in three apartment co 
                          mplexes owned by the City of Coronado Redevelopment Agency and operate 
                          d to serve lower income families. 
 
 2004-0002  Del Mar-Rental Housing Subsidy Program 
 
                  CDBG              22,435.00             22,435.00             22,435.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents within the City of Del Mar. 
 
 2004-0003  Imperial Beach Graffiti Abatement Program 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperal Beach public service program which removes 
                          graffiti from structures on public and private property, and a public 
                          education program to reduce graffiti vandalism within the City of Impe 
                          rial Beach. 
 
 2004-0004  Imperial Beach In-fill Sidewalks and Access Ramps 
 
                  CDBG              68,038.00             68,038.00             68,038.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of in-fill sidewalks and access ramps for pers 
                          ons with disabilities throughout the City of Imperial Beach. 
 
 2004-0005  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               8,900.00              8,900.00              8,900.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing program and tenant/landlord d 
                          ispute resolution service operated within the City of Lemon Grove by H 
                          eartland Human Relations and Fair Housing Association. 
 
 2004-0006  Lemon Grove-Street Rehabilitation Program 
 
                  CDBG             132,442.00            132,442.00            132,442.00                  0.00                  0.00 
 
            DESCRIPTION:  Asphalt resurfacing and related road improvements on a number of stree 
                          ts in the City of Lemon Grove. 
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 2004-0007  Poway Affordable Housing Services Program 
 
                  CDBG              35,230.00             35,230.00             35,230.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of the Poway Affordable Housing Services Program, operate 
                          d by Elderhelp, that provides emergency housing and referral services 
                          to lower income residents of Poway, and is administered from the Poway 
                           Senior Center. 
 
 2004-0008  Poway ADA Improvements Assessment Phase II 
 
                  CDBG              10,000.00              9,999.99              9,999.99                  0.00                  0.00 
 
            DESCRIPTION:  Funding to hire a consultant to conduct the second phase of an assessm 
                          ent of City of Poway compliance with ADA accessibility at all public f 
                          acilities, in order to identify and prioritize outstanding ADA project 
                          s within the City of Poway. 
 
 2004-0009  Poway Housing Rehabilitation Program 
 
                  CDBG              72,996.00            117,020.00            117,020.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address the needs of lower income residenst no 
                          t addressed by the County Residential Rehabilitation Program. 
 
 2004-0010  Poway-Oak Knoll Infrastructure Improvements Design 
 
                  CDBG             110,455.00              4,287.85              4,287.85                  0.00                  0.00 
 
            DESCRIPTION:  Design and preparation of construction documents for infrastructure im 
                          provements, such as sidewalks, drainage and road improvements, and rec 
                          reational facilities, based on recommendations from a neighborhood rev 
                          italization study of infrastructure needs on 
 
 2004-0011  Solana Beach-Hernandez Street Sidewalks 
 
                  CDBG              64,554.00             64,554.00             64,554.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters and sidewalks on Hernandez Street, impl 
                          ementation of Phase III of the Eden Gardens Master Streetscape Plan, i 
                          n the City of Solana Beach Eden Gardens neighborhood. 
 
 2004-0012  Casa de Oro-South Barcelona Sidewalk Improvements 
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                  CDBG             130,000.00            130,000.00            130,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of missing portions of curbs, gutters and sidewalks on bo 
                          th sides of South Barcelona Street, between Campo Road and Buena Vista 
                           Drive in Casa de Oro. 
 
 2004-0013  Fallbrook Mental Health Services Building Expansion 
 
                  CDBG              47,348.00             24,585.18             24,585.18                  0.00                  0.00 
 
            DESCRIPTION:  Construction of an addition to the building owned by Palomar Family Co 
                          unseling Service, Inc. and is currently used for mental health counsel 
                          ing services in Fallbrook. 
 
 2004-0014  Fallbrook-Pasadena Avenue Sidewalks 
 
                  CDBG             175,000.00            175,000.00            175,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of sidewalks on the east side of Pasadena Avenue, from Iv 
                          y Street to Elder Street, in the Community of Fallbrook. 
 
 2004-0015  Ramona-La Brea Street Improvements 
 
                  CDBG             300,000.00            300,000.00            300,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Reconstruction and paving of roadway, curbs, gutters and sidewalks, an 
                          d necessary drainage improvements on La Brea Street, between Ramona St 
                          reet and Day Street in Ramona. 
 
 2004-0016  Spring Valley-Kenwood Drive Street Improvements Supplement 
 
                  CDBG              75,000.00             75,000.00             75,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for construction of sidewalks and street improvemen 
                          ts on Kenwood Drive between Bancroft Drive and Helix Street, and inter 
                          section and traffic signal improvements at Kenwood Drive and Bancroft 
                          Avenue in Spring Valley. 
 
 2004-0017  Borrego Springs Boys and Girls Club Playground 
 
                  CDBG              80,000.00             79,805.00             79,805.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of playground equipment, and construction of a 
                          ssociated improvements including lighting, hardscape, and shade struct 
                          ure, at the Borrego Springs Boys and Girls Club. 
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 2004-0018  Bostonia Fire Department Radios and Fire Hose 
 
                  CDBG               9,312.00              9,312.00              9,312.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of mutual aid VHFradios and new fire hose for the East County 
                           Fire Protection District to be used at the Bostonia fire station. 
 
 2004-0019  Campo Community Center Access/Parking Design 
 
                  CDBG              55,000.00             33,996.73             33,996.73                  0.00                469.03 
 
            DESCRIPTION:  Funds for design and preparation of construction documents for a propo 
                          sed new vehicle access and parking lot imrpovements at the Mountain Em 
                          pire Community Center. 
 
 2004-0020  San Diego City/County Reinvestment Task Force 
 
                  CDBG              75,000.00             94,529.05             94,529.05                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of County funding for operational expenses of the Reinves 
                          tment Task Force, a joint agency established by the City and County of 
                           San Diego to monitor and encourage lending in lower income communitie 
                          s, in compliance with the federal Community 
 
 2004-0021  Community Revitalization Committees 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for County Department of Housing and Community Development staff 
                           coordination and administration of the community revitalization commi 
                          ttees in Lakeside, Ramona, Spring Valley, and the Back Country area, w 
                          hich are engaged in community-based efforts 
 
 2004-0022  Housing Development Fund 
 
                  CDBG           1,864,791.00            739,880.00            739,880.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for affordable housing construction and rehabilitati 
                          on, housing site improvements, pre-development costs and other activit 
                          ies, including administrative costs, to stimulate housing and communit 
                          y development for lower income persons. 
 
 2004-0023  Cold Weather Shelter Voucher Program 
 
                  CDBG              30,000.00             60,000.00             60,000.00                  0.00                  0.00 
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            DESCRIPTION:  Partial funding of a cold weather shelter voucher program to be admini 
                          stered by Catholic Charities of San Diego to provide temporary emergen 
                          cy shelter in hotels and motels for special needs groups during the wi 
                          nter season. 
 
 2004-0024  Regional Task Force on the Homeless 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of operating costs for the Regional Task Force on the 
                          Homeless, a partnership of public agencies, private groups and homeles 
                          s advocates, that develops policies and provides technical assistance 
                          with regard to needs of the homeless and ava 
 
 2004-0025  Supportive Housing Program Consultant 
 
                  CDBG              22,500.00             22,500.00             22,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Consultant services to facilitate monthly meetings of Continuum of Car 
                          e Council, to carry out directives of the Council, and to coordinate a 
                          nnual development of the Continuum of Care process for inclusive in th 
                          e Suportive Housing Program application subm 
 
 2004-0026  Urban County of San Diego Fair Housing Program 
 
                  CDBG              50,000.00             44,174.72             44,174.72                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the fifth year of a contract with the Fair Housing 
                           Council of San Diego for operation of the Urban County Fair Housing P 
                          rogram including fair housing education and outreach, fair housing mar 
                          keting program, fair housing counseling and 
 
 2004-0027  Management and Administration 
 
                  CDBG             455,149.00            455,149.00            455,149.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 2004-0028  CITY OF CARLSBAD-HOME ROOSEVELT ST. APTS. SUPPLEMENT 
 
                  HOME             305,255.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funding for new construction of an 11-unit affordable hou 
                          sing development, Roosevelt Street Apartments. 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       45 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 2004-0029  CITY OF ENCINITAS-HOME PACIFIC PINES PROJECT REIMBURSEMENT 
 
                  HOME             232,574.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial reimbusement of a $701,388 advance of HOME funds for the acqui 
                          sition of six Pacific Pines condominium units in the City of Encinitas 
                          , for sale and rental to low and moderate income families. 
 
 2004-0030  CITY OF LA MESA-HOME PROGRAM 
 
                  HOME             227,763.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing co 
                          nstruction; rental assistance; and home ownership assistance. 
 
 2004-0031  CITY OF SAN MARCOS-HOME FIRST-TIME HOMEBUYER PROGRAM 
 
                  HOME             244,300.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a first ime homebuyer program that provides downpayment an 
                          d closing cost assistance on home purchases for low and moderate incom 
                          e households (80% AMI). 
 
 2004-0032  CITY OF SANTEE-HOME FIRST-TIME HOMEBUYER PROGRAM 
 
                  HOME             205,020.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a first-time homebuyer program that provides downpayment a 
                          nd closing cost assistance on home purchases for low and moderate inco 
                          me households (80% AMI), administered by the City of Santee. 
 
 2004-0033  CITY OF VISTA-HOME HOMEOWNERSHIP  ASSISTANCE PROGRAM 
 
                  HOME             200,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a first-time homebuyer program that provides downpayment a 
                          nd closing cost assistance on home purchases for low and moderate inco 
                          me households (80% AMI), administered by the City of Vista. 
 
 2004-0034  URBAN COUNTY HOME HOUSING DEVELOPMENT PROGRAM 
 
                  HOME           1,902,468.00          1,781,234.00          1,742,507.30             38,726.70            188,307.87 
 
            DESCRIPTION:  Continued funding for affordable housing development, housing site imp 
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                          rovements, predevelopment costs and other activities to stimulate hous 
                          ing for lower income persons.  Funds disbursed through the NOFA. 
 
 2004-0035  HOME-EMANCIPATED FOSTER YOUTH TENANT-BASED RENTAL ASSISTANCE 
 
                  HOME             415,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Annual funding to continued the tenant-based rental assistance program 
                           for emancipated foster youth.  This transitional housing program prov 
                          ides tenant-based rental assistance to former foster youth between the 
                           ages of 18 and 21 for rental housing units 
 
 2004-0036  HOME-County Program Administration 
 
                  HOME             447,842.00            501,310.71            494,917.48              6,393.23              1,972.48 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 2004-0037  Emergency Shelter Grant-Housing Development Program 
 
                  ESG              203,777.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land writedown, housing site improvements, shelt 
                          er operating expenses, pre-development costs and other activities to s 
                          timulate housing for homeless persons.  Funds disbursed through the NO 
                          FA. 
 
 2004-0038  Emergency Shelter Grant Program Administration 
 
                  ESG               10,725.00            213,550.81            213,550.81                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the San Diego County Emergency Shelter Grant Program. 
 
 2004-0039  Fallbrook Community Center Interior Remodel Design 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Development of interior design concepts for remodel of the interior of 
                           the Fallbrook Community Center. 
 
 2004-0040  Fallbrook-Brandon Road Sidewalks 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
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            DESCRIPTION:  Design ofsidewalks on the east side of North Brandon Road from East Mi 
                          ssion Road to Alvarado Road in Fallbrook 
 
 2004-0041  Fallbrook-Sidewalks Preliminary Engineering 
 
                  CDBG             120,000.00            120,000.00            120,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding of preliminary engineering for sidewalks on three Fallbrook st 
                          reets, namely Ammunition Road from Alturas Road to Camp Pendleton; Cle 
                          mens Lane from Old Stage Road to Mission Road; and Old Stage Road from 
                           Clemmens Lane to Aviation Road. 
 
 2004-0042  Lakeside Trash Cleanup 
 
                  CDBG              30,000.00              1,607.65              1,607.65                  0.00                  0.00 
 
            DESCRIPTION:  Funds for neighborhood trash cleanup activities in the Lakeside Neighb 
                          orhood Revitalization Area, that includes vouchers for residents to di 
                          spose of large trash items at waste transfer stations and a one-day ti 
                          re disposal event. 
 
 2004-0043  Lakeside-Lindo Lake Park ADA Ramp 
 
                  CDBG              25,000.00             25,000.00             25,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of a ramp to allow persons with disabilities a 
                          ccess to the community center parking lot at the corner of Vine Street 
                           and Lakeshore Drive in Lakeside. 
 
 2004-0044  Lincoln Acres Park Playground Improvements 
 
                  CDBG              80,000.00             80,000.00             80,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of a new playground structure replacing exis 
                          ting equipment in order to meet current safety standards and serve mul 
                          tiple age groups at Lincoln Acres County Park. 
 
 2004-0045  Lincoln Acres-Olive Street Light 
 
                  CDBG               7,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Installation of a street light at the intersection of Olive Street and 
                           Sweetwater Road in Lincoln Acres. 
 
 2004-0046  Lincoln Acres-Olive Street Sidewalk ADA Improvements Design 
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                  CDBG              19,968.00             19,968.00             19,968.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and right-of-way acquisition for a sidewalk that circumvents an 
                           existing utility pole to allow access to pedestrians and persons with 
                           disabilities at the intersection of Olive Street at Sweetwater Road i 
                          n Lincoln Acres. 
 
 2004-0047  Ramona Senior Center Improvements 
 
                  CDBG              13,000.00             77,389.27             77,389.27                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of an automatic entrance door at the Ramona 
                          Senior Center, which is leased from the Ramona Municipal Water Departm 
                          ent. 
 
 2004-0048  Ramona Village Revitalization Plan 
 
                  CDBG              50,000.00             46,605.98             46,605.98                  0.00                  0.00 
 
            DESCRIPTION:  Research and planning for development of a Ramona Revitalization Plan 
                          for downtown Ramona, which would be conducted by a consultant and woul 
                          d include an initial needs assessment, capital improvements feasibilit 
                          y studies, and outline of proposed changes i 
 
 2004-0049  Spring Valley Teen Center Second Supplement 
 
                  CDBG             200,000.00            370,000.00            370,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Additional funds for construction of a new Spring Valley teen center, 
                          which would be attached to the planned new gymnasium, to be built on a 
                           multi-use site on La Press Middle School property. 
 
 2004-0050  Felicita Park ADA Ramp Design 
 
                  CDBG              25,000.00             25,000.00             25,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of a park bandstand ramp to allow access for presons with disab 
                          ilities at Felicita County Park, located in the County unincorporated 
                          area near the City of Escondido. 
 
 2004-0051  Oak Grove Community Hall Rehabilitation 
 
                  CDBG              44,000.00             43,570.00             43,570.00                  0.00                  0.00 
 
            DESCRIPTION:  Building rehabilitation to allow access by persons with disabilities a 
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                          nd installation of emergency generator at the Oak Grove Community Hall 
                           owned by the Oak Grove Community Club, Inc. 
 
 2004-0052  Boulevard Fire Department Water Well 
 
                  CDBG              33,085.00             39,241.33             39,241.33                  0.00                  0.00 
 
            DESCRIPTION:  Funds to drill and outfit a new well to supplement water production fr 
                          om the existing well at the Boulevard Fire and Rescue Department. 
 
 2004-0053  Boulevard Firefighter Protective Gear 
 
                  CDBG              14,675.00             14,674.91             14,674.91                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of protective gear for the firefighters at the Boulevard Fire 
                           and Rescue Department. 
 
 2004-0054  Campo Fire Department Brush/Rescue Vehicle 
 
                  CDBG             124,189.00            124,189.00            124,189.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a brush/rescue vehicle for the Campo Volunteer Fire Depart 
                          ment. 
 
 2004-0055  Campo Library Construction 
 
                  CDBG             310,000.00            387,000.00            387,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction costs for a proposed new County branch library in Campo, 
                          to be located on Mountain Empire Unified School District property. 
 
 2004-0056  Building Blocks for Better Neighborhoods 
 
                  CDBG              20,000.00             12,821.65             12,821.65                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the County Department of Housing and Community Development s 
                          taff coordination and administration of the Building Blocks for Better 
                           Neighborhoods program, a program designed to upgrade and improve dete 
                          riorating neigborhoods in the County unincor 
 
 2004-0057  County HCD Building Accessible Entrance 
 
                  CDBG              15,000.00              9,068.22              9,068.22                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of a front entrance door opener that allows 
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                          access to persons with disabilities at the County Department of Housin 
                          g  and Community Development office building. 
 
 2004-0058  Safe Housing Coodinator Position 
 
                  CDBG              60,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for staff postion created to seek funding opportunitie 
                          s for development and preservation of affordable housing for the Count 
                          y's Drug or Dependency Court programs to better secure long-term outco 
                          mes for persons in these programs. 
 
 2004-0059  Homebuyer Education and Counseling Program 
 
                  CDBG              30,000.00             22,496.59             22,496.59                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of the Homebuyer Education and Counseling Program that pr 
                          ovides first time homebuyer education courses and credit counseling se 
                          ssions for prospective homebuyers. 
 
 2004-0060  East County Shared Housing Program 
 
                  CDBG              18,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of funding for the County Shared Housing Program in the E 
                          ast County administered by Elderhelp of San Diego. 
 
 2004-0061  Labor's Community Services-Minor Home Repair Program 
 
                  CDBG              67,000.00             51,499.34             51,499.34                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of funding for this program, which provides minor repair 
                          work, general maintenance and home security/safety devices to lower in 
                          come owner-occupied households, primarily seniors. 
 
 2004-0062  Lutheran Social Services-Minor Home Repair Program 
 
                  CDBG              33,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of funding for this program, which provides minor repair 
                          work, general maintenance and home security/safety devices to lower in 
                          come owner-occupied households, primarily seniors. 
 
 2004-0063  North County Shared Housing Program 
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                  CDBG              18,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUATION OF FUNDING FOR THE COUNTY SHARED HOUSING PROGRAM IN THE N 
                          ORTH COUNTY ADMINISTERED BY LUTHERAN SOCIAL SERVICES. 
 
 2004-0064  South Bay Shared Housing Program 
 
                  CDBG              18,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of funding for The County Shared Housing Program in the S 
                          outh Bay administered by Lutheran Social Services. 
 
 2004-0065  CITY OF VISTA-HOME RESIDENTIAL REHABILITATION PROGRAM 
 
                  HOME             213,202.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a residential rehabilitation program that provides residen 
                          tial assistance on single family homes and mobile homes owned by low a 
                          nd moderate income households (80% AMI) within the City of Vista. 
 
 2004-0066  HOME-MENTALLY ILL YOUNG ADULT TENANT-BASED RENTAL ASSISTANCE 
 
                  HOME              72,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A transitional housing program providing tenant-based rental assistanc 
                          e to mentally ill young adults, with case management provided by the C 
                          ounty Health and Human Services Agency. 
 
 2004-0067  HOME-TUBERCULOSIS TENANT-BASED RENTAL ASSISTANCE 
 
                  HOME              13,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Transition housing program providing tenant-based rental assistance to 
                           tuberculosis patients, with case management provided by the County He 
                          alth and Human Services Agency. 
 
 2004-0068  CORONADO AFFORDABLE RENTAL HOUSING REHABILITATION 
 
                  CDBG             112,933.00                  0.00                  0.00                  0.00                  0.00 
 
 2004-0069  PINE VIEW APARTMENTS REHAB 
 
                  CDBG             878,400.00            878,400.00            878,400.00                  0.00             87,840.00 
                  HOME                   0.00          1,744,600.00          1,744,600.00                  0.00                  0.00 
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            DESCRIPTION:  CDBG FUNDING TO REHAB 101 UNIT AFFORDABLE HOUSING PROJECT IN FALLBROOK 
                          CDBG FUNDING TO REHAB 101 UNIT AFFORDABLE PROJECT IN FALLBROOK 
 
 2004-0070  VILLA LAKESHORE REHAB 
 
                  CDBG             356,000.00            356,000.00            356,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CDBG FUNDING FOR REHAB 
                          CDBG FUNDING FOR REHAB 
 
 2004-0071  SHELTER VALLEY COMMUNITY CENTER WATER STORAGE TANK 
 
                  CDBG                   0.00             15,100.64             15,100.64                  0.00                  0.00 
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 2003-0001  Coronado-Affordable Rental Housing Rehabilitation 
 
                  CDBG             118,707.00            118,707.00            118,707.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for rehabilitation of 25 apartment units in three apartment co 
                          mplexes owned by the City of Coronado Redevelopment Agency and operate 
                          d to serve lower income families. 
 
 2003-0002  DEL MAR-RENTAL SUBSIDY PROGRAM 
 
                  CDBG              23,581.00             23,581.00             23,581.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING OF A RENTAL SUBSIDY PROGRAM FOR ELIGIBLE LOWER INCOM 
                          E RESIDENTS WITHIN THE CITY OF DEL MAR. 
 
 2003-0003  Imperial Beach Graffiti Abatement Program 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperal Beach public service program which removes 
                          graffiti from structures on public and private property, and a public 
                          education program to reduce graffiti vandalism within the City of Impe 
                          rial Beach. 
 
 2003-0004  Imperial Beach Sidewalks and Access Ramps 
 
                  CDBG             116,629.00            116,629.00            116,629.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of sidewalks and access ramps in the Bayview, 
                          Central and Oneonta neighborhoods, within the eastern portion of the C 
                          ity of Imperial Beach. 
 
 2003-0005  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               8,648.00              8,150.00              8,150.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing program and tenant/landlord d 
                          ispute resolution service operated within the City of Lemon Grove by H 
                          eartland Human Services Association. 
 
 2003-0006  Lemon Grove-Street Rehabilitation Program 
 
                  CDBG             139,920.00            139,920.00            139,920.00                  0.00                  0.00 
 
            DESCRIPTION:  Asphalt resurfacing and related road improvements on a number of stree 
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                          ts in the City of Lemon Grove. 
 
 2003-0007  Poway Affordable Housing Services Program 
 
                  CDBG              37,500.00             37,488.44             37,488.44                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of the Poway Affordable Housing Services Program, operate 
                          d by Elderhelp, that provides emergency housing and referral services 
                          to lower income residents and is administered from the Poway Senior Ce 
                          nter. 
 
 2003-0008  Poway ADA Improvements Assessment 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for an assessment of City of Poway compliance with ADA accessi 
                          bility at all public facilities, in order to identify and prioritize o 
                          utstanding ADA projects which need to be implemented within the City o 
                          f Poway. 
 
 2003-0009  Poway Housing Rehabilitation Program 
 
                  CDBG             112,872.00            156,967.49            156,967.49                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address the needs of lower income residenst no 
                          t addressed by the County Residential Rehabilitation Program. 
 
 2003-0010  Poway-Oak Knoll Revitalization Area 
 
                  CDBG              80,000.00             80,000.00             80,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a consultant to perform an assessment of street and recrea 
                          tional improvement needs relating to drainage, curbs, gutters, sidewal 
                          ks, parking and other amenities, such as parks and recreation fields, 
                          on Oak Knoll Road in the City of Poway. 
 
 2003-0011  Solana Beach-Hernandez Street Sidewalks 
 
                  CDBG              67,855.00             67,855.00             67,855.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters and sidewalks on Hernandez Street, impl 
                          ementation of Phase III of the Eden Gardens Master Streetscape Plan, i 
                          n the City of Solana Beach Eden Gardens neighborhood. 
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 2003-0012  Casa de Oro-South Barcelona Street Sidewalks Design 
 
                  CDBG              65,000.00             65,000.00             65,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of missing segments of curbs, gutters and sidewalks on both sid 
                          es of South Barcelona Street between Campo Road and Buena Vista Drive 
                          in Casa de Oro. 
 
 2003-0013  Fallbrook Boys and Girls Club Electrical Improvements Design 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to conduct an assessment of the existing electrical system, and 
                          design an upgraded system, at the Boys and Girls Club in Fallbrook. 
 
 2003-0014  Fallbrook Economic Development Marketing Plan 
 
                  CDBG              65,000.00             57,465.80             57,465.80                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the preparation of an Economic Development Marketing Plan th 
                          at includes recommended actions to stimulate economic development and 
                          community reinvestment and improve the economic vitality of Fallbrook. 
 
 2003-0016  Fallbrook-Alvarado Road Sidewalks 
 
                  CDBG             108,000.00            108,000.00            108,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of sidewalks on the south side of Alvarado Street, betwee 
                          n Brandon Road and Potter Street, in Fallbrook 
 
 2003-0017  Fallbrook-Palomar Family Counseling Bldg. Expansion Design 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of an expansion of a former residence, and associated site work 
                           and permitting, in Fallbrook. 
 
 2003-0018  Fallbrook-Pasadena Avenue Sidewalks Design 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of Sidewalks on the east side of Pasadena Avenue, from Ivy Stre 
                          et to Elder Street, in the Community of Fallbrook. 
 
 2003-0020  Fallbrook-Vine Street Sidewalks 
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                  CDBG             140,000.00            140,000.00            140,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and consruction of curbs, gutters and sidewalks on the east sid 
                          e of Vine Street from Clemmens Lane north to the cul de sac, in Fallbr 
                          ook. 
 
 2003-0021  Lakeside Community & Teen Center Exterior Improvements 
 
                  CDBG             125,000.00            125,000.00            125,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of exterior improvements, including hardscape, 
                           landscaping, and walkways at the new Lakeside Teen Center and Lakesid 
                          e Community Center, in Lakeside. 
 
 2003-0022  Lakeside-Julian Avenue Road Improvements Design 
 
                  CDBG              85,000.00             85,000.00             85,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of curbs, sidewalks and necessary drainage and paving improveme 
                          nts on Julian Avenue, from Vine Street to Caraway Street in Lakeside. 
 
 2003-0023  Ramona-16th Street Sidewalks Design 
 
                  CDBG              87,000.00             87,000.00             87,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of Sidewalk, drainage and related road improvements on both sid 
                          es of 16th Street, between State Route 67 and H Street, in Ramona. 
 
 2003-0024  Ramona-Collier Park ADA Restroom 
 
                  CDBG             193,000.00            192,112.60            192,112.60                  0.00                  0.00 
 
            DESCRIPTION:  Funding for the demolition of an existing restroom and design and cons 
                          truction of a new restroom accessible to persons with disabilities and 
                           associated walkways at Collier Park, in Ramona. 
 
 2003-0025  Ramona-La Brea Street Improvements Design 
 
                  CDBG              90,000.00             90,000.00             90,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of sidewalks on the north side of the street, drainage and stre 
                          et improvements on La Brea Street, between Ramona Street and Day Stree 
                          t, in Ramona. 
 
 2003-0026  Spring Valley Park Parking Improvements 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       57 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
                  CDBG             120,000.00            120,000.00            120,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of an expansion of the existing parking lot an 
                          d improvements to vehicular access and circulation at the Spring Valle 
                          y Community Center that also serves as a senior center, in Spring Vall 
                          ey.  Project CDBG eligible on the basis of b 
 
 2003-0027  Spring Valley Trash Cleanup 
 
                  CDBG               5,000.00              5,000.00              5,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding to provide one-day household trash cleanup events at an approp 
                          riate location to serve residents of the Spring Valley Neighborhood Re 
                          vitalization Areas. 
 
 2003-0028  Spring Valley-Kenwood Drive Street Improvements 
 
                  CDBG             126,014.00            126,014.00            126,014.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of street improvements, including road widening and insta 
                          llation of curbs, gutters and sidewalks on Kenwood Drive between Bancr 
                          oft Drive and Helix Street, and Kenwood/Bancroft intersection and traf 
                          fic signal improvements, in Spring Valley. 
 
 2003-0029  Borrego Springs Boys and Girls Club Outdoor Recreation 
 
                  CDBG             100,000.00             99,990.00             99,990.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of outdoor recreational equipment and facilities, includi 
                          ng a basketball court and associated outdoor improvements, in Borrego 
                          Springs. 
 
 2003-0030  Julian Payson Drive/Lot A Road Water System Phase IV 
 
                  CDBG              57,000.00             57,000.00             57,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of 1,000-foot segment of a water main, servi 
                          ce laterals and fire hydrants, to serve residences on Lot A Road and P 
                          ayson Drive in the community of Julian. 
 
 2003-0031  Julian Second Street Road Reconstruction 
 
                  CDBG             158,000.00            158,000.00            158,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of road and walkway improvements on Second Str 
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                          eet between Cape Horn Avenue and D Street in the community of Julian 
 
 2003-0032  San Elijo Lagoon Accessible Nature Trail 
 
                  CDBG              71,000.00             71,000.00             71,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of a boardwalk and interpretive signage for a 
                          nature trail that would allow access to persons with disabilities, at 
                          the County-owned San Elijo Lagoon Ecological Reserve, in the City of E 
                          ncinitas. 
 
 2003-0033  Warner Springs Community Park Development 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction or installation of assorted recreational impro 
                          vements, including playground area, volleyball and basketball courts, 
                          backstop wall, batting cage, picnic area, and walkways, in Warner Spri 
                          ngs. 
 
 2003-0034  Bostonia Fire Engine Reimbursement 
 
                  CDBG             100,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of advance funding for purchase of a fire engine for the 
                           East County Fire Protection District to be used at the Bostonia fire 
                          station in Bostonia. 
 
 2003-0035  Campo Community Center Access/Parking Design 
 
                  CDBG              17,000.00             15,551.91             15,551.91                  0.00                  0.00 
 
            DESCRIPTION:  Design of vehicle access and parking lot improvements at the mountain 
                          Empire Community Center in the community of Campo. 
 
 2003-0036  Guatay Water Tank Refurbishment 
 
                  CDBG              51,000.00             46,918.22             46,918.22                  0.00                  0.00 
 
            DESCRIPTION:  Funds for refurbishment of the existing water tank, including interior 
                           and exterior sandblasting and re-coating, in Guatay. Project qualifie 
                          d by income survey. 
 
 2003-0037  Potrero Fire Engine Reimbursement 
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                  CDBG             100,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement for the advance funding of the purchase of a fire engine 
                           for the San Diego Rural Fire Protection District's Potero fire statio 
                          n, in Potrero. 
 
 2003-0038  San Diego City/County Reinvestment Task Force 
 
                  CDBG              50,000.00             94,000.00             94,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of County funding for operational expenses of the Reinves 
                          tment Task Force, a joint agency established by the City and County of 
                           San Diego to monitor and encourage lending in lower income communitie 
                          s, in compliance with the federal Community 
 
 2003-0039  City/County Reinvestment Task Force Capital Collaborative 
 
                  CDBG             100,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds allocated to the Reinvestment Task Force, a joint agency establi 
                          shed by the City and County of San Diego, for formation of a non-profi 
                          t organization that would administer an equity capital fund to support 
                           small business and affordable housing devel 
 
 2003-0040  Community Revitalization Committees 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for County Department of Housing and Community Development staff 
                           coordination and administration of the community revitalization commi 
                          ttees in Lakeside, Ramona, Spring Valley, and the Back Country area, w 
                          hich are engaged in community-based efforts 
 
 2003-0041  Regional Employment/Training Kiosks 
 
                  CDBG              96,000.00             96,000.00             96,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of two San Diego Workforce Partnership kiosk 
                          s, containing computer components and software for community access to 
                           employment and training information, to be located at the Fallbrook F 
                          amily Resource Center and at the County Depa 
 
 2003-0042  Housing Development Fund 
 
                  CDBG           2,090,116.00            550,738.00            550,738.00                  0.00                  0.00 
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            DESCRIPTION:  Continued funding for affordable housing construction and rehabilitati 
                          on, housing site improvements, pre-development costs and other activit 
                          ies, including administrative costs, to stimulate housing and communit 
                          y development for lower income persons. 
 
 2003-0043  Cold Weather Shelter Voucher Program 
 
                  CDBG              26,509.00             96,509.00             96,509.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of a cold weather shelter voucher program to be admini 
                          stered by Catholic Charities of San Diego to provide temporary emergen 
                          cy shelter in hotels and motels for special needs groups during the wi 
                          nter season. 
 
 2003-0044  Regional Task Force on the Homeless 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of operating costs for the Regional Task Force on the 
                          Homeless, a partnership of public agencies, private groups and homeles 
                          s advocates, that develops policies and provides technical assistance 
                          with regard to needs of he homeless and avai 
 
 2003-0045  Supportive Housing Program Consultant 
 
                  CDBG              12,500.00             12,500.00             12,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Consultant services to facilitate monthly meetings of Continuum of Car 
                          e Council, to carry out directives of the Council, and to coordinate a 
                          nnual development of the Continuum of Care process for inclusive in th 
                          e Suportive Housing Program application subm 
 
 2003-0046  Urban County of San Diego Fair Housing Program 
 
                  CDBG              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the fifth year of a contract with the Fair Housing 
                           Council of San Diego for operation of the Urban County Fair Housing P 
                          rogram including fair housing education and outreach, fair housing mar 
                          keting program, fair housing counseling and 
 
 2003-0047  Regional Analysis of Impediments to Fair Housing Choice 
 
                  CDBG              55,000.00             24,818.74             24,818.74                  0.00                  0.00 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       61 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
            DESCRIPTION:  Partial funding for the preparation and adoption of an Analysis of Imp 
                          ediments to Fair Housing Choice.  Consistent with the dates of adoptio 
                          n of its Consolidated Plan, jurisdictions must prepare and adopt an An 
                          alysis of Impediments every five years, and 
 
 2003-0048  Management and Administration 
 
                  CDBG             455,149.00            455,149.00            455,149.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 2003-0049  City of Carlsbad-HOME Program 
 
                  HOME             306,859.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding of one or more eligible HOME Program uses which may include: h 
                          ousing acquisition/rehabilitation; housing rehabilitation; housing con 
                          struction; rental assistand; and home ownership assistance. 
 
 2003-0050  City of Encinitas-HOME Program 
 
                  HOME             233,796.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to be used for acquisition of six condominium units at the Pacif 
                          ic Pines residential complex in the City of Encinitas for sale or rent 
                          al to lower income families. 
 
 2003-0051  City of La Mesa-HOME Program 
 
                  HOME             228,959.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing co 
                          nstruction; rental assistance; and home ownership assistance. 
 
 2003-0052  CITY OF SAN MARCOS-MORTGAGE ASSISTANCE PROGRAM 
 
                  HOME             245,583.00            345,945.00            263,945.00             82,000.00            210,000.00 
 
            DESCRIPTION:  FUNDING FOR ONE THE CITY OF SAN MARCOS MORTGAGE ASSISTANCE PROGRAM 
 
 2003-0053  City of Santee-HOME Program 
 
                  HOME             206,097.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing co 
                          nstruction; rental assistance; and home ownership assistance. 
 
 2003-0054  City of Vista-HOME Program 
 
                  HOME             415,372.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing co 
                          nstruction; rental assistance; and home ownership assistance. 
 
 2003-0055  Urban County HOME Housing Development Program 
 
                  HOME           2,165,086.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for affordable housing development, housing site imp 
                          rovements, predevelopment costs and other activities to stimulate hous 
                          ing for lower income persons.  Funds disbursed through the NOFA. 
 
 2003-0056  HOME-Emancipated Foster Youth Tenant-Based Rental Assistance 
 
                  HOME             250,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Annual funding to continued the tenant-based rental assistance program 
                           for emancipated foster youth.  This transitional housing program prov 
                          ides tenant-based rental assistance to former foster youth between the 
                           ages of 18 and 21 for rental housing units 
 
 2003-0057  HOME PROGRAM ADMINISTRATION 
 
                  HOME             450,195.00            450,194.70            450,194.70                  0.00                  0.00 
 
            DESCRIPTION:  MANAGEMENT AND ADMINISTRATIVE ACTIVITIES ASSOCIATED WITH THE CENTRAL O 
                          PERATION OF THE SAN DIEGO COUNTY HOME CONSORTIUM PROGRAM. 
 
 2003-0058  Emergency Shelter Grant-Housing Development Program 
 
                  ESG              211,850.00            210,894.61            210,894.61                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land writedown, housing site improvements, shelt 
                          er operating expenses, pre-development costs and other activities to s 
                          timulate housing for homeless persons.  Funds disbursed through the NO 
                          FA. 
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 2003-0059  Emergency Shelter Grant Program Administration 
 
                  ESG               11,150.00             11,150.00             11,150.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the San Diego County Emergency Shelter Grant Program. 
 
 2003-0060  RAMONA COLLIER BASKETBALL COURT 
 
                  CDBG             195,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF A BASKETBALL COURT AT THE RAMONA-COLLIER COMMUNITY 
                          PARK IN RAMONA.  FUNDS RE-ALLOCATED FROM PREVIOUSLY APPROVED CONSTRUC- 
                          TION OF A GYM AT THE SAME LOCATION.  MID 28TH YEAR ALLOCATION 
 
 2003-0061  SHELTER VALLEY FIRE ENGINE SUPPLEMENT 
 
                  CDBG               5,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDS TO AUGUMENT YEAR 28 PROJECT IDIS #1327.  BIDS CAME 
                          IN HIGHER THAN ORIGINALLY BUDGETED. TOTAL CDBG CONTRIBUTION TO THIS 
                          PURCHASE $50,000. 
 
 2003-0062  FAIR HOUSING ADMINISTRATOR SERVICES SUPPLEMENT 
 
                  CDBG              60,500.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  THIS PROJECT IS A CONTINUATION OF THE FAIR HOUSING ADMINISTRATOR SER- 
                          VICES PROVIDED TO THE URBAN COUNTY AS PART OF THE CDBG PROGRAM.  TWO 
                          ACTIVITIES WILL BE SET UP - ONE TO EXTEND THE CURRENT CONTRACT FOR UP 
                          TO 3 MONTHS TO ALLOW FOR COMPLETION OF THE RFP PROCESS FOR THE NEW CON 
                          -TRACT PERIOD ($10,500) AND THE SECOND ACTIVITY WILL BE FOR THE BALANC 
                          E OF FISCAL YEAR 2003-2004 FOR THIS SERVICE ($50,000). 
 
 2003-0063  COPPER CREEK APARTMENTS 
 
                  CDBG             823,529.00            823,529.00            823,529.00                  0.00                  0.00 
                  HOME              96,471.00             96,471.00             96,471.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR SITE ACQUISITION AND CONSTRUCTION OF AFFORDABLE HOUSING 
 
 2003-0064  FAIR HOUSING ADMINISTRATOR SERVICES 
 
                  CDBG              10,500.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  FUNDING FOR 3 MONTH EXTENSION OF FAIR HOUSING CONTRACT. 
 
 2003-0065  LUTHERAN SOCIAL SERVICES MINOR REHAB 03-04 
 
                  CDBG              33,000.00              5,323.55              5,323.55                  0.00                  0.00 
 
 2003-0066  LABORS COMMUNITY SERVICES MINOR HOME SECURITY 03-04 
 
                  CDBG              67,000.00             67,000.00             67,000.00                  0.00                  0.00 
 
 2003-0067  ELDERHELP EAST COUNTY SHARED HOUSING 03-04 
 
                  CDBG              18,000.00             18,000.00             18,000.00                  0.00                  0.00 
 
 2003-0068  LUTHERAN SOCIAL SERVICES NORTH COUNTY SHARED HOUSING 03-04 
 
                  CDBG              18,000.00             11,875.62             11,875.62                  0.00                  0.00 
 
 2003-0069  LUTHERNA SOCIAL SERVICES SOUTH BAY SHARED HOUSING 03-04 
 
                  CDBG              18,000.00             18,000.00             18,000.00                  0.00                  0.00 
 
 2003-0070  LAKESIDE GARDENS 
 
                  CDBG             532,000.00            532,000.00            532,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CDBG LOAN TO FUND REHABILITATION OF 83 AFFORDABLE SENIOR HOUSING UNITS 
 
 2003-0071  CHINABERRY APARTMENTS 
 
                  CDBG             575,330.00            575,330.00            575,330.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR ACQUISITION OF AFFORDABLE HOUSING 
 
 2003-0072  LAKESIDE BOYS & GIRLS CLUB ADDITION 
 
                  CDBG             120,000.00            120,000.00            120,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR ADDITION TO BOYS AND GIRLS CLUB 
 
 2003-0073  SHARED HOUSING SOUTH BAY 
 
                  CDBG              18,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SHARED HOUSING SOUTH BAY 
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 2003-0074  SHARED HOUSING NORTH COUNTY 
 
                  CDBG              18,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SHARED HOUSING NORTH COUNTY 
                          SHARED HOUSING NORTH COUNTY 
 
 2003-0075  SAN DIEGO REGIONAL FIRE AND RESCUE HELICOPTER 
 
                  CDBG             218,490.00            218,490.00            218,490.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR 6 MONTH LEASE OF FIRE AND RESCUE HELICOPTER 
 
 2003-0076  2005-2010 CONSOLIDATED PLAN 
 
                  CDBG              80,000.00             80,000.00             80,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR 2005-2010 SAN DIEGO CONSORTIUM CONSOLIDATED PLAN 
                          FUNDING FOR 2005-2010 SAN DIEGO CONSORTIUM CONSOLIDATED PLAN 
 
 2003-0077  SPECIAL NEEDS HOUSING COORDINATOR 
 
                  CDBG                   0.00             49,000.00             49,000.00                  0.00                  0.00 
 
 2003-0078  SANTA YSABEL INTERMOUNTAIN FIRE STATION SUPPLEMENT 
 
                  CDBG             139,275.00            139,275.00            139,275.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDS FOR DESIGN AND CONSTRUCTION OF A FIRE STATION AND 
                          WATER SYSTEMS FOR THE INTERMOUNTAIN VOLUNTEER FIRE AND RESCUE DEPT. 
                          PROJECT QAULIFIES AND MEETS NATIONAL OBJECTIVES UNDER TRANSITION 
                          POLICY DUE TO COSTS OVERRUNS. SEE MEMO ON FILE. 
 
 2003-0079  FAMILY REUNIFICATION (SARMS) TBRA 
 
                  HOME             300,000.00            735,000.00            442,642.05            292,357.95            182,254.00 
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 2002-0001  Coronado-Removal of Architectural Barriers 
 
                  CDBG             141,040.00            141,040.00            141,040.00                  0.00                  0.00 
 
            DESCRIPTION:  Design, construction and installation of access improvements for perso 
                          ns with disabilities at public facilities owned and operated by the Ci 
                          ty, including reconstruction of damaged sidewalks. 
 
 2002-0002  Del Mar-Rental Subsidy Program 
 
                  CDBG              28,573.00             28,573.00             28,573.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible low income 
                          residents of the City of Del Mar. 
 
 2002-0003  Imperial Beach Graffiti Abatement Program 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperial Beach public service program which removes 
                           graffiti from structures on public and private property, and includes 
                           a public eduacation program to reduce graffiti vandalism in the City 
                          of Imperial Beach. 
 
 2002-0004  Imperial Beach Sidewalks and Access Ramps 
 
                  CDBG             136,618.00            136,618.00            136,618.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of sidewalks and access ramps in the Bayview, 
                          Central and Oneonta neighborhoods, within the eastern portion of the C 
                          ity of Imperial Beach. 
 
 2002-0005  Lemon Grove-Child Care Building 
 
                  CDBG              47,500.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a modular building to house the before- and after-school c 
                          hild care program, operated by the Lemon Grove Scjool District and the 
                           East County Family YMCA, and installed at Monterey Heights Elementary 
                           School in the City of Lemon Grove. 
 
 2002-0006  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               8,395.00              8,395.00              8,395.00                  0.00                  0.00 
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            DESCRIPTION:  Continuation of a fair housing marketing and tenant/landlord dispute r 
                          esolution service operated within the City of Lemon Grove by Heartland 
                           Human Relations Association. 
 
 2002-0007  Lemon Grove-Kempf Street Sidewalks 
 
                  CDBG              28,554.00             26,054.00             26,054.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and reconstruction of sidewalks on the east side of Kempf Stree 
                          t, between Darryl and Lincoln Streets in the City of Lemon Grove. 
 
 2002-0008  Lemon Grove-Street Rehabilitation Reimbursement 
 
                  CDBG              60,983.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds advanced to supplement previously approved fund 
                          s for the FY 2001-2002 Street Rehabilitation Project on Bonita, Corona 
                          , and Lincoln Streets and on Lansing Drive, in the City of Lemon Grove 
                          . 
 
 2002-0009  Poway Affordable Housing Services Program 
 
                  CDBG              35,250.00             35,250.00             35,250.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a program operated by Elderhelp that provides emergenc 
                          y housing and referral services to lower income residents of Poway, an 
                          d is administered from the Poway Senior Center in the City of Poway. 
 
 2002-0010  Poway Curb Cuts/Sidewalks Barrier Removal Reimbursement 
 
                  CDBG             141,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds advanced to the City in November 2001 for const 
                          ruction of street curb cuts and ramps, and removal of sidewalk obstruc 
                          tions, to allow access to persons with disabilities within the City of 
                           Poway. 
 
 2002-0011  Poway Housing Rehabilitation Program 
 
                  CDBG              62,433.00            170,536.24            170,536.24                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address the needs of lower income residents th 
                          at are not addressed by the County Residential Rehabilitation Program. 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       68 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 2002-0012  San Marcos-Valpreda Cul-de-Sac Phase II Improvements 
 
                  CDBG             245,691.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of a pedestrian bridge and modification of the San Marcos 
                           Creek channel, Phase II of the Valpreda Cul de Sac Project, to preven 
                          t flooding and allow pedestrian acess from Valpreda Road to Mission Ro 
                          ad in the City of San Marcos. 
 
 2002-0013  Solana Beach-Curb Cuts/Access Ramps 
 
                  CDBG              26,449.00             26,449.00             26,449.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curb cuts and ramps on existing public side 
                          walks for access to persons with disabilities within the City of Solan 
                          a Beach. 
 
 2002-0014  Solana Bch-Eden Gardens Ph.II St. Improvements Reimbursement 
 
                  CDBG              52,990.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds advanced to the Eden Gardens Phase II Improveme 
                          nts Project, which included design and construction of curbs, gutters 
                          and sidewalks, drainage, street lights, and enhanced pavement, in the 
                          City of Solana Beach Eden Gardens neighborho 
 
 2002-0015  Casa de Oro-North Bonita Street Sidewalks 
 
                  CDBG             180,000.00            180,000.00            180,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters and sidewalks on the west si 
                          de of North Bonita Street, from San Juan to Sierra Madre Road, in Casa 
                           de Oro. 
 
 2002-0016  Fallbrook-Aviation/Alvarado/Old Stage/Brandon Sidewalks 
 
                  CDBG             251,941.00            251,941.00            251,941.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and Phase I construction of sidewalks on Aviation Street betwee 
                          n Alturas and Wisconsin; Alvarado Street between Brandon and Potter; O 
                          ld Stage Road between Aviation and Fallbrook; and Brandon Road between 
                           Mission and Alvarado, in the Fallbrook Neig 
 
 2002-0017  Fallbrook Community Park Playground Replacement 
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                  CDBG             165,000.00            165,000.00            165,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of playground equipment accessible to person 
                          s with disabilities to replace existing equipment at the junior playgr 
                          ound, in the Fallbrook Community Park in Fallbrook. 
 
 2002-0018  Lakeside-Beechtree Street Sidewalks 
 
                  CDBG             198,000.00            198,000.00            198,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters, and sidewalks on the south side of Bee 
                          chtree Street, at the Lindo Park Elementary School, connecting to side 
                          walks on both sides of the school, in Lakeside. 
 
 2002-0019  Lakeside Teen Center Supplement 
 
                  CDBG             216,000.00            216,000.00            216,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for construction of a new teen center in Lindo Lake 
                           Park in Lakeside. 
 
 2002-0020  Ramona Multi-Purpose Gymnasium 
 
                  CDBG             195,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of a planned new multi-purpose gymnasium, to be operated 
                          by the Ramona Boys and Girls Club, and located adjacent to the club bu 
                          ilding in Collier Park in Ramona. 
 
 2002-0021  Spring Valley-Kenwood Drive Improvements Supplement 
 
                  CDBG             110,000.00            110,000.00            110,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for construction and right-of-way acquisition costs associated w 
                          ith installation of curbs, gutters, sidewalks and road pavement, on Ke 
                          nwood Drive between Helix Street and Bancroft Drive in Spring Valley. 
 
 2002-0022  Spring Valley Library Exterior Improvements 
 
                  CDBG             105,000.00            105,000.00            105,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Installation of landscaping, hardscape, irrigation system and related 
                          exterior improvements, at the planned new library located adjacent to 
                          La Presa Middle School in Spring Valley. 
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 2002-0023  Spring Valley Teen Center Supplement 
 
                  CDBG              75,000.00             75,000.00             75,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for construction of a teen center which will be att 
                          ached to the planned new gymnasium, to be built on an undeveloped 4.8- 
                          acre site on the La Presa Middle School grounds in Spring Valley. 
 
 2002-0024  Borrego Springs Fire District Audio/Visual Training Package 
 
                  CDBG              22,500.00             22,500.00             22,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a laptop computer, projector and video library for fire fi 
                          ghting training at the Borrego Springs Fire Protection Distirct in Bor 
                          rego Springs. 
 
 2002-0025  Borrego Springs Park Master Plan 
 
                  CDBG              78,000.00             68,390.83             68,390.83                  0.00                  0.00 
 
            DESCRIPTION:  Preparation of a Master Plan and Major Use Permit application for deve 
                          lopment of a local park on County-owned land south of the junction of 
                          Sunset Road and County Club Road in Borrego Springs. 
 
 2002-0026  Felicita Park Museum ADA Improvements 
 
                  CDBG              70,000.00             49,522.43             49,522.43                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of various improvements for access to persons 
                          with disabilities at Felicita County Park Museum in the unincorporated 
                           area near the City of Escondido. 
 
 2002-0027  Julian Branch San Diego County Library 
 
                  CDBG             200,000.00            200,000.00            200,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for construction of onsite and offsite improvements, including c 
                          urbs, gutters and sidewalks, grading and site preparation, for the pro 
                          posed new Julian library which would be located on the Julian High Sch 
                          ool campus in Julian. 
 
 2002-0028  Ranchita/Montezuma Valley Fire Department Fire Truck 
 
                  CDBG              25,000.00             24,824.98             24,824.98                  0.00                  0.00 
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            DESCRIPTION:  Purchase of a rescue/fire pickup truck with crew cab for the Montezuma 
                           Valley Volunteer Fire Department located in Ranchita. 
 
 2002-0029  Palomar Mountain Fire Department Apparatus Testing Equipment 
 
                  CDBG               8,900.00              8,231.83              8,231.83                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of breathing apparatus fitness testing equipment for the Palo 
                          mar Mountain Fire Department on Palomar Mountain. 
 
 2002-0030  Santa Ysabel Firefighter Protective Gear 
 
                  CDBG              12,153.00             12,153.00             12,153.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of personal protective equipment for volunteer firefighters a 
                          t the Intermounatin Volunteer Fire and Rescue Department located west 
                          of Santa Ysabel. 
 
 2002-0031  Shelter Valley Community Center Site Improvements/Permits 
 
                  CDBG              40,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Site improvements, and required permits/fees, for future installation 
                          of a modular building to serve as the Shelter Valley Community Center, 
                           on land owned by the Shelter Valley Citizen's Corporation, and locate 
                          d adjacent to the fire station in Shelter Va 
 
 2002-0032  Boulevard Fire Department Hose Equipment 
 
                  CDBG              10,000.00              9,800.00              9,800.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of new hoses for the Boulevard Fire and Rescue Department fir 
                          e fighting vehicles in Boulevard. 
 
 2002-0033  Campo Community Center Improvements Supplement 
 
                  CDBG              79,000.00             78,385.78             78,385.78                  0.00                  0.00 
 
            DESCRIPTION:  Funds for improvements, including exterior stucco rehabilitation, repl 
                          acement of kitchen and bathroom plumbing, installation of window secur 
                          ity bars, and construction of an outside deck and patio cover, at the 
                          Campo Community Center in Campo. 
 
 2002-0034  Jacumba Well Project 
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                  CDBG              62,000.00             56,895.53             56,895.53                  0.00                  0.00 
 
            DESCRIPTION:  Construction of a new well, and associated pumps and equipment, which 
                          would be operated by the Jacumba Community Service District in Jacumba 
                          . 
 
 2002-0035  Lake Morena Fire Station Supplement 
 
                  CDBG             121,447.00            121,447.00            121,447.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for improvements at the new Lake Morena Fire Statio 
                          n to complete the facility, including electrical and plumbing, insulat 
                          ion and dry wall, and exterior landscaping and irrigation, at the fire 
                           station on Oak Drive in the Village of Lake 
 
 2002-0036  San Diego City/County Reinvestment Task Force 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of County funding for operational expenses of the Reinves 
                          tment Task Force, a joint agency established by the City and County of 
                           San Diego to monitor and encourage lending in lower income communitie 
                          s, in compliance with the federal Community 
 
 2002-0037  Tenant Landlord Mediation Services 
 
                  CDBG              75,000.00             75,000.00             75,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for tenant-landlord counseling, education and mediation servic 
                          es provided by the Landlord Tenant Services Coalition, composed of the 
                           Fair Hosuing Council of San Diego, Heartland Human Relations and Fair 
                           Housing Association, and North County Lifel 
 
 2002-0038  CDBG Housing Development Fund 
 
                  CDBG           2,452,154.00            550,738.00            550,738.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land costs, housing site improvements, pre-devel 
                          opment costs, housing acquisition, rehabilitation and new construction 
                          , and other housing activities, that provide affordable housing for lo 
                          w income households. 
 
 2002-0039  Shared Housing Program 
 
                  CDBG              54,000.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  Funding for administration of a shared housing program in three region 
                          s of the County through three non-profit organizations: North County L 
                          ifeline (North County); East County Council on Aging (East County); an 
                          d Lutheran Social Services (South Bay). 
 
 2002-0040  Cold Weather Shelter Voucher Progam 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
                  ESG                    0.00              9,088.00              9,088.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of a cold weather shelter voucher program to be admini 
                          stered by Catholic Charities of San Diego to provide temporary emergen 
                          cy shelter in hotels and motels for special needs groups during the wi 
                          nter season. 
 
 2002-0041  Regional Task Force on the Homeless 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of operating costs for the Regional Task Force on the 
                          Homeless, a partnership of public agencies, private groups and homeles 
                          s advocates, that develops policies and provides technical assistance 
                          with regard to needs of the homeless and ava 
 
 2002-0042  San Diego Urban County Fair Housing Program 
 
                  CDBG              18,500.00             28,999.98             28,999.98                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the fourth year of a contract with the Fair Housin 
                          g Council of San Diego for the administration and operation of the Urb 
                          an County Fair Housing Program including fair housing education and ou 
                          treach, fair housing marketing program, and 
 
 2002-0043  CDBG Supportive Housing Program Consultant 
 
                  CDBG              12,500.00             17,500.00             17,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Consultant services to facilitate monthly meetings of the Continuum of 
                           Care Council, to carry out directives of the Council, and to coordina 
                          te annual development of the Continuum of Care process for inclusion i 
                          n the Supportive Housing Program application 
 
 2002-0044  CDBG Management and Administration 
 
                  CDBG             490,429.00            490,429.00            490,429.00                  0.00                  0.00 
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            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 2002-0045  City of Carlsbad-HOME Program 
 
                  HOME             175,522.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for an eligible HOME Investment Partnerships Program affordabl 
                          e housing project within the City of Carlsbad, to be determined at a l 
                          ater date. 
 
 2002-0046  City of Carlsbad-HOME Solutions Family Center 
 
                  HOME              75,000.00          1,290,504.00            268,649.00          1,021,855.00                  0.00 
 
            DESCRIPTION:  Funding for development of the Solutions Family Center, a proposed 32- 
                          unit transitional housing development for homeless families in the Cit 
                          y of Vista. 
 
 2002-0047  City of Encinitas-HOME Cantebria Senior Apartments 
 
                  HOME             225,943.00            205,596.51            205,596.51                  0.00                  0.00 
 
            DESCRIPTION:  Funding for development of Cantebria Senior Apartments, a 44-unit new 
                          construction project reserved for very low income senior households, w 
                          hich will be built by Mercy Housing in the City of Encinitas. 
 
 2002-0048  City of La Mesa-HOME Program 
 
                  HOME             218,486.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation, rehabilitation or new construction 
                          ; rental assistance; and, home ownership assistance. 
 
 2002-0049  City of Santee-HOME First-Time Homebuyer Program 
 
                  HOME             127,609.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a first-time homebuyer program, administered by the City o 
                          f Santee, that provides down payment assistance on home purchases for 
                          low and moderate income households (80% MFI) within the City of Santee 
                          . 
 
 2002-0050  City of Santee-HOME Woodside/Taffy Lane Apts. Reimbursement 
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                  HOME              76,998.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial reimbursement of a $360,000 advance of HOME funds for acquisit 
                          ion of an 82-unit affordable housing apartment complex at Woodside Ave 
                          nue and Taffy Lane in the City of Santee. 
 
 2002-0051  City of Vista-HOME Homeownership Assistance Program 
 
                  HOME             100,814.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a homeownership assistance program, administered by the Ci 
                          ty of Vista, that provides down payment assistance on home purchases f 
                          or low and moderate income households (<80% AMI) within the City of Vi 
                          sta. 
 
 2002-0052  City of Vista-HOME Mobilehome Rehabilitation Program 
 
                  HOME             213,854.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a mobilehome rehabilitation deferred, forgivable loan progra 
                          m, operated by the City of Vista, to provide mobilehome rehabilitation 
                           within the City for very low income mobilehome owners (<50% AMI) whos 
                          e mobilehome is their primary residence. 
 
 2002-0053  Urban County HOME-Housing Development Program 
 
                  HOME           2,348,874.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of acquisition, rehabilitation, new construction, an 
                          d related soft costs, for development of affordable housing.  In accor 
                          dance with HOME regulations, in FY 2002-2003 a minimum of $593,850, 15 
                          % of the HOME entitlement, will be set aside 
 
 2002-0054  HOME Program Administration 
 
                  HOME             395,900.00            395,900.00            395,900.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 2002-0055  S-NCSH: FIRST PHASE TO RECOVERY-02 
 
                  ESG               60,000.00             59,366.12             59,366.12                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR EMERGENCY SHELTER OPERATION, SUPPORTIVE SERVICES 
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                          , AND HOMELESS PREVENTION ACTIVITIES FOR HOMELESS PERSONS AND FAMILIES 
                          . 
 
 2002-0056  Emergency Shelter Grant Program Administration 
 
                  ESG               11,450.00             11,449.92             11,449.92                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County Emergency Shelter Grant Program. 
 
 2002-0057  S-VOA: LUHMAN CENTER-02 
 
                  ESG               66,900.00             66,610.00             66,610.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR EMERGENCY SHELTER OPERATION, SUPPORTIVE SERVICES 
                          AND HOMELESS PREVENTION ACTIVITIES FOR HOMELESS PERSONS AND FAMILIES. 
 
 2002-0058  S-NCIC: PROJECT RECOVERY-02 
 
                  ESG               50,000.00             49,780.00             49,780.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR EMERGENCY SHELTER OPERATION, SUPPORTIVE SERVICES 
                          AND HOMELESS PREVENTION ACTIVITIES FOR HOMELESS PERSONS AND FAMILIES 
 
 2002-0059  S-NCSC: INTERIM SOLUTION FAMILY CENTER-02 
 
                  ESG               30,000.00             29,870.00             29,870.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR EMERGENCY SHELTER OPERATION, SUPPORTIVE SERVICES 
                           AND HOMELESS PREVENTION ACTIVITIES FOR HOMLELESS PERSONS AND FAMILIES 
 
 2002-0060  S-ECSDC: ROTATIONAL SHELTER PROGRAM-02 
 
                  ESG               11,600.00             11,550.00             11,550.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUED FUNDING FOR EMERGENCY SHELTER OPERATION, SUPPORTIVE SERVICES 
                           AND HOMELESS PREVENTION ACTIVITIES FOR HOMLELESS PERSONS AND FAMILIES 
 
 2002-0061  BOSTONIA FIRE ENGINE 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF NEW FIRE ENGINE 
 
 2002-0062  POTRERO FIRE ENGINE 
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                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF NEW FIRE ENGINE 
 
 2002-0063  SHELTER VALLEY FIRE ENGINE 
 
                  CDBG              45,000.00             49,908.03             49,908.03                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF NEW FIRE ENGINE 
 
 2002-0064  BOULEVARD FIRE ENGINE 
 
                  CDBG             180,000.00            179,995.95            179,995.95                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF FIRE ENGINE 
 
 2002-0065  FIRST TIME HOMEBUYER COUNSELING PROGRAM 
 
                  CDBG                   0.00             38,333.18             38,333.18                  0.00                  0.00 
 
 2002-0066  LINCOLN ACRES TRASH CLEANUP 28M 
 
                  CDBG              11,040.00             11,040.00             11,040.00                  0.00                  0.00 
 
 2002-0067  LINCOLN ACRES TRASH COLLECTION ASSISTANCE 
 
                  CDBG               3,593.00              3,593.00              3,593.00                  0.00                  0.00 
 
 2002-0068  LINCOLN ACRES HOUSEHOLD HAZARDOUS WASTE PICKUP 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
 2002-0069  LINCOLN ACRES COMMUNITY CENTER/PARK IMP 28M 
 
                  CDBG              76,800.00             76,800.00             76,800.00                  0.00                  0.00 
 
 2002-0070  HOMEBUYER EDUCATION AND COUNSELING SERVICE 28M 
 
                  CDBG              40,000.00                  0.00                  0.00                  0.00                  0.00 
 
 2002-0071  MARTIN HOUSE REHABILITATION 
 
                  CDBG              63,793.00             63,793.00             63,793.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE MINOR INTERIOR AND EXTERIOR IMPROVEMENTS TO AN EXISTIN 
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                          G SINGLE FAMILY RESIDENCE USED AS A GROUP HOME.  IMPROVEMENTS INCLUDE 
                          THE FOLLOWING: BATHROOM AND KITCHEN IMPROVEMENTS, FLOORING REPLACEMENT 
                          INSTALLATION OF A PATIO COVER WITH SLAB FOUNDATION AND REPLACEMENT OF 
                          POOL FENCING. 
 
 2002-0072  RTFH/SERVICE POINT 
 
                  CDBG              15,000.00             15,000.00             15,000.00                  0.00                  0.00 
 
 2002-0073  COLD WEATHER SHELTER VOUCHER PROGRAM -  PREVENTION SERVICES 
 
                  CDBG              25,000.00                  0.00                  0.00                  0.00                  0.00 
 
 2002-0074  SHARED HOUSING 02-03 (FINAL OPTION) 
 
                  CDBG              36,000.00             34,508.72             34,508.72                  0.00                  0.00 
 
 2002-0075  LAKESIDE TEEN CENTER SUPPLEMENT 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDING FOR THE LAKESIDE TEEN CENTER 
 
 2002-0076  SHELTER VALLEY COMMUNITY CENTER 
 
                  CDBG              30,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  PREDEVELOPMENT ACTIVITIES FOR COMMUNITY CENTER 
 
 2002-0077  SHELTER VALLEY COMMUNITY CENTER 
 
                  CDBG              30,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  PREDEVELOPMENT FUNDS FOR COMMUNITY CENTER 
 
 2002-0078  SECTION 8 HOMEBUYER ASSISTANCE 
 
                  HOME             400,000.00            276,600.00            276,600.00                  0.00                  0.00 
 
 2002-0079  CARLSBAD-SOLUTIONS FAMILY CENTER 
 
                  HOME             150,000.00            537,000.00            537,000.00                  0.00                  0.00 
 
 2002-0080  RAMONA COLLIER BASKETBALL COURT 
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                  CDBG             195,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF A BASEKTBALL COURT AND ASSOCIATED WALKWAYS AND LIGHT- 
                          ING AT THE RAMONA COLLIER COMMUNITY CENTER AND PARK (CANCELLED GYM PRO 
                          -JECT AT THE SAME LOCATION APPROVED 2002-2003).  THIS IS A 28TH MID 
                          YEAR ALLOCATION. 
 
 2002-0081  PACIFIC PINES RACQUET CLUB CONDOS 
 
                  HOME             701,388.00            701,388.00            701,388.00                  0.00                  0.00 
 
 2002-0082  SOLUTIONS FAMILY CENTER CDBG 
 
                  CDBG             957,000.00            956,999.00            956,999.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING OF NEW CONSTRUCTION COSTS AT THE SOLUTIONS FAMILY 
                          CENTER IN THE CITY OF VISTA 
 
 2002-0083  REINVESTMENT TASK FORCE OFFICE SPACE 
 
                  CDBG              25,000.00             25,000.00             25,000.00                  0.00                  0.00 
 
            DESCRIPTION:  COUNTY CDBG FUNDING FOR RENT AND RELATED COSTS FOR OFFICE SPACE FOR TH 
                          E REINVESTMENT TASK FORCE AT 625 BROADWAY IN CITY OF SAN DIEGO 
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 2001-0001  Coronado-Removal of Architectural Barriers 
 
                  CDBG             132,718.00            132,718.00            132,718.00                  0.00                  0.00 
 
            DESCRIPTION:  Design, construction, and installation of access improvements for pers 
                          ons with disabilities at public facilities owned and operated by the C 
                          ity, including reconstruction of sidewalks in accordance with ADA requ 
                          irements. 
 
 2001-0002  Del Mar-Rental Subsidy Program 
 
                  CDBG              26,887.00             26,887.00             26,887.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents of the City of Del Mar. 
 
 2001-0003  Imperial Beach Geographic Information System 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Development of a Geographic Information System (GIS) to identify and m 
                          ap locations of accidents, crimes, building condition, permit status, 
                          need for city services, infrastructure needs, etc. to assist in alloca 
                          tion of city resources. 
 
 2001-0004  Imperial Beach Graffiti Abatement Program 
 
                  CDBG              35,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperial Beach public service program which removes 
                           graffiti from structures on public and private property, and includes 
                           a public education program to reduce graffiti vandalism, in the City 
                          of Imperial Beach. 
 
 2001-0005  Imperial Beach Sidewalks and Access Ramps 
 
                  CDBG              80,607.00             80,607.00             80,607.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of sidewalks and access ramps in the Bayview, 
                          Central and Oneonta neighborhoods, within the eastern portion of the C 
                          ity of Imperial Beach. 
 
 2001-0006  Lemon Grove-Corona/Central Avenue Drainage Improvements 
 
                  CDBG              28,029.00             28,029.00             28,029.00                  0.00                  0.00 
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            DESCRIPTION:  Design and construction of two storm drains, and associated sidewalk a 
                          nd street improvements, at the intersection of Corona Street and Centr 
                          al Avenue in the City of Lemon Grove. 
 
 2001-0007  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               8,150.00              8,150.00              8,150.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing and tenant/landlord dispute r 
                          esolution service operated within the City of Lemon Grove by Heartland 
                           Human Relations Association. 
 
 2001-0008  Lemon Grove Street Rehabilitation 
 
                  CDBG             100,672.00            136,055.00            136,055.00                  0.00                  0.00 
 
            DESCRIPTION:  Asphalt resurfacing, and related road improvements, on sections of Bon 
                          ita Street, Corona Street, Lansing Drive and Lincoln Street, in the Ci 
                          ty of Lemon Grove. 
 
 2001-0009  Poway Affordable Housing Services 
 
                  CDBG              18,000.00             35,500.00             35,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a program, operated by North County Lifeline Community 
                           Services, that provides emergency housing and referral services to lo 
                          wer income residents of Poway, and is administered from the Poway Seni 
                          or Center, located at 13094 Bowron Road in P 
 
 2001-0010  Poway Curb Cuts and Ramps 
 
                  CDBG             116,600.00            257,600.00            257,600.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of street curb cuts and ramps to allow access 
                          to persons with disabilities within the Poway Neighborhood Revitalizat 
                          ion Area. 
 
 2001-0011  Poway Housing Rehabilitation Program 
 
                  CDBG              90,000.00             90,000.00             90,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address the needs of lower income residents th 
                          at are not addressed by the County Residential Rehabilitation Program. 
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 2001-0012  San Marcos Academy Fields/Johnston Ln Drainage Reimbursement 
 
                  CDBG             218,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  REimbursement of funds advance to the City of San Marcos for drainage 
                          improvements at the Academy athletic fields and on adjoining Johnston 
                          Lane, in the City of San Marcos. 
 
 2001-0013  San Marcos-Valpreda Cul-de Sac Improvements 
 
                  CDBG              13,195.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reconstruction of the Valpreda Road cul-de-sac, construction of a pede 
                          strian bridge for access to Mission Road, and associated channel and l 
                          andscaping improvements, in the City of San Marcos. 
 
 2001-0014  Solana Beach Eden Gardens St. Improvements II Reimbursement 
 
                  CDBG              74,752.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds advanced to the Eden Gardens Phase II Street Im 
                          provements Project which included design and construction of curbs, gu 
                          tters, sidewalks, drainage, street lights, and enhanced pavement in th 
                          e Eden Gardens neighborhood in the City of S 
 
 2001-0015  Fallbrook Sports Park ADA Improvements 
 
                  CDBG             250,000.00            250,000.00            250,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of ramps, railings, sidewalks and associated retaining wa 
                          lls to allow access to persons with disabilities at the Fallbrook Spor 
                          ts Park in Fallbrook. 
 
 2001-0016  Fallbrook Street Sidewalks-Mission/Heald 
 
                  CDBG             200,000.00            200,000.00            200,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters and sidewalks, road pavement and draina 
                          ge improvements, on the north side of Fallbrook Street from approximat 
                          ely Mission Road to Heald Lane in Fallbrook, to provide a continuous s 
                          idewalk for pedestrians, in Fallbrook. 
 
 2001-0017  Fallbrook-Gumtree/Stagecoach Lane Walkways 
 
                  CDBG             126,000.00            126,000.00            126,000.00                  0.00                  0.00 
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            DESCRIPTION:  Design and construction of all-weather walkways on the west side of St 
                          agecoach Lane, and on the south side of Gumtree Lane, in the vicinity 
                          of William H. Frazier Elementary School, located on Gumtree Lane, in F 
                          allbrook. 
 
 2001-0018  Lakeside Trash Cleanup 
 
                  CDBG              30,000.00             21,263.52             21,263.52                  0.00                  0.00 
 
            DESCRIPTION:  Funds for neighborhood cleanups, that may include the cost of a trash 
                          hauler, services of a hazardous waste company, and dump fees, for the 
                          collection of unwanted yard trash, in the Lakeside Neighborhood Revita 
                          lization Area. 
 
 2001-0019  Lakeside-Beechtree Street Sidewalks Design 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of curbs, gutters, and sidewalks on the south side of Beechtree 
                           Street, at the Lindo Park Elementary School, connecting to existing s 
                          idewalks on bother sides of the school, in Lakeside. 
 
 2001-0020  Lakeside-Lindo Lake Park Walkway Lighting 
 
                  CDBG              80,000.00             79,999.46             79,999.46                  0.00                  0.00 
 
            DESCRIPTION:  Installation of security lighting along the park walkway from the Scou 
                          t Hut to Lakeshore Drive at Lindo Lake Park in Lakeside. 
 
 2001-0021  Lakeside-Lindo Lake Park Wetland Study 
 
                  CDBG              75,000.00             75,000.00             75,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a wetland delineation study and preparation of a technical r 
                          eport on Lindo Lake biological resources, at Lindo Lake Park in Lakesi 
                          de. 
 
 2001-0022  Lincoln Acres-Newell Street Sidewalks 
 
                  CDBG              25,000.00             20,947.17             20,947.17                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of a 250-foot segment of sidewalk to connect t 
                          o existing sidewalks on the west side of Newell Street, north of the i 
                          ntersection with Grove Street, in Lincoln Acres. 
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 2001-0023  Ramona Employment and Training Kiosk 
 
                  CDBG              65,000.00             64,950.00             64,950.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of a San Diego Workforce Partnership kiosk, 
                          containing computer components and software for community access to em 
                          ployment and training information, to be installed in the Ramona Commu 
                          nity Resource Center, in Ramona. 
 
 2001-0024  Ramona/Montecito Street Sidewalks 
 
                  CDBG             247,000.00            247,000.00            247,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters, and sidewalks on the east s 
                          ide of Ramona Street, south of the intersection with Montecito Road, a 
                          nd east along Montecito Road connecting to existing sidewalks, in Ramo 
                          na. 
 
 2001-0025  Ramona-Collier Park Drainage Improvements 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of park drainage improvements, including irrigation and l 
                          andscaping, at Collier Park in Ramona. 
 
 2001-0026  Spring Valley Park Playground Supplement 
 
                  CDBG              75,000.00             75,000.00             75,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for design and installation of new playground equip 
                          ment and associated facilities, and construction of access from the pa 
                          rking area to the playground for persons with disabilities, at the Spr 
                          ing Valley County Park in Spring Valley. 
 
 2001-0027  Spring Valley Teen Center 
 
                  CDBG             190,000.00            190,000.00            190,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of a new Teen Center on an undeveloped 4.8-acre site on t 
                          he grounds of La Presa Middle School, also the site of a planned new C 
                          ounty branch library and community gymnasium, in Spring Valley. 
 
 2001-0028  Spring Valley-Brookside Channel Drainage Study 
 
                  CDBG              25,000.00             22,067.68             22,067.68                  0.00                  0.00 
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            DESCRIPTION:  Finding for a Preliminary Engineering Report to define channel alterna 
                          tives, and determine environmental and right-of-way impacts and constr 
                          uction costs for the Brookside Channel from Fairway Drive to Lamar Str 
                          eet in Spring Valley. 
 
 2001-0029  Spring Valley-Kenwood Drive Improvements 
 
                  CDBG             250,290.00            250,290.00            250,290.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of street, sidewalks and drainage improvements on Kenwood 
                           Drive between Bancroft Drive and Helix Street in Spring Valley. 
 
 2001-0030  Borrego Springs Boys&Girls Club Street/Parking Improvements 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of street access and parking lot improvements 
                          at the planned new Boys and Girls Club building in Borrego Springs. 
 
 2001-0031  Borrego Springs Fire District Equipment 
 
                  CDBG              41,000.00             41,000.00             41,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the purchase of fire fighting equipment, including a hose co 
                          mplement, breathing apparatus, radios and safety equipment, for the Bo 
                          rregos Springs Fire Protection District in Borrego Springs. 
 
 2001-0032  Palomar Mountain Fire Department Water Tender 
 
                  CDBG             140,000.00            140,000.00            140,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a water tender for the Palomar Mountain Volunteer Fire Dep 
                          artment on Palomar Mountain. 
 
 2001-0033  Bostonia Fire Station Remodel 
 
                  CDBG              19,000.00             19,000.00             19,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the remodel of the existing East County Fire Protection Dist 
                          rict fire station which serves the unincorporated community of Bostoni 
                          a and is located in the City of El Cajon. 
 
 2001-0034  Campo/Morena Village Library Design 
 
                  CDBG             120,000.00            120,000.00            120,000.00                  0.00                  0.00 
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            DESCRIPTION:  Design development and related pre-development costs for a proposed ne 
                          w County branch library, to be located on Mountain Empire Unified Scho 
                          ol District property, in Campo. 
 
 2001-0035  Lake Morena Water System Pipe Replacement 
 
                  CDBG              43,000.00             43,000.00             43,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design, purchase and replacement of a section of the water distributio 
                          n system, including pipes and fittings, for Lake Morena Oak Shores Mut 
                          ual Water Company, serving the western portion of Lake Morena Village. 
 
 2001-0036  San Diego City/County Reinvestment Task Force 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Cintinuation of County funding for operational expenses of the Reinves 
                          tment Task Force, a joint agency established by the City and County of 
                           San Diego to monitor and encourage lending in lower income communitii 
                          es, in compliance with the federal Community 
 
 2001-0037  CDBG Housing Development Fund 
 
                  CDBG           1,874,900.00            550,738.00            550,738.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land costs, housing site improvements, pre-devel 
                          opment costs, housing acquisition, rehabilitation and new construction 
                          , and other housing activities, to provide housing for lower income ho 
                          useholds. 
 
 2001-0038  Shared Housing Program 
 
                  CDBG              54,000.00             35,110.08             35,110.08                  0.00                  0.00 
 
            DESCRIPTION:  Funding for the administration of a shared housing program in three re 
                          gions of the County through three non-profit organizations: North Coun 
                          ty Lifeline (North County); East County Council on Aging (East County; 
                           and Lutheran Social Services (South Bay). 
 
 2001-0039  Cold Weather Shelter Voucher Program 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  partial funding of a cold weather shelter voucher program to be admini 
                          stered by Catholic Charities of San Diego to provide temporary emergen 
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                          cy shelter in hotels and motels for special needs groups during the wi 
                          nter season. 
 
 2001-0040  Regional Task Force on the Homeless 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding of operating costs for the Regional Task Force on the 
                          Homeless, a partnership of public agencies, private groups and homeles 
                          s advocates which develops policies and provides technical assistance 
                          with regard to needs of the homeless and ava 
 
 2001-0041  Housing Preservation Program 
 
                  CDBG             700,000.00          3,283,688.86          2,880,025.61            403,663.25            121,727.20 
 
            DESCRIPTION:  Continued funding of the County Residential Rehabilitation Program thr 
                          oughout the unincorporated area and within the seven CDBG participatin 
                          g cities. 
 
 2001-0042  CDBG Management and Administration 
 
                  CDBG             507,800.00            507,800.00            507,800.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 2001-0043  CDBG Contingency Reserve 
 
                  CDBG             321,400.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A contingency reserve for unanticipated CDBG-funded public improvement 
                           costs in the unincorporated area and in the CDBG participating cities 
                          . 
 
 2001-0044  City of Carlsbad-HOME Program 
 
                  HOME             252,230.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for an eligible HOME Investment Partnerships Program affordabl 
                          e housing project within the City of Carlsbad, to be determined at a l 
                          ater date. 
 
 2001-0045  City of Encinitas-HOME Program 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       88 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
                  HOME             227,484.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for development of Encinitas Ranch Apartments, a 120-unit new 
                          construction project in which 22 affordable rental units will be reser 
                          ved for low income households, located at Via Cantebria and Garden Vie 
                          w Road in Encinitas. 
 
 2001-0046  City of La Mesa-HOME Program 
 
                  HOME             219,976.00            333,870.23            333,870.23                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a single family acquisition/rehabilitation program in whic 
                          h four homes will be purchased from Caltrans and sold at affordable te 
                          rms to low/moderate income families. 
 
 2001-0047  City of Santee-HOME Woodside/Taffy Lane Apts. Reimbursement 
 
                  HOME             206,003.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial reimbursement of a $360,000 advance of HOME funds for acquisit 
                          ion, rehabilitation, and new construction of an 82-unit apartment comp 
                          lex at Woodside Avenue and Taffy Lane in the City of Santee. 
 
 2001-0048  City of Vista-HOME Mobilehome Rehabilitation Program 
 
                  HOME             100,814.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a mobilehome rehabilitation deferred, forgivable loan progra 
                          m, operated by the City of Vista, to provide mobilehome rehabilitation 
                           within the City for very low income mobilehome owners (<50% AMI) whos 
                          e mobilehome is their primary residence. 
 
 2001-0049  City of Vista-HOME Homeownership Assistance Program 
 
                  HOME             216,000.00          1,642,736.79          1,642,736.79                  0.00            158,896.02 
 
            DESCRIPTION:  Funding for a homeownership assistance program, administered by the Ci 
                          ty of Vista, that provides downpayment assistance on home purchases fo 
                          r low and moderate income households (<80% AMI) within the City of Vis 
                          ta. 
 
 2001-0050  Urban County HOME Housing Development Program 
 
                  HOME           2,356,793.00          2,184,955.00          2,184,955.00                  0.00            262,501.00 
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            DESCRIPTION:  Continued funding acquisition, rehabilitation, new construction, and r 
                          elated soft costs for the development of affordable housing.  In accor 
                          dance with HOME regulations, in FY 2001-2002 a minimum of $596,550, 15 
                          % of the HOME entitlement, will be set aside 
 
 2001-0051  HOME Program Administration 
 
                  HOME             397,700.00            397,700.00            397,700.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 2001-0052  S-NCSH: FIRST PHASE TO RECOVERY-01 
 
                  ESG               60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PROVIDES SERVICES FOR HOMELESS WOMEN IN THE NORTH COUNTY BY SERVING AS 
                           A TEMPORARY SHELTER UNTIL THE WOMEN OBTAIN LONG-TERM TRANSITIONAL 
                          HOUSING. 
 
 2001-0053  Emergency Shelter Grant Program Administration 
 
                  ESG               11,500.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County Emergency Shelter Grant Program. 
 
 2001-0054  S-VOA: LUHMAN CENTER-01 
 
                  ESG               66,900.00             66,900.00             66,900.00                  0.00                  0.00 
 
            DESCRIPTION:  AN EMERGENCY SHELTER/ SPECIAL NEEDS FACILITY OPEN 24 HOURS PER DAY, 36 
                          5 DAYS PER YEAR 
 
 2001-0055  S-NCIC: PROJECT RECOVERY-01 
 
                  ESG               50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  EMERGENCY HOUSING TARGETING HOMELESS FAMILIES IN THE EARLIEST PHASE 
                          OF REHABILITATION FOR SUBSTANCE ABUSE. 
 
 2001-0056  S-NCSC: INTERIM SOLUTION FAMILY CENTER-01 
 
                  ESG               30,000.00             30,000.00             30,000.00                  0.00                  0.00 
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            DESCRIPTION:  TRANSITIONAL HOUSING AND SUPPORT SERVICES FOR HOMELESS FAMILIES WITH 
                          CHILDREN 
 
 2001-0057  S-ECSDC: ROTATIONAL SHELTER PROGRAM-01 
 
                  ESG               11,600.00             11,600.00             11,600.00                  0.00                  0.00 
 
            DESCRIPTION:  EMERGENCY SHELTER PROGRAM THAT WILL OPERATE DURING OCTOBER 2001 THROUG 
                          H JUNE 2002 FOR INDIVIDUALS WITH FAMILIES.  IT INCLUDES APPROXIMATELY 
                          60 FAITH-BASED CONGREGATIONAL FACILITES. 
 
 2001-0058  HOMEBUYER EDUCATION AND COUNSELING 
 
                  CDBG              20,000.00             19,999.92             19,999.92                  0.00                  0.00 
 
            DESCRIPTION:  24 HOMEBUYER EDUCATION COURSES FOR LOW AND MODERATE INCOME FIRSTIME 
                          HOMEBUYERS WITH COUNSELING SESSIONS. 
 
 2001-0059  RAINBOW PARK DEVELOPMENT 
 
                  CDBG                   0.00            250,000.00            250,000.00                  0.00                  0.00 
 
 2001-0060  HOME SECURITY/ MINOR REHAB PROGRAM 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
 2001-0061  SPRING VALLEY- LAMAR PARK BRIDGE 
 
                  CDBG                   0.00            200,000.00            200,000.00                  0.00                  0.00 
 
 2001-0062  NORTH BONITA STREET SIDEWALKS-DESIGN 
 
                  CDBG                   0.00             75,000.00             75,000.00                  0.00                  0.00 
 
 2001-0063  S-NCSH: FIRST PHASE TO RECOVERY SHELTER-01 
 
                  ESG               60,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SERVICES FOR HOMELESS WOMEN DURING THE FIRST 30-90 DAYS OF THEIR RECOV 
                          ERY FROM SUBSTANCE ABUSE 
 
 2001-0064  ESG PROGRAM ADMINISTRATION 
 
                  ESG               11,500.00             11,500.00             11,500.00                  0.00                  0.00 
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            DESCRIPTION:  ESG PROGRAM ADMINISTRATION 
 
 2001-0065  E-BUS 
 
                  CDBG                   0.00            216,000.00            216,000.00                  0.00                  0.00 
 
 2001-0066  RAMONA SENIOR CENTER PREDEVELOPMENT/ACQUISITION 
 
            *** NO ACTIVITIES FOUND FOR THIS PROJECT *** 
 
 2001-0067  SPRING VALLEY LIBRARY DESIGN SUPPLEMENT 
 
                  CDBG           1,050,000.00            105,000.00            105,000.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDS FOR DESIGN OF THE PLANNED NEW LIBRARY, INCLUDING A 
                          PROPORTIONAL SHARE OF PARKING DESIGN FOR THIS MULTI-PURPOSE COMPLEX  L 
                          OCATED AT 1001 LELAND STREET 
 
 2001-0068  SPRING VALLEY APARTMENTS 
 
                  CDBG                   0.00          1,465,000.00          1,465,000.00                  0.00                  0.00 
 
 2001-0069  TENANT BASED RENTAL ASSISTANCE-MENTALLY ILL YOUTH 
 
                  HOME              84,000.00            156,000.00            148,661.62              7,338.38             15,155.00 
 
            DESCRIPTION:  TENANT BASED RENTAL ASSISTANCE FOR TEN MENTALLY ILL YOUTH LIVING IN SA 
                          N DIEGO COUNTY 
 
 2001-0070  SAFE HOUSING COORDINATOR 
 
                  CDBG              24,500.00             49,000.00             49,000.00                  0.00                  0.00 
 
            DESCRIPTION:  POSITION JOINTLY FUNDED BY COUNTY HHSA, PUBLIC SAFETY AND CDBG. 
                          THE GRANT WAS UTILIZED FOR OVER 300 FAMILY UNIFICATION RENTAL SUBSIDY 
                          VOUCHERS 
 
 2001-0071  SENIOR HOME SECURITY 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  MINOR HOME SECURITY REPAIRS FOR SENIORS IN THE UNINCORPORATED AREA 
 
 2001-0072  PROJECT ORIENTE 
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                  CDBG              70,000.00             70,000.00             70,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE MINOR REHABILITATION OF AN EXISTING RESIDENTIAL STRUCT 
 
 2001-0073  PROJECT ROHER 
 
                  CDBG              65,000.00             61,830.87             61,830.87                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE MINOR REHABILITATION OF AN EXISTING RESIDENTIAL STRUCT 
                          URE USED AS A GROUP HOME LOCATED AT 411 CARLO STREET IN SAN MARCOS 
 
 2001-0074  FALLBROOK VIEW APARTMENTS 
 
                  CDBG           1,263,000.00          1,282,551.45          1,282,551.45                  0.00                  0.00 
                  HOME                   0.00              5,000.00              5,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF LAND AND NEW CONSTRUCTION OF AN APARTMENT COMPLES OF 96 
                          UNITS 
 
 2001-0075  BOULEVARD FIRE DEPT. WATER SYSTEM SUPPLEMENT 
 
                  CDBG               6,000.00              6,000.00              6,000.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDING FOR THE UPGRADE OF THE BOULEVARD FIRE DEPT. WATER 
                          SYSTEM. 
 
 2001-0076  SPRING VALLEY HEALT CENTER ADDITION 
 
                  CDBG             250,000.00            250,000.00            250,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF A SECOND FLOOR ADDITION TO THE GROSSMONT SPRING VALLEY 
                           FAMILY HEALTH CENTER TO HOUSE A NEW DENTAL AND MENTAL HEALTH CLINIC. 
 
 2001-0077  JULIAN PAYSON DRIVE WATER MAIN IMPROVEMENTS 
 
                  CDBG              57,500.00             57,500.00             57,500.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE AND INSTALLATION OF 1000 FT SEGMENT OF WATER MAIN SERVICE 
                          LATERALS AND FIRE HYDRANTS TO SEVE RESIDENTS OF THE NORTHERN PART OF 
                          PAYSON DRIVE. 
 
 2001-0078  HOME SECURITY MINOR HOME REPAIR LUTHERAN SOCIAL SERVICES 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:       93 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
            DESCRIPTION:  MINOR HOME REPAIR OF LOW AND MODERATE INCOME HOUSEHOLDS RESIDING IN 
                          OWNER OCCUPIED SINGLE FAMILY RESIDENTS IN THE URBAN COUNTY. 
 
 2001-0079  HOME SECURITY MINOR REHABILITATION-LABOR'S COMM SVCS 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  INSTALLATION OF HOME SECURITY DEVICES AND MINOR HOME REHABILITATION FO 
                          R LOW INCOME OWNER OCCUPIED SINGLE FAMILY RESIDENCES. 
 
 2001-0080  REINVESTMENT TASK FORCE EQUITY FUND FEASIBILITY STUDY 
 
                  CDBG              25,000.00             25,000.00             25,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR A STUDY TO DETERMINE FEASIBILITY OF DEVELOPMENT OF AN EQUI 
                          TY FUND COLLABORATIVE FOR ECONOMIC DEVELOPMENT AND HOUSING. 
 
 2001-0081  HOME EMANCIPATED FOSTER YOUTH TBRA 
 
                  HOME             249,600.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR A COUNTY-WIDE EMANCIPATED FOSTER YOUTH TBRA 
 
 2001-0082  EMANCIPATED FOSTER YOUTH TBRA 
 
                  HOME             249,600.00          2,011,600.00          1,553,026.28            458,573.72            217,417.50 
 
 2001-0083  CITY OF LA MESA TBRA COUNTY RUN 
 
                  HOME             315,000.00            282,067.19            282,067.19                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE CITY OF LA MESA TENANT BASED RENTAL ASSISTANCE PROGRAM 
 
 2001-0084  CASA DE ORO DRAINAGE IMPROVEMENT PHASE III CONSTRUCTION 
 
                  CDBG              80,000.00             80,000.00             80,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CONSTRUCTION OF PHASE THREE DRAINAGE IMPROVEMENTS WHICH CONSIST OF 
                          CHANNEL IMPROVEMENTS ON FONDO ROAD BETWEEN VISTA DRIVE AND SOUTH 
                          GRANADA AVENUE 
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 2000-0001  Coronado-Public Facilities Removal of Architectural Barriers 
 
                  CDBG             128,289.00            128,289.00            128,289.00                  0.00                  0.00 
 
            DESCRIPTION:  Design, construction, and installation of access improvements for pers 
                          ons with disabilities at public facilities, owned or operated by the C 
                          ity, including reconstruction of broken or damaged sidewalks, in accor 
                          dance with American with Disabilities Act re 
 
 2000-0002  Del Mar-Rental Subsidy Program 
 
                  CDBG              25,990.00             25,990.00             25,990.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents of the City of Del Mar. 
 
 2000-0003  Imperial Beach-Palm Avenue Sound Wall Enhancement 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Installation of landscaping and irrigation adjacent to the Palm Avenue 
                           sound wall located on the south side of Palm Avenue between 5th Stree 
                          t and Carolina Street in the City of Imperial Beach. 
 
 2000-0004  Imperial Beach Sidewalks and Access Ramps 
 
                  CDBG              50,000.00            190,140.00            190,140.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of sidewalks and access ramps in the "Bayview" 
                           neighborhood loacated north of Palm Avenue and Silver Strand Boulevar 
                          d, and in the "Oneonta" neighborhood located south of Imperial Beach B 
                          oulevard and east of 9th Street, in the City 
 
 2000-0005  Imperial Beach-Silver Strand/Palm Avenue Pocket Park 
 
                  CDBG              25,000.00             25,000.00             25,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for design and installation of landscaping and safe 
                          ty lighting in the 2,200 sq. ft. City-owned pocket park which provides 
                           a walkway and bus access, on the northeast corner of Silver Strand St 
                          reet and Palm Avenue in the City of Imperial 
 
 2000-0006  Imperial Beach-Urban Pollution Interceptors Supplement 
 
                  CDBG              74,747.00             93,527.00             93,527.00                  0.00                  0.00 
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            DESCRIPTION:  Supplemental funds for design and installation of pollution intercepto 
                          r devices in the storm drain system, at intersections of 8th Street an 
                          d Palm Aveneue, and Imperial Beach Boulevard and Connecticut Avenue, t 
                          o protect the City's recreational waters and 
 
 2000-0008  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               6,000.00              6,000.00              6,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing and tenant/landlord dispute r 
                          esolution service operated within the City of Lemon Grove by Heartland 
                           Human Relations Association. 
 
 2000-0009  Lemon Grove-Sanford Drive Drainage Improvements 
 
                  CDBG              92,768.00             77,987.44             77,987.44                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of a storm drain on Sanford Drive, and connect 
                          ions to the Skyline Drive storm drain system to alleviate flooding in 
                          the area. 
 
 2000-0010  Lemon Grove-Washington Street Rehabilitation 
 
                  CDBG              33,516.00             49,516.00             49,516.00                  0.00                  0.00 
 
            DESCRIPTION:  Implementation of asphalt resurfacing and related road improvements on 
                           Washington Street between Jefferson and Palm Streets, in the City of 
                          Lemon Grove. 
 
 2000-0011  Poway Housing Services Program 
 
                  CDBG              17,000.00             17,000.00             17,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the continuation of the Poway Housing Services Pro 
                          gram, operated by Lifeline Community Services at the Poway Senior Cent 
                          er, to provide emergency houisng and referral services to lower income 
                           residents in the City of Poway. 
 
 2000-0012  Poway-Architectural Removal of Barriers 
 
                  CDBG             109,542.00            109,542.00            109,542.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of street curb cuts and ramps in the City and 
                          improvements at the Silverset Park playground, located on the northeas 
                          t corner of Silverset Street and Triumph Drive, for access to disabled 
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                           persons in Poway. 
 
 2000-0013  Poway Residential Rehabilitation Program 
 
                  CDBG              90,563.00             89,253.39             89,253.39                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address the needs of lower income residents no 
                          t addressed by the County Residential Rehabiliation Program. 
 
 2000-0014  SAN MARCOS VALPREDA CUL-DE-SAC IMPROVEMENTS PROJECT 
 
                  CDBG             223,480.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  RECONSTRUCTION OF THE CUL-DE-SAC TO WIDEN THE SAN MARCOS CREEK CHANNEL 
                           SLIGHTLY, CONSTRUCT A PEDESTRIAN BRIDGE OVER THE CHANNEL, AND INCLUDE 
                          SOME LANDSCAPING ENHANCEMENTS 
 
 2000-0015  Solana Beach-Eden Gardens Ph.II Improvements Reimbursement 
 
                  CDBG              72,258.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds temporarily reallocated from a delayed project. 
                           The Eden Gardens Pahse II Improvements Project includes design and co 
                          nstruction of curbs, gutters, sidewalks, drainage, street lights, and 
                          enhanced pavement, consistent with the Eden 
 
 2000-0016  Fallbrook Boys & Girls Club Building Improvements 
 
                  CDBG             116,000.00            116,000.00            116,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for preparation of design plans for improvements at the Fallbroo 
                          k Boys and Girls Club facility, and for construction of modifications 
                          to the games room, arts and crafts room, outdoor basketball court,pool 
                           restrooms, and grounds surrounding the buil 
 
 2000-0017  Fallbrook Family Resource Center Renovation 
 
                  CDBG             120,000.00             44,000.00             44,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Renovation of two buildings at 1010-1034 South Main Street in Fallbroo 
                          k, recently purchased by the nonprofit social services organization, E 
                          YE Crisis and Counseling Services, to be developed into the Fallbrook 
                          Family Resource Center. 
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 2000-0018  Fallbrook-Pico Promenade Improvements 
 
                  CDBG              30,000.00             29,990.00             29,990.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of walkways, and installation of landscaping a 
                          nd associated improvements along Fallbrook Creek between Fallbrook Str 
                          eet and Elder Street in Fallbrook. 
 
 2000-0019  Fallbrook Street Sidewalks 
 
                  CDBG             180,000.00            255,000.00            255,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters and sidewalks on the north side of Fall 
                          brook Street from Summit Avenue to Mission Road, and part of the way t 
                          o Alturas Street, in Fallbrook. 
 
 2000-0020  Lakeside Community Center Improvements 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Installation of an acoustic ceiling and public address system in the m 
                          ain room at eh Lakeside Community Center in Lakeside. 
 
 2000-0021  Lakeside Historic Survey and Design Standards 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a histoical survey and development of design standards for t 
                          he Lakeside Economic Revitalization Plan study area, which includes th 
                          e historic Lakeside downtown area and surrounding neighborhood, and th 
                          e Woodside Avenue commercial corridor, in La 
 
 2000-0022  Lakeside-Lindo Lake Park Pavillion 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for demolition and reconstruction of the large pavillion at Lind 
                          o Lake Park in Lakeside. 
 
 2000-0023  Lakeside-Parkside Street Sidewalks 
 
                  CDBG             141,000.00            141,000.00            141,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters and sidewalks on the north side of Park 
                          side Street, from approximately 133 ft. east of River Street to Channe 
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                          l Road, including drainage facilities, in Lakeside. 
 
 2000-0024  Ramona Community School Playground 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of playgound equipment and multi-station fit 
                          ness course at the Ramona Community School in Ramona. 
 
 2000-0025  Ramona-Eighth Street Sidewalks 
 
                  CDBG              80,000.00             80,000.00             80,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters and sidewalks on the north side of Eigh 
                          th Street between D Street and the alley south of Main Street, in Ramo 
                          na. 
 
 2000-0026  Ramona-Santa Maria Creek Cleanup 
 
                  CDBG              20,000.00             12,031.78             12,031.78                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a third round of cleanup activities to remove accumulated 
                          trash and debris, and non-native invasive weeds, that impede the flow 
                          of Santa Maria Creek, particularly between Seventh Street and Montecit 
                          o Road in Ramona. 
 
 2000-0027  Ramona Street Improvements & Culvert Replacement 
 
                  CDBG             155,000.00            255,000.00            255,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of curbs, gutters, and sidewalks on the east side of the 
                          street, road widening, and replacement of a drainage culvert, on Ramon 
                          a Street between SR 67 and Hanson Lane, in Ramona. 
 
 2000-0028  Spring Valley County Park Playground 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of new playgoround equipment, and constructi 
                          on of access to the playgound, at the Spring Valley County Park on Jam 
                          acha Road, in Spring Valley. 
 
 2000-0029  Spring Valley-Kenwood Street Improvements Design 
 
                  CDBG             135,997.00            135,997.00            135,997.00                  0.00                  0.00 
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            DESCRIPTION:  Design and first phase of construction of street, sidewalks and draina 
                          ge improvements on Kenwood Drive between Bancroft Drive and Helix Stre 
                          et, in Spring Valley. 
 
 2000-0030  Spring Valley Teen Center Design 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of a new teen center to be sited on the property of the La Pres 
                          a Middle School located at 1001 Leland Street in Spring Valley. 
 
 2000-0031  Borrego Springs Community Playing Fields 
 
                  CDBG              50,000.00             41,944.01             41,944.01                  0.00                  0.00 
 
            DESCRIPTION:  Installation of irrigation and grass on playing fields at Borrego Spri 
                          ngs Elementary School located at 1315 Palm Canyon Drive, in Borrego Sp 
                          rings. 
 
 2000-0032  Borrego Springs Economic Development/Marketing Plan 
 
                  CDBG              50,000.00             45,074.52             45,074.52                  0.00                  0.00 
 
            DESCRIPTION:  Funds for preparation of an Economic Development/Marketing Plan for th 
                          e community of Borregs Springs to provide a stimulus to the economic d 
                          evelopment of the community. 
 
 2000-0033  Jesse Martin Park Recreation Center Design 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for design plans and specifications, and related pre-constructio 
                          n costs, for development of a planned new recreation center, to be own 
                          ed by the County, and located in Jesse Martin County Park, on Hwy 79 s 
                          outh of Julian. 
 
 2000-0034  Julian Shared-Use Library Design 
 
                  CDBG              35,000.00             35,000.00             35,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for pre-development expenses associated with the planned develop 
                          ment of a new Julian Shared-Use Library, to be operated jointly by the 
                           County Library and Julian Union High School District, located at 1656 
                           Highway 78 in Julian. 
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 2000-0035  Valley Center Economic Revitalization Implementation Plan 
 
                  CDBG              80,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the preparation of a concept action plan for the Valley Cent 
                          er economic revitalization study area, which includes the areas encomp 
                          assed by the northern and southern Country Town development nodes alon 
                          g Valley Center Road, in the community of Va 
 
 2000-0036  Boulevard Community Center Improvements 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for improvements that include, replacement of the heating/air co 
                          nditioning system, and design and construction of restroom modificatio 
                          ns to allow access to persons with disabilities, at the Boulevard Comm 
                          unity Center located at 39923 Highway 94 in 
 
 2000-0037  Campo Community Center Renovation 
 
                  CDBG              70,000.00             70,000.00             70,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for renovation of the Campo Community Center, including replacem 
                          ent of the floors, ceiling, heating and air conditioning system, remod 
                          el of kitchen, and construction of exterior deck and permits, at 972 S 
                          heridan Road in Campo. 
 
 2000-0038  Campo Freedom Ranch ADA Improvements 
 
                  CDBG              11,500.00              9,987.87              9,987.87                  0.00                  0.00 
 
            DESCRIPTION:  Funds for building materials to construct an entry addition and restro 
                          om which will be accessible to persons with disabilities, at the San D 
                          iego Freedom Ranch, a residential alcohol and drug treatment facility 
                          located at 1777 Buckman Springs Road in Camp 
 
 2000-0039  Lake Morena Water System Improvements 
 
                  CDBG              43,000.00             43,493.00             43,493.00                  0.00                  0.00 
 
            DESCRIPTION:  Design, purchase and replacement of one part of the water system, incl 
                          uding water pipes and fittings, for the Lake Morena Oak Shores Mutual 
                          Water Company that serves the western portion of the community of More 
                          na Village. 
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 2000-0040  Harbison Canyon-Old Ironsides Park ADA Improvements 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of a hard-surfaced path, from the parking spac 
                          e for persons with disabilities on Silverbrook Drive to the community 
                          center and other park facilities, at Old Ironsides County Park located 
                           at 326 E. Noakes Street in Harbison Canyon. 
 
 2000-0041  Regional-Community Revitalization Committees 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for County Department of Housing and Community Development staff 
                           coordination and administration of the Lakeside and Ramona Revitaliza 
                          tion Committees, which are engaged in community-based efforts to impro 
                          ve life and economic conditions in these com 
 
 2000-0042  San Diego City/County Reinvestment Task Force 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of County funding for the San Dieto City/County Reinvestm 
                          ent Task Force that monitors banking policies and practices in the reg 
                          ion and formulates reinvestment strategies and programs in partnership 
                           with the community and lenders. 
 
 2000-0043  CDBG Housing Development Fund 
 
                  CDBG           1,946,350.00            550,737.93            550,737.93                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land cost writedowns, housing site improvements, 
                           pre-development costs, housing acquisition, rehabilitation, and new c 
                          onstruction, and other housing activities, to provide housing for lowe 
                          r income persons. 
 
 2000-0044  CDBG Housing Preservation Program 
 
                  CDBG             700,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the County Residential Rehabilitation Program thr 
                          oughout the unincorporated area and within the seven CDBG participatin 
                          g cities. 
 
 2000-0045  CDBG Management and Administration 
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                  CDBG             460,000.00            460,000.00            460,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 2000-0046  CDBG Contingency Reserve 
 
                  CDBG             504,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A contingency reserve for unanticipated CDBG funded public improvement 
                          s costs in the unincorporated area and in the CDBG participating citie 
                          s. 
 
 2000-0047  City of Carlsbad-HOME Housing Acquisition 
 
                  HOME             226,855.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for acquisition of rental housing in which rentals are maintai 
                          ned at a level that is affordable to lower income persons. 
 
 2000-0048  City of Encinitas-HOME Housing Development 
 
                  HOME             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for development of affordable housing within the City of Encin 
                          itas. 
 
 2000-0049  City of La Mesa-HOME Program 
 
                  HOME             197,846.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation; housing rehabilitation; housing co 
                          nstruction; rental assistance; and home ownership assistance. 
 
 2000-0050  City of Santee-HOME First Time Homebuyer Program 
 
                  HOME             185,279.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to assist first time homebuyers within the City of Santee in the 
                           form of deferred loans to low income families for closing costs, down 
                           payment assistance and related expenses, up to $10,000 per household. 
 
 2000-0051  City of Vista-HOME Mobilehome Rehabilitation Program 
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                  HOME             114,942.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a mobilehome rehabilitation deferred, forgiveable loan progr 
                          am, operated by the City of Vista, to provide mobilehome rehabilitatio 
                          n within the City for very low income mobilehome owners (50% MFI) whos 
                          e mobilehome is their primary residence. 
 
 2000-0052  City of Vista-HOME Tenant-Based Rental Assistance Program 
 
                  HOME             170,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a rental assistanc eprogram administered by the City of Vi 
                          sta, which will subsize rentals of very low income households within t 
                          he City of Vista. 
 
 2000-0053  Urban County HOME Housing Development Program 
 
                  CDBG                   0.00            900,000.00            900,000.00                  0.00                  0.00 
                  HOME           1,926,079.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding acquisition, rehabilitation, new construction, and r 
                          elated soft costs for the development of affordable housing. 
 
 2000-0054  Urban County HOME Residential Rehabilitation 
 
                  HOME             200,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the Urban county Residential Rehabiliation Progra 
                          m which provides reduced interest and deferred loans to property owner 
                          s for residential rehabilitation activities to benefit lower income pe 
                          rsons. 
 
 2000-0055  HOME Program Administration 
 
                  HOME             358,400.00            358,400.00            358,400.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 2000-0056  Emergency Shelter Grant Program 
 
                  ESG              217,550.00            195,912.08            195,912.08                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for emergency shelter operation, supportive services 
                          , and homeless prevention activities for homeless persons and families 
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                          . 
 
 2000-0057  Emergency Shelter Grant Program Administration 
 
                  ESG               11,450.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County emergency Shelter Grant Program. 
 
 2000-0058  Housing Opportunities for Persons with AIDS Program 
 
                  HOPWA          1,992,600.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for housing assistance and supportive services for low income 
                          persons living with HIV/AIDS and their families. 
 
 2000-0059  HOPWA Program Administration 
 
                  HOPWA            221,400.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the operation 
                           of the HOPWA Program.  The City of San Diego, grantee for the Program 
                          , entered into an Agreement with the County, allowing the County to ad 
                          minister and operate the HOPWA Program for S 
 
 2000-0060  City of Encinitas-HOME Tenant-Based Rental Assistance 
 
                  HOME             104,599.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a tenant-based rental assitance program, administered by t 
                          he City of Encinitas, to subsidize rentals of low income households (5 
                          0% of MFI) within the City of Encinitas. 
 
 2000-0061  REGIONAL TASK FORCE ON THE HOMELESS 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
 2000-0062  LABO'S HOME SECURITY/MINOR HOME REHAB. 
 
                  CDBG                   0.00             50,000.00             50,000.00                  0.00                  0.00 
 
 2000-0063  LUTHRAN HOME SECURITY/MINOR HOME REPAIR 
 
                  CDBG                   0.00             50,000.00             50,000.00                  0.00                  0.00 
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 2000-0064  INTERIM FAMILY CENTER/NORTH COUNTY SOLUTIONS FOR CHANGE 
 
                  CDBG              26,000.00             26,000.00             26,000.00                  0.00                  0.00 
 
            DESCRIPTION:  OPERATIONAL EXPENSES OF A REGIONAL INTERIM TRANSITIONAL HOUSISNG FACIL 
                          ITY FOR THE HOMELESS IN THE CITY OF VISTA. 
 
 2000-0065  DULZURA URBAN INTERFACE FIRE ENGINE 
 
                  CDBG             135,000.00            135,000.00            135,000.00                  0.00                  0.00 
 
 2000-0066  SHELTER VALLEY FIRE STATION IMPROVEMENTS 
 
                  CDBG              46,020.00             45,944.60             45,944.60                  0.00                  0.00 
 
 2000-0067  BOULEVARD FIRE DEPT. WATER SYSTEMS RENOVATION 
 
                  CDBG              18,980.00             18,980.00             18,980.00                  0.00                  0.00 
 
 2000-0068  FIRST TIME HOME BUYER EDUCATION AND COUNSELING PROGRAM 
 
                  CDBG              15,000.00             14,375.00             14,375.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUATION OF A FIRST TIME HOME BUYER AND COUNSELING PROGRAM IN THE 
                          URBAN COUNTY 
 
 2000-0069  SHELTER VOUCHER PROGRAM 
 
                  CDBG              26,341.00             26,341.00             26,341.00                  0.00                  0.00 
                  ESG                    0.00             12,550.00             12,550.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR THE SHELTER VOUCHER PROGRAM FROM NOVEMBER 1, 2000 
                          THROUGH APRIL 30, 2000 CONTRACTED WITH CATHOLIC CHARITIES. 
 
 2000-0070  COLD WEATER SHELTER PROGRAM 
 
                  CDBG              74,000.00             39,000.00             39,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CDBG FUNDING FOR THREE COLD WEATHER SHELTERS: $4,000 TO THE CITY OF 
                          ESCONDIDO, $30,000 TO THE CITY OF SAN DIEGO, AND $40,000 TO THE CITY 
                          OF EL CAJON. 
 
 2000-0071  SAFE HOUSING COORDINATOR 
 
                  CDBG              24,500.00             24,500.00             24,500.00                  0.00                  0.00 
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            DESCRIPTION:  PARTIAL FUNDING FOR THE HCD STAFF PORTION OF A SAFE HOUSING COORDINATO 
                          R WHO WILL FACILITATE EFFORTS TO EXPAND HOUSING OPTIONS FOR "SPECIAL 
                          NEEDS" POPULATIONS INVOLVED IN THE DRUG COURT PROGRAMS THROUGH 
                          COORDINATION WITH NON-PROFIT ORGANIZAIONS AND TO AGGRESSIVELY PURSUE 
                          STATE, FEDERAL, AND PRIVATE FUNDING OPTIONS. 
 
 2000-0072  SHARED HOUSING PROGRAM 
 
                  CDBG                   0.00             54,000.00             54,000.00                  0.00                  0.00 
 
 2000-0073  LINCOLN ACRES COMMUNITY CENTER WATER SYSTEM IMPROVEMEMTS 
 
                  CDBG              75,000.00             29,945.57             29,945.57                  0.00                  0.00 
 
            DESCRIPTION:  LINCOLN ACRES LIBRARY COMMUNITY CENTER WATER LINE REPLACEMENT 
 
 2000-0074  CASA DE ORO DRAINAGE IMPROVEMENTS PHASE III DESIGN 
 
                  CDBG             180,000.00             98,191.66             98,191.66                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN OF PHASE III OF THE CASA DE ORO DRAINAGE IMPROVEMENTS PROJECT W 
                          HICH CONSISTS OF CHANNEL IMPROVEMENTS ON FONDO ROAD BETWEEN BUENA VIST 
                          A DRIVE AND SOUTH GRANADA AVENUE IN CASA DE ORO. 
 
 2000-0075  SPRING VALLEY HEALTH CENTER IMPROVEMENTS 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR EXTERIOR BUILDING AND GROUNDS IMPROVEMENTS, INCLUDING PARKIN 
                          G LOT HARDSCAPE, LANDSCAPING, EROSION CONTROL AND PLAYGROUND ENHANCEME 
                          NTS, AT THE SPRING VALLEY HEALTH CENTER 
 
 2000-0076  JULIAN SHARED USE LIBRARY PRE-DEVELOPMENT SUPPLEMENT 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS TO SUPPLEMENT THE PREVIOUS TWO AWARDS OF CDBG FUNDS FOR PRE-DEVE 
                          LOPMENT COSTS OF A PROPOSED NEW SHARED-USE LIBRARY TO BE LOCATED ON 
                          JULIAN UNION HIGH SCHOOL DISTRICT PROPERTY. 
 
 2000-0077  MARTIN HOUSE GROUP HOME 
 
                  CDBG              46,520.00             46,520.00             46,520.00                  0.00                  0.00 
 
            DESCRIPTION:  ACQUISITION OF MARTIN HOUSE ON VIA ENCINAS DR., IN FALLBROOK.  WILL 
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                          PROVIDE HOUSING FOR SIX SPECIAL NEEDS INDIVIDUALS IN FALLBROOK. 
 
 2000-0078  ESG PROGRAM ADMIN 
 
                  ESG               11,500.00             11,450.42             11,450.42                  0.00                  0.00 
 
            DESCRIPTION:  ESG PROGRAM ADMINISTRATION 
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 1999-0001  Coronado-Removal of Architectural Barriers 
 
                  CDBG             125,605.00            125,605.00            125,605.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and implementation of access improvements for persons with disa 
                          bilities at City-owned and operated facilities, including sidewalk acc 
                          ess improvements, within the City of Coronado, in accordance with Amer 
                          icans with Disabilities Act. 
 
 1999-0002  Del Mar-Rental Subsidy Program 
 
                  CDBG              25,446.00             25,446.00             25,446.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents within the City of Del Mar. 
 
 1999-0003  Imperial Beach Graffiti Abatement Program 
 
                  CDBG              35,000.00             35,000.00             35,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperial Beach public service program which removes 
                           graffiti from structures on public and private property, and a public 
                           education program to reduce the incidence of graffiti vandalism wihin 
                           the City of Imperial Beach. 
 
 1999-0004  Imperial Beach-Seacoast Dr. Street Improvements Supplement 
 
                  CDBG              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of street improvements, including irrigation, 
                          landscaping, and lighting, in the right-of-way on the east side of Sea 
                          coast Drive between Palm Avenue and Imperial Beach Boulevard. 
 
 1999-0005  Imperial Beach Sidewalks and Access Ramps 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of sidewalks and access ramps for persons with 
                           disabilities, where needed, throughout the City of Imperial Beach. 
 
 1999-0006  Imperial Beach Storm Drain Improvements 
 
                  CDBG              27,000.00             15,220.00             15,220.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of drainage facilities in the northwest portio 
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                          n of the City which include improvements on Alabama Street and /or Che 
                          rry Avenue in the City of Imperial Beach. 
 
 1999-0007  Imperial Beach Urban Pollution Interceptor Improvements 
 
                  CDBG              24,196.00             24,196.00             24,196.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of pollution interceptor devices in the stormw 
                          ater drainage system throughout the City of Imperial Beach to protect 
                          adjacent recreational waters from street runoff of pollutants. 
 
 1999-0008  Lemon Grove Fiar Housing Marketing Program 
 
                  CDBG               6,000.00              6,000.00              6,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing and tenant/landlord dispute r 
                          esolution service operated within the City of Lemon Grove by Heartland 
                           Human Relations Association. 
 
 1999-0009  Lemon Grove-Street Rehabilitation Program 
 
                  CDBG             123,516.00            138,948.43            138,948.43                  0.00                  0.00 
 
            DESCRIPTION:  Implementation of asphalt resurfacing and related road improvements in 
                           lower income neighborhoods within the City of Lemon Grove. 
 
 1999-0010  Poway Community Park ADA Improvements 
 
                  CDBG              75,563.00             75,560.00             75,560.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of playground equipment that is accessible to 
                          persons with disabilities at an existing playgound at Poway Community 
                          Park, located south of Poway Road and west of Bowron Road in Poway. 
 
 1999-0011  Poway Housing Residential Rehabilitation Program 
 
                  CDBG             120,000.00            120,000.00            120,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental Residential Rehabilitation Program with 
                          in the City of Poway to addresss needs of lower income residents not a 
                          ddressed by the County Residential Rehabiliation Program. 
 
 1999-0012  Poway Housing Services Program 
 
                  CDBG              17,000.00             17,000.00             17,000.00                  0.00                  0.00 
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            DESCRIPTION:  Partial funding for the continuation of the Poway Housing Services Pro 
                          gram operated by Lifeline Community Services at the Poway Senior Cente 
                          r, to provide emergency housing and referral services to lower income 
                          residnets of the City of Poway. 
 
 1999-0013  San Marcos-Johnston Lane Drainage Improvements 
 
                  CDBG             218,804.00            218,804.00            218,804.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of drainage improvements along Johnston Lane b 
                          etween San Marcos Boulevard and San Marcos Circle, and extending onto 
                          a segment of San Marcos Boulevard, in order to connect to upstream imp 
                          rovements at San Marcos Academy in the City 
 
 1999-0014  Solana Beach-Eden Gardens Street Improvements Phase II 
 
                  CDBG              70,746.00            268,046.01            268,046.01                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters, sidewalks, drainage, street 
                           lights and pavement per the Eden Gardens Master Plan within the exist 
                          ing right-of-way of neighborhood streets including Valley, Genevieve, 
                          Caastro, Hernandez and Ida Avenue in the Cit 
 
 1999-0015  Fallbrook-Alvarado Street Drainage Improvements 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of a storm drain system to pick up street drainage on the 
                           south side of Alvarado Street between Main Avenue and Vine Street in 
                          Fallbrook. 
 
 1999-0017  Fallbrook Community Center Addition 
 
                  CDBG             253,000.00            253,000.00            253,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of an approx. 1,500 sq. ft. building addition, including 
                          multi-purpose meeting/activity room, kitchen and restrooms, at the Fal 
                          lbrook Community Center in Fallbrook. 
 
 1999-0018  Fallbrook Community Center Lighting 
 
                  CDBG               6,000.00              6,000.00              6,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Removal of existing inadequate lighting fixtures in the building and p 
                          urchase and install new fluorescent lighting at the Fallbrook Communit 
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                          y Center in Fallbrook. 
 
 1999-0019  Fallbrook-Fallbrook Street Sidewalks Design 
 
                  CDBG              58,974.00             58,974.00             58,974.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of curbs, gutters and sidewalks on the north side of Fallbrook 
                          Street, between Main Street and Heald Lane and between South Mission R 
                          oad and Alturas Street, in Fallbrook. 
 
 1999-0020  Fallbrook Rezone and General Plan Amendment 
 
                  CDBG             104,000.00            104,000.00            104,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the processing of a General Plan Amendment, Zoning Ordinance 
                           Amendment and Rezone, and preparation of an Environemtnal Impact Repo 
                          rt by a consultant, to implement the Fallbrook Revitalization Plan, a 
                          plan for the economic revitalization of down 
 
 1999-0021  Lakeside Boys and Girls Club Building Roof Replacement 
 
                  CDBG              20,000.00             19,140.26             19,140.26                  0.00                  0.00 
 
            DESCRIPTION:  Funds for roof replacement at the Lakeside Boys and Girls Club buildin 
                          g in Lakeside. 
 
 1999-0022  Lakeside Teen Center 
 
                  CDBG             140,000.00            140,000.00            140,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of aportable modular building to be used as a 
                          Teen Center located in Lindo Lake Park. 
 
 1999-0023  Lakeside Trash Cleanup 
 
                  CDBG              30,000.00             10,972.00             10,972.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a trash collection and disposal event including hazardous wa 
                          stes, twice during the year, at an accessible location for participati 
                          on by residents of the Lakeside Neighborhood Revitalization Area. 
 
 1999-0024  Lakeside-Maine Avenue Sidewalk 
 
                  CDBG              26,500.00             10,080.00             10,080.00                  0.00                  0.00 
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            DESCRIPTION:  Reconstruction of a segment of sidewalk fronting on 10017 Maine Avenue 
                           between Laurel Street and Lakeshore Drive in Lakeside. 
 
 1999-0025  Lakeside Rezone and General Plan Amendment 
 
                  CDBG              63,000.00             63,000.00             63,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for implementation of a Rezone, concurrent General Plan Amendmen 
                          t and environmental review to be conducted by a consultant, in accorda 
                          nce with the Lakeside Revitalization Plan for the Maine Avenue and Woo 
                          dside Avenue business districts in Lakeside 
 
 1999-0026  Ramona-E Street Sidewalks 
 
                  CDBG              96,000.00             96,000.00             96,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters and sidewalks on the north s 
                          ide of E Street between 6th and 8th Streets in Ramona. 
 
 1999-0028  Ramona-Santa Maria Creek Cleanup 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a second round of cleanup activities to be accomplished tw 
                          ice during the year to remove trash and debris, and non-native invasiv 
                          e weeds that accumulate in Santa Maria Creek, particularly between Sev 
                          enth Street and Montecito Road in Ramona. 
 
 1999-0029  Spring Valley-Lamar Park Phase I Design 
 
                  CDBG              98,000.00             98,000.00             98,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for preparation of construction plans and specifications for Pha 
                          se I construction, which may include installation of infrastructure, s 
                          kateboard facilities, playground, restroom, drainage failities, and pi 
                          cnic area, at Lamar County Park in Spring Va 
 
 1999-0030  Spring Valley Trash Cleanup 
 
                  CDBG               6,000.00              5,604.36              5,604.36                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a neighborhood cleanup in the Spring Valley Neighborhood R 
                          evitalization Areas that includes notification to the community, place 
                          ment of trash bins and disposal of trash from a convenient location in 
                           Spring Valley. 
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 1999-0031  Spring Valley-Sweetwater Lane Park Phase IV 
 
                  CDBG             250,000.00            250,000.00            250,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the construction of a restroom/concession building 
                          , additional parking, landscaping and irrigation, walkways and associa 
                          ted improvements, at the Sweetwater Lane Sports Park in Spring Valley. 
 
 1999-0032  Julian Shared Use Library 
 
                  CDBG             100,000.00            100,000.00            100,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for design of a new shared use County library located on Julian 
                          School District property and jointly used and operated by the Julian s 
                          chool districts and the County Library. 
 
 1999-0033  Valley Center Revitalization Assessment 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to conduct a preliminary assessment of revitalization needs in V 
                          alley Center, including citizen outreach meetings with residents, busi 
                          ness owners and property owners, formation of a Revitalization Task Fo 
                          rce and formation of a plan to address issue 
 
 1999-0034  Warner Springs Community Park Development 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of an irrigation system, water well, pump an 
                          d storage tanks, and seeding of three ballfields, at the Warner Spring 
                          s Community Park in Warner Springs. 
 
 1999-0035  Lake Morena Fire Station Phase II 
 
                  CDBG              96,300.00            127,642.00            127,642.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of a new Lake Morena fire station on a 2.12-ac 
                          re property on Oak Grove Drive previously purchased with CDBG funds, i 
                          n Lake Morena. 
 
 1999-0036  Potrero Library 
 
                  CDBG             358,000.00            358,000.00            358,000.00                  0.00                  0.00 
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            DESCRIPTION:  Funds for design and construction of a new Potrero County Library buil 
                          ding to be located on Mountain Empire School District property at the 
                          Potrero Elementary School in Potrero. 
 
 1999-0037  Askew Health Services Building Entrance Ramp 
 
                  CDBG              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of an entrance ramp to provide access for pers 
                          ons with disabilities at the County Askew Health Services building loc 
                          ated in the City of San Diego. 
 
 1999-0038  San Diego City/County Reinvestment Task Force 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of County funding for the San Diego City/County Reinvestm 
                          ent Task Force that monitors banking policies and practices in the reg 
                          ion and formulates reinvestment strategies and programs in partnership 
                           with the community and lenders. 
 
 1999-0039  Housing Development Fund 
 
                  CDBG           1,566,913.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land cost writedowns, housing site improvements, 
                           pre-development costs, other housing activities, and housing administ 
                          rative activities to stimulate housing for lower income persons. 
 
 1999-0040  Housing Preservation Program 
 
                  CDBG           1,091,985.00          1,420,826.86          1,420,826.86                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the County Residential Rehabilitation Program thr 
                          oughout the unincorporated area and within the seven CDBG participatin 
                          g cities. 
 
 1999-0041  Management and Administration 
 
                  CDBG             451,090.00            451,090.00            451,090.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 1999-0042  Contingency Reserve 
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                  CDBG             300,362.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A contingency reserve for unanticipated CDBG funded public improvement 
                           costs in the unincorporated area and in the CDBG participating cities 
                          . 
 
 1999-0043  Ramona-Wilson Gymnasium Modernization 
 
                  CDBG              10,000.00              9,415.00              9,415.00                  0.00                  0.00 
 
            DESCRIPTION:  Replacement of lighting fixtures and resurfacing of flooring at the Wi 
                          lson gymnasium owned by the Ramon Unified School District and used by 
                          the community in Ramona. 
 
 1999-0044  CITY OF CARLSBAD TYLER COURT 
 
                  HOME             225,811.00            200,000.00            200,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a Residential Rehabilitation Program, operated and adminis 
                          tered by the San Diego County Housing Authority, to benefit low income 
                           homeowners of single family homes and mobilehomes within the City of 
                          Carlsbad. 
 
 1999-0045  City of Encinitas HOME Housing Development 
 
                  HOME             203,647.00            604,760.74            604,760.74                  0.00                  0.00 
 
            DESCRIPTION:  The City of Encinitas expects to use their HOME funds for the developm 
                          ent of new affordable housing. 
 
 1999-0047  City of Santee HOME Housing Development 
 
                  HOME             184,375.00            716,248.00            716,248.00                  0.00                  0.00 
 
            DESCRIPTION:  The City of Santee expects to use their HOME funds for the development 
                           of affordable housing within the City. 
 
 1999-0048  City of Vista HOME Tenant-Based Rental Assistance Program 
 
                  HOME             170,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a rental assistance program administered by the City of Vi 
                          sta which will subsidize rentals of very low income households within 
                          the City of Vista. 
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 1999-0049  City of Vista HOME Mobilehome Rehabilitation Program 
 
                  HOME             113,628.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a mobilehome rehabilitation deferred forgiveable loan progra 
                          m operated by the City of Vista to provide mobilehome rehabilitation f 
                          or very low income mobilehome owners, within the City, whose mobilehom 
                          e is their primary residence. 
 
 1999-0050  Urban County HOME Housing Development Program 
 
                  CDBG                   0.00            157,890.00            157,890.00                  0.00                  0.00 
                  HOME           1,716,837.00          1,220,000.00          1,220,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for acquisition, rehabilitation, new construction an 
                          d related soft costs for the development of affordable housing. 
 
 1999-0051  Urban County HOME Residential Rehabilitation 
 
                  HOME             400,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the Urban County Residential Rehabilitation Progr 
                          am which provides reduced interest and deferred loans to rental proper 
                          ty owners for residential rehabilitation activities to benefit lower i 
                          ncome renters. 
 
 1999-0052  HOME Program Administration 
 
                  HOME             356,800.00            356,800.00            356,800.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 1999-0053  Emergency Shelter Grant Program 
 
                  CDBG                   0.00             22,950.00             22,950.00                  0.00                  0.00 
                  ESG              217,550.00            229,000.00            229,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for emergency shelter operation, housing site improv 
                          ements and acquisition in order to provide emergency shelter to homele 
                          ss persons and families. 
 
 1999-0054  Emergency Shelter Grant Program Administration 
 
                  ESG               11,450.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County Emergency Shelter Grant Program. 
 
 1999-0055  Housing Opportunities For Persons With AIDS Program 
 
                  HOPWA          1,951,200.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for housing assistance and supportive services for low income 
                          persons living with HIV/AIDS and their families. 
 
 1999-0056  HOPWA Program Administration 
 
                  HOPWA            216,800.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the operation 
                           of the HOPWA Program.  The City of San Diego, grantee for the Program 
                          , entered into an Agreement with the County, allowing the County to ad 
                          minister and operate the HOPWA Program for S 
 
 1999-0057  Ramona - Ninth Street Sidewalks 
 
                  CDBG              57,000.00             57,000.00             57,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters and sidewalks on the east si 
                          de of Ninth Street from the alley south of Main Street to D Street, an 
                          d on the west side of Ninth Street from Main Street south to D Street, 
                           and associated drainage improvements, in Ra 
 
 1999-0058  City of La Mesa HOME Housing Development 
 
                  HOME             196,902.00            310,000.00            310,000.00                  0.00                  0.00 
 
            DESCRIPTION:  The City of La Mesa expects to use their HOME funds for the developmen 
                          t of affordable housing. 
 
 1999-0059  PECAN PARK MOAP PROJECT 
 
                  CDBG             500,000.00            500,000.00            500,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FINANCING ASSISTANCE PROVIDED TO THE RESIDENT ASSOCIATION OF PECAN 
                          MOBLIEHOME ESTATES, A MOBILE HOME PARK WITH PREDOMINANTLY LOW INCOME 
                          RESIDENSTS TO PREVENT DISPLACEMENT WHEN THE MOBILEHOME PARY CONVERTS T 
                          O OCCUPANT OWNERSHIP.  $500,000 FUNDING FROM COUNTY CDBG FUNDS, A 
                          STATE MPROP LOAN OF $1,000,000 AND ABOUT $5,400,000 OF PRIVATE FINANCI 
                          NG. 
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 1999-0060  CAMPO COMMUNITY CENTER REROOF 
 
                  CDBG              18,000.00             12,442.25             12,442.25                  0.00                  0.00 
 
            DESCRIPTION:  REROOF OF THE CAMPO COMMUNITY CENTER, A MID 25TH. YR. PROJECT. 
 
 1999-0061  RAMONA STREET DESIGN 
 
                  CDBG              50,000.00            112,100.00            112,100.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDING FOR DESIGN OF SIDEWALKS AND ROAD WIDENING ALONG 
                          RAMONA STREET BETWEEN SR67 AND HANSON LANE IN RAMONA. 
 
 1999-0062  SIDEWALK RECONSTRUCTION 
 
                  CDBG              62,100.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  SIDEWALK RECONSTRUCTION IN FIVE COMMUNITIES IN THE UNINCORPORATED 
                          AREA.  THE PROJECT WILL PROVIDE SIDEWALK AND STREET RECONSTRUCION AND 
                          IN-FILL, INSTALLATION OF CURB CUTS TO ALLOW ACCESS TO PERSONS WITH 
                          DISABILITIES IN LAKESIDE, SPRING VALLEY, LINCOLN ACERS, AND RAMONA. 
 
 1999-0063  SAN MARCOS ADADAMY PLAY FIELDS/JOHNSTON LANE DRAINAGE PROJ. 
 
                  CDBG             218,000.00            218,000.00            218,000.00                  0.00                  0.00 
 
            DESCRIPTION:  REALLOCATION OF $218,000 TO THE SAN MARCOS ACADAMY PLAYING FIELDS 
                          DRAINAGE/JOHNSTON LANE DREAINAGE PROJECTS.  ADVANCE OF SAN MARCOS 27TH 
                          YR. CDBG FUNDS TO BE REPAID WITH THE 27TH YR. SAN MARCOS CDBG ALLOCATI 
                          ON. 
 
 1999-0064  AUTUMN RIDGE AFFORDABLE HOUSING 
 
                  CDBG             650,000.00            650,000.00            650,000.00                  0.00                  0.00 
 
            DESCRIPTION:  ACQUISITION OF A 192-UNI APARTMENT COMPLEX AT 435 AUTUMN DRIVE IN THE 
                          CITY OF SAN MACOS, SAN DIEGO COUNTY 
 
 1999-0065  HOME SECURITY/MINOR HOME REHABIL 
 
                  CDBG              50,000.00             49,998.78             49,998.78                  0.00                  0.00 
 
            DESCRIPTION:  HOME SECURITY/MINOR HOME REPAIR FOR 52 HOUSHOLDS IN OVER ONE YEAR. 
 
 1999-0066  REGIONAL TASK FORCE ON HOMELESS 
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                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CARRY OUT HOMELESS TASK FORCE ACTIVITIES IN FY 1999/2000. 
 
 1999-0067  CATHOLIC CHARITIES/EMERGENCY FOOD AND SHELTER PROGRAM 
 
                  CDBG               1,800.00              1,800.00              1,800.00                  0.00                  0.00 
 
            DESCRIPTION:  COUNTY SHARE OF THE ADMISTRATIVE COSTS FOR THE EMERGENCY FOOD AND 
                          SHELTER PROGRAM FUNDED BY THE FEDERAL EMERGENCY AGENCY (FEMA). 
 
 1999-0068  EL CAJON COLD WEATHER SHELTER 
 
                  CDBG               4,500.00              4,500.00              4,500.00                  0.00                  0.00 
 
 1999-0069  BORREGO SPRINGS YOUTH AND SENIOR CENTER 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR PREDEVELOPMENT/ACQUISITION LOAN (PAL) FOR PRE-DEVELOPMENT 
                          COSTS INCLUDING A FEASABILITY STAUDY, SURVEYS, PERMITS AND PLANNING 
                          ACITIVITIES, FOR THE DEVELOPMENT OF AN ASSIGNED LIVING RESIDENCE FOR 
                          SENIORS TO BE LOCATED AT CHRISTMASS CIRCLE IN BORREGO SPRINGS. 
 
 1999-0070  RAMONA EIGHTH ST. SIDEWALKS DESIGN 
 
                  CDBG              41,000.00             41,000.00             41,000.00                  0.00                  0.00 
 
 1999-0071  DE LUZ APARTMENTS-FALLBROOK 
 
                  CDBG             132,900.00            132,900.00            132,900.00                  0.00                  0.00 
                  HOME                   0.00            693,895.00            693,895.00                  0.00                  0.00 
 
            DESCRIPTION:  COMMUNITY HOUSING OF NORTH COUNTY (CHNC) WILL PURCHASE DE LUZ 
                          APARTMENTS, A COMPLES OF 26 ONE-BEDROOM UNITS WITH A 300 SQ. FT. 
                          COMMUNITY ROOM AND LAUNDRY ROOM.  AFTER PURCHASE, 25 URITS (EXCLUDING 
                          RESIDENT MANAGER'S UNIT)WILL BE RENT RESTRICTED FOR 55 YEARS AND 
                          TARGETED FOR SENIORS EARNING AN AVERAGE OF 47% AMI. 
 
 1999-0072  OCEANSIDE-NORTH COUNTY SHELTER 
 
                  CDBG             117,100.00            117,100.00            117,100.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR SERVICES AND OPERATIONS, REQUESTED BY THE CITY OF 
                          OCANSIDE IN COOPERATION WITH THE WOMEN' RESORCE CENTER, FOR SERVICES 
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                          AND OPERATIONS AT THIS DOMESTIC VIOLENCE SHELTER SERVING ALL OF NORTH 
                          COUNTY.  TRANSITION HOUSE PROVIDES 23 INDIVIDUAL UNITS FOR THIS SPECIA 
                          L NEEDS POPULATION OF WOMEN AND CHILDREN. 
 
 1999-0073  COMMERCIAL FACADE PROG.LAKESIDE/SPRING VALLEY SLUMS BLITE 
 
                  CDBG              75,000.00             31,089.65             31,089.65                  0.00                  0.00 
 
            DESCRIPTION:  OPERATION OF A COMMERCIAL FACADE REBATE PROGRAM IN LAKESIDE AND SPRING 
                          VALLEY. 
                          OPERATION OF A COMMERCIAL FACADE REBATE PROGRAM IN LAKESIDE AND SPRING 
                          VALLEY. 
 
 1999-0074  HOUSING DEVELOPMENT FUND- PLANNING, MANAGEMENT,ADMIN. 
 
                  CDBG             300,000.00            300,000.00            300,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTINUING HOUSING DEVELOPMENT - PLANNING, MANAGEMENT, ADMINISTRATION. 
 
 1999-0075  COUNTY PARKS FAMILY FRIENDLY RESTROOMS 
 
                  CDBG           1,000,000.00          1,000,000.00          1,000,000.00                  0.00                  0.00 
 
            DESCRIPTION:  COUNTY PARKS FAMILY FRIENDLY RESTROOMS WILL DESIGNATED TO COMPLY WITH 
                          THE AMERICANS WITH DISABILITIES ACT (ADA).  PROJECT TO FUND THE ADA 
                          PORTION OF FAMILY FRIENDLY RESTROOMS IN EIGHT COUNTY PARKS IN SAN 
 
 1999-0076  VISTA HOMELESS SHELTER 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS TO BE USED TOWARDS OPERATIONAL EXPENSES AT THE VISTA HOMELESS 
                          WINTER SHELTER TO ALLOW TAHE SHELTER TO REMAIN OPEN AN ADDITIONAL 8 
                          WEEKS AT 110 N. MICHIGAN IN THE CITY OF VISTA. 
 
 1999-0077  COMMERCIAL FACADE LAKESIDE/SPRING VALLEY-LOW INCOME AREA 
 
                  CDBG              30,000.00             41,576.52             41,576.52                  0.00                  0.00 
 
            DESCRIPTION:  OPERATION OF COMMERCIAL FACADE REBATE PROGRAM IN LAKESIDE AND SPRING 
                          VALLEY. 
 
 1999-0078  COMMERCIAL FACADE PROG. LAKESIDE/SPRING VALLEY LOW INC CLIEN 
 
                  CDBG               8,000.00                  0.00                  0.00                  0.00                  0.00 
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            DESCRIPTION:  OPERATION OF COMMERCIAL FACADE REBATE PROGRAM IN LAKESIDE AND SPRING 
                          VALLEY. 
 
 1999-0079  SHARED HOUSING PROGRAM 
 
                  CDBG              54,000.00             54,000.00             54,000.00                  0.00                  0.00 
 
            DESCRIPTION:  SHARED HOUSING PROGRAM MATCHES PERSONS WHO NEED SHELTER WITH SENIORS 
                          WHO HAVE ROOMS FOR RENT.  ONGOING OPERATION OF SHARED HOUSING PROGRAM 
                          FOR NORTH, SOUTH, AND EAST COUNTY. 
 
 1999-0080  REGIONAL FAIR HOUSING COUNCIL-AUDIT 
 
                  CDBG               5,170.00              5,170.00              5,170.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR THE COUNTY CONTRIBUTION TOWARDS A REGIONAL AUDIT OF HOUSING 
                          POLICIES IN LENDING, INSURANCE, ACCESSABLITY, AND RENTALS. 
 
 1999-0081  SOUTH BAY COMMUNITY SERVICES RENT & SECURITY DEPOSIT PROGRAM 
 
                  CDBG              25,000.00             25,000.00             13,427.46             11,572.54              2,141.25 
 
            DESCRIPTION:  PROGRAM PROVIDES EMERGENCY RENT & SECURITY DEPOSIT GUARANTEE TO LOW 
                          INCOME & HOMELESS FAMILIES IN THE SOUTH BAY AREA OF SAN DIEGO COUNTY. 
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 1998-0001  Coronado - Removal of Architectural Barriers 
 
                  CDBG             124,036.00            124,036.00            124,036.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and implementation of a variety of access improvements at publi 
                          c facilities and on sidewalks for compliance with Americans with Disab 
                          ilities Act (ADA) standards within the City of Coronado. 
 
 1998-0002  Del Mar - Rental Subsidy Program 
 
                  CDBG              25,129.00             25,129.00             25,129.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents within the City of Del Mar. 
 
 1998-0003  Imperial Beach - Sidewalks and Access Ramps 
 
                  CDBG              42,119.00             42,119.00             42,119.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of sidewalks and access ramps for persons with 
                           disabilities, where needed, throughout the City of Imperial Beach. 
 
 1998-0004  Imperial Beach Graffiti Abatement Program 
 
                  CDBG              35,000.00             35,000.00             35,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperial Beach public service program which removes 
                           graffiti from structures on public and private property, and a public 
                           education program to reduce the  incidence of graffiti vandalism with 
                          in the City of Imperial Beach. 
 
 1998-0005  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               6,000.00              6,000.00              6,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing and tenant/landlord dispute r 
                          esolution service operated within the City of Lemon Grove by Heartland 
                           Human Relations Association. 
 
 1998-0006  Poway Public Facilities Removal of Barriers 
 
                  CDBG              81,661.00             89,161.00             89,161.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of improvements for persons with disabilities 
                          at Poway Community Park & Starridge Neighborhood Park, and supplementa 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      123 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
                          l funds for access improvements at the City-owned Poinsettia Mobilehom 
                          e Park recreation building. 
 
 1998-0007  Poway Housing Services Program 
 
                  CDBG              15,675.00             15,675.00             15,675.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the continuation of the Poway Housing Services Pro 
                          gram, operated by Lifeline Community Services at the Poway Senior Cent 
                          er, to provide emergency housing and referral services to lower income 
                           residents of the City of Poway. 
 
 1998-0008  Poway Residential Rehabilitation Program 
 
                  CDBG             112,571.00            154,888.00            154,888.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address needs of lower income residents not ad 
                          dressed by the County Residential Rehabilitation Program. 
 
 1998-0009  Solana Beach - Eden Gardens St. Improvements Reimbursement 
 
                  CDBG              57,669.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement  for the December 1996 advance of 24th Yr. CDBG funds fo 
                          r construction of public improvements, including street and drainage i 
                          mprovements, street crossings, sidewalks, lights and related work, as 
                          recommended in the Eden Gardens Master Plan 
 
 1998-0010  Fallbrook - Aviation Road Sidewalk Supplement 
 
                  CDBG              34,000.00             34,000.00             34,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for construction of curbs, gutters and sidewalks on 
                           Aviation Road between Old Stage Road and Main Street in Fallbrook. 
 
 1998-0011  Lincoln Acres - 24th Street Sidewalks Supplement 
 
                  CDBG              34,000.00             34,000.00             34,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for the installation of curbs, gutters and sidewalk 
                          s, minor retaining wall on the south side, sidewalk infill on the nort 
                          h side (within the City of National City), and asphalt paving, on 24th 
                           Street between Grove and Prospect Streets i 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      124 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 1998-0012  Spring Valley - Harness Street Improvements 
 
                  CDBG             210,000.00            210,000.00            210,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction and site acquisition costs for the installation of sidewa 
                          lks, street lights and street paving on Harness Street from Presioca S 
                          treet easterly approximately 250 feet, in Spring Valley. 
 
 1998-0014  Spring Valley - Sweetwater Lane Sports Park - Phase IV 
 
                  CDBG             225,000.00            225,000.00            225,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for development of Phase IV of Sweetwater Lane Sports 
                          Park, including construction of a restroom/concession building, additi 
                          onal parking, landscaping and irrigation, walkways and related improve 
                          ments, located on Sweetwater Lane in Spring 
 
 1998-0015  Northeast Rural - Julian H.S. Athletic Field Supplement 
 
                  CDBG             212,000.00            246,000.00            246,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for the reconstruction  of athletic fields at the J 
                          ulian High School at 1656 Highway 78 in Julian. 
 
 1998-0016  Northeast Rural - Policy I-78 Amendment EIR 
 
                  CDBG              67,000.00             66,587.00             66,587.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for the preparation of an Environmental Impact Report (EIR), 
                          for an Amendment to the Board of Supervisors Policy I-78 that would al 
                          low small wastewater treatment plants in specific areas within Valley 
                          Center. 
 
 1998-0017  Southeast Rural - Jacumba Water Supply Line Reimbursement 
 
                  CDBG             112,000.00             71,542.06             71,542.06                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds, for the installation of a new 8-inch steel for 
                          ce main from existing wells to the Jacumba water storage reservoir, a 
                          distance of approximately 1,200 feet across Old Highway 80, in the com 
                          munity of Jacumba, which were previously rea 
 
 1998-0018  Regional - City/County Reinvestment Task Force 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
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            DESCRIPTION:  Continuation of County funding for the San Diego City/County Reinvestm 
                          ent Task Force. 
 
 1998-0019  Regional-South County Regional Center ADA Improvemnts 
 
                  CDBG             194,820.00            276,568.23            276,568.23                  0.00                  0.00 
 
            DESCRIPTION:  Construction of internal and external modifications to the South Count 
                          y Regional Center at 500 Third Avenue, Chula Vista, for the removal of 
                           access barriers for persons with disabilities. 
 
 1998-0020  Housing Preservation Program 
 
                  CDBG           1,139,665.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for the Urban County Residential Rehabilitation Prog 
                          ram. 
 
 1998-0021  Housing Development Fund 
 
                  CDBG           1,519,233.00            546,036.00            546,036.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land cost writedowns, housing site improvements, 
                           pre-development costs, other housing activities, and housing administ 
                          rative activities to stimulate housing for lower income persons. 
 
 1998-0022  Management and Administration 
 
                  CDBG             451,090.00            451,090.00            451,090.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 1998-0023  CDBG Contingency Reserve 
 
                  CDBG             300,362.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A contingency reserve for unanticipated unincorporated area, and CDBG 
                          participating city, CDBG funded public improvements costs. 
 
 1998-0024  Emergency Shelter Grant Program 
 
                  ESG              241,300.00             47,300.00             47,300.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for emergency shelter operation, housing site improv 
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                          ements and acquisition in order to provide emergency shelter to homele 
                          ss persons. 
 
 1998-0025  ESG Program Administration 
 
                  ESG               12,700.00             12,700.00             12,700.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County ESG Program. 
 
 1998-0026  Urban County HOME Residential Rehabilitation Program 
 
                  HOME             600,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the Urban County HOME Residential Rehabilitation 
                          Program which provides reduced interest or deferred loans to rental pr 
                          operty owners for residential rehabilitation activities to benefit low 
                          er income renters. 
 
 1998-0027  Urban County HOME Housing Development Program 
 
                  HOME           1,374,141.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for acquisition, rehabilitation, new construction an 
                          d related soft costs for the development of affordable housing. 
 
 1998-0028  HOME Program Administration 
 
                  HOME             332,700.00            332,700.00            332,700.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 1998-0029  City of Carlsbad HOME Program 
 
                  HOME             210,499.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include h 
                          ousing acquisition/rehabilitation, housing rehabilitation, constructio 
                          n, rental assistance or homeownership assistance, to benefit lower inc 
                          ome residents within the City of Carlsbad. 
 
 1998-0030  City of Encinitas HOME Program 
 
                  HOME             189,839.00            175,160.00            175,160.00                  0.00                  0.00 
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            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          Houisng acquisition/rehabilitation, housing rehabilitation, constructi 
                          on, rental assistance, and homeownership assistance, to benefit lower 
                          income residents in the City of Encinitas. 
 
 1998-0031  City of La Mesa HOME Program 
 
                  HOME             183,551.00            172,465.20            172,465.20                  0.00                  0.00 
 
            DESCRIPTION:  Funding for one or more eligible HOME Program uses which may include: 
                          housing acquisition/rehabilitation, housing rehabilitation, constructi 
                          on, rental assistance, and homeownership assistance, to benefit lower 
                          income residents in the City of La Mesa. 
 
 1998-0032  City of Santee HOME Program 
 
                  HOME             171,873.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for one or more eligible HOME Program activity which may include 
                          : housing acquisition/rehabilitation, housing rehabilitation, housing 
                          construction, rental assistance, and homeownership assistance, to bene 
                          fit lower inocme residents in the City of Sa 
 
 1998-0034  City of Vista HOME Program 
 
                  HOME             264,397.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for one or more eligible HOME Program activities which may inclu 
                          de: housing acquisition/rehabilitation, houisng rehabilitation, housin 
                          g construction, rental assistance, and homeownership assistance, to be 
                          nefit lower income residents of the City of 
 
 1998-0035  Imperial Beach - Palm Avenue Sound Wall Supplement 
 
                  CDBG              72,000.00             72,000.00             72,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for the design and installation of a noise attenuat 
                          ion wall and landscaping on the south side of Palm Avenue between Fift 
                          h and Carolina Streets in the City of Imperial Beach. 
 
 1998-0036  Imperial Beach - Housing and Community Development Video 
 
                  CDBG              15,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for video production equipment and stipends for students particp 
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                          ating in the collaborative effort between the City and local schools f 
                          or the preparation of an educational video on the availability of hous 
                          ing assistance and community revitalization 
 
 1998-0037  Lemon Grove - Noble Street Drainage Improvements 
 
                  CDBG              71,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of drainage pipe along a portion of Noble Stre 
                          et, north of the intersection with Eldora Street and south from  inter 
                          section connecting to existing storm drainage system on Lemon Grove Av 
                          enue in the City of Lemon Grove. 
 
 1998-0038  Lemon Grove - Skyline/Sanford Drive Drainage Improvements 
 
                  CDBG              50,898.00             35,898.00             35,898.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of curbs and gutters, and reconstruction of st 
                          reet and sidewalks, where necessary, on Skyline Drive, in the area nor 
                          th and south of Sanford Drive in the City of Lemon Grove. 
 
 1998-0039  San Marcos - Community Park Drainage Improvements 
 
                  CDBG             216,071.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for design and installation of drainage improvements a 
                          t San Marcos Elementary School which was purchased by the City for con 
                          version to a community park. 
 
 1998-0040  Solana Beach - Eden Gardens St. Improvements Phase II Design 
 
                  CDBG              12,193.00             12,193.00             12,193.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding to start design of curbs, gutters and sidewalks, drainage, str 
                          eet lights and decorative pavement on Valley, Genevieve, Castro, Herna 
                          ndez and Ida Avenues in the Eden Gardens Neighborhood in Solana Beach. 
 
 1998-0041  Fallbrook - Alvarado Street Drainage Improvements Design 
 
                  CDBG              35,000.00             35,000.00             35,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of a storm drain on the south side of Alvarado Street between M 
                          ain Ave. and Vine Street in Fallbrook. 
 
 1998-0042  Fallbrook Teen Center Land Acquisition 
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                  CDBG             225,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the purchase of a 1.7-acre parcel of land and Alvarado Stree 
                          t access to be developed as a teen center, roller hockey rink and park 
                          ing lot, operated by the Fallbrook Boys and Girls Club. 
 
 1998-0043  Lakeside Lindo Lake Park Parking Lot 
 
                  CDBG             105,000.00            105,000.00            105,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Construction of an additional parking lot, and associated landscaping 
                          and walkways,  located along Vine Street and south of the Lakeside Lib 
                          rary, in Lindo Lake Park in Lakeside. 
 
 1998-0044  Lakeside- Lindo Lake Park Southeast Playground 
 
                  CDBG              80,000.00            157,000.00            157,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of playground equipment for the playground i 
                          n the southern part of Lindo Lake Park. 
 
 1998-0045  Lakeside - Parkside Street Sidewalks Design 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of curbs, gutters and sidewalks on the north side of Parkside S 
                          treet from approx. 133 feet east of River Road to Channel Road, and as 
                          sociated asphalt paving, in Lakeside. 
 
 1998-0046  Ramona - Santa Maria Creek Cleanup 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for cleanup activities on Sant Maria Creek  between 7th and Mo 
                          ntecito Streets in Ramona to collect trash and remove to landfill. 
 
 1998-0047  Ramona - Collier Park Basketball Court Design 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of an outdoor regulation-size basketball court and surrounding 
                          fencing, lighting, landscaping and walkways, adjacent to the Ramona Bo 
                          ys and Girls Club building in Collier Park in Ramona. 
 
 1998-0048  Ramona Senior Center Improvements 
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                  CDBG              80,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of improvements, including audio system, acous 
                          tics, restroom modifications and activity room divider panels, at the 
                          Ramona Senior Center, owned and operated by the Ramona Municpical Wate 
                          r District in Ramona. 
 
 1998-0049  Borrego Springs Community Gymnasium 
 
                  CDBG              82,628.00             82,628.00             82,628.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the construction of a community gymnasium located 
                          at the Borrego Springs High School campus in Borrego Springs. 
 
 1998-0050  Rancho Del Campo Fire Hydrant Retrofit 
 
                  CDBG              50,000.00             42,755.26             42,755.26                  0.00                  0.00 
 
            DESCRIPTION:  Retrofit and/or replacement of ten fire hydrants and supply valves to 
                          bring the water distribution system up to County fire standards at the 
                           Rancho Del Campo Juvenile Detention Facility and in the surrounding c 
                          ommunity of Campo. 
 
 1998-0051  Rainbow County Park Development 
 
                  CDBG              28,000.00             28,000.00             28,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the preparation of soil and drainage studies, boundary surve 
                          y, use permit processing and related activities at the 4.35-acre Rainb 
                          ow County Park. 
 
 1998-0052  Lincoln Acres-Community Center/Park Improvements 
 
                  CDBG              32,500.00             31,592.41             31,592.41                  0.00                  0.00 
 
            DESCRIPTION:  Installation of improvements at the Lincoln Acres Community Center, in 
                          cluding new floor covering, cabinets, and porch floor replacement, and 
                           additional rubberized surfaces in the playground and concrete walkway 
                           to the basketball court at the adjoining Li 
 
 1998-0053  Lincoln Acres-Library/Community Center ADA Improvements 
 
                  CDBG              49,680.00             49,251.11             49,251.11                  0.00                  0.00 
 
            DESCRIPTION:  Designa dn construction of modifications to the Lincoln Acres Library 
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                          and Community Center to remove access barriers for persons with disabi 
                          lities. 
 
 1998-0054  Palomar Mountain Fire Department Vehicle 
 
                  CDBG              50,000.00            197,500.00            197,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the purchase of a water tender for use by the Palomar Mounta 
                          in Volunteer Fire Department. 
 
 1998-0055  REGIONAL TASK FORCE ON THE HONELESS 
 
                  CDBG           1,000,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  CONTRACT FIRST AWARDED IN NOVEMBER 94. FUNDED THROUGH COUNTY NOFA OF 
                          SPETEMBER 15, 1998. CONTINUING DATA COLLECTION AND PLANNING FOR ASSIST 
                          ANCE TO THE HOMELESS POPULATION IN THE SAN DIEGO COUNTY REGION.  ADDIT 
                          IONAL FUNDS ALLOCATED EACH YEAR SINCE PROGRAM COMMENCED. 
 
 1998-0056  HOME SECURITY/MINOR REHABILITATION-LABOR'S COMMUNITY SERV. 
 
                  CDBG           5,000,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  HOME SECURITY AND MINOR HOME REHABILITATION IN THE NORTH SPRING VALLEY 
                          , SOUTH SPRING VALLEY, CASSA DE ORO AND LAKESIDE AREAS OF SAN DIEGO 
                          COUNTY. 
 
 1998-0057  HOME SECURITY/MINOR REHABILITATION-LUTHERAN SOCIAL SERVICES 
 
                  CDBG           5,000,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  HOME SECUITY INSTALLATION AND MINOR HOME REHABILITATION BY LUTHERAN 
                          SOCIAL SERVICES IN THE NORTH SPRING VALLEY, SOUTH SPRING VALLEY, 
                          FALLBROOK, RAMONA, AND LINCOLN ACRES AREA'S OF SAN DIEGO COUNTY. 
 
 1998-0058  COLD WEATHER SHELTER VOUCHER PROGRAM 
 
                  CDBG           1,564,700.00             70,647.00             70,647.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR COLD WEATHER SHELTER VOUCHER PROGRAM TO PROVIDE 
                          TEMPORARY EMERGENCY SHELTER IN HOTELS AND MOTELS FOR SPECIAL NEEDS 
                          GROUPS DURING THE WINTER SEASON 
 
 1998-0059  LAKESIDE-MAPLEWOOD APARTMENTS 
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                  CDBG             962,307.00            962,307.00            962,307.00                  0.00                  0.00 
                  HOME             214,057.00            414,057.00            414,057.00                  0.00                  0.00 
 
            DESCRIPTION:  PURCHASE OF AN 80 UNIT APARTMENT COMPLEX IN WHICH RENTS WILL BE 
                          RESTRICTED FOR LOW AND MODERATE INCOME HOUSEHOLDS, AT 12715 MAPLEWOOD 
                          STREE IN LAKESIDE 
 
 1998-0060  COUNTY MEMBERSHIP IN NON-PROFIT FED. OF HOUSING & COMM.DEVEL 
 
                  CDBG             500,000.00              5,000.00              5,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR THE COUNTY'S ANNUAL SUSTAINING MEMBERSHIP AND HOUSING 
 
 1998-0061  SHARED HOUSING PROGRAM 
 
                  CDBG           5,400,000.00             54,000.00             54,000.00                  0.00                  0.00 
 
            DESCRIPTION:  THE PROGRAM MATCHES PERSONS WHO NEED SHELTER WITH SENIORS WHO HAVE 
                          ROOMS TO RENT. 
 
 1998-0062  SOUTH BAY COMMUNITY SERVICES- TOLLEY TRESTLE 
 
                  HOME             490,934.00            490,934.00            490,934.00                  0.00                  0.00 
 
            DESCRIPTION:  TROLLEY TRESTLE IS AN ELEVEN-UNIT CONSTRUCTION PROJECT OF TRANSITIONAL 
                           HOUSING FOR YOUNG ADULTS LEAVING THE COUNTY'S FOSTER CARE SYSTEM.  TH 
                          E DEVELOPMENT WILL HOUSE UP TO 15 YOUTHS OVER THE AGE OF 18 AT ANY ONE 
                           TIME IN SAFE, AFFORDABLE HOUSING.  IT WILL INCLUDE AN ON-SITE RESIDEN 
                          T MANAGER, ACCESS TO ADDITIONAL TRAINED COUNSELORS AND JOB TRAINING AN 
                          D CONTINUED EDUCATION THROUGH THE SAN DIEGO WORKFORCE PARTNERSHIP. 
 
 1998-0063  BROOKVIEW SENIOR APARTMENTS 
 
                  HOME          10,000,000.00          1,000,000.00          1,000,000.00                  0.00                  0.00 
 
            DESCRIPTION:  BROOKVIEW SENIOR APARTMENTS 
 
 1998-0064  MOAP-STONERIDGE LOAN 
 
                  CDBG           5,700,000.00             57,000.00             57,000.00                  0.00                  0.00 
 
            DESCRIPTION:  A $57,000 MOAP LOAN TO THE WARNER SPRINGS ESTATE ASSOCIATION @ 3%INTER 
                          EST DEFERED FOR THIRTY YEARS.  THE ASSOCIATION WILL LOAN THE FUNDS TO 
                          3 LOW-INCOME RESIDENTS TO ASSIST IN THEIR PURCHASE OF THEIR SPACES. 
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 1998-0065  SAN MARCOS ACADEMY PLAYING FIELDS/DRAINAGE PROJECT 
 
                  CDBG          32,132,400.00            321,324.00            321,324.00                  0.00                  0.00 
 
            DESCRIPTION:  DEIGN AND CONSTRUCTION OF PLAYING FIELS AND DERAINAGE IMPROVEMENTS AT 
                          THE SAN MARCOS ACADEMY.  MID-25TH YR. PROJECT REALLOCATED FOR OTHER 
                          SAN MARCOS CDBG PROJETS. 
 
 1998-0066  LEMON GROVE STREET REHABILITATION PROGRAM PHASE I 
 
                  CDBG          13,700,000.00            133,167.55            133,167.55                  0.00                  0.00 
 
            DESCRIPTION:  IMPLEMENTATION OF ASPHALT RESURFACING AND RELATED ROAD IMPROVEMENTS IN 
                          LOWER INCOME NEIGHBORHOODS WITH IN THE CITY OF LEMON GROVE. 
                          IMPROVEMENTS TO SECTIONS OF LEMON GROVE WAY, CENTRAL AVENUE, ROOSEVELT 
                          AVENUE, AND GOLDEN AVENUE. 
 
 1998-0067  FAIR HOUSING IMPEDIMENTS ANALYSIS & FAIR HOUSING PROGRAM 
 
                  CDBG          12,000,000.00            120,000.00            120,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDING FOR THE URBAN COUNTY, WITH CDBG FUNDS, TO COMPLETE THE 
                          REQUIRED REVISIONS TO THE COUNTY OF SAN DIEGO ASSESSMENT OF IMPEDIMENT 
                          S TO FAIR HOUSING CHOICE, AND FOR THE DEVELOPMENT AND CONDUCT OF A 
                          COUNTY FAIR HOUSING PROGRAM. 
 
 1998-0068  HOME BUYER EDUCATION AND COUNSELING SERVICES 
 
                  CDBG           1,500,000.00             15,000.00             15,000.00                  0.00                  0.00 
 
            DESCRIPTION:  HOMEBUYER EDUCATION AND COUNSELING SERVICES IN THE URBAN COUNTY FOR UP 
                           TO 400 POTENTIAL HOMEBUYERS. 
 
 1998-0069  FALLBROOK VILLAGE ASSOCIATION 
 
                  CDBG           1,000,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  OPERATIONAL AND ADMISTRATIVE EXPENSES OF THE FALLBOOK VILLAGE 
                          ASSOCIATION TO REVITALIZE DOWNTOWN FALLBROOK. 
 
 1998-0070  FALLBROOK-BOYS & GIRLS CLUB ROOF REPLACEMENT 
 
                  CDBG           2,500,000.00             32,488.64             32,488.64                  0.00                  0.00 
 
            DESCRIPTION:  REPLACE ROOF OF THE FALLBROOK BOYS & GIRLS CLUB BUILDING WHICH HAS 
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                          BEEN LEAKING IN RECENT YEARS AND CAUSING INTERRUPTIONS IN ATHLETIC 
                          PROGRAMS AND DAMAGE TO EQUIPMENT. 
 
 1998-0071  RAMON COLLIER PARK SHADE REMADA RECONSTRUCTION 
 
                  CDBG           4,500,000.00             45,000.00             45,000.00                  0.00                  0.00 
 
            DESCRIPTION:  REPLACEMENT OF THE RAMONA COLLIER PARK SHADE REMADA FOR USE BY LOCAL 
                          RESIDENTS AND COMMUNITY GROUPS FOR PICNICS AND LOCAL EVENTS. 
 
 1998-0072  COUNTY CONSORTIUM CONSOLIDATED PLAN FOR FY'S 2000-2005 
 
                  CDBG           7,000,000.00             60,460.59             60,460.59                  0.00                  0.00 
 
            DESCRIPTION:  PREPERATION OF THE CONSOLIATED PLAN FOR FISCAL YEARS 2000-2005 FOR THE 
                          URBAN COUNTY.  CONTRACTING WITH A CONSULTANT FOR DEVELOPMENT OF THE 
                          2000/2005 CONSOLIDATED PLAN.  THE CONSOLIDATED PLAN INCLUDES A COMMUNI 
                          TY PROFILE, NEEDS ASSESSMENT FOR COMMUNITY DEVELOPMENT, HOUSING AND 
                          HOMELESS ASSISTANT, AND A FIVE YEAR STRATEGIC PLAN FOR ADDRESSING THE 
                          NEEDS IDENTIFIED IN THE PLAN. 
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 1997-0001  Coronado - Removal of Architectural Barriers 
 
                  CDBG             128,418.00            128,418.00            128,418.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and implementation of a variety of access improvements at publi 
                          c facilities and on sidewalks for compliance with Americans with Disab 
                          ilities Act (ADA) standards. 
 
 1997-0002  Del Mar - Rental Subsidy Program 
 
                  CDBG              26,016.00             26,016.00             26,016.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents within the City of Del Mar. 
 
 1997-0003  Imperial Beach - Seacoast Drive Street Improvements 
 
                  CDBG             100,000.00             24,859.96             24,859.96                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of street improvements, including irrigation, 
                          landscaping, electricity and lighting, in the right-of-way on the east 
                           side of Seacoast Drive between Palm Avenue and Imperial Beach Bouleva 
                          rd in the City of Imperial Beach. 
 
 1997-0004  Imperial Beach - Silver Strand/Palm Avenue Improvements 
 
                  CDBG               5,000.00              5,000.00              5,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of landscaping and lighting on the 60 x 200 ft 
                          . city-owned property, which provides walkway and bus access on the no 
                          rtheast corner of Silver Strand and Palm Avenue in the City of Imperia 
                          l Beach. 
 
 1997-0005  Imperial Beach - Sidewalks and Access Ramps 
 
                  CDBG               5,000.00              5,000.00              5,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of sidewalks with access ramps, where needed, 
                          on Elm and Evergreen Avenues within the City of Imperial Beach. 
 
 1997-0006  Imperial Beach - Microenterprise Revolving Loan Program 
 
                  CDBG              47,811.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Program administered by the City of Imperial Beach to provide loans, l 
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                          oan guarantees or interest writedowns to establish, stabilize and expa 
                          nd small businesses that qualify as microenterprises, within the City 
                          of Imperial Beach. 
 
 1997-0007  Imperial Beach - Minor Home Rehabiliation Program 
 
                  CDBG               5,000.00              5,000.00              5,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplies and materials for a minor home rehabilitation program, that a 
                          ddresses health and safety hazards, including installation of security 
                           and access devices for disabled persons and removal of potential fire 
                          , safety or public health hazards for lower income seniors and disable 
                          d persons in the City of Imperial Beach. 
 
 1997-0008  Imperial Beach Graffiti Abatement Program 
 
                  CDBG               7,109.00             46,170.00             46,170.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of an Imperial Beach public service program which removes 
                           graffiti from structures on public and private property, and a public 
                           education program to reduce the  incidence of graffiti vandalism with 
                          in the City of Imperial Beach. 
 
 1997-0009  Lemon Grove - Golden Avenue Sidewalks 
 
                  CDBG              68,873.00             16,569.31             16,569.31                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters, sidewalks and minor street 
                          improvements, on the north side of Golden Avenue from 7944 Golden Aven 
                          ue to Lemon Grove Avenue within the City of Lemon Grove. 
 
 1997-0010  Lemon Grove - Kempf Street Sidewalks 
 
                  CDBG              57,545.00            103,385.00            103,385.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters, sidewalks, and minor street 
                           improvements on the east side of Kempf Street between Golden Avenue a 
                          nd Lincoln Street in the City of Lemon Grove. 
 
 1997-0011  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               6,000.00              6,000.00              6,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing and tenant/landlord dispute r 
                          esolution service operated within the City of Lemon Grove by Heartland 
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                           Human Relations Association. 
 
 1997-0012  Poway - Street Access Ramps 
 
                  CDBG              67,765.00             77,765.00             77,765.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funding for the design and installation of curb cuts and 
                          ramps on public streets to allow access to persons with disabilities i 
                          n the City of Poway. 
 
 1997-0013  Poway Housing Services Program 
 
                  CDBG              14,214.00             14,214.00             14,214.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the continuation of the Poway Housing Services Pro 
                          gram, operated by Lifeline Community Services at the Poway Senior Cent 
                          er, to provide emergency housing and referral services to lower income 
                           residents of the City of Poway. 
 
 1997-0014  Poway Residential Rehabilitation Program 
 
                  CDBG             135,347.00            147,260.50            147,260.50                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the City of Poway to address needs of lower income residents not ad 
                          dressed by the County Residential Rehabilitation Program. 
 
 1997-0015  San Marcos - Mission Commercial Facade Program Design 
 
                  CDBG              20,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of a commercial facade program to enhance the aesthetic appeara 
                          nce of existing older, dilapidated, commercial structures on the north 
                           side of Mission Road from Twin Oaks Valley to Palomar College in the 
                          City of San Marcos. 
 
 1997-0016  San Marcos - Neighborhood Improvement Services 
 
                  CDBG              11,707.00                577.66                577.66                  0.00                  0.00 
 
            DESCRIPTION:  Operation of a neighborhood improvement services program, including in 
                          creased code enforcement, multi-family housing inspections and nuisanc 
                          e abatement, throughout the City of San Marcos. 
 
 1997-0017  San Marcos - Bradley Park Improvements 
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                  CDBG             120,000.00            126,881.50            126,881.50                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of additional turf, parking areas and improved 
                           access, at Bradley Park, bounded by Rancho Santa Fe Road, Linda Vista 
                           Drive and Pacific Street, in the City of San Marcos. 
 
 1997-0018  San Marcos - Mission Road Sidewalks 
 
                  CDBG              25,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of sidewalks at locations where there are curr 
                          ently no sidewalk improvements, along the north side of Mission Road f 
                          rom Pico Avenue to Knoll Road in the City of San Marcos. 
 
 1997-0019  San Marcos - Richmar Neighborhood Street Lights 
 
                  CDBG              12,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Installation of approximately four additional street lights in the Ric 
                          hmar neighborhood in the City of San Marcos, in accordance with the Ri 
                          chmar Neighborhood Improvement Plan, subject to annexing of this area 
                          into the Landscaping and Lighting District. 
 
 1997-0020  San Marcos Elementary School Park Conversion Study 
 
                  CDBG              35,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Preparation of a master plan for conversion of the city-owned playgrou 
                          nd area and athletic fields of the San Marcos Elementary School to acc 
                          ommodate neighborhood recreational and sports league use in the City o 
                          f San Marcos. 
 
 1997-0021  Solana Beach - Eden Gardens Street Improvements Reimbursemen 
 
                  CDBG              72,331.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement  for the December 1996 advance of 23rd Yr. CDBG funds fo 
                          r construction of public improvements, including street and drainage i 
                          mprovements, street crossings, sidewalks, lights and related work, as 
                          recommended in the Eden Gardens Master Plan for the Eden Gardens neigh 
                          borhood in Solana Beach. 
 
 1997-0022  Fallbrook - Aviation Road Sidewalks Reimbursement 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      139 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
            DESCRIPTION:  Reimbursement of funds, for construction of curbs, gutters and sidewal 
                          ks on Aviation Road between Old Stage Road and Main Street in Fallbroo 
                          k, which were previously reallocated to faster moving projects. 
 
 1997-0023  Fallbrook Revitalization Implementation Plan 
 
                  CDBG              60,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the preparation of a Fallbrook Revitalization Implementation 
                           Plan during the first year of a two-year project, including focused s 
                          tudies on land use, roads, parking, public facility deficiencies, appp 
                          ropriateness of project boundaries, alternate plans and costs, and pro 
                          posals for addressing problems identified in downtown Fallbrook. 
 
 1997-0024  Lakeside Community Church Restoration 
 
                  CDBG              11,000.00             11,000.00             11,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Restoration improvements, including replacement of wood flooring, kitc 
                          hen upgrade, additional heating, cabinets and various other improvemen 
                          ts, at the Old Presbyterian Church building, a registered historic lan 
                          dmark, located at 9906 Main Avenue in Lakeside. 
 
 1997-0025  Lakeside - Lindo Lake Park Northwest Playground 
 
                  CDBG             135,000.00            132,885.41            132,885.41                  0.00                  0.00 
 
            DESCRIPTION:  Demolition and relocation of a play area from south of the Lakeside Li 
                          brary to a location south of the Lakeside Community Center and replace 
                          ment of playground equipment, at Lindo Lake Park in Lakeside. 
 
 1997-0026  Lakeside - Lindo Lake Southeast Playground Design 
 
                  CDBG              20,000.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of new playground equipment at an existing playground containin 
                          g aging facilities in the southern part of Lindo Lake Park in Lakeside 
                          . 
 
 1997-0027  Lakeside - Street Lights 
 
                  CDBG               7,000.00              5,326.83              5,326.83                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the administration and design of street lights at selected l 
                          ocations where needed within the area bounded by Woodside, Prospect, R 
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                          ockcrest, Wintergardens, Creekford and Riverview, in Lakeside, and ene 
                          rgy costs until assessment revenue becomes available. 
 
 1997-0028  Lakeside - Trash Cleanup 
 
                  CDBG              20,000.00             18,563.67             18,563.67                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a neighborhood cleanup that includes the placement of tras 
                          h bins and disposal of trash from a selected location within the Lakes 
                          ide Neighborhood Revitalization Area, in Lakeside. 
 
 1997-0029  Lincoln Acres - 24th Street Sidewalks 
 
                  CDBG             101,000.00            101,000.00            101,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of curbs, gutters and sidewalks, and minor ret 
                          aining wall on the south side, sidewalk infill on the north side (with 
                          in the City of National City), and asphalt paving, on 24th Street betw 
                          een Grove and Prospect Streets in Lincoln Acres. 
 
 1997-0030  Lincoln Acres - Ridgeway Drive Walkway 
 
                  CDBG              15,000.00             15,000.00             15,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of a five-foot wide asphalt walkway behind the 
                           existing curb on the south side of Ridgeway Drive from Euclid Avenue 
                          to approx.100 feet west of Euclid Avenue in Lincoln Acres. 
 
 1997-0031  Ramona - Kelly/Raymond Road Paving Supplement 
 
                  CDBG              95,000.00             95,000.00             95,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for asphalt surfacing, and associated drainage impr 
                          ovements, on approximately 1800 feet of roadway within the area bounde 
                          d by Kelly and Raymond Streets, from Etcheverry to Pala Streets in Ram 
                          ona. 
 
 1997-0032  Spring Valley - Central Avenue Reconstruction Reimbursement 
 
                  CDBG             100,000.00            159,000.00            159,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds, for the reconstruction of Central Avenue south 
                           of Tyler Street and on Bonnie Jean Place in Spring Valley, which were 
                           previously reallocated to faster moving projects. 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      141 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 1997-0033  Spring Valley - Harness Street Improvements Design 
 
                  CDBG              70,000.00             70,000.00             70,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and site acquisition for installation of sidewalks, street ligh 
                          ts and street paving on Harness Street from Presioca Street east to th 
                          e cul de sac in Spring Valley. 
 
 1997-0034  Spring Valley Minor Home Rehabilitation 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for supplies and administrative expenses to provide minor home r 
                          ehabilitation services under the Caring Neighbors Program, operated by 
                           Lutheran Social Services of Southern California, to assist lower inco 
                          me seniors and disabled persons in Spring Valley in their efforts to r 
                          emain in their homes. 
 
 1997-0035  Spring Valley - Sweetwater Lane Sports Park - Phase III 
 
                  CDBG             125,000.00            125,000.00            125,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for development of Phase III of Sweetwater Lane Sports 
                           Park in Spring Valley, including construction of the remaining two 30 
                          0-foot ballfields, and installation of playground equipment and requir 
                          ed mitigation landscaping and irrigation, on Sweetwater Lane in Spring 
                           Valley. 
 
 1997-0036  Northeast Rural - Intermountain Fire Dept. Vehicle 
 
                  CDBG             150,000.00            220,819.54            220,819.54                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a wildland fire engine for the Intermountain Volunteer Fir 
                          e and Rescue Department located in Santa Ysabel. 
 
 1997-0037  Northeast Rural - Julian High School Athletic Field Renovati 
 
                  CDBG             130,000.00            130,000.00            130,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and renovation of athletic fields at the Julian High School at 
                          1656 Highway 78 in Julian. 
 
 1997-0038  Northeast Rural - Montezuma Valley Fire Dept. Water Tender 
 
                  CDBG              28,000.00             89,500.00             89,500.00                  0.00                  0.00 
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            DESCRIPTION:  Supplemental funds for purchase of a water tender for the Montezuma Va 
                          lley Volunteer Fire Department located in Ranchita, to allow rapid wat 
                          er transport to structural and brush fires, in place of the previously 
                           approved water storage tank. 
 
 1997-0039  Northeast Rural - Shelter Valley Fire Station 
 
                  CDBG             150,000.00            150,000.00            150,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of a two-bay pre-formed steel fire station, 
                          with restrooms, storage and training areas, for the Shelter Valley Vol 
                          unteer Fire Department , located at 7217 Great Southern Overland Trail 
                          , in Shelter Valley. 
 
 1997-0040  Northeast Rural - Warner Springs Park Concession/Restroom Bu 
 
                  CDBG             115,000.00            115,000.00            115,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for construction of a building to house restrooms, con 
                          cession and storage in the Warner Springs Community Park, operated joi 
                          ntly by the Warner Unified School District and San Jose Valley Parks a 
                          nd Recreation, Inc. and located across Highway 79 from the Warner Spri 
                          ngs School in Warner Springs. 
 
 1997-0041  Northeast Rural - Valley Center Sewer System Environmental S 
 
                  CDBG             101,675.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for preparation of an Environmental Impact Report (EIR 
                          ),  for the construction of a sewage treatment system within the propo 
                          sed Valley Center Sewage Treatment District in Valley Center, which wi 
                          ll be repaid back to the CDBG Program upon formation of the Assessment 
                           District. 
 
 1997-0042  Southeast Rural - Jacumba Water Supply Line Installation 
 
                  CDBG             150,000.00             38,000.00             38,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Installation of a new 8-inch steel force main from existing wells to t 
                          he Jacumba water storage reservoir, a distance of approximately 1,200 
                          feet across Old Highway 80, in the community of Jacumba. 
 
 1997-0043  Regional - City/County Reinvestment Task Force 
 
                  CDBG              40,000.00             59,999.74             59,999.74                  0.00                  0.00 
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            DESCRIPTION:  Continuation of County funding for the San Diego City/County Reinvestm 
                          ent Task Force. 
 
 1997-0044  Regional - County Manufacturer's Directory 
 
                  CDBG              84,000.00             84,000.00             84,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Preparation and distribution of hard copy and internet version of dire 
                          ctory of manufacturing and defense-related businesses in North and Sou 
                          th San Diego County with the capability of producing products for the 
                          U.S. Space and Naval Warfare System Command (SPAWAR) which recently lo 
                          cated in San Diego. 
 
 1997-0045  Regional - South County Regional Center ADA Improvements Des 
 
                  CDBG              70,000.00             70,000.00             70,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design of internal and external modifications to the South County Regi 
                          onal Center at 500 Third Avenue, Chula Vista, for the removal of acces 
                          s barriers for persons with disabilities. 
 
 1997-0046  Lakeside - El Capitan Health Clinic Expansion 
 
                  CDBG              79,500.00             79,500.00             79,500.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of additional usable clinic space by the renov 
                          ation of an approx. 620 sq ft breezeway between 2 clinic buildings at 
                          the El Capitan Family Health Center at 10039 Vine Street, in Lakeside. 
 
 1997-0047  Regional - COC Annex ADA Improvements 
 
                  CDBG             204,000.00            201,239.34            201,239.34                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of interior and exterior modifications to the 
                          County Operation Center (COC) Annex at 5201 Ruffin Road, San Diego, fo 
                          r the removal of access barriers for persons with disabilities. 
 
 1997-0048  Housing Preservation Program 
 
                  CDBG           1,179,923.00          2,438,424.68          2,438,424.68                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for the Urban County Residential Rehabilitation Prog 
                          ram. 
 
 1997-0049  Housing Development Fund 
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                  CDBG           1,573,230.00            551,588.42            551,588.42                  0.00                  0.00 
                  HOME                   0.00              1,000.00              1,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for land cost writedowns, housing site improvements, 
                           pre-development costs, other housing activities, and housing administ 
                          rative activities to stimulate housing for lower income persons. 
 
 1997-0050  Management and Administration 
 
                  CDBG             467,052.00            467,052.00            467,052.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the Urban County CDBG Program. 
 
 1997-0051  CDBG Contingency Reserve 
 
                  CDBG             310,984.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A contingency reserve for unanticipated unincorporated area and CDBG p 
                          articipating city public improvements CDBG Program costs. 
 
 1997-0052  Emergency Shelter Grant Program 
 
                  ESG              166,250.00            376,187.04            376,187.04                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for emergency shelter operation, housing site improv 
                          ements and acquisition in order to provide emergency shelter to homele 
                          ss persons. 
 
 1997-0053  ESG Program Administration 
 
                  ESG                8,750.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County ESG Program. 
 
 1997-0054  Urban County HOME Residential Rehabilitation Program 
 
                  HOME             600,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the Urban County Residential Rehabilitation Progr 
                          am which provides reduced interest or deferred loans to rental propert 
                          y owners for residential rehabilitation activities to benefit lower in 
                          come renters. 
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 1997-0055  Urban County HOME Housing Development Program 
 
                  HOME           1,050,128.00            837,799.00            837,799.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for acquisition, rehabilitation, new construction an 
                          d related soft costs for the development of affordable housing. 
 
 1997-0056  HOME Downpayment and Closing Costs Assistance Program 
 
                  HOME             200,000.00          2,997,191.92          2,654,968.92            342,223.00            263,000.00 
 
            DESCRIPTION:  Program to assist lower income home buyers (households earning up to 8 
                          0 % of regional median) with the purchase of their first home, by lend 
                          ing up to $3,000 at a 3% simple rate of interest to be used either for 
                           a downpayment or closing costs on the purchase of a home. 
 
 1997-0057  HOME Program Administration 
 
                  HOME             311,800.00            311,800.00            311,800.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the San Diego County HOME Consortium Program. 
 
 1997-0058  City of Carlsbad HOME Residential Rehabilitation 
 
                  HOME             197,276.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a Residential Rehabilitation Program, administered by the 
                          San Diego County Housing Authority, to benefit low income homeowners w 
                          ithin the City of Carlsbad. 
 
 1997-0059  City of Encinitas HOME Downpayment Assistance and Counseling 
 
                  HOME             177,913.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a home downpayment assistance and home loan counseling pro 
                          gram operated by San Diego County SER/Jobs For Progress, Inc. to assis 
                          t low income families in the purchase of a home within the City of Enc 
                          initas. 
 
 1997-0060  City of La Mesa HOME Housing Development Program 
 
                  HOME             172,020.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for an eligible HOME housing development activity within the C 
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                          ity of La Mesa. 
 
 1997-0061  City of Santee HOME First Time Homebuyer Program 
 
                  HOME             161,076.00          2,311,664.00          2,311,664.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to assist first time homebuyers within the City of Santee in the 
                           form of deferred loans to low income families for closing costs, down 
                           payment assistance and related expenses, up to $10,000 per household. 
 
 1997-0062  City of Vista HOME Tenant-Based Rental Assistance Program 
 
                  HOME             160,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a rental assistance program administered by the City of Vi 
                          sta which will subsidize rentals of very low income households (50% Me 
                          dian Family Income) within the City of Vista. 
 
 1997-0063  City of Vista HOME Mobilehome Rehabilitation Program 
 
                  HOME              87,787.00            939,204.42            852,794.52             86,409.90                  0.00 
 
            DESCRIPTION:  Funds for a mobilehome rehabilitation deferred forgivable loan program 
                           operated by the City of Vista to provide mobilehome rehabilitation fo 
                          r very low income (50% Median Family Income) mobilehome owners, within 
                           the City of Vista, whose mobilehome is their primary residence. 
 
 1997-0064  Southeast Rural - Campo Community Facility Improvements 
 
                  CDBG               8,500.00                616.57                616.57                  0.00                  0.00 
 
            DESCRIPTION:  Installation of an access road from the Campo Community Center to the 
                          nearby ballfields and irrigation and landscaping around the Community 
                          Center. 
 
 1997-0065  FLINN SPRINGS MOAP PROJ. 
 
                  CDBG             257,512.00            450,000.00            450,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FLINN SPRINGS MOBIL HOME PARK 
 
 1997-0066  ACHOR DOWN MOAP PROJ. 
 
                  CDBG             510,000.00            510,000.00            510,000.00                  0.00                  0.00 
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            DESCRIPTION:  ANCHOR DOWN MOAP PORJECT 
 
 1997-0067  HIDAWAY LAKE MOAP PROJ. 
 
                  CDBG             257,512.00                787.50                787.50                  0.00                  0.00 
 
            DESCRIPTION:  HIDAWAY LAKE MOAP PROJECT 
 
 1997-0068  TWIN OAKS VALLEY PARK MOAP 
 
                  CDBG             785,000.00            785,000.00            785,000.00                  0.00                  0.00 
 
 1997-0069  REGIONAL TASK FORCE ON THE HOMELESS 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
 1997-0070  SPRING VALLEY HOME SECURITY PROGRAM 
 
                  CDBG              50,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
 1997-0071  COUNTY FAIR HOUSING PROGRAM 
 
                  CDBG              59,000.00             59,000.00             59,000.00                  0.00                  0.00 
 
 1997-0072  LAKESIDE BOYS & GIRL CLUB GYMN IMPROVEMENTS 
 
                  CDBG           5,200,000.00             52,000.00             52,000.00                  0.00                  0.00 
 
            DESCRIPTION:  LAKESIDE BOYS & GIRL CLUB IMPROVEMENTS, INCLUDING PARKING LOT, LIGHTS, 
                          AND LANDSCAPING 
 
 1997-0073  CITY OF LEMON GROVE-NOBEL STREET DRAINAGE IMPROVEMENTS 
 
                  CDBG           7,100,000.00             79,540.69             79,540.69                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN AND INSTALLATION OF DRAINAGE PIPE ALONG A PORTION OF NOBEL ST., 
                           NORTH OF THE INTERSECTION WITH ELDORA STREET AND SOUTH FROM INTERSECT 
                          ION CONNECTING TO EXISTING STORM DRAINAGE SYSTEM ON LEMON GROVE AVENUE 
                          IN THE CITY OF LEMON GROVE- ADVANCED FROM THE 21ST YR. CDBG CONTINGENC 
                          Y RESERVE AND TO BE REIMBURSED FROM 24YR. CDBG CITY OF LEMON GROVE ALL 
                          OCATIN FOR FY 1998-99. 
 
 1997-0074  VALLEY CENTER WATER BASIN STUDY & ENVIOR. STUDY 
 
                  CDBG          27,500,000.00            275,000.00            275,000.00                  0.00                  0.00 
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            DESCRIPTION:  STUDY OF THE VALLEY CENTER WATER BASIN AREA AND THE RELATED EVIRONMENT 
                          AL STUDY TO DEVELOP A PLAN WHICH TARGETS SPECIFIC PROPERTIES THAT FAIL 
                           TO PERCOLATE AND IDENTIFY SOLUTINS/OPTIONS TO BRING SEPTIC SYSTEMS IN 
                          TO COMPLIANCE WITH HEALTH STANDARDS. 
 
 1997-0075  SHARED HOUSING 
 
                  CDBG              45,000.00             45,000.00             45,000.00                  0.00                  0.00 
 
            DESCRIPTION:  SHARED HOUSING  PROGRAM IN THE NORTH, SOUTH, AND EAST URBAN COUNTY. 
 
 1997-0076  FIRST TIME HOME BUYER EDUCATION AND COUNSELING PROGRAM 
 
                  CDBG              25,000.00             15,000.00             15,000.00                  0.00                  0.00 
 
            DESCRIPTION:  FIRST-TIME HOMEBUYER EDUCATION AND COUNSELING IN THE URBAN COUNTY TO M 
                          EET THE NEED OF URBAN COUNTY RESIDENTS. 
 
 1997-0077  COLD WEATHER SHELTER VOUCHER PROGRAM 
 
                  CDBG              26,647.00             26,647.00             26,647.00                  0.00                  0.00 
                  ESG                    0.00             20,000.00             20,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING OF A COLD WEATHER SHELTER VOUCHER PRGRAM TO BE ADIMIS. 
                           BY CATHILIC FAMILY CHARTIES OF SAN DIEGO TO PROVIDE TEMPORARY EMERGEN 
                          CY SHELTER IN HOTELS AND MOTELS FOR SPECIAL NEEDS GROUPS DURING THE 
 
 1997-0078  GLENVIEW MOBILE LODGE- MOAP PROJCET 
 
                  CDBG          18,000,000.00            180,000.00            180,000.00                  0.00                  0.00 
 
            DESCRIPTION:  MOBILEHOME OCCUPANT ASSISTANCE PROGRAM LOAN FOR GLENVIEW MOBILE LODGE 
                          FOR THE RESIDENT PURCHASE OF GLENVIEW MOBILE LODGE (51 SPACES). FUNDIN 
                          G WILL PROVIDE 11% OF THE $1,550,000 PURCHASE PRICE OF THE MOBILEHOME 
                          PARK. 
 
 1997-0079  GLENVIEW MOBLIE LODGE MOAP PROJECT 
 
                  CDBG          18,000,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  GLENVIEW MOBLIEHOME OCCUPANT ASSISTANT PROGRM LOAN FOR PURCHASE OF GLE 
                          NVIEW MOBLIEHOME LODGE (51 SPACES). 
 
 1997-0080  JULIAN COMMUNITY MULTI-PURPOSE ROOM 
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                  CDBG           4,250,000.00             42,500.00             42,500.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR THE DESIGN AND INSTALLATION OF A DOUBLE-WIDE RELOC 
                          ATABELE MLTI-PURPOSE COMMUNITY BUILDING WITH RESTROOMS, COVERED PICNIC 
                           AREA, HANDICAPE ACCESS, LANDSCAPING, LIGHING AND STORAGE, AT THE JULI 
                          NA HIGH SCHOOL AT 1704 HIGHWAY 79 IN JULIAN. 
 
 1997-0081  ALPINE CHILD CARE CENTER BLD. RENOVATION 
 
                  CDBG          10,631,000.00            106,310.00            106,310.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR THE RENOVATION OF THE ALPINE COMMUNITY CENTER BUIL 
                          DING TO BE USED FOR THE OPERATION OF AN EXPANDED CHILD CARE CENTER 
 
 1997-0082  BOULEVARD COMMUITY CENTER/FIRE STATION IMPROVEMENTS 
 
                  CDBG           2,200,000.00             39,000.00             39,000.00                  0.00                  0.00 
 
            DESCRIPTION:  BUILDING IMPROVEMENTS TO THE BOULEVARD COMMUNITY CENTER/FIRSTATION 
                          INCLUDING A NEW ROOF AND PARKING LOT RESURFACING TO KEEP THE COMMUNITY 
                           CENTER ACCESSIBLE. 
 
 1997-0083  FALLBROOK COMMUNITY CENTER KITCHEN IMPROVEMENTS 
 
                  CDBG              14,225.00             14,225.00             14,225.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR THE PURCHASE AND INSTALLATION TO UPGRADE THE KITCHEN BY REPL 
                          ACING DETERIORATED APPLIANCES AND ADDING APPLIANCES NOT CURRENTLY INST 
                          ALLED AT THE FALLBROOK COMMUNITY CENTER.  THE APPLIANCES WILL BE USED 
                          FOR A SENOIR NUTRITIONAL PROGRAM IN THIS UNINCORPORATED AREA. 
 
 1997-0084  FALLBROOK REVITALIZATION PLAN PHASE I 
 
                  CDBG           5,100,000.00             51,000.00             51,000.00                  0.00                  0.00 
 
            DESCRIPTION:  SUPPLEMENTAL FUNDING OF $51,000 FOR THE DEPT OF PLANNING AND LANDUSE T 
                          O TO PROCEED TO COMPLETION PHASE I OF A TWO PHASED, TWO YEAR PROJECT T 
                          O DEVELOP A REVITALIZATION PLAN FOR DOWNTOWN FLLBROOK. THE PLAN IS 
                          EXPECTED TO INCLUDE RECOMMENDATIONS FOR FUTURE CAPITAL IMPROVEMENTS, 
                          GENERAL PLAN AMENDMENTS AND REZONES NEEDED TO REVITALIZE THE VILLAGE 
                          AREA OF FALLBROOK. 
 
 1997-0085  LAKESIDE WOODSIDE/MAIN REVITALIZATION PLAN PHASE I SUPPLAMT 
 
                  CDBG           6,200,000.00             62,000.00             62,000.00                  0.00                  0.00 
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            DESCRIPTION:  SUPPLEMENTAL FUNDING FOR THE DEVELOPMENT OF THE WOODSIDE/MAIN REVITALI 
                          ZATION PREFERRED PLAN AND IMPLEMENTATION STRATEGIES, THIS SECOND 
                           PORTION OF THE FUNDING IS NECESSARY TO COMPLETE PHASE I BY THE DEPT. 
                          OF PLANNNING AND LANDUSE. 
 
 1997-0086  BORREGO SPRINGS COMMUNITY GYMNASIUM 
 
                  CDBG           5,000,000.00             50,000.00             50,000.00                  0.00                  0.00 
 
            DESCRIPTION:  PARTIAL FUNDING FOR THE CONSTRUCTION OF A COMMUNITY GYMNASIUM LOCATED 
                          AT THE BORREGO SPRINGS HIGH SCHOOL CAMPUS IN BORREGO SPRINGS, SAN 
                          DIEGO COUNTY, CA. 
                          FUNDED WITH $50,000.00 OF FY 1997-98 UNALLOCATED HOUSING DEVLOPMENT FU 
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 1996-0001  Coronado - Removal of Architectural Barriers 
 
                  CDBG             139,915.00            139,915.00            139,915.00                  0.00                  0.00 
 
            DESCRIPTION:  Implementation of a variety of access improvements at public facilitie 
                          s and on sidewalks for compliance with Americans with Disabilities Act 
                           (ADA) standards. 
 
 1996-0002  Del Mar - Rental Subsidy Program 
 
                  CDBG              28,346.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of a rental subsidy program for eligible lower incom 
                          e residents of the City of Del Mar. (CT 83.17, 172.00) 
 
 1996-0003  Imperial Beach - Graffiti Abatement Program 
 
                  CDBG              35,000.00             19,559.00             19,559.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of funds for the continuation of a public service progra 
                          m to remove graffiti from structures on public and private property an 
                          d to implement a public education program to reduce the incidence of g 
                          raffiti vandalism within the City of Imperial Beach. 
 
 1996-0004  Imperial Beach - Palm Avenue Sound Wall 
 
                  CDBG              42,000.00             90,000.00             90,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of a noise attenuation wall on Palm Avenue bet 
                          ween Fifth and Carolina Streets in the City of Imperial Beach. (CT 102 
                          .00) 
 
 1996-0005  Imperial Beach - Marina Vista Community Center Renovation 
 
                  CDBG              36,000.00             24,594.48             24,594.48                  0.00                  0.00 
 
            DESCRIPTION:  Rehabilitation of the Marina Vista Community Center used predominantly 
                           by seniors, including upgrade of lighting, kitchen rehab. and retilin 
                          g, in the City of Imperial Beach. 
 
 1996-0006  Imperial Beach Sports Park ADA Improvements 
 
                  CDBG              72,130.00             30,140.89             30,140.89                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of improvements to meet Americans with Disabil 
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                          ities Act requirements, including restrooms, doors, etc., at the Imper 
                          ial Beach Sports Park, on Imperial Beach Boulevard between 4th and 5th 
                           St. in Imperial Beach. 
 
 1996-0007  Lemon Grove - Fair Housing Marketing Program 
 
                  CDBG               6,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a fair housing marketing program and tenant/landlord d 
                          ispute resolution service operated within the City of Lemon Grove byHe 
                          artland Human RElations Association. 
 
 1996-0008  Lemon Grove Park Parking Lot 
 
                  CDBG              48,272.00             32,184.42             32,184.42                  0.00                  0.00 
 
            DESCRIPTION:  Removal of existing asphalt and installation of new base, asphalt, res 
                          triping and drainage improvements in the parking lot at Lemon Grove Pa 
                          rk in the City of Lemon Grove. (CT 140.02) 
 
 1996-0009  Lemon Grove School Auditorium Sound System 
 
                  CDBG              10,000.00             10,000.00             10,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of a new sound system in the auditorium of t 
                          he Lemon Grove Middle School, which is also used for public meetings, 
                          in the City of Lemon Grove. (CT 140.01) 
 
 1996-0010  Poway City Hall ADA Signage 
 
                  CDBG               7,500.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of braille signage for the City Hall Complex 
                           and the Community Services offices in the City of Poway. 
 
 1996-0011  Poway Housing Services Program 
 
                  CDBG              14,218.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Partial funding for the continuation of the Poway Housing Services Pro 
                          gram operated by Lifeline Community Services at the Poway Senior Cente 
                          r, to provide housing assistance and referrals for lower income reside 
                          nts of the City of Poway. (CT 170.11) 
 
 1996-0012  Poway Public Street Access Ramps 
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                  CDBG              45,062.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funding for construction of curb cuts and ramps on public 
                           streets to allow access by persons with disabilities in the City of P 
                          oway. 
 
 1996-0013  Poway Removal of Architectural Barriers 
 
                  CDBG              50,000.00             95,062.00             95,062.00                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for the retrofit of various Poway public buildings 
                          and parks to bring them into compliance with the Americans with Disabi 
                          lities Act. 
 
 1996-0014  Poway Residential Rehabilitation Program 
 
                  CDBG             120,000.00            100,153.00            100,153.00                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of a supplemental residential rehabilitation program with 
                          in the /city of Poway to address needs of lower income residents not a 
                          ddressed by the County Residential Rehabilitation Program. 
 
 1996-0017  Solana Beach - Eden Gardens Street Improvements 
 
                  CDBG              78,806.00             57,033.00             57,033.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of public improvements, including street and d 
                          rainage improvements, sidewalks, lights, etc. as recommended by the Ma 
                          ster Plan for the Eden Gardens neighborhood, on Genevieve St. between 
                          Stevens and Valley Avenues and on Valley Avenue,Solana Beach. (CT 173. 
                          04) 
 
 1996-0018  Casa De Oro Drainage Improvements - Phase I Reimbursement 
 
                  CDBG              45,000.00             45,000.00             45,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Reimbursement of previously approved funds for Phase I of the multi-ph 
                          ased Casa De Oro Flood Control Project. (CT 135.03) 
 
 1996-0019  Casa De Oro Drainage Improvements - Phase II 
 
                  CDBG             200,000.00            187,120.53            187,120.53                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of Casa De Oro Flood Control Project - Phase I 
                          I, from alley south of Campo Rd. (east of Bonita St.), north on Bonita 
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                           St. and west on Campo Road to Kenwood Drive in Casa De Oro. (CT 135.0 
                          3) 
 
 1996-0020  South Bonita Sidewalks 
 
                  CDBG             111,000.00            140,158.00            140,158.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of curbs, gutters and sidewalks, road widening 
                           and drainage improvements, on both sides of S. Bonita Street between 
                          Buena Vista Dr. and Campo Rd. in Casa De Oro. (CT 135.03) 
 
 1996-0021  Fallbrook Boys and Girls Club Building Improvements 
 
                  CDBG              16,000.00             16,000.00             16,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the removal of an unused boiler, and related cleanup, improv 
                          ement of access door and installation of shelving at the Fallbrook Boy 
                          s and Girls Club facility in downtown Fallbrook. (CT 189.01) 
 
 1996-0022  Fallbrook Boys and Girls Club Pool Decking 
 
                  CDBG              14,000.00             13,998.07             13,998.07                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funding of a previously approved project to renovate the 
                          swimming pool at the Fallbrook Boys and Girls Club in downtown Fallbro 
                          ok. (CT 189.01) 
 
 1996-0023  Fallbrook Community Dental Clinic 
 
                  CDBG              47,000.00             40,252.00             40,252.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds for the completion of the Fallbrook Health Clinic building to ho 
                          use a dental clinic, and required permits and fees, in downtown Fallbr 
                          ook. 
 
 1996-0024  Fallbrook Citrus Plant Site Testing 
 
                  CDBG              51,000.00             22,620.73             22,620.73                  0.00                  0.00 
 
            DESCRIPTION:  Funds for preliminary acquisition and clearance costs, including appra 
                          isal, environmental testing, demolition cost estimates and legal fees, 
                          for the purchase and demolition of the burned-out citrus packing plant 
                           on Mission Road between Beech and Elder St. in downtown Fallbrook. 
 
 1996-0025  Fallbrook - Pico Promenade Silt Removal 
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                  CDBG              55,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Removal of silt obstructing drainage flow in the stream running along 
                          Pico Avenue between Alvarado and Fallbrook Streets in downtown Fallbro 
                          ok. 
 
 1996-0026  Lakeside Boys and Girls Club Gymnasium Interior Improvements 
 
                  CDBG              98,000.00             33,899.85             33,899.85                  0.00                  0.00 
 
            DESCRIPTION:  Purchase and installation of interior finishings, including:bleachers, 
                          flooring,basketball/volleyball hardware,score board,heating and vent. 
                          system, at the future Lakeside Boys and Girls Club gym planned at Lind 
                          o Park Elementary School in Lakeside. 
 
 1996-0027  Lakeside - Lindo Lake Park Parking/Playground Design 
 
                  CDBG              75,000.00             71,627.73             71,627.73                  0.00                  0.00 
 
            DESCRIPTION:  Design of additional parking south of the Lakeside Library at Lindo La 
                          ke Park along Vine Street in Lakeside. (CT 168.04) 
 
 1996-0028  Lakeside - Woodside/Maine Avenue Revitalization Plan 
 
                  CDBG              74,000.00             74,000.00             74,000.00                  0.00                  0.00 
 
            DESCRIPTION:  An economic development study to define economic deficiencies and solu 
                          tions for revitalization of the Woodside/Maine Avenue business distric 
                          t in Lakeside and for the preparation of a Revitalization Plan. (CT 16 
                          7.02, 168.04) 
 
 1996-0029  Lincoln Acres Cleanup 
 
                  CDBG               6,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funding for a neighborhood cleanup in Lincoln Acres that places large 
                          trash containers at strategic locations and removes refuse to the land 
                          fill. (CT 121.00, 122.00) 
 
 1996-0030  Lincoln Acres Park Expansion 
 
                  CDBG              64,201.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Testing for hazardous material, removal of the fire station, and desig 
                          n and construction of recreational improvements at Lincoln Acres Commu 
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                          nity Park in Lincoln Acres. (CT 122.00) 
 
 1996-0031  Ramona - Collier Park Junior Playground 
 
                  CDBG             170,000.00            169,395.42            169,395.42                  0.00                  0.00 
 
            DESCRIPTION:  Reconstruction/replacement of existing play equipment and install. of 
                          walkways, landscaping /fencing,picnic area and lighting at the junior 
                          playground along 6th St. between E and F Sts.in Ramona. 
 
 1996-0032  Ramona - Kelly/Raymond Road Paving Phase I 
 
                  CDBG             100,000.00             96,856.00             96,856.00                  0.00                  0.00 
 
            DESCRIPTION:  Surfacing and related road improvements on approx. 1,800 ft. of roadwa 
                          y in area bounded by Hwy 67, Etcheverry, Pala and Raymond Streets in R 
                          amona. Phase I tentatively planned for Raymond between Etcheverry and 
                          Hunter Streets. (CT 208.97) 
 
 1996-0033  Spring Valley Commercial Facade Rebate Program 
 
                  CDBG              75,000.00             74,707.36             74,707.36                  0.00                  0.00 
 
            DESCRIPTION:  Implementation of a pilot program in Spring Valley to upgrade the exte 
                          rior of commercial buildings and/or codes violations through the provi 
                          sion of paints & supplies or rebate of a portion of costs to a maximum 
                           of $5,000. 
 
 1996-0034  Spring Valley Health Clinic 
 
                  CDBG             250,000.00            232,587.31            232,587.31                  0.00                  0.00 
 
            DESCRIPTION:  Supplemental funds for estalishment of a health clinic operated by the 
                           Logan Heights Family Health Center at a site on the northwest corner 
                          of Jamacha Road and Helix Street in Spring Valley. (CT 139.01) 
 
 1996-0035  Spring Valley Library Design 
 
                  CDBG              89,000.00             83,812.60             83,812.60                  0.00                  0.00 
 
            DESCRIPTION:  Preparation of plans, and design and engineering for a new library in 
                          Spring Valley. 
 
 1996-0036  Spring Valley - Leland Street Sidewalks 
 



 IDIS - C04PR06                            U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT                            DATE: 08-27-08 
                                             OFFICE OF COMMUNITY PLANNING AND DEVELOPMENT                              TIME:    11:24 
                                            INTEGRATED DISBURSEMENT AND INFORMATION SYSTEM                             PAGE:      157 
                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
                  CDBG              62,000.00             57,892.00             57,892.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of curbs, gutters and sidewalks on the west si 
                          de of Leland Street from St. George Street to the southern boundary of 
                           the La Presa Middle School in Spring Valley. (CT 139.04) 
 
 1996-0037  Spring Valley-Sweetwater Lane Park Restroom Building Design 
 
                  CDBG              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Development of plans and specifications for a building to house restro 
                          oms, a concession and maintenance and storage areas at Sweetwater Lane 
                           Sports Park in Spring Valley. (CT 139.01) 
 
 1996-0038  Spring Valley Waste Cleanup 
 
                  CDBG               6,000.00              5,326.21              5,326.21                  0.00                  0.00 
 
            DESCRIPTION:  Funds for a two weekend cleanup campaign that places trash bins in sel 
                          ected areas in the vicinity of Jamacha Road and provides disposal to a 
                           landfill. (CT 139.01, 139.04) 
 
 1996-0039  Northeast Rural - Borrego Springs Community Gymnasium Design 
 
                  CDBG              60,000.00             60,000.00             60,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design, engineering, construction drawings and other pre-development c 
                          osts, for the construction of a community gymnasium on the Borrego Spr 
                          ings High School campus in Borrego Springs. (CT 210.00) 
 
 1996-0040  Northeast Rural - Ocotillo Wells Fire Equipment 
 
                  CDBG             125,000.00            124,979.23            124,979.23                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a fully-equipped four-wheel drive water pumper for the Oco 
                          tillo Wells Fire Department in Ocotillo Wells. (CT 210.00) 
 
 1996-0041  Northeast Rural-Pauma Valley Multipurpose Community Building 
 
                  CDBG             240,000.00            240,000.00            240,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Design and construction of a multi-purpose community building at the P 
                          auma Elementary School located on Cole Grade Road in Pauma Valley. (CT 
                           191.01) 
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 1996-0042  Northeast Rural - Sunshine Summit Fire Equipment 
 
                  CDBG             110,000.00            109,803.00            109,803.00                  0.00                  0.00 
 
            DESCRIPTION:  Purchase of a fast attack fire engine, and appurtenant equipment to as 
                          sist the Sunshine Summit Volunteer Fire Department in fighting brush f 
                          ires in the Sunshine Summit area. (CT 209.01) 
 
 1996-0043  Northeast Rural - Valley Center Senior Center Design 
 
                  CDBG              50,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to prep. plans, conduct studies and pay permit fees, for the dev 
                          elopment of a senior ctr. on Valley Center Comm. Service Dist. propert 
                          y west of the V.C. Elementary School, on Cole Grade Rd. between Valley 
                           Center and Fruitvale Rds. in V.C. 
 
 1996-0044  Southeast Rural - Jacumba Water Supply Line Design 
 
                  CDBG              30,000.00             24,948.75             24,948.75                  0.00                  0.00 
 
            DESCRIPTION:  Design and specifications for the installation of a new 8-inch force m 
                          ain from existing wells to the water storage reservoir, approximately 
                          1200 ft., across Old Highway 80 in Jacumba. (CT 211.00) 
 
 1996-0045  County Building ADA Survey 
 
                  CDBG              58,000.00             58,000.00             58,000.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds to complete a survey of mandated Americans with Disabilities Act 
                           (ADA) architectural barrier removals in County-owned facilities locat 
                          ed throughout the County of San Diego. 
 
 1996-0046  City/County Reinvestment Task Force 
 
                  CDBG              40,000.00             57,968.34             57,968.34                  0.00                  0.00 
 
            DESCRIPTION:  Continuation of County funding for the San Diego City/County Reinvestm 
                          ent Task Force. 
 
 1996-0047  Housing Preservation Program 
 
                  CDBG           1,200,000.00            583,536.92            583,536.92                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for the Urban County Residential Rehabilitation Prog 
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                          ram. 
 
 1996-0048  Housing Development Fund 
 
                  CDBG           1,566,738.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Funds designated for housing activities such as land writedowns, housi 
                          ng site improvements, pre-development costs and other activities, to s 
                          timulate housing for lower income persons. 
 
 1996-0049  Management and Administration 
 
                  CDBG             467,262.00            223,456.00            223,456.00                  0.00                  0.00 
 
            DESCRIPTION:  General manaagement, oversight and coordination of the CDBG Program. 
 
 1996-0050  CDBG Contingency Reserve 
 
                  CDBG             542,550.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  A contingency reserve for unanticipated unincorporated area and partic 
                          ipating city public improvement CDBG Program costs. 
 
 1996-0051  Emergency Shelter Grant Program 
 
                  ESG              202,350.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding for emergency shelter operation, housing site improv 
                          ements and acquisition in order to provide emergency shelter to homele 
                          ss persons. 
 
 1996-0052  Emergency Shelter Grant Administration 
 
                  ESG               10,650.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Management and administration associated with the central operation of 
                           the San Diego County ESG Program. 
 
 1996-0053  Urban County HOME Rehabilitation Program 
 
                  HOME             500,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  Continued funding of the Urban County Rehabilitation Program. 
 
 1996-0054  SOUTH BAY COMMUNITY SERVICES- CASA SEGURAS 
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                  HOME             153,120.00            641,302.00            551,597.20             89,704.80             45,244.00 
 
            DESCRIPTION:  TENANT BASED RENTAL ASSISTANCE 
 
 1996-0055  HOME Program Administration 
 
                  HOME             286,800.00            375,414.05            375,414.05                  0.00                  0.00 
 
            DESCRIPTION:  Management and administrative activities associated with the central o 
                          peration of the County of San Diego Consortium HOME Program. 
 
 1996-0056  City of Carlsbad HOME Security Deposit Assistance Program 
 
                  HOME              13,400.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  City of Carlsbad will provide security deposit assistance to household 
                          s living in "near homeless" situations. 
 
 1996-0057  City of Carlsbad HOME - Residential Rehabilitation Program 
 
                  HOME             179,941.00            222,334.66            222,334.66                  0.00                  0.00 
 
            DESCRIPTION:  Funding for the City of Carlsbad Residential Rehabilitation Program to 
                           benefit lower-income homeowners. 
 
 1996-0058  CITY OF ENCINITAS HOME TBRA-CITY RUN PROGRAM 
 
                  HOME             174,358.00            188,578.90            175,210.47             13,368.43              4,172.00 
 
            DESCRIPTION:  THE CITY OF ENCINITAS WILL PROVIDE TENANT BASED RENTAL ASSISTANCE FOR 
                          RESIDENTS 
 
 1996-0059  City of Santee HOME - Housing Development Program 
 
                  HOME             157,905.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  The City of Santee will provide HOME assistance for the acquisition an 
                          d rehabilitation of rental housing for lower-income households. 
 
 1996-0060  City of Vista HOME Rental Assistance Program 
 
                  HOME              99,844.00          1,132,073.86          1,105,793.00             26,280.86                  0.00 
 
            DESCRIPTION:  The City of Vista will provide rental assistance payments to subsidize 
                           lower-income rental households. 
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 1996-0061  City of Vista HOME - Homebuyer Program 
 
                  HOME             143,000.00                  0.00                  0.00                  0.00                  0.00 
 
            DESCRIPTION:  The City of Vista will provide $78,000 for financial assistance to low 
                          er-income homebuyers and $65,000 for related counseling services. 
 
 1996-0063  Lemon Grove-Central/Massachusetts Ave. Drainage Imrpovements 
 
                  CDBG              80,000.00              5,625.02              5,625.02                  0.00                  0.00 
 
            DESCRIPTION:  Design and installation of drainage pipe from the intersection of Cent 
                          ral and Massachusetts Avenues and north along Massachusetts Avenue to 
                          Broadway, in the City of Lemon Grove. (CT 143.00, 144.00) 
 
 1996-0064  LEMON GROVE-ZEMCO DRIVE DRAINAGE IMPROVEMENTS 
 
                  CDBG              62,622.00             62,622.00             62,622.00                  0.00                  0.00 
 
 1996-0065  CASA DE ORO SENIOR CENTER IMPROVEMENTS 
 
                  CDBG              25,000.00             25,000.00             25,000.00                  0.00                  0.00 
 
            DESCRIPTION:  INSTALLATION OF ACOUSTICAL CEILING PANELS AND ASSOCIATED IMPROVEMENTS 
                          FOR SOUND PROOFING OF CONSULTATION AND MEETING CUBICLES AT THE MESA 
                          VALLEY GROVE SENIOR DAY CARE CENTER. 
 
 1996-0066  IMPERIAL BEACH HOUSING STOCK STUDY 
 
                  CDBG              12,000.00             25,999.93             25,999.93                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR DATA COLLECTION AND SURVEY OF EXISTING HOUSING STOCK AND HOM 
                          EOWNERSHIP TO BE CONDUCTED BY SANDAG TO DEVELOP PROGRAMS TO UPGRADE, 
                          TABILIZE AND REHABILITATE HOUSING IN IMPERIAL BEACH NEIGHBORHOODS. 
 
 1996-0067  SAN MARCOS - BRADLEY PARK IMPROVEMENTS II 
 
                  CDBG             213,731.00            213,732.00            213,732.00                  0.00                  0.00 
 
            DESCRIPTION:  DESIGN AND CONSTRUCTION OF ADDITIONAL TURF, PARKING AREAS, AND 
                          IMPROVED ACCESS AT BRADLEY PARK. 
 
 1996-0068  SAN MARCOS GRAFFITI ABATEMENT 
 
                  CDBG              30,000.00             30,000.00             30,000.00                  0.00                  0.00 
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            DESCRIPTION:  CONTINUATION OF THE PROGRAM TO REMOVE GRAFFITI ON PUBLIC AND PRIVATE 
                          PROPERTY THROUGHOUT THE CITY OF SAN MARCOS. 
 
 1996-0069  FALLBROOK REVITALIZATION IMPLEMENTATION PROGRAM 
 
                  CDBG              53,066.00             53,066.00             53,066.00                  0.00                  0.00 
 
            DESCRIPTION:  FUNDS FOR THE PREPARATION BY THE COUNTY DEPT. OF PLANNING AND LAND USE 
                          OF A FALLBROOK REVITALIZATION PLAN, INCLUDING FOCUSED STUDIES ON LAND 
                          USE, ROADS, PARKING, PUBLIC FACILITY DEFICIENCIES, APPROPRIATENESS 
                          OF PROJECT BOUNDARIES, ALTERNATE PLANS AND COSTS, AND PROPOSALS FOR AD 
                          DRESSING PROBLEMS IDENTIFIED IN DOWNTOWN FALLBROOK. 
 
 1996-0070  MAAC-ST. MARTIN DE PORRES 
 
                  CDBG             250,000.00            250,000.00            250,000.00                  0.00                  0.00 
                  HOME                   0.00            931,164.00            931,164.00                  0.00                  0.00 
 
            DESCRIPTION:  NEW CONSTRUCTION OF 166 UNITS WITH SUPPORTIVE SERVICES FOR VERY LOW 
                          INCOME SENIORS, SMALL AND LARGE FAMILIES. 
 
 1996-0071  COUNTY FAIR HOUSING PROGRAM 
 
                  CDBG               7,208.00              7,206.46              7,206.46                  0.00                  0.00 
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 1995-0010  Coronado - Supplemental Public Facilities Removal of Barrier 
 
                  CDBG              83,220.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0011  Coronado - Supplemental Street Curb Cuts and Ramps 
 
                  CDBG              83,221.00            333,505.00            333,505.00                  0.00                  0.00 
 
 1995-0012  Del  Mar - Rental Subsidy Program 
 
                  CDBG              33,720.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0013  Imperial Beach Graffiti Abatement Program 
 
                  CDBG              20,014.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0014  Imperial Beach - Marina Vista Park/Community Center ADA 
 
                  CDBG              25,215.00             11,972.68             11,972.68                  0.00                  0.00 
 
 1995-0015  Imperial Beach - Northside Park Contingency  Reimbursement 
 
                  CDBG             175,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0016  Lemon Grove Fair Housing Marketing Program 
 
                  CDBG               6,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0017  Lemon Grove - Golden Ave. School Latchkey Child Care Buildin 
 
                  CDBG              40,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0018  Lemon Grove - North Ave./Grove Street Drainage Reimbursement 
 
                  CDBG              60,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0019  Lemon Grove Senior Center Expansion 
 
                  CDBG              65,625.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0020  Poway Community Services Office ADA Improvements 
 
                  CDBG              13,422.00             35,546.00             35,546.00                  0.00                  0.00 
 
 1995-0021  Poway Housing Services Program 
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                  CDBG              11,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0022  Poway - Poinsettia Mobile Home Park Removal of Barriers 
 
                  CDBG              28,000.00             15,075.00             15,075.00                  0.00                  0.00 
 
 1995-0023  Poway - Public Street Access Ramps 
 
                  CDBG              67,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0024  Poway Residential Rehabilitation Program 
 
                  CDBG             154,250.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0025  San Marcos - Bradley Park Ballfield 
 
                  CDBG              22,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0026  San Marcos - Bradley Park Improvements 
 
                  CDBG             138,443.00             20,000.00             20,000.00                  0.00                  0.00 
 
 1995-0027  San Marcos City Hall Removal of Barriers 
 
                  CDBG              27,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0028  San Marcos - City-wide Housing Stock Study 
 
                  CDBG              60,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0029  San Marcos - Graffiti Abatement and Landscape Enhancement 
 
                  CDBG              30,000.00              2,200.00              2,200.00                  0.00                  0.00 
 
 1995-0030  San Marcos - Multi-Family Housing Management Training 
 
                  CDBG              12,500.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0031  Solana Beach - Eden Gardens Master Plan Implementation 
 
                  CDBG              93,745.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0032  Casa de Oro Drainage Improvements 
 
                  CDBG             300,000.00             76,999.85             76,999.85                  0.00                  0.00 
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 1995-0033  Casa de Oro Street Lights 
 
                  CDBG               5,000.00              3,722.87              3,722.87                  0.00                  0.00 
 
 1995-0034  Casa de Oro - Mesa Valley Grove Senior Facility 
 
                  CDBG             140,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0035  Fallbrook - Aviation Road Sidewalks 
 
                  CDBG             126,000.00             16,402.42             16,402.42                  0.00                  0.00 
 
 1995-0036  Fallbrook - Elbrook Drive Sidewalks Supplement 
 
                  CDBG              37,000.00             40,800.00             40,800.00                  0.00                  0.00 
 
 1995-0037  Fallbrook - Beech Street Park Development 
 
                  CDBG              30,000.00              1,929.87              1,929.87                  0.00                  0.00 
 
 1995-0038  Fallbrook - Don Dussault Park Improvements 
 
                  CDBG              33,000.00             16,872.32             16,872.32                  0.00                  0.00 
 
 1995-0039  Lakeside Community Center Removal of Architectural Barriers 
 
                  CDBG              20,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0040  Lakeside - Lemoncrest Drive Drainage Improvements 
 
                  CDBG              70,000.00             69,816.00             69,816.00                  0.00                  0.00 
 
 1995-0041  Lakeside - Main Avenue Sidewalks 
 
                  CDBG             121,000.00             76,807.00             76,807.00                  0.00                  0.00 
 
 1995-0042  Lincoln Acres - Lincoln Court Street Reconstruction 
 
                  CDBG              40,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0043  Lincoln Acres - Shelby Drive Street Improvements Supplement 
 
                  CDBG              30,000.00             31,684.00             31,684.00                  0.00                  0.00 
 
 1995-0044  Ramona Boys and Girls Club Supplemental Funding 
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                  CDBG              55,000.00             16,735.55             16,735.55                  0.00                  0.00 
 
 1995-0045  Ramona - Kelly/Raymond Road Improvement Testing  & Lights 
 
                  CDBG              15,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0046  Spring Valley - Central Avenue Street Reconstruction 
 
                  CDBG             214,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0047  Spring Valley Health Clinic 
 
                  CDBG             250,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0048  Northeast Rural - Jesse Martin Park Land Acquisition 
 
                  CDBG             102,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0049  Northeast Rural - Julian  Water  System Supplement 
 
                  CDBG              40,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0050  Northeast Rural - Sunshine Summit Fire Station 
 
                  CDBG             127,000.00                418.00                418.00                  0.00                  0.00 
 
 1995-0051  Northeast Rural - Montezuma Valley Fire Dept. Water Tank 
 
                  CDBG              15,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0052  Northeast Rural - Warner Springs Community Sports Park 
 
                  CDBG             100,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0053  Southeast Rural - Lake Morena Fire Department Property 
 
                  CDBG             126,000.00             17,993.66             17,993.66                  0.00                  0.00 
 
 1995-0054  Southeast Rural - Jacumba Library 
 
                  CDBG             185,000.00             17,861.93             17,861.93                  0.00                  0.00 
 
 1995-0055  Southeast Rural - Campo Community Center Improvements 
 
                  CDBG             100,000.00             15,967.33             15,967.33                  0.00                  0.00 
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 1995-0056  Southeast Rural - Guatay Water System Improvements 
 
                  CDBG              40,000.00             40,000.00             40,000.00                  0.00                  0.00 
 
 1995-0057  Tecate Revitalization Study Area 
 
                  CDBG              89,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0058  Fair Housing Program 
 
                  CDBG              57,196.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0059  Spring Valley - Sweetwater Lane Park Sports Complex-Phase I 
 
                  CDBG             306,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0060  Housing Preservation Program 
 
                  CDBG             451,720.00                  0.00                  0.00                  0.00                  0.00 
                  HOME                   0.00          3,209,446.79          3,209,446.79                  0.00                  0.00 
 
 1995-0061  URBAN COUNTY TENANT BASED RENTAL ASSISTANCE 
 
                  CDBG           1,016,369.00                  0.00                  0.00                  0.00                  0.00 
                  ESG              213,000.00                  0.00                  0.00                  0.00                  0.00 
                  HOME           1,462,619.00          2,076,034.29          2,066,997.50              9,036.79                  0.00 
 
 1995-0062  Management and Administration 
 
                  CDBG           1,059,283.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0063  CDBG Contingency Reserve 
 
                  CDBG             383,057.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0064  CITY OF ENCINITAS - HOUSING AUTHORITY RUN TBRA PROGRAM 
 
                  HOME             174,358.00            160,097.00            160,096.84                  0.16                  0.00 
 
            DESCRIPTION:  TBRA PROGRAM RUN BY COUNTY HOUSING AUTHORITY ON BEHALF OF CITY OF ENCI 
                          NITAS 
 
 1995-0065  City of Santee - HOME Rental Assistance Program 
 
                  HOME             157,894.00             75,556.90             75,556.90                  0.00                  0.00 
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 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 1995-0066  CITY OF VISTA-HOUSING AUTHORITY RUN TBRA PROGRAM 
 
                  HOME             242,848.00            153,720.14            153,720.14                  0.00                  0.00 
 
            DESCRIPTION:  TBRA RUN BY COUNTY HOUSING AUTHORITY ON BEHALF OF CITY OF VISTA 
 
 1995-0067  Poway Public Facilities Removal of Barriers Supplement 
 
                  CDBG               8,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0068  Northeast Rural - Montezuma Valley Fire Dept. Site Purchase 
 
                  CDBG              20,000.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0069  HOME Administration 
 
                  HOME             265,300.00                  0.00                  0.00                  0.00                  0.00 
 
 1995-0070  HOME TUBERCULOSIS RENTAL ASSISTANCE PROGRAM 
 
                  HOME             148,320.00            161,320.00            141,370.05             19,949.95              6,964.00 
 
            DESCRIPTION:  RENTAL ASSISTANCE -TUBERCULOSIS PROGRAM 
 
 1995-0071  HOME HOUSING DEVELOPMENT PROJECTS 
 
                  HOME           1,000,000.00          3,153,991.58          3,153,991.58                  0.00                  0.00 
 
            DESCRIPTION:  HOUSING DEVELOPMENT ACTIVITIES - NOFA RELATED 
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                                      SUMMARY OF CONSOLIDATED PLAN PROJECTS FOR REPORT YEAR 2007 
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 PLAN YR -                                                                   AMOUNT DRAWN                AMOUNT          AMOUNT DRAWN 
 PROJECT           PGM       PROJECT ESTIMATE      COMMITTED AMOUNT      THRU REPORT YEAR     AVAILABLE TO DRAW        IN REPORT YEAR 
 ---------        -----     -----------------     -----------------     -----------------     -----------------     ----------------- 
 1994-0001  CONVERTED HOME ACTIVITIES 
 
                  HOME                   0.00            823,602.10            823,602.10                  0.00                  0.00 
 
 1994-0002  CONVERTED CDBG ACTIVITIES 
 
                  CDBG                   0.00         39,147,848.84         39,125,350.33             22,498.51                  0.00 
 
 1994-0003  CONVERTED ESG ACTIVITIES 
 
                  ESG                    0.00          1,095,812.54          1,095,812.54                  0.00                  0.00 
 
 1994-0004  CONVERTED HOPWA ACTIVITIES 
 
                  HOPWA                  0.00            535,000.00            535,000.00                  0.00                  0.00 
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 COUNT OF CDBG ACTIVITIES WITH DISBURSEMENTS BY ACTIVITY GROUP & MATRIX CODE 
 
                                                                 UNDERWAY ACTIVITIES     COMPLETED ACTIVITIES     PROGRAM YEAR TOTAL 
                                                                 COUNT    $ DISBURSED    COUNT    $ DISBURSED    COUNT    $ DISBURSED 
    ACQUISITION/PROPERTY-RELATED 
       Acquisition (01)                                              1     500,000.00        0           0.00        1     500,000.00 
       Disposition (02)                                              0           0.00        0           0.00        0           0.00 
       Clearance and Demolition (04)                                 0           0.00        0           0.00        0           0.00 
       Cleanup of Contaminated Sites/Brownfields (04A)               0           0.00        0           0.00        0           0.00 
       Relocation (08)                                               0           0.00        0           0.00        0           0.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                     1     500,000.00        0           0.00        1     500,000.00 
    ECONOMIC DEVELOPMENT 
       Rehab: Publicly/Privately Owned C/I (14E)                     0           0.00        0           0.00        0           0.00 
       C/I Land Acquisition/Disposition (17A)                        0           0.00        0           0.00        0           0.00 
       C/I Infrastructure Development (17B)                          0           0.00        0           0.00        0           0.00 
       C/I Building Acquisition, Construction, Rehab (17C)           0           0.00        0           0.00        0           0.00 
       Other C/I Improvements (17D)                                  0           0.00        0           0.00        0           0.00 
       ED Direct Financial Assistance to For-Profits (18A)           0           0.00        0           0.00        0           0.00 
       ED Direct Technical Assistance (18B)                          0           0.00        0           0.00        0           0.00 
       Micro-Enterprise Assistance (18C)                             0           0.00        0           0.00        0           0.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                     0           0.00        0           0.00        0           0.00 
    HOUSING 
       Loss of Rental Income (09)                                    0           0.00        0           0.00        0           0.00 
       Construction of Housing (12)                                  0           0.00        0           0.00        0           0.00 
       Direct Homeownership Assistance (13)                          1      14,923.46        2      32,160.75        3      47,084.21 
       Rehab: Single-Unit Residential (14A)                          3     195,619.17        1       2,952.19        4     198,571.36 
       Rehab: Multi-Unit Residential (14B)                           1           0.00        1      87,840.00        2      87,840.00 
       Public Housing Modernization (14C)                            0           0.00        0           0.00        0           0.00 
       Rehab: Other Publicly Owned Residential Buildings (14D)       0           0.00        0           0.00        0           0.00 
       Energy Efficiency Improvements (14F)                          0           0.00        0           0.00        0           0.00 
       Acquisition for Rehab (14G)                                   2     180,239.90        3      57,897.35        5     238,137.25 
       Rehab Administration (14H)                                    0           0.00        0           0.00        0           0.00 
       Lead-Based Paint/Lead Hazard Test/Abatement (14I)             0           0.00        0           0.00        0           0.00 
       Code Enforcement (15)                                         0           0.00        0           0.00        0           0.00 
       Residential Historic Preservation (16A)                       0           0.00        0           0.00        0           0.00 
       CDBG Operation and Repair of Foreclosed Property (19E)        0           0.00        0           0.00        0           0.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                     7     390,782.53        7     180,850.29       14     571,632.82 
    PUBLIC FACILITIES/IMPROVEMENTS 
       Public Facilities and Improvements - General (03)             6           0.00        4     134,123.35       10     134,123.35 
       Senior Centers (03A)                                          0           0.00        1      45,622.25        1      45,622.25 
       Centers for the Disabled/Handicapped (03B)                    0           0.00        0           0.00        0           0.00 
       Homeless Facilities - Not Operating Costs (03C)               0           0.00        0           0.00        0           0.00 
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                                             PROGRAM YEAR 2007 SUMMARY OF ACCOMPLISHMENTS 
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 COUNT OF CDBG ACTIVITIES WITH DISBURSEMENTS BY ACTIVITY GROUP & MATRIX CODE 
 
                                                                 UNDERWAY ACTIVITIES     COMPLETED ACTIVITIES     PROGRAM YEAR TOTAL 
                                                                 COUNT    $ DISBURSED    COUNT    $ DISBURSED    COUNT    $ DISBURSED 
    PUBLIC FACILITIES/IMPROVEMENTS (continued) 
       Youth Centers/Facilities (03D)                                3     101,640.82        8     360,930.51       11     462,571.33 
       Neighborhood Facilities (03E)                                 3      28,167.43        6     153,004.22        9     181,171.65 
       Parks and Recreational Facilities (03F)                       6     310,930.26        5     221,985.22       11     532,915.48 
       Parking Facilities (03G)                                      0           0.00        0           0.00        0           0.00 
       Solid Waste Disposal Facilities (03H)                         0           0.00        0           0.00        0           0.00 
       Flood and Drainage Facilities (03I)                           1      10,000.00        0           0.00        1      10,000.00 
       Water/Sewer Improvements (03J)                                0           0.00        2     195,062.18        2     195,062.18 
       Street Improvements (03K)                                     0           0.00        1           0.00        1           0.00 
       Sidewalks (03L)                                              12     360,145.13        5      61,797.38       17     421,942.51 
       Child Care Centers/Facilities for Children (03M)              0           0.00        0           0.00        0           0.00 
       Tree Planting (03N)                                           0           0.00        0           0.00        0           0.00 
       Fire Stations/Equipment (03O)                                 1      94,224.60       13   2,257,276.32       14   2,351,500.92 
       Health Facilities (03P)                                       0           0.00        0           0.00        0           0.00 
       Facilities for Abused and Neglected Children (03Q)            0           0.00        0           0.00        0           0.00 
       Asbestos Removal (03R)                                        0           0.00        0           0.00        0           0.00 
       Facilities for AIDS Patients - Not Operating Costs (03S)      0           0.00        0           0.00        0           0.00 
       Removal of Architectural Barriers (10)                        0           0.00        0           0.00        0           0.00 
       Non-Residential Historic Preservation (16B)                   0           0.00        0           0.00        0           0.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                    32     905,108.24       45   3,429,801.43       77   4,334,909.67 
    PUBLIC SERVICES 
       Operating Costs of Homeless/AIDS Patients Programs (03T)      0           0.00        1      30,000.00        1      30,000.00 
       Public Services - General (05)                                5      14,397.97        3      37,805.53        8      52,203.50 
       Senior Services (05A)                                         0           0.00        0           0.00        0           0.00 
       Services for the Disabled (05B)                               0           0.00        0           0.00        0           0.00 
       Legal Services (05C)                                          0           0.00        0           0.00        0           0.00 
       Youth Services (05D)                                          0           0.00        0           0.00        0           0.00 
       Transportation Services (05E)                                 0           0.00        0           0.00        0           0.00 
       Substance Abuse Services (05F)                                0           0.00        0           0.00        0           0.00 
       Battered and Abused Spouses (05G)                             0           0.00        0           0.00        0           0.00 
       Employment Training (05H)                                     0           0.00        0           0.00        0           0.00 
       Crime Awareness/Prevention (05I)                              0           0.00        0           0.00        0           0.00 
       Fair Housing Activities (05J)                                 1      39,406.87        1      17,922.43        2      57,329.30 
       Tenant/Landlord Counseling (05K)                              1       4,052.05        0           0.00        1       4,052.05 
       Child Care Services (05L)                                     0           0.00        0           0.00        0           0.00 
       Health Services (05M)                                         0           0.00        0           0.00        0           0.00 
       Abused and Neglected Children (05N)                           0           0.00        0           0.00        0           0.00 
       Mental Health Services (05O)                                  0           0.00        0           0.00        0           0.00 
       Screening for Lead-Based Paint/Hazards/Poisoning (05P)        0           0.00        0           0.00        0           0.00 
       Subsistence Payments (05Q)                                    0           0.00        0           0.00        0           0.00 
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                                             PROGRAM YEAR 2007 SUMMARY OF ACCOMPLISHMENTS 
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 COUNT OF CDBG ACTIVITIES WITH DISBURSEMENTS BY ACTIVITY GROUP & MATRIX CODE 
 
                                                                 UNDERWAY ACTIVITIES     COMPLETED ACTIVITIES     PROGRAM YEAR TOTAL 
                                                                 COUNT    $ DISBURSED    COUNT    $ DISBURSED    COUNT    $ DISBURSED 
    PUBLIC SERVICES (continued) 
       Homeownership Assistance - Not Direct (05R)                   0           0.00        0           0.00        0           0.00 
       Rental Housing Subsidies - HOME TBRA (05S)                    1      47,387.22        2     126,642.40        3     174,029.62 
       Security Deposits (05T)                                       0           0.00        0           0.00        0           0.00 
       Homebuyer Counseling (05U)                                    1       4,260.08        1      10,999.92        2      15,260.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                     9     109,504.19        8     223,370.28       17     332,874.47 
 
    PLANNING/ADMINISTRATIVE 
       HOME Adm/Planning Costs of PJ -not part of 5% Adm cap(19A)    0           0.00        0           0.00        0           0.00 
       HOME CHDO Operating Costs - not part of 5% Admin cap (19B)    0           0.00        0           0.00        0           0.00 
       Planning (20)                                                 1      45,849.08        7      93,394.90        8     139,243.98 
       General Program Administration (21A)                          3     530,739.57        4     425,760.64        7     956,500.21 
       Indirect Costs (21B)                                          0           0.00        0           0.00        0           0.00 
       Public Information (21C)                                      0           0.00        0           0.00        0           0.00 
       Fair Housing Activities - subject to 20% Admin cap (21D)      0           0.00        0           0.00        0           0.00 
       Submissions or Applications for Federal Programs (21E)        0           0.00        0           0.00        0           0.00 
       HOME Rental Subsidy Payments - subject to 5% cap (21F)        0           0.00        0           0.00        0           0.00 
       HOME Security Deposits - subject to 5% cap (21G)              0           0.00        0           0.00        0           0.00 
       HOME Admin/Planning Costs of PJ - subject to 5% cap (21H)     0           0.00        0           0.00        0           0.00 
       HOME CHDO Operating Expenses - subject to 5% cap (21I)        0           0.00        0           0.00        0           0.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                     4     576,588.65       11     519,155.54       15   1,095,744.19 
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                                             PROGRAM YEAR 2007 SUMMARY OF ACCOMPLISHMENTS 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 COUNT OF CDBG ACTIVITIES WITH DISBURSEMENTS BY ACTIVITY GROUP & MATRIX CODE 
 
                                                                 UNDERWAY ACTIVITIES     COMPLETED ACTIVITIES     PROGRAM YEAR TOTAL 
                                                                 COUNT    $ DISBURSED    COUNT    $ DISBURSED    COUNT    $ DISBURSED 
    OTHER 
       Interim Assistance (06)                                       0           0.00        0           0.00        0           0.00 
       Urban Renewal Completion (07)                                 0           0.00        0           0.00        0           0.00 
       Privately Owned Utilities (11)                                0           0.00        0           0.00        0           0.00 
       CDBG Non-Profit Organization Capacity Building (19C)          0           0.00        0           0.00        0           0.00 
       CDBG Assistance to Institutes of Higher Education (19D)       0           0.00        0           0.00        0           0.00 
       Planned Repayment of Section 108 Loan Principal (19F)         0           0.00        0           0.00        0           0.00 
       Unplanned Repayment of Section 108 Loan Principal (19G)       0           0.00        0           0.00        0           0.00 
       State CDBG Technical Assistance to Grantees (19H)             0           0.00        0           0.00        0           0.00 
       Unprogrammed Funds (22)                                       0           0.00        0           0.00        0           0.00 
       HOPWA (31)                                                    0           0.00        0           0.00        0           0.00 
       HOPWA Grantee Activity (31A)                                  0           0.00        0           0.00        0           0.00 
       HOPWA Grantee Administration (31B)                            0           0.00        0           0.00        0           0.00 
       HOPWA Project Sponsor Activity (31C)                          0           0.00        0           0.00        0           0.00 
       HOPWA Project Sponsor Administration (31D)                    0           0.00        0           0.00        0           0.00 
                                                                 ----- --------------    ----- --------------    ----- -------------- 
                                                                     0           0.00        0           0.00        0           0.00 
 
    TOTALS                                                          53   2,481,983.61       71   4,353,177.54      124   6,835,161.15 
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                                             PROGRAM YEAR 2007 SUMMARY OF ACCOMPLISHMENTS 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 CDBG SUM OF ACTUAL ACCOMPLISHMENTS FROM THE C04MA04 SCREEN BY ACTIVITY GROUP AND ACCOMPLISHMENT TYPE 
 
                                                                 UNDERWAY    COMPLETED      TOTAL 
                                                                ACTIVITIES   ACTIVITIES   ACTIVITIES 
    ACQUISITION/PROPERTY-RELATED 
 
    ECONOMIC DEVELOPMENT 
 
    HOUSING 
       Direct Homeownership Assistance (13) 
          Households                                                     9            0            9 
       Rehab: Single-Unit Residential (14A) 
          Housing Units                                                  8            0            8 
       Rehab: Multi-Unit Residential (14B) 
          Housing Units                                                 11          101          112 
 
       CATEGORY TOTALS                                          ----------   ----------   ---------- 
          Households                                                     9            0            9 
          Housing Units                                                 19          101          120 
 
    PUBLIC FACILITIES/IMPROVEMENTS 
       Public Facilities and Improvements - General (03) 
          Persons                                                        0        4,651        4,651 
          Public Facilities                                              0            1            1 
       Senior Centers (03A) 
          Public Facilities                                              0            1            1 
       Youth Centers/Facilities (03D) 
          Public Facilities                                              0            7            7 
       Neighborhood Facilities (03E) 
          Public Facilities                                              0            6            6 
       Parks and Recreational Facilities (03F) 
          Public Facilities                                              2            3            5 
       Water/Sewer Improvements (03J) 
          Persons                                                        0        4,565        4,565 
       Street Improvements (03K) 
          Persons                                                        0        6,780        6,780 
       Sidewalks (03L) 
          Persons                                                        0        9,247        9,247 
          Public Facilities                                              0            2            2 
       Fire Stations/Equipment (03O) 
          Public Facilities                                              0           11           11 
 
       CATEGORY TOTALS                                          ----------   ----------   ---------- 
          Persons                                                        0       25,243       25,243 
          Public Facilities                                              2           31           33 
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 CDBG SUM OF ACTUAL ACCOMPLISHMENTS FROM THE C04MA04 SCREEN BY ACTIVITY GROUP AND ACCOMPLISHMENT TYPE 
 
                                                                 UNDERWAY    COMPLETED      TOTAL 
                                                                ACTIVITIES   ACTIVITIES   ACTIVITIES 
    PUBLIC SERVICES 
       Operating Costs of Homeless/AIDS Patients Programs (03T) 
          Persons                                                        0          884          884 
       Public Services - General (05) 
          Persons                                                   16,977       41,988       58,965 
       Fair Housing Activities (05J) 
          Persons                                                       89            0           89 
       Tenant/Landlord Counseling (05K) 
          Persons                                                       20            0           20 
       Rental Housing Subsidies - HOME TBRA (05S) 
          Households                                                   141            8          149 
       Homebuyer Counseling (05U) 
          Households                                                     0           58           58 
 
       CATEGORY TOTALS                                          ----------   ----------   ---------- 
          Persons                                                   17,086       42,872       59,958 
          Households                                                   141           66          207 
 
    PLANNING/ADMINISTRATIVE 
 
    OTHER 
 
 
    TOTAL OF ACTUAL ACCOMPLISHMENTS FROM THE C04MA04 SCREEN 
          Persons                                                   17,086       68,115       85,201 
          Households                                                   150           66          216 
          Housing Units                                                 19          101          120 
          Public Facilities                                              2           31           33 
          Feet/Public Utilities                                          0            0            0 
          Organizations                                                  0            0            0 
          Businesses                                                     0            0            0 
          Jobs                                                           0            0            0 
          Loans                                                          0            0            0 
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 CDBG BENEFICIARIES BY RACIAL/ETHNIC CATEGORY 
 
************************************************************** HOUSING ************************************************************** 
                                                          Persons             Households         Not Specified 
                                                          -------             ----------         ------------- 
 
                                                      Tot#  #Hispanic      Tot#  #Hispanic      Tot#  #Hispanic 
                                                      ----  ---------      ----  ---------      ----  --------- 
 WHITE:                                                  0          0       237         28         0          0 
 BLACK/AFRICAN AMERICAN:                                 0          0        24          0         0          0 
 ASIAN:                                                  0          0         6          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE:                         0          0         5          0         0          0 
 NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:                 0          0         0          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE & WHITE:                 0          0         0          0         0          0 
 ASIAN & WHITE:                                          0          0         1          0         0          0 
 BLACK/AFRICAN AMERICAN & WHITE:                         0          0         1          0         0          0 
 AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM.:           0          0         0          0         0          0 
 OTHER MULTI-RACIAL:                                     0          0        67         57         0          0 
 
                                        TOTAL:           0          0       341         85         0          0 
 
************************************************************ NON-HOUSING ************************************************************ 
                                                          Persons             Households         Not Specified 
                                                          -------             ----------         ------------- 
 
                                                      Tot#  #Hispanic      Tot#  #Hispanic      Tot#  #Hispanic 
                                                      ----  ---------      ----  ---------      ----  --------- 
 WHITE:                                             11,559      1,473       214         53         0          0 
 BLACK/AFRICAN AMERICAN:                             1,387         30        74          0         0          0 
 ASIAN:                                                473          9         8          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE:                       249         37         4          0         0          0 
 NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:               123          7         7          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE & WHITE:                34          6         0          0         0          0 
 ASIAN & WHITE:                                         16          2         0          0         0          0 
 BLACK/AFRICAN AMERICAN & WHITE:                        97         11         0          0         0          0 
 AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM.:          33          2         0          0         0          0 
 OTHER MULTI-RACIAL:                                 3,151      2,322         0          0         0          0 
 
                                        TOTAL:      17,122      3,899       307         53         0          0 
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                                             PROGRAM YEAR 2007 SUMMARY OF ACCOMPLISHMENTS 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
*************************************************************** TOTAL *************************************************************** 
                                                          Persons             Households         Not Specified 
                                                          -------             ----------         ------------- 
 
                                                      Tot#  #Hispanic      Tot#  #Hispanic      Tot#  #Hispanic 
                                                      ----  ---------      ----  ---------      ----  --------- 
 WHITE:                                             11,559      1,473       451         81         0          0 
 BLACK/AFRICAN AMERICAN:                             1,387         30        98          0         0          0 
 ASIAN:                                                473          9        14          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE:                       249         37         9          0         0          0 
 NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:               123          7         7          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE & WHITE:                34          6         0          0         0          0 
 ASIAN & WHITE:                                         16          2         1          0         0          0 
 BLACK/AFRICAN AMERICAN & WHITE:                        97         11         1          0         0          0 
 AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM.:          33          2         0          0         0          0 
 OTHER MULTI-RACIAL:                                 3,151      2,322        67         57         0          0 
 
                                        TOTAL:      17,122      3,899       648        138         0          0 
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                                             PROGRAM YEAR 2007 SUMMARY OF ACCOMPLISHMENTS 
                                                   SAN DIEGO COUNTY CONSORTIUM, CA 
 
 CDBG BENEFICIARIES BY INCOME CATEGORY 
 
                     EXTREMELY LOW          LOW                MOD           TOTAL LOW-MOD     NON LOW-MOD       TOTAL BENEFICIARIES 
                         <=30%         >30% and <=50%     >50% and <=80%                          >80% 
    HOUSING - OWNER OCCUPIED 
       Persons                   0                  0                  0                 0               0                         0 
       Households                4                 24                  9                37               0                        37 
       Not Specified             0                  0                  0                 0               0                         0 
 
    HOUSING - RENTAL OCCUPIED 
       Persons                   0                  0                  0                 0               0                         0 
       Households                5                 25                 76               106               6                       112 
       Not Specified             0                  0                  0                 0               0                         0 
 
    HOUSING - TOTAL* 
       Persons                   0                  0                  0                 0               0                         0 
       Households               43                206                 86               335               6                       341 
       Not Specified             0                  0                  0                 0               0                         0 
 
    NON-HOUSING 
       Persons               8,851              2,546              5,112            16,509             613                    17,122 
       Households              234                 64                  9               307               0                       307 
       Not Specified             0                  0                  0                 0               0                         0 
 
    TOTAL 
       Persons               8,851              2,546              5,112            16,509             613                    17,122 
       Households              277                270                 95               642               6                       648 
       Not Specified             0                  0                  0                 0               0                         0 
 
 
 * Note: If "HOUSING - TOTAL" does not equal the sum of "HOUSING - OWNER OCCUPIED" and "HOUSING - RENTAL OCCUPIED", it is due to the 
 combination of data by income category captured with the old requirements and the new requirements. 
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 HOME DISBURSEMENTS AND UNIT COMPLETIONS 
 
                                                                          UNITS         UNITS 
      ACTIVITY TYPE                              DISBURSED AMOUNT     COMPLETED      OCCUPIED 
      --------------------------------           ----------------     ---------     --------- 
      RENTALS                                          262,501.00            48            47 
      TBRA FAMILIES                                    471,206.50           368           368 
      FIRST-TIME HOMEBUYERS                            871,896.02            35            35 
      EXISTING HOMEOWNERS                                    0.00             6             6 
 
      TOTAL, RENTALS AND TBRA                          733,707.50           416           415 
      TOTAL, HOMEBUYERS AND HOMEOWNERS                 871,896.02            41            41 
                                                 ----------------     ---------     --------- 
                                                     1,605,603.52           457           456 
 
 
 HOME UNIT COMPLETIONS BY PERCENT OF AREA MEDIAN INCOME 
 
                                                                                                   TOTAL        TOTAL        REPORTED 
      ACTIVITY TYPE                        0% - 30%     31% - 50%     51% - 60%     61% - 80%     0% - 60%     0% - 80%     AS VACANT 
      --------------------------------     --------     ---------     ---------     ---------     --------     --------     --------- 
      RENTALS                                     2            34            11             0           47           47             1 
      TBRA FAMILIES                             271            95             1             1          367          368             0 
      FIRST-TIME HOMEBUYERS                       1             0             2            32            3           35             0 
      EXISTING HOMEOWNERS                         1             4             0             1            5            6             0 
 
      TOTAL, RENTALS AND TBRA                   273           129            12             1          414          415             1 
      TOTAL, HOMEBUYERS AND HOMEOWNERS            2             4             2            33            8           41             0 
                                           --------     ---------     ---------     ---------     --------     --------     --------- 
                                                275           133            14            34          422          456             0 
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 HOME UNIT COMPLETIONS BY RACIAL/ETHNIC CATEGORY 
 
                                                                                 TBRA             FIRST-TIME 
                                                          RENTALS              FAMILIES           HOMEBUYERS 
                                                          -------              --------           ---------- 
 
                                                      Tot#  #Hispanic      Tot#  #Hispanic      Tot#  #Hispanic 
                                                      ----  ---------      ----  ---------      ----  --------- 
 WHITE:                                                 27         18       192         77        29         15 
 BLACK/AFRICAN AMERICAN:                                 8          0        90          2         2          0 
 ASIAN:                                                  3          0         3          0         2          0 
 AMERICAN INDIAN/ALASKAN NATIVE:                         0          0         0          0         1          1 
 NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:                 2          0         5          0         0          0 
 AMERICAN INDIAN/ALASKAN NATIVE & WHITE:                 1          0         0          0         0          0 
 ASIAN & WHITE:                                          0          0         1          0         0          0 
 BLACK/AFRICAN AMERICAN & WHITE:                         2          0         0          0         1          0 
 AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM.:           0          0         0          0         0          0 
 OTHER MULTI-RACIAL:                                     4          2         8          6         0          0 
 
                                        TOTAL:          47         20       299         85        35         16 
 
 
                                                                                                                    TOTAL, RENTALS 
                                                                               TOTAL,               TOTAL,          AND TBRA + 
                                                          EXISTING             RENTALS            HOMEBUYERS        TOTAL, HOMEBUYERS 
                                                         HOMEOWNERS            AND TBRA          AND HOMEOWNERS     AND HOMEOWNERS 
                                                         ----------            --------          --------------     ----------------- 
 
                                                      Tot#  #Hispanic      Tot#  #Hispanic      Tot#  #Hispanic      Tot#  #Hispanic 
                                                      ----  ---------      ----  ---------      ----  ---------      ----  --------- 
 WHITE:                                                  5          0       219         95        34         15       253        110 
 BLACK/AFRICAN AMERICAN:                                 0          0        98          2         2          0       100          2 
 ASIAN:                                                  0          0         6          0         2          0         8          0 
 AMERICAN INDIAN/ALASKAN NATIVE:                         1          1         0          0         2          2         2          2 
 NATIVE HAWAIIAN/OTHER PACIFIC ISLANDER:                 0          0         7          0         0          0         7          0 
 AMERICAN INDIAN/ALASKAN NATIVE & WHITE:                 0          0         1          0         0          0         1          0 
 ASIAN & WHITE:                                          0          0         1          0         0          0         1          0 
 BLACK/AFRICAN AMERICAN & WHITE:                         0          0         2          0         1          0         3          0 
 AM.INDIAN/ALASKAN NATIVE & BLACK/AFRICAN AM.:           0          0         0          0         0          0         0          0 
 OTHER MULTI-RACIAL:                                     0          0        12          8         0          0        12          8 
 
                                        TOTAL:           6          1       346        105        41         17       387        122 
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